

PROVINCIAL OMBUDSMAN (MOHTASIB) SINDH SECRETARIAT
REGIONAL OFFICE, HYDERABAD
PROCUREMENT OF PHYSICAL ASSETS FOR THE YEAR 2015-16

Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contact	Tentative Dead line/Actual Date for Execution	Remarks
WARE/COMPUTER EQUIPMENT							
Core i5 LED 20" (Dell Brand)(01)	71,875/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Printer (01)	29,375/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Printer (03)	21,960/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
	123,210/-						
MACHINERY							
Generator (01)	98,500/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Generator 2.5 KV (01)	75,000/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Generator (01)	53,700/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Generator (01)	22,000/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
	249,200/-						
FURNITURE & FIXTURE							
Table (01)	37,000/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Chair (01)	15,000/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Chairs (03)	16,875/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
Chairs (06)	30,000/-	One envelop procedure	2 nd week of March, 2016	4 th week of March, 2016	4 th week of April, 2016	May, 2016	
	98,875/-						
Total	471,285/-						


Director
 Regional Office Hyderabad
 Ombudsman (Mohtasib) Secretariat
 Sindh
 25/02/16