


PROVINCIAL OMBUDSMAN (MOHTASIB) SINDH, REGIONAL OFFICE KARACHI EAST

PROCUREMENT PLAN FOR HARDWARE/COMPUTER EQUIPMENT AND MACHINERY FOR THE FINANCIAL YEAR 2015-2016

S. No.	Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative/Actual Date for Execution	Remarks
1	01. No. Computer 15	Rs. 71,875/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
2	01. No. Honda Petrol Generator 2.5kw	Rs. 75,000/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
3	02. Nos. Kenwood Split Air Condition 1.5 Ton	Rs. 108,750/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
4	02. Nos. Universal Stabilizers for AC	Rs. 23,750/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
5	01. No. Fire Extinguisher	Rs. 20,000/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
6	01. No. Super Asia Water Dispenser	Rs. 17,500/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
7	01. No. Fax Machine/Scanner/Copier (3 in one)	Rs. 28,000/-	(One envelop procedure	1st week of March-2016	3rd Week of March-2016	4th Week of April-2016	May-2016	
TOTAL :-		Rs. 344,875/-						


REGIONAL DIRECTOR
PROVINCIAL OMBUDSMAN SINDH
REGIONAL OFFICE KARACHI EAST
 26