

PROVINCIAL OMBUDSMAN (MOHTASIB) SINDH, REGIONAL OFFICE BADIN

PROCUREMENT PLAN FOR PLANT & MACHINERY FOR THE FINANCIAL YEAR 2015-2016

PLANT & MACHINERY

S.No.	Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual date for Execution	Remarks
1	Dawlance Refrigerator 7 cubic feet quantity: 1	Rs. 36,250/-	One envelop procedure	2nd Week of March 2016	4th Week of March 2016	last Week of April 2016	May 2016	
2	Split Air-conditioner 1.5 ton (Kenwood) quantity: 2	Rs. 108750/-	One envelop procedure	2nd Week of March 2016	4th Week of March 2016	last Week of April 2016	May 2016	
3	Fax Machine (Panasonic Brand) quantity: 1	Rs. 13,500/-	One envelop procedure	2nd Week of March 2016	4th Week of March 2016	last Week of April 2016	May 2016	
4	Stabilizers for A.C. (Universal Brand) quantity: 2	Rs. 23750/-	One envelop procedure	2nd Week of March 2016	4th Week of March 2016	last Week of April 2016	May 2016	
4	UPS including accessories quantity: 1	Rs. 47750/-	One envelop procedure	2nd Week of March 2016	4th Week of March 2016	last Week of April 2016	May 2016	
Total:-		Rs. 230,000/-						


 Regional Director Badin
 Ombudsman (Moftasib) Secretariat
 Sindh