

Provincial Ombudsman (Mohatasib) Sindh, Regional Office Sukkur  
Procurement Plan For Hardware/Computer Equipement For The Financial Year 2015-2016

Hardware/Computer Equipement

S.No.	Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Dated For Execution	Remarks
1	01 No. Computer i5 with LED 20" (Dell Brand)	Rs. 71,875	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
2	01 No. HP-Laser Printer	Rs. 29,375	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
3	01 No. UPS (Intex Brand)	Rs. 9,750	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	

  
**DIRECTOR**  
 Regional Office Sukkur  
 Provincial Ombudsman (Mohatasib) Secretariat  
 SINDH.



**Provincial Ombudsman (Mohtasib) Sindh, Regional Office Sukkur**  
**Procurement Plan For Plant & Machinery For The Financial Year 2015-2016**

**Plant & Machinery**

S.No.	Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Dated for Execution	Remarks
1	Fax Machine (01 No.)	Rs.13,500	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
2	Photostat Machine (01 No.)	Rs.125,000	One envelop procedure	3rd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
3	Stabilizer for Photocopier (01 No.)	Rs.8,750	One envelop procedure	4th week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
4	Stabilizer for AC (01 No.)	Rs.11,875	One envelop procedure	5th week of March 2016	4th week of March 2016	4th week of April 2016	May-16	



**DIRECTOR**  
**Regional Office Sukkur**  
**Ombudsman (Mohtasib) Secretariat**  
**SINDH.**



**Provincial Ombudsman (Moftasib) Sindh, Regional Office Sukkur**  
**Procurement Plan For Furniture & Fixture For The Financial Year 2015-2016**

**Furniture & Fixture**

S.No.	Title of Procurement	Estimated Cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Dated For Execution	Remarks
1	01 No. Office Table 6'x3'x2 1/2' with side Rack, Mobile unit & 5mm Glass (Executive).	Rs.42,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
2	01 No. Revolving Chair (Executive)	Rs.22,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
3	04 No. Visitor's Chairs.	Rs.16,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
4	02 No. File Cabinet with four draws	Rs.25,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
5	02 No. Office Table for Staff 4'x 2 1/2'x 2 1/2' with three draws	Rs.16,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
6	01 No. Computer Table 4'x2'x2 1/2'. With four draws+CPU Box+Keyboard Tray.	Rs.10,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
7	03 No. Steel Almarh 6'x3'x18' with four shelves.	Rs.44,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
8	01 No. Iron Safe	Rs.23,000	One envelop procedure	2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	



**DIRECTOR**  
**Regional Office Sukkur**  
**Ombudsman (Moftasib) Secretariat**  
**SINDH.**