


SPROVINCIAL OMBUDSMAN (MONTHASIB) SINDH, REGIONAL OFFICE DADU

PROCUREMENT PLAN FOR PLANT & MACHINERY FOR THE FINANCIAL YEAR 2015-16

PLANT & MACHINERY

S.No	Title of Procurement	Estimated cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Date for Execution	Remarks
1	02 No. Computers i5 with LED 20' (Dell Brand)	Rs.143750/-		2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
2	02 No. HP Lazer Printers	Rs.58750/-		2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
3	01 No. Honda Petrol Generator 2.5 KV	Rs.75000/-		2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
4	02 No. Split Air-Conditioner 1.5 Ton	Rs.108750/-		2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
5	01 No. Geyser (National Branch)	Rs.13750/-		2nd week of March 2016	4th week of March 2016	4th week of April 2016	May-16	
	Total Amount	422,500						


REGIONAL DIRECTOR
PROVINCIAL OMBUDSMAN SINDH
REGIONAL OFFICE DADU