


SPROVINCIAL OMBUDSMAN (MOHTASIB) SINDH, REGIONAL OFFICE JACOBABAD

PROCUREMENT PLAN FOR PLANT & MACHINERY FOR THE FINANCIAL YEAR 2015-2016

PLANT & MACHINERY

S.No	Title of Procurement	Estimated cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Date for Execution	Remarks
01.	01 No. Honda Petrol Generator	Rs.75,000/-	One envelop procedure	4 th week of February -2016	2 nd week of March -2016	3 rd week of April -2016	May-2016	
02.	01 No. Dawalance Refrigerator	Rs.36,250/-	One envelop procedure	4 th week of February -2016	2 nd week of March -2016	3 rd week of April -2016	May-2016	
03	01 No. Water Filtration System So Safe Brand	Rs.40,000/-	One envelop procedure	4 th week of February-2016	2 nd week of March -2016	3 rd week of April -2016	May-2016	
	Total:-	Rs.151,250/-						


 REGIONAL DIRECTOR
 PROVINCIAL OMBUDSMAN SINDH
 REGIONAL OFFICE JACOBABAD