



**OFFICE OF THE RESIDENT ENGINEER  
PIPRI (PUMPING & FILTER) DIVISION  
KARACHI WATER & SEWERAGE BOARD**

**Pipri Filter Plant, Near Steel Town, National Highway Pipri Bin Qasim**  
**Cell No. 0333-2249153**

No.RE/Pipri/(P&F)D/2016-17/ 30

Dated: 9/11/2016

The Manager (A&F),  
Sindh Public Procurement Regulatory Authority,  
Govt. of Sind  
Block No.8, Sindh Sectt. No.4-A,  
Court Road  
Karachi.

Subject: **Revised Procurement Plan (Development) for the Financial Year 2016-2017**  
**in Respect of Pipri (Pumping & Filter) Division, KW&SB.**

Ref:- **No: RE/P(P&F)Div/2016-2017/26, Dated: 07.11.2016**

We are enclosing herewith procurement plan (Development) for the financial year 2016-2017, for your kind perusal and further necessary action please.

  
(Abdul Razzak Magso)  
Resident Engineer  
Pipri (Pumping & Filter) Division  
K W & S B

Copy to:-

1. The Chief Engineer (E&M-W), KW&SB.
2. The SE (P&F)-IV, KW&SB.
3. Office Copy.

For n/a plz  
10/11  
AD (Pipri SB)

OFFICE INWARD DIARY

NO: 2096

DATED: 10-11-16

(Annexure-A-II)  
PROCUREMENT PLAN (Development)

| Sr. No/                          | Fund Head & Sub Head        | Name of Work and Break up   | Allocated Funds and Break up for different locations / sites | Items to be executed    | Method of Procurement      | Anticipated /Actual Date of Advertisement | Anticipated / Actual Date of Start | Anticipated / Actual Dated of Completion | Remarks |
|----------------------------------|-----------------------------|---|--|-------------------------|----------------------------|---|------------------------------------|--|---------|
| A                                | b                           | C   | d  | e                       | f                          | g   | h                                  | i  | j       |
| (1)<br>SPPRA<br>Sr. No.<br>28840 | Funded<br>By Govt.<br>Sindh | Providing / Laying of Power Feeders (H.T. Cable) along- with Allied Works & Allied Works & Up-Gradation of KESC Substation at Pipri (P&F).  |  | Electrical & Mechanical | Single Stage (One envelop) |   | 19.09.2016                         | (35) Days after Date of Work Order       |         |
| (2)<br>SPPRA<br>Sr. No.<br>30168 | Funded<br>By Govt.<br>Sindh | Construction of Workshop Metallic Roof And Extension of Existing Suction Channel at 40 MGD Pump House Pipri. (PD/SSD/LG/KW&SB/002/2016)   |  | Electrical & Mechanical | Single Stage (One envelop) |   | As per Date of Work Order          | (180) Days after Date of Work Order      |         |
| (3)<br>SPPRA<br>Sr. No.<br>30168 | Funded<br>By Govt.<br>Sindh | Providing Installation, Commissioning & Testing of Hydraulic Road Blocker of Approved length, 120 Ton Load Bearing Capacity (30 T/AXLE) Loop, Detector, LED With Allied Accessories at Main Gate Pipri Pumping Station Near 4 <sup>th</sup> Phase. (PD/SSD/LG/KW&SB/002/2016) |  | Electrical & Mechanical | Single Stage (One envelop) |   | As per Date of Work Order          | (120) Days after Date of Work Order      |         |

Guidelines / Regulations For Procurement of Works:- Pipri (Pumping & Filter) Division for the year 2016-2017

(Annexure A-II)

(Annexure-A-II)  
PROCUREMENT PLAN (Development)

| Sr. No/                         | Fund Head & Sub Head        | Name of Work and Break up  | Allocated Funds and Break up for different Locations / sites | Items to be executed    | Method of Procurement      | Anticipated /Actual Date of Advertisement | Anticipated / Actual Date of Start | Anticipated / Actual Dated of Completion | Remarks |
|---------------------------------|-----------------------------|--|--|-------------------------|----------------------------|---|------------------------------------|--|---------|
| A                               | b                           | C  | d  | e                       | f                          | g   | h                                  | i  | j       |
| (4)<br>SPPRA<br>Sr. No<br>30168 | Funded<br>By Govt.<br>Sindh | Repairing of Civil Structure Arrangement to Gate at Old Pump House Pipri i/c Raising of Boundary Wall With Construction of Watch Tower, Painting of Building And Machineries With Arrangement of Security System<br>(PD/SSD/LG/KW&SB/003/2016) |  | (E&M) Civil             | Single Stage (One envelop) |   | As per Date of Work Order          | (180) Days after Date of Work Order      |         |
| (5)                             | Funded<br>By Govt.<br>Sindh | Electrical & Mechanical Works at 40 MGD Pump House<br>(PD/SSD/LG/KW&SB/004/2016)   |  | Electrical & Mechanical | Single Stage (One envelop) |   | As per Date of Work Order          | (180) Days after Date of Work Order      |         |
| (6)<br>SPPRA<br>Sr. No<br>30168 | Funded<br>By Govt.<br>Sindh | Different Types of E&M Works at 4 <sup>th</sup> at 4 <sup>th</sup> Phase Pump House<br>(PD/SSD/LG/KW&SB/005/2016)  |  | Electrical & Mechanical | Single Stage (One envelop) |   | As per Date of Work Order          | (180) Days after Date of Work Order      |         |
| (7)<br>SPPRA<br>Sr. No<br>30168 | Funded<br>By Govt.<br>Sindh | Different Types of E&M Works at Old Pump House Pipri.<br>(PD/SSD/LG/KW&SB/006/2016)  |  | Electrical & Mechanical | Single Stage (One envelop) |   | As per Date of Work Order          | (180) Days after Date of Work Order      |         |

**ABDUL RAZAQ MAGESI**  
Resident Engineer  
Pipri (Pumping & Filter) Division  
K.W. & S.B.