

**SHAHEED MOHTARMA BENAZIR BHUTTO ACCIDENT, EMERGENCY & TRAUMA CENTRE
AND ANCILLARY SERVICES COMPLEX AT CIVIL HOSPITAL KARACHI
(CAPITAL WORKS)**

**GOVERNMENT OF SINDH
ANNUAL PROCUREMENT PLAN
WORKS, GOODS & SERVICES**

FINANCIAL YEAR 2014-15

Sr. No.	Description of Procurement / Name of Work	Quantity (Where applicable)	Estimated Unit Cost (Where applicable)	Estimated Total Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
								1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr		
1	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Building Management System	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope	✓					Re-rendered in the light of Complaint Redressal Committee Decision.
2	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Information Technology System	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope	✓					

Project Director



**SHAHEED MOHTARMA BENAZIR BHUTTO ACCIDENT, EMERGENCY & TRAUMA CENTRE
AND ANCILLARY SERVICES COMPLEX AT CIVIL HOSPITAL KARACHI
(CAPITAL WORKS)**

**GOVERNMENT OF SINDH
ANNUAL PROCUREMENT PLAN
WORKS, GOODS & SERVICES
FINANCIAL YEAR 2014-15**

Sr. No.	Description of Procurement / Name of Work	Quantity (Where applicable)	Estimated Unit Cost (Where applicable)	Estimated Total Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
								1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr		
1	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Building Management System	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope	✓					Re-sendered in the light of Complaint Redressal Committee Decision.
2	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Information Technology System	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope	✓					


Project Director

ANNUAL PROCUREMENT PLAN
WORKS, GOODS & SERVICES
FINANCIAL YEAR 2014-15

Sr. No.	Description of Procurement / Name of Work	Quantity (Where applicable)	Estimated Unit Cost (Where applicable)	Estimated Total Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks
								1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
5	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Neurosurgey Equipments (Re-tender)	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope		✓			
6	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Information Technology Equipments (Re-tender)	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope		✓			
7	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Janitorial Equipments	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope			✓		
8	Supply, Installation, Testing, Commissioning and Maintenance (during maintenance period) of Laboratory Equipments	-	-	-	Yes	ADP 631/2014	Single Stage - Two Envelope			✓		

Project Director

