

**EDUCATION WORKS DIVISION BADIN**  
**ANNUAL PROCUREMENT PLAN WORKS, SERVICES**

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

**MPA's Priority Programme 2013-14**

**Sponsored by Barrister Hasnain Ali Mirza MPA**

**Construction of Shelterless/ Addition Class Rooms/Compound Wall/  
 Lavatory Block in existing school Buildings District Badin**

**Priority** Single stage  
**Program** one envelop  
 procurement

- 1 GPS Mohammad Lund Branch of GPS Jan Mohammad Lund
- 2 GPS Ali Mohammad Khangar @ Makhan Mallah
- 3 GPS Ashraf Jat @ Jumoon Rebari

**ADDITION CLASS ROOMS/COMPUND WALL/LAVATORY BLOCK**

- 4 GPS Moosa Keerio
- 5 GPS Haji Ubhrio Dago
- 6 GPS Nazar Ali Chandio
- 7 GMS Saalar Soomro
- 8 GPS Lutaf Ali Khoso
- 9 GPS Sorhadi

Electric work 0.050 0.050  
 Electric work 0.100 0.100  
 Electric work 0.100 0.100  
 Electric work 0.250 0.250  
 Electric work 0.100 0.100  
 Electric work 0.100 0.100

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

## MPA's Priority Programme 2013-14

Sponsored by Dr. Sikander Mandhro MPA (PS-58)

Priority Single stage

Program one envelop  
procurement

Construction of  
Shelterless/Additional Class  
Rooms/Repair & Renovation of  
existing School Buildings in Taluka  
Badin

Shelterless Schools

1	GPS Ameer Bux Brohi (2 Roomed)	Electric work	0.160	0.160							
2	GPS Allahdino Mandhro (1 Room)	Electric work	0.080	0.080							
3	GPS Umed Ali Jannali (1 Room)	Electric work	0.080	0.080							
4	GPS Ameer Bux Chang (1 Room)	Electric work	0.080	0.080							
5	GPS Pandhi Chang (1 Room)	Electric work	0.080	0.080							
6	GPS Qasim Soomro (1 Room)	Electric work	0.080	0.080							
7	GPS Ishaque Thebo (1 Room)	Electric work	0.080	0.080							
8	GPS Qain Khan Khoso (1 Room)	Electric work	0.080	0.080							
9	GPS Abdul Rahim Nizamani (1 Room)	Electric work	0.080	0.080							
10	GPS Bhugra Memon (1 Room)	Electric work	0.080	0.080							

Additional Class Rooms

11	GPS Meghwar Muhallah (1 CR)	Electric work	0.080	0.080							
12	GPS L uari Sharif (1 CR)	Electric work	0.080	0.080							
13	GPS Hajji Hashim Khaskheli (2 CR)	Electric work	0.160	0.160							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
<b>Repair &amp; Renovation</b>											
14	GPS Haji Usman Chandio	Electric work	0.100	0.100		Single stage one envelop procurement					
<b>DISTRICT PSDP (CIVIL WORKS)</b>											
<b>ADP 114-Improvement of Various Primary schools in Taluka Talhar. (2006-07)</b>											
1	GGPS Ghulam Rasool Arain	Civil work	1.400	1.400		Defunct District ADP					
<b>ADP 115-Improvement of Various Middle schools in Taluka T.Bago. (06-07)</b>											
2	GBMS Sanghi Pharho	Civil work	3.500	3.500							
<b>ADP 117-Improvement of Various Middle schools in Tal: S.F.Rahu (2006-07)</b>											
3	GMS/Dubi	Civil work	3.500	3.500							
4	GBMS Ali Mohammad Dasro	Civil work	2.000	2.000							
<b>ADP 118-Improvement of Various Primary schools in Tal: S.F.Rahu. (2006-07)</b>											
5	GPS Hashim Samejo	Civil work	1.400	1.400							
6	GPS Rano Maskheli	Civil work	1.000	1.000							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
<b>Repair &amp; Renovation</b>											
14	GPS Haji Usman Chandio	Electric work	0.100	0.100		Single stage one envelop procurement					
<b>DISTRICT PSDP (CIVIL WORKS)</b>											
<b>ADP 114-Improvement of Various Primary schools in Taluka Talhar. (2006-07)</b>											
1	GGPS Ghulam Rasool Arain	Civil work	1.400	1.400		Defunct District ADP					
<b>ADP 115-Improvement of Various Middle schools in Taluka T.Bago. (06-07)</b>											
2	GBMS Sanghi Pharho	Civil work	3.500	3.500							
<b>ADP 117-Improvement of Various Middle schools in Tal: S.F.Rahu (2006-07)</b>											
3	GMS/Dubi	Civil work	3.500	3.500							
4	GBMS Ali Mohammad Dasro	Civil work	2.000	2.000							
<b>ADP 118-Improvement of Various Primary schools in Tal: S.F.Rahu. (2006-07)</b>											
5	GPS Hashim Samejo	Civil work	1.400	1.400							
6	GPS Rano Maskheli	Civil work	1.000	1.000							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	<b>ADP 127-Addition of Class Room of District Badin (2013-14).</b>			<b>3,000</b>	<b>Defunct District ADP</b>	Single stage one envelop procurement					
14	GBPS Seal Gam (1 CR)		1.050	1.050							
15	GPS Gul Mohammad Turk @ Sambha Turk (1 CR)		1.050	1.050							
	<b>129-Construction of Addition Class rooms in existing school buildings in District Badin (2013-14)</b>			<b>2,700</b>							
16	GBHS Tando Ghulam Ali (2 CR) (Ext: Dev)		0.450	0.450							
	<b>ADP 130-Repair / Rehabilitation of school buildings in District Badin (2013-14)</b>			<b>2,700</b>							
17	GBPS Haji Allahdino Sirewal		1.200	1.200							
18	GGPS Hayat Khaskheli		0.500	0.500							
19	GPS Gullan Khaskheli		1.000	1.000							
	<b>ADP 131-Repair / Rehabilitation of Government Boys Primary Schools in taluka Tando Bago</b>			<b>2,700</b>							
20	GPS Gul Mohammad Turk		0.500	0.500							
21	GPS Hassan Khan Buledi		1.000	1.000							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks	
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
22	GPS Saifal Khan Chandio		1.200	1.200	Defunct	Single stage						
					District	one envelop						
					ADP	procurement						
	<b>PROVINCIAL ADP SCHEMES</b>				<b>Provincial</b>	Single stage						
	<u>ADP 277-Upgrade of Middle schools to High schools in Sindh (2008-09 progr:)</u>				ADP	one envelop procurement						
23	GGMS Kadhan (Face lifting & Ext: Dev)		3.000	3.000								
	<u>ADP 282-Upgrade of Middle to High schools &amp; Higher Secondary schools in Sindh (2007-08 progr:)</u>											
1	Upgrade of Middle to High Schools											
24	GBMS Mir Allah Bachayo Talpur (CMA&H, Lav: Block & Ext: Dev)		5.000	5.000								

  
 Executive Engineer  
 Education Victoria Division  
 Badin