

**PROJECT MANAGEMENT UNIT BOARD OF REVENUE SINDH  
PROCUREMENT PLAN UNDER THE COMPUTERIZATION OF LAND REVENUE RECORDS PROGRAM  
FOR THE FINANCIAL YEAR 2014-2015**

S. No.	Title of Procurement	Estimated /Actual Cost	Method	Tentative / Actual date of NIT	Tentative / Actual closing date of NIT	Tentative / Actual date of award of Contract	Tentative Deadline / Actual date for Execution	Remarks
<b>ADP SCHEME NAMEDLY "AUTOMATION OF STAMPS &amp; REGISTRATION"</b>								
01	"Supply, Installation & Commissioning of Scanning Devices alongwith Customization of Indexing Utility for Replacement of Microfilming Technology at 07 Offices of Board of Revenue Sindh" under the scheme Automation of Stamps & Registration	Rs. 96,595,251/-	Single Stage Two Envelope	9 <sup>th</sup> May 2014	23 <sup>rd</sup> May 2014	11 <sup>th</sup> June 2014	June 2014 - February 2015	Rule 46 (2)
02	"Repair/Renovation of office buildings of Automation of Stamps & Registration of Board of Revenue, Sindh	-	Single Stage Two Envelope	February 2015	February 2015	February 2015	March 2015	Rule 46 (2)
<b>ADP Scheme Namely "Land Administration &amp; Revenue Management Information System"</b>								
03	"Enhancement of existing IT Capacity of BOR through Supply, Commissioning & Installation of Hardware including its integration with existing Infrastructure alongwith Satellite Connectivity of each with various offices of Board of Revenue situated at various locations across the Province including Support & Maintenance Services" under the scheme LARMIS	Rs. 171,283,785	Single Stage Two Envelope	5 <sup>th</sup> February 2014	30 <sup>th</sup> September 2014	9 <sup>th</sup> December 2014	December 2014 - April 2015	Rule 46 (2)
04	"Supply, Commissioning & Installation of Hardware, Development and Integration of Software for LARMIS Service Facilities including Support & Maintenance Services" under the scheme LARMIS	Rs. 117,110,280	Single Stage Two Envelope	5 <sup>th</sup> February 2014	30 <sup>th</sup> September 2014	8 <sup>th</sup> December 2014	December 2014 - March 2015	Rule 46 (2)
05	"Development of IT Infrastructure for Provincial Record Cell of Board of Revenue Sindh through Supply, Commissioning, & installation Of Hardware, Software, Networking & Internet Connectivity including its integration with Central Land Record & Backup Databases alongwith Support & Maintenance" under the scheme LARMIS	Rs. 23,574,500	Single Stage Single Envelope	29 <sup>th</sup> April 2014	19 <sup>th</sup> May 2014	9 <sup>th</sup> June 2014	June - December 2014	Rule 46 (1)
06	"Supply & installation of professional document scanner including support & maintenance services for provincial record cell of board of revenue sindh at Hyderabad"	-	Single Stage Single Envelope	1 <sup>st</sup> December 2014	17 <sup>th</sup> December 2014	28 <sup>th</sup> December 2014	January 2015	Rule 46 (1)
07	Scanning & Indexing Of Paper Based Verified Computer Generated Land Records	-	Single Stage Two Envelope	First week of January 2015	First week of January 2015	3 <sup>rd</sup> Week of January 2015	February - June 2015	Rule 46 (2)

S. No.	Title of Procurement	Estimated /Actual Cost	Method	Tentative / Actual date of NIT	Tentative / Actual closing date of NIT	Tentative / Actual date of award of Contract	Tentative Deadline / Actual date for Execution	Remarks
<b>ADP SCHEME NAMEDLY "CREATION OF GEO-DATABASE FOR LARMIS"</b>								
08	"Supply, Commissioning & Installation of Hardware & Software including Support & Maintenance for GIS section of PMU BOR"		Single Stage Two Envelope	January 2015	January 2015	January 2015	February 2015	Rule 46 (2)
09	"Supply of GIS Satellite Imagery for Priority Districts of Sindh"		Single Stage Single Envelope	January 2015	January 2015	January 2015	February 2015	Rule 46 (1)