

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2015-16 IN RESPECT OF EXECUTIVE ENGINEER EDUCATION WORKS DIVISION THARPARKAR @ MITHI
EDUCATION & LITERACY DEPARTMENT GOVERNMENT OF SINDH.

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
1	GPS Gogasar Rehman (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
2	GPS Kitar Hilo Paro (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
3	GPS Keetar Qader Bux Nohri (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
4	GPS Beknar u/c Dahali (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
5	GPS Qaboolani Rahiman u/c Parro (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
6	GPS Sair jo par (Main) u/c Parro (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
7	GPS Etkan Usman Paro U/C Gadho (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
8	GPS Ismail Samejo Ram Tarai U/C Laplo (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
9	GPS Sulman parro Udan u/c vejhar (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
10	GPS Haji Wali Samejo (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
11	GPS Decnar ji very (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
12	GPS Melhan Vetro Gul Muhammad Dhani (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
13	GPS Keetar Hussain (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
14	GPS Kiari (02 C/R)	-	1.160 (M)	1.160 (M)	1.160 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
15	GPS Rohar Shahmir Samejo (Middle School)	-	2.950 (M)	2.950 (M)	2.950 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
16	GPS Gadro Main (Middle School)	-	2.950 (M)	2.950 (M)	2.950 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
17	GPS Dhanbhariyo u/c Tugusar (Ext: Development) (Middle School).	-	0.450 (M)	0.450 (M)	0.450 (M)	PROVINCIAL ADP	Single stage one envelope.	-	-	YES	-
18	GPS Walji Colony (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
19	GGPS Harwani Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
20	GGPS Khalanhar Bajver (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
21	GPS Amin Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
22	GPS Maro Mosepota (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
23	GPS Rahim Dino Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
24	GPS Saroopo Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
25	GPS Chelo Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
26	GGPS Dadhor Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
27	GGPS Gowaran (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
28	GPS Kehari Sameja (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
29	GPS Seroharo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
30	GPS Nalenliho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
31	GGPS Adhe jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
32	GPS Borli Mehmoud Shah (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
33	GPS Saman Paro Kunbharlo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
34	GPS Mahvo Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
35	GPS Hanjan Colony Shahmir Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
36	GPS Tamachi Paro Tilwayo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
37	GGPS Alhu Kotrio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
38	GGPS Hakin Paro (01-C/R EXT: Development)(01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
39	GPS Bheel Paro Banbhinyoon Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
40	GPS Gomando Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
41	GGPS Jogi Marhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
42	GPS Malho Bheel Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (In Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
43	GPS Latif Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
44	GPS Metro Sand (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
45	GPS Pato Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
46	GPS Badal Barach Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
47	GPS Soni ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
48	GPS Usman ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
49	GPS Tamachi Paro Gorihar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
50	GPS Muhammad Samoon Jaman Samoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
51	GPS Mithi ji Wandh (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
52	GGPS Veesar Paro Mohitar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
53	GPS Moolani Paro Siringhwari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
54	GPS Panchani Sonehath (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
55	GPS Dodo Lajya (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
56	GPS Wahoro Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
57	GPS Meghwar paro Bitri (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
58	GGPS Dharar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
59	GPS Gujhri (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
60	GGPS Harpar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
61	GGPS Layari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
62	GPS Saghtore Main (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
63	GPS Ikaro Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
64	GPS Bandho Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
65	Gps Rajo Ji Dhanu (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
66	GGPS Jage jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
67	GPS Bhagchand Kerit (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
68	GPS Nahari Ji Wandh (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
69	GGPS Udheja paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
70	GPS Bheel Paro Daloori (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
71	GPS Meghwar paro Tooh (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
72	GGPS Vee Hingojia (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
73	GPS Ahmed Sehio Jeando Dars (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
74	GGPS Obhayo Chandio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
75	GPS Umed Ali Ji Wandh Kathmani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
76	GGPS Qazi Sahib Dino Soonuro UC Bhiaro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
77	GPS Haji Khan Lund Dodharo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
78	GPS Junoon Lund (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
79	GPS Nabisar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
80	GPS Meghwar Paro Phator (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
81	GPS Mehari Main Mehari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
82	GGPS Wadhan (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
83	GPS Rahimtullah Paro Godthio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
84	GPS Arab Hingorjo Dandhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
85	GPS Dabood Sarwari Paro Vee (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
86	GPS Veenjhiyari Man (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
87	GGPS Muhario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
88	GGPS Arinyaro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
89	GPS Chaurisar Dohat (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
90	GPS Bheel Paro Qadervari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
91	GGPS Nader Sheeti Bapuhar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
92	GPS Bhoongrai (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
93	GPS Cheakharo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
94	GPS Bachal Rahimoon Paro Dabhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
95	GPS Latif Paro Hathui (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
96	GPS Khari Jamadia (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
97	GPS Siddique Paro Malkar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
98	GPS Hashim Paro Pattar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
99	GPS Jairam Paro Ahmed Abad (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
100	GPS Versi Moosa Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
101	GPS Kot Arbab Murad Ali (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
102	GPS Shemir Lund (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
103	GGPS Dr. Muhammad Rahim Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
104	GPS Thohar Chhalo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
105	GPS Bodar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
106	GPS Chanesar ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
107	GBPS Faqir Paro Dandoro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
108	GPS Dandoro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.No	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
109	GPS Gul Muhammad ji Dhari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
110	GPS Karitar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
111	GBPS Mehlaro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
112	GGPS Ali Muhammad Paro Mokhai (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
113	GBPS Manthar Colony Ratniyari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
114	GBPS Rohitari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
115	GBPS Saghrann Bheel Bhalwa (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
116	GBPS Dhengario Kolhi Kasbo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
117	GPS Meghwar Paro N.Parkar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
118	GPS Chbharke (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
119	GPS Gudu ji Wandh (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
120	GPS Khipliyoona Chandia (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
121	GBPS Haji Jean Dal (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
122	GGPS Sarhiyari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
123	GPS Haji Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
124	GPS Goondi Chachar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
125	GPS Samad Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
126	GPS Abdul Hakim Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
127	GPS Zamaan Shah Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
128	GPS Kheriraj Sand Gul Muhammad Paro. (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
129	GPS Bhopan ji Veri (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
130	GPS Tubni (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
131	GPS Tar Abdul Rashid Mithrio Halepota (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
132	GGPS Ilyas Paro Rimpario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
133	GPS Mubarak Paro Rimpario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
134	GPS Sanhil Paro Rimpario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
135	GPS Wanhayoon Paro Rojh Halepota (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
136	GS Fateh Rahimoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
137	GPS Ismail Otho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
138	GPS Arbab Ali Sand Beh Sharif (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
139	GPS Muhammad Ismail Sand Beh Sharif (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
140	GPS Manjhi Paro Danbhario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
141	GPS Bhuran Paro Danbhario Majeed (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
142	GPS Shukhto Sanan Tar A.Rahim (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
143	GPS Sejan Colary Mithrio Halepota (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
144	GPS Patniyoon Dal (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
145	GGPS Ahsan Paro Resham jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
146	GPS Allah Warayo Sand Rohat Dais (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
147	GPS Achar Artisar Bhooro Sand (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
148	GPS Jarar jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
149	GPS Daim Faqeer Hingorjo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
150	GPS Ismail Halepota (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
151	GPS Datar Dino Thebo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
152	GPS Darya Khan Paro Ghorhamui (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (In Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
153	GPS Hemari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
154	CGPS Jado Joyo Main (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
155	GPS Onhario (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
156	GPS Neebaro Sand Tayab Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
157	GBPS Fazal Nawab (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
158	GBPS Jassar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
159	GBPS Khemani Paro Bhada Sand (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
160	GBPS Muhammad Siddique Gajo Chaduro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
161	Ratan ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
162	GBPS Abdul Ghafoor Mangrio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
163	GBPS Desar Singh Paro Vejliar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
164	GBPS Dhorkyoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
165	GBPS Edani Para Udani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
166	GBPS Meghwar Paro Phulrahar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
167	GBPS Muhammad Qasim Singrasi Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
168	GGPS Phulra Belh (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
169	GBPS Kalaran Paro Mithrio Pir (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
170	GBPS Bihani Chelhar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
171	GBPS Bajir Marho Bajir Marho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
172	GBPS Mangrio Paro Bitra (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
173	GBPS Mehari Bheel Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
174	GBPS Moiti Colony Chelhar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
175	GBPS Ahmed jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
176	GBPS Amaro Manjhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
177	GBPS Bhuro Bheel Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
178	GBPS Long Malhio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
179	GBPS Mehrab Rind (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
180	GBPS Menthro Paro Akhyoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
181	GBPS Moondro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
182	GGPS Dabarcha (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
183	GPS Chatoon paro Karooro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
184	GPS Hissam Paro Karooro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
185	GPS Kabir ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
186	GPS Khan Muhammad Santoon Karooro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
187	GPS Ialo Ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
188	GPS Mange Ladho Paro Santoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
189	GPS Molvi Para Kawastar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
190	GPS Muhammad Umer Samejo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
191	GPS Nangodar Ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
192	GPS Rahim Dino Meltran Poto (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
193	GPS Sahar Paro Sakrio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
194	GPS Samejo Para Wavri Old (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
195	GGPS Sonuhar Samejo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
196	GBPS Bagal Rahimoon (01 C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
197	GBPS Dinar ji Veri (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
198	GBPS Gulabani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
199	GBPS Hirajani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
200	GBPS Parno (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
201	GBPS Dabih (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
202	GBPS Habatani Poro Dhorii (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
203	GBPS Jaiti jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
204	GBPS Kathi ji Veri (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
205	GBPS Kheraho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
206	GBPS Pandhi Poro Noorani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
207	GBPS Hasil Daris (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
208	GBPS Tajia Bah (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
209	GBPS Allah Dino Sargasi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
210	GBPS Mistrani paro Jhanjhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
211	GBPS Muhammadani Poro Jhanjhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
212	GDPS Mir Khan Khaskheli (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
213	GGPS Nebato Gaju (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
214	GGPS Wakeel Poro Jhanjhi (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
215	GBPS Bhane jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
216	GBPS Chando Poro Saloo Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
217	GBPS Salhu Bheel (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
218	GBPS Adani Rahimoon Mitho Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement			
								1ST QTR	2ND QTR	3RD QTR	4TH QTR
1	2	3	4	5	6	7	8	9	10	11	12
219	GBPS Bhed Paro Sami jo Tar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
220	GBPS Dodo Samoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
221	GBPS Ghosia Paro Sanghiar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
222	GBPS Kabir Paro M.Siddique Gaju (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
223	GBPS Kesrar Charnore (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
224	GBPS Marjhi Rind (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
225	GBPS Misri Gaju Charnore (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
226	GBPS Mureed ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
227	GBPS Adat ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
228	GBPS Hafiz Noor Muhammad Mangrio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
229	GBPS Jhando Lashari (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
230	GBPS Ramzan Natho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
231	GBPS Ali ji Dhani Bhukrio (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
232	GBPS Budlio Thebo Paro Neebaro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
233	GGPS New Bialeasar (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
234	GBPS Padiral (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
235	GBPS Chandrani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
236	GBPS Wahar Imam Samejo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
237	GBPS Nihal Din Paro Gajo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
238	GBPS Arbab Ali Rahimoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
239	GBPS Kanul Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-
240	GBPS Milkam (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-

S.NO	Description of procurement	Quantity (where applicable)	Estimated Unit cost (where applicable)	Estimated total cost (in Million Rs.)	Funds allocated (in Million Rs.)	Source of Funds (ADP/Non-ADP)	Project procurement method	Timing of Procurement				
								1ST QTR	2ND QTR	3RD QTR	4TH QTR	
1	2	3	4	5	6	7	8	9	10	11	12	
241	GBPS Saleh Sand (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
242	GBPS Korutani Katho (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
243	GBPS Usman Paro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
244	GBPS Yousfani Paro Neblo (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
245	GBPS Ghajan Paro Tardos Karooro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
246	GBPS Jan Muhamamd Samoon (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
247	GBPS Allah Dino Paro Jano Ji Dhani (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
248	GGPS Phuloo Khan Samoon Paro Jan Mohid Samoon.(01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
249	GGPS Ahsan Ali Samoon Karooro (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
250	GGPS Muhamamd Jannal Sand Nasarullah sand (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	
251	GPS Resham jo Tar (Sharif Samjo) (01-C/R EXT: Development)	-	0.225 (M)	0.225 (M)	0.225 (M)	DISTRICT ADP	Single stage one envelope.	-	-	YES	-	

(ENGR. RIAZ AHMED MEMON)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
THARPARKAR @ MITHI