

PROCUREMENT PLAN

S #	Name of Scheme & Estimated Cost	Allocated Funds 2016-17	Cost of ongoing works (expenditures already incurred)	Funds earmarked for ongoing works	Cost of new works (components)	Funds for new works	Nature of procurement	Method of procurement	Anticipated / Actual date of Advertisement	Anticipated / Actual date of start	Anticipated / Actual date of Completion
1	2	3	4	5	6	7	8	9	10	11	12
1	Undertaking SESA and Devising Appropriate ESMS's for Individual Coal Fields of Sindh	46.15 million	00	46.15 million	46.15 million	46.15 million	Undertaking SESA and Devising Appropriate ESMS's for Individual Coal Fields of Sindh	Rules-15(2)(b)	07.03.2017	01.04.2017	30.04.2019