



TENTATIVE PROCUREMENT PLAN FOR FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2017-18

S #	Items / Description	Estimated Total Cost (PKR)	Tentative Requirement	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Cash Sorting Machines	Rs.550,000/- X 02 = Rs. 1,100,000/-	2	Single Stage One Envelope	May-17	May-18
2	Supply & Installation of Time Attendance Machines	Rs.27,000/- X 35 = Rs. 945,000/-	35	Single Stage One Envelope	May-17	May-18

The above additional procurement plan for the year 2017 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE MEMBERS

Name & Designation	Comment / Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin-Member		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager IDBL		