

Reference

This office notification No.Esst:(Teach:)/-819 of 2017 dated 24.05.2017

**NOTIFICATION**

No.Esst:(Teach:)/- 1131 of 2017. With reference to above, it is notified for the general information of all concerned that the Vice Chancellor, Mehran University of Engineering & Technology, Jamshoro has re-constituted Bid Opening Committee / Procurement Committee consisting of the following members: -

- |   |                    |
|---|--------------------|
| 1. The Executive Officer concerned,<br>(Director / Chairman / Sectional Head<br>of the Department / Institute / Section,<br>MUET, Jamshoro. | Convenor           |
| 2. The Project Director,<br>Peoples Medical University,<br>Shaheed Benazirabad.   | Member             |
| 3. The Deputy Director (Procurement),<br>MUET, Jamshoro   | Member / Secretary |

The Terms of References (ToRs) of the above committee shall be to run routine activities of bid opening as per Rule - 7 of SPPRA Rules, 2010 (Amended 2017), Government of Sindh.



**REGISTRAR**

Copy f.w.cs to:

1. All Committee Members.
2. The Secretary to Vice Chancellor, MUET, Jamshoro.
3. The Secretary to Pro Vice Chancellor, MUET, Jamshoro.
4. Master File.
5. Personal File.


This office Notification No.Estt:(Teach: )/-792 of 2016 dated 14.12.2016

**NOTIFICATION**

No.Estt:(Teach: )/-818 of 2017. In continuation to above, it is notified for the general information of all concerned that Vice Chancellor, Mehran University of Engineering & Technology, Jamshoro has re-constituted Complaint Redressal Committee consisting of the following members: -

- |  |          |
|--|----------|
| 1. Mr. Saghir Ahmed Memon,<br>Director (Works & Strategic Planning)<br>Project Directorate,<br>MUET, Jamshoro.                               | Convenor |
| 2. Mr. Qamaruddin Solangi,<br>The Divisional Accounts Officer,<br>Provincial Coastal Highway Division,<br>Government of Sindh,<br>Hyderabad. | Member   |
| 3. Mr. Ali Gohar Abro,<br>The Executive Engineer,<br>Education Works Department,<br>Government of Sindh,<br>Matiari                          | Member   |

The Terms of References (ToRs) of the above committee shall be to address the complaints of bidders / contractors that may occur during the procurement proceedings as per SPPRA Rules, 2010 (Amended 2017), Government of Sindh.



**REGISTRAR**

Copy f.w.cs to:

1. All Committee Members.
2. The Secretary to Vice Chancellor, MUET, Jamshoro.
3. The Secretary to Pro Vice Chancellor, MUET, Jamshoro.
4. Master File.
5. Personal File.



ANNUAL PROCUREMENT PLAN 2017-2018

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	Deployment of Out Source Security at Mehran University of Engineering & Technology, Shaheed Z.A Bhutto, Campus Khairpur Mir's.			8.00 (M)	8.00 (M)	ADP	Open Bid	July-17				
2	Extension of Academic Building Block 01 to facilitate the Department of Mining, Industrial and Metallurgy Engineering at MUET, Jamshoro.			53.854 (M)	53.854 (M)	ADP	Pre-Qualified Contractor	July-17				
3	Extension of Academic Building Block 02 to facilitate the Institute of P&NG Engineering, Electronics Engineering and Computer Engineering Departments at MUET, Jamshoro.			53.854 (M)	53.854 (M)	ADP	Pre-Qualified Contractor	July-17				
4	Construction of Mehran University Science & Technology Park, MUET, Jamshoro.			30.726	30.726	ADP	Pre-Qualified Contractor	July-17				
5	Supplying Furniture in the Office of Faculty Members of Metallurgy & Materials Engineering Department of MUET, Jamshoro.			0.348 (M)	0.348 (M)	ADP	Open Bid	Aug-17				
6	Repair & Maintenance Work of Bungalow # B-04 of New Senior Staff Residential Colony of MUET, Jamshoro.			0.499 (M)	0.499 (M)	ADP	Open Bid	Aug-17				
7	Construction of Underground Water Tank Between Industrial Engineering & Management and Mining Engineering Department of MUET, Jamshoro.			0.959 (M)	0.959 (M)	ADP	Open Bid	Aug-17				
8	Coloring & Essential Repair Work at Corridor of Mechanical Engineering Department of MUET, Jamshoro.			0.180 (M)	0.180 (M)	ADP	Open Bid	Aug-17				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
9	Procurement of Material Required for 120 Single Door-Almirah for Sachal Sarmast Hostel of MUET, Jamshoro			0.944 (M)	0.944 (M)	ADP	Open Bid	Aug-17				
10	Repairing of Pajero Jeep Vehicle No. HJ-564 of MUET, Jamshoro			0.450 (M)	0.450 (M)	ADP	Open Bid	Aug-17				
11	Supply of the Petrol, Diesel, CNG and Mobil Oil at MUET, Jamshoro					ADP	Open Bid	Aug-17				
12	Construction of Underground Water Tank at Central Canteen of MUET, Jamshoro.			1.275 (M)	1.275 (M)	ADP	Open Bid	Sep-17				
13	Supplying / Purchase of Furniture Articles for various offices & Departments.			2.000 (M)	2.000 (M)	ADP	Open Bid	Sep-17				
14	Construction of underground water tanks at different Departments, Jamshoro.			1.910 (M)	1.91 (M)	ADP	Open Bid	Sep-17				
15	Construction of cemented path at various places of MUET, Jamshoro.			3.561 (M)	3.561 (M)	ADP	Open Bid	Sep-17				
16	Essential Repair & Maintenance work of Unit Processing Lab: o Chemical Engineering Department of MUET, Jamshoro.			2.500 (M)	2.500 (M)	ADP	Open Bid	Sep-17				
17	Construction of 02#s new Water Storage Tanks at Filter Plant of MUET, Jamshoro.			12.500 (M)	12.500 (M)	ADP	Open Bid	Sep-17				
18	Construction / Development of Road near Institute of Petroleum & Natural Gas & English Language Development Center of MUET, Jamshoro.			6.000 (M)	6.000 (M)	ADP	Open Bid	Sep-17				
19	Construction of cemented path, partition wall & maintain lawn of Mechanical Engineering Department of MUET, Jamshoro.			1.500 (M)	1.500 (M)	ADP	Open Bid	Sep-17				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
20	Construction of Partition wall & cemented concrete floor at back side of Basic Science & Related Studies Deptt: & Cemented path between Mechanical Workshop I & II of MUET, Jamshoro.			2.500 (M)	2.500 (M)	ADP	Open Bid	Sep-17				
21	Rehabilitation of Institute of Petroleum & natural Gas Engineering of MUET, Jamshoro.			9.500 (M)	9.500 (M)	ADP	Open Bid	Sep-17				
22	Procurement of Furniture, Fixture			1.0 (M)	1.0 (M)		Open Bid	Sep-17				
23	Rehabilitation of Chemical Engineering Department of MUET, Jamshoro.			7.500 (M)	7.500 (M)	ADP	Open Bid	Sep-17				
24	Rehabilitation of Metallurgy & Material Engineering Department of MUET, Jamshoro.			8.411 (M)	8.411 (M)	ADP	Open Bid	Sep-17				
25	Rehabilitation of Information Communication Processing Center (ICPC) of MUET, Jamshoro.			6.414 (M)	6.414 (M)	ADP	Open Bid	Sep-17				
26	Repairing & Maintenance of Air Conditioners of whole campus. (756 #s Split & Window Air Conditioners)			2.00 (M)	2.00 (M)	ADP	Open Bid	Sep-17				
27	Repairing & Maintenance of Water Coolers, Deep Freezers & Geysers of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid	Sep-17				
28	Renovation Work of 02 Labs: of Metallurgy & Material Engineering Department			1.500 (M)	1.500 (M)	ADP	Open Bid	Sep-17				
29	Bungalow # A-2 (Convert into Girls Hostel)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
30	Bungalow # A-3 (Public School)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
31	Bungalow # B-1			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
32	Bungalow # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
33	Bungalow # A-3			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
34	Bungalow # B- 7			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
35	Bungalow # B- 8			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-17				
36	Bungalow # C-17			0.40 (M)	0.40 (M)	ADP	Open Bid	Sep-17				
37	Bungalow # D-06			0.40 (M)	0.40 (M)	ADP	Open Bid	Sep-17				



S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
38	Internal & External Electrification of Extension of Academic Building Block 01 to facilitate the Department of Mining, Industrial and Metallurgy Engineering at MUET, Jamshoro.			8.483 (M)	8.483 (M)	ADP	Pre-Qualified Contractor		Oct-17			
39	Internal & External Electrification of Extension of Academic Building Block 02 to facilitate the Institute of P&NG Engineering, Electronics Engineering and Computer Engineering Departments at MUET, Jamshoro.			8.483 (M)	8.483 (M)	ADP	Pre-Qualified Contractor		Oct-17			
40	Internal & External Electrification of Construction of Science & Technology Park, MUET, Jamshoro.			7.665 (M)	7.665 (M)		Pre-Qualified Contractor		Oct-17			
41	External colour work of corridor & 04 wings of Departments, Information Communication Processing Center (ICPC) & Institute of Water Resource Engineering & Management.			5.000 (M)	5.000 (M)	ADP	Open Bid		Oct-17			
42	Rehabilitation of Industrial Engineering Department of MUET, Jamshoro.			7.477 (M)	7.477 (M)	ADP	Open Bid		Oct-17			
43	Rehabilitation of Elsa Kazi Girls Hostel of MUET, Jamshoro.			5.986 (M)	5.986 (M)	ADP	Open Bid		Oct-17			
44	Rehabilitation of Auditorium Building of MUET, Jamshoro.			6.000 (M)	6.000 (M)	ADP	Open Bid		Oct-17			
45	Rehabilitation of Class room # 11 & 12 of MUET, Jamshoro.			4.000 (M)	4.000 (M)	ADP	Open Bid		Oct-17			
46	Repairing & Maintenance of Central Canteen, Hilltop Canteen, Tuck Shops and all KIOSKS			2.500 (M)	2.500 (M)	ADP	Open Bid		Oct-17			
47	Repairing of Transformers and L.T & H.T Joints of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid		Oct-17			
48	Repairing & Maintenance of Generators of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid		Oct-17			
49	Repairing & Maintenance of Water Supply Pumps / Motors & Sanitary work.			1.000 (M)	1.000 (M)	ADP	Open Bid		Oct-17			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
50	Ground for out door games along with walking 6' wide trake beside the Gymnasium			8.50 (M)	8.50 (M)	ADP	Open Bid		Oct-17			
51	Construction of 02 Water Storage Tank at Filter Plant.			12.50 (M)	12.50 (M)	ADP	Open Bid		Oct-17			
52	Construction / Development of Road near PG & ELDC.			6.0 (M)	6.0 (M)	ADP	Open Bid		Oct-17			
53	Construction Cement Path, Partition Wall & Maintain Lawn of Mechanical Engineering Department.			1.50 (M)	1.50 (M)	ADP	Open Bid		Oct-17			
54	Construction of Partition Wall & Cement Concrete Floor at back side of BS&RS Department and Cemented Path between Mechanical Workshop Building I&II.			2.50 (M)	2.50 (M)	ADP	Open Bid		Oct-17			
55	External Color Work of Corridor & 04 Wings of Departments, ICPC Centre & Institute of Irrigation.			5.0 (M)	5.0 (M)	ADP	Open Bid		Oct-17			
56	Repair & Reshaping of Road Sides Edging of Various Roads of Main Campus at MUET, Jamshoro.			10.393 (M)	10.393 (M)	ADP	Open Bid		Oct-17			
57	Rehabilitation Work of Elevation of Old Admin Block.			17.141 (M)	17.141 (M)	ADP	Open Bid		Oct-17			
58	External Development of Old Admin Block.			16.0 (M)	16.0 (M)	ADP	Open Bid		Oct-17			
59	Road from Institute of Petroleum & Gas toward in-front of Institute of Information & Technology (I.T) Department .			5.0 (M)	5.0 (M)	ADP	Open Bid		Oct-17			
60	Construction of 02 Nos. Underground Water Tank.			10.0 (M)	10.0 (M)	ADP	Open Bid		Oct-17			
61	Horticulture			8.5 (M)	8.5 (M)	ADP	Open Bid		Oct-17			
62	Aproach / Bus Bay Infornt of Public School			4.5 (M)	4.5 (M)	ADP	Open Bid		Oct-17			
63	Aproach / Bus Bay Infornt of Civil Engineering Department			6.0 (M)	6.0 (M)	ADP	Open Bid		Oct-17			
64	Bungalow # D-6			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
65	Quarter # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
66	Quarter # B-3			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
67	Quarter # B-4			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
68	Quarter # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
69	Quarter # C-2			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
70	Bungalow # D-6			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
71	Quarter # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
72	Quarter # B-3			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
73	Quarter # B-4			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
74	Quarter # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
75	Quarter # C-2			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
76	Quarter # B-21			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
77	Quarter # B-29			0.50 (M)	0.50 (M)	ADP	Open Bid		Nov-17			
78	Quarter # C-9			0.40 (M)	0.40 (M)	ADP	Open Bid		Nov-17			
79	Quarter # C-40			0.40 (M)	0.40 (M)	ADP	Open Bid		Nov-17			
80	Quarter # C-63			0.40 (M)	0.40 (M)	ADP	Open Bid		Nov-17			
81	Procurement of Main Store Material (Stationary Materials)			3.5 (M)	3.5 (M)		Open Bid			Jan-18		
82	Procurement of Main Store Material (Printing Materials)			0.8 (M)	0.8 (M)		Open Bid			Jan-18		
83	Procurement of Main Store Material (Sanitation Materials)			2.5 (M)	2.5 (M)		Open Bid			Jan-18		
84	Procurement of Hostels Material (Electric Material)			1.8 (M)	1.8 (M)		Open Bid			Jan-18		
85	Procurement of Hostels Material (Plumbing, Material)			1.0 (M)	1.0 (M)		Open Bid			Jan-18		
86	Procurement of Hostels Material (Carpenter's Material)			0.6 (M)	0.6 (M)		Open Bid			Jan-18		
87	Procurement of Split Air Conditioners			2.5 (M)	2.5 (M)		Open Bid			Feb-18		
88	Rehabilitation of Old Establishment Block, D.F Section, Registrar Office.			11.475 (M)	11.475 (M)	ADP	Open Bid			Jan-18		
89	Rehabilitation of Old Pro Office.			1.147 (M)	1.147 (M)	ADP	Open Bid			Jan-18		



S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
90	Rehabilitation of 08 Nos Class Room at Old Admin Block.			7.80 (M)	7.80 (M)	ADP	Open Bid			Jan-18		
91	Rehabilitation of Teacher Common Room.			3.40 (M)	3.40 (M)	ADP	Open Bid			Jan-18		
92	Rehabilitation of Makhdoom Hall at Old Admin Block.			3.125 (M)	3.125 (M)	ADP	Open Bid			Jan-18		
93	Rehabilitation of Mechanical Workshop.			8.50 (M)	8.50 (M)	ADP	Open Bid			Jan-18		
94	Rehabilitation of Institute of Petroleum & Natural Gas.			9.50 (M)	9.50 (M)	ADP	Open Bid			Jan-18		
95	Rehabilitation of Chemical Engineering Department.			7.50 (M)	7.50 (M)	ADP	Open Bid			Jan-18		
96	Rehabilitation of Metallurgy & Material Engineering Department.			8.50 (M)	8.50 (M)	ADP	Open Bid			Jan-18		
97	Rehabilitation of Industrial Engineering & Management Department.			7.50 (M)	7.50 (M)	ADP	Open Bid			Jan-18		
98	Rehabilitation of ICPC Centre.			3.0 (M)	3.0 (M)	ADP	Open Bid			Jan-18		
99	Rehabilitation of Elsa Qazi Girls Hostel			6.0 (M)	6.0 (M)	ADP	Open Bid			Jan-18		
100	Rehabilitation of Auditorium Building			6.0 (M)	6.0 (M)	ADP	Open Bid			Jan-18		
101	Rehabilitation of Class Room No 11 & 12			4.0 (M)	4.0 (M)	ADP	Open Bid			Jan-18		
102	Supplying / fixing Street Lights around the Campus.			1.00 (M)	1.00 (M)	ADP	Open Bid			Jan-18		
103	Cleaning of water storage tanks at various places of MUET, Jamshoro.			0.500 (M)	0.500 (M)	ADP	Open Bid			Jan-18		
104	Installation of window net at the corridor & offices of Mehran University Institute of Science & Technology Development (MUISTD)			3.740 (M)	3.740 (M)	ADP	Open Bid			Mar-18		
105	Bungalow # B-3			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-18		
106	Bungalow # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-18		
107	Bungalow # C-3			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-18		
108	Bungalow # D-2			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-18		
109	Quarter # C-71			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
110	Quarter # C-73			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
111	Quarter # C-76			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
112	Quarter # C-78			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
113	Quarter # C-81			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
114	Quarter # C-90			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
115	Quarter # C-96			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
116	Quarter # C-106			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
117	Quarter # C-114			0.40 (M)	0.40 (M)	ADP	Open Bid			Mar-18		
<b>NEW JUNIOR &amp; SENIOR STAFF RESIDENTIAL COLONY</b>												
118	Quarter # C-3			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
119	Quarter # C-4			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
120	Quarter # C-5			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
121	Quarter # C-6			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
122	Quarter # C-7			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
123	Quarter # C-8			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-18	
124	Quarter # D-1			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
125	Quarter # D-2			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
126	Quarter # D-3			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
127	Quarter # D-4			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
128	Quarter # D-5			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
129	Quarter # D-6			0.40 (M)	0.40 (M)	ADP	Open Bid				Apr-18	
130	Quarter # D-8			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
131	Quarter # D-10			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
132	Quarter # D-11			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
133	Quarter # D-12			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
134	Quarter # D-13			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
135	Quarter # D-15			0.40 (M)	0.40 (M)	ADP	Open Bid				May-18	
<b>OLD RESIDENTIAL COLONY</b>												
136	Quarter # A-9			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	
137	Quarter # A-23			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	
138	Quarter # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	
139	Quarter # B-9			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	
140	Quarter # B-13			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
141	Quarter # B-14			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-18	

\* *Subject to availability of Funds / Budget*