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DIVISION 01000 – GENERAL REQUIREMENTS 
 
01010 SUMMARY OF WORK 
 
01011 GENERAL 

 
Name of Project: Strengthening of Academic facilities at Shah Abdul Latif 

University, Khairpur 
 
The project comprises of: 

a) Main Entrance Gate, Reception Office & Guard Room and 
b) Boundary Wall with Arrow Grill along National Highway for Main Campus  

 
01012 SCOPE OF WORK 

 
The project's scope includes sub-structure, superstructure, finishes and other related 
works to complete the works in accordance with tender / contract documents.  
 

01013 SCOPE OF CONTRACT 
 

The Contractor shall provide all materials and machinery / plant / equipment and perform 
all work necessary for the complete execution and completion of the Works as shown on 
drawings and mentioned in the tender documents / Bill of Quantities.  
 
All the material tests will be carried out in the presence of Consultant from self-raised 
laboratories on site or approved laboratory (approved by the Consultant and the Client). 
Material testing and verification reports must be attached with all the IPCs (Interim 
Payment Certificates).  

 
01014 WORK INCLUDED 

 
General Civil Works, internal Electrical Works, internal Public Health (Plumbing) Works, 
and Lifts / Escalators and any other work required for completion of project are included in 
this contract. 

 
01015 EMPLOYER FURNISHED ITEMS 

 
No material or equipment shall be supplied by the Employer. 

 
01040 COORDINATION 

 
01041 PROJECT COORDINATION 

 
The Engineer’s approval of the programme of works shall not absolve Contractor from his 
responsibility to properly co-ordinate his and his sub-contractor’s work and he shall take 
such steps as are necessary at all times to ensure that the works are carried out and 
controlled in such a way that the contract is completed in a workmanlike manner and by 
the stipulated date of completion. 
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01042 PROGRESS AND IMPLEMENTATION 
 

The Employer and the Engineer shall convene regular meetings with the Contractor, who 
shall report to the Engineer and the Employer his own and his subcontractors; progress 
and shall other matters affecting the works. The Contractor can also convene meeting to 
deal with outstanding technical matters if they can not be dealt with in regular meeting. 
The contents of the meeting shall be recorded in the form of minutes. The Employer may 
introduce procedures and systems from time to time for correspondence, meetings, 
submittals, approvals, variations, billings, invoicing, record keeping, testing and 
commissioning and the like through a regularly updated manual for implementation of the 
Works and taking over thereof. The Contractor shall strictly follow the instruction in the 
manual and act and supply information and data accordingly. 

 
 

01310 CONSTRUCTION SCHEDULE, PROGRESS AND MONITORING 
REPORTS 

 
01311 CONSTRUCTION SCHEDULES 

 
The Contractor shall within ten (10) calendar days from and after the Contractor’s receipt 
of written Letter of Award, submit to the Engineer for approval a detailed EPC 
(Engineering, Procurement, and Construction) schedule based on a critical path analysis 
of construction activities and sequence of operations needed for the orderly performance 
and completion of any separable parts of any and all work in accordance with the 
Contract. The schedule shall be Critical Path Method (CPM) type in the form of a network 
diagram with resource and activity listings, the network and sub-networks diagrams shall 
be shown in detail and in the order of sequence of all relevant activities, their descriptions, 
duration and restraints necessary and required for completing all work and any separable 
parts thereof. The critical paths will be highlighted. The activity listing printouts shall be 
provided to the Engineer no later than thirty (30) days after acceptance of the network 
diagram. One listing shall be sorted by work items; and one shall be sorted by “early start” 
items; an one shall be sorted by “ late finish: work items. 

 
The activity listings shall show the following information for each activity on the network. 

 
- Identification by work item number. 
- Duration (by work day schedule) 
- Description 
- Earliest start and finish dates 
- Latest start and finish dates 
- Total float time 

 
The Contractor shall pursue the steps of development and analysis so that the first full 
network diagram can be accepted and placed into unrestricted use no later than ten (10) 
days following the Letter of Award. 

 
1. Conduct educational workshops to train and inform key project personnel, 

including subcontractor personnel, in the proper methods of providing data and 
utilizing the progress schedule information. 

 
2. Establish regular procedures for monitoring, updating and reporting, coordinated 

with progress meeting dates and payment request dates. 
 

- Do not make non-essential changes in the logic before updating unless 
reviewed with the Engineer. 

 
- Updated when no longer possible to utilize the critical plan of work. 
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3. Engage a consultant who is a recognized expert in CPM schedule and operations, 
to assist with the progress schedule procedure. When demonstrated to the 
Engineer’s satisfaction that Contractor’s personnel are sufficiently skilled; 
experienced and equipped for CPM scheduling, the requirements for an engaged 
consultant may be waived. 

 
4. Select and use an EDP software / hardware system which has programs that 

will provide the necessary output data, is intended for building construction 
progress schedule management, and is acceptable to the Engineer. 

 
01312 PROCEDURES AND UPDATES 

 
The Contractor shall establish procedures and processing routines and include data to 
whatever extent is consistent with the complexity of the work, and necessary to achieve a 
high degree of effectiveness and accuracy in the development of an “optimum” progress 
schedule. Use “one calendar day” as the unit of time. 

 
a) Activities: Before attempting to produce a network diagram, prepare a listing of 

activities involved: include every activity having a possible bearing on the time 
required to complete the work. List each activity’s requirements in relation to other 
activities; impart the best logic which can be foreseen for the whole construction 
process. 

b) Organization: Utilize the preliminary progress schedule (if any), and sketch the first 
anticipation of a skeleton network to help understand the essence of a probable 
critical path. 

 
c) Processing: Input the prepared data to the EDP programme and process to produce 

the output or computer-drawn network (draw network by hand if equipment unable to 
do so). Revise data, reorganize necessary sequences, and reproduce within the 
limitations of the contract time. Display full network on a single (or pieced together) 
sheet, with critical paths marked and located near centre of network, and locate paths 
with most float near edges. Sub-networks are permissible on separate sheets for 
activities clearly off the critical path; however, a sub-network for typical floor structural 
and finishing should be included in the master network. 

 
d) Initial Issue: Prepare initial of progress schedule network from a listing of straight 

“early start total float” sort. For each identified and described activity, show 
associated events, duration, float and dates for early start/finish and late start/finish. 
In listing, identify which items are critical. Produce a listing of Pakistani rupees – 
volumes of total work performed calculated at intervals matching the projected times 
for payment requests. (Projected Cash Flow Curves). 

 
The Contractor shall promptly inform the Engineer of any proposed change in the 
schedule and shall furnish a revised schedule within ten (10) calendar days after approval 
of such change. The schedule shall be kept up to date, taking into account the actual 
progress of work and shall be revised, if necessary, every thirty (30) calendar days. The 
revised schedule shall be sufficient to meet the requirements for the completion of the 
several parts of any and all work as set forth in the Contract. 

 
01313 MANPOWER & PROCUREMENT SCHEDULE 

 
The Contractor shall within ten (10) calendar days from and after the Contractor’s receipt 
of written Notice to proceed, submit and obtain approval of a manpower schedule; 
equipment and material shipping (procurement) schedule and material and commodity 
schedule for the entire duration of the contract period. Thereafter, the Contractor shall 
resubmit every fifteen (15) calendar days an update of these schedules. Should the overall 
construction schedule be revised, new forecast schedules will be prepared by the 
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Contractor. Format, content and selection of items to be included shall be as directed by 
the Engineer. 

 
01314 SUBMITTAL AND DISTRIBUTION 

 
In preparing the man-hour schedule and equipment and materials quantity schedule, the 
Contractor shall utilize the same sub-division of work activities as developed in the 
construction schedule. The selection of specific activities and details of these reports will 
be mutually agreed so as to avoid having the Contractor keep two sets of books. As part of 
the above items the Contractor shall submit to the Engineer for acceptance 3 copies of the 
following data on a weekly basis: 
a) Use of Manpower – Technical, Skilled and Unskilled 
 
b) Use of Equipment / Machinery on site 
 
c) Material Procurement and its utilization 
 
d) Any related drawings / details if applicable. 

 
01315 PROGRESS REPORTS 

 
During the currency of the Contract, the Contractor shall submit to the Engineer, on a 
regular basis on an approved format, monthly progress reports in quadruplicate on the 
actual progress of the work. Such progress reports shall include the following: 

 
a) A copy of the construction summary and details level schedule outlining progress to 

date for the various major items of work together with the latest updated construction, 
manpower and other schedules mentioned herein. 

 
b) A list of the construction equipment used on work during the reporting period and any 

equipment idle during the reporting period. 
 
c) A list of the numbers of personnel by trade used on work during the reporting period, 

with such total stated separately as to office, supervisory and manual personnel. 
 
d) A manpower and equipment forecast for the succeeding thirty (30) calendar days, 

stating the total number of workers, and separately stating such total as to office, 
supervisory and manual personnel. 

 
e) A narrative summation of the first three items above indicating the status of the work 

performed and other pertinent activities including the actual percentage of work 
completed and an estimate of the percentage of work completion in the succeeding 
thirty (30) calendar days. 

 
f) Cash Flow Analysis and projected demands for the next three months based on 

anticipated progress projections. 
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01340 CONTRACTOR MATERIALS, EQUIPMENT, AND DRAWING  
SUBMITTALS 

 
01341 SCHEDULE OF REQUIRED SUBMITTALS 

 
Within ten (10) calendar days after receipt of Letter of Award, the Contractor shall submit 
in duplicate, a schedule listing all material submittals, equipment submittals and drawings 
to be furnished for review and approval. 

 
The schedule shall include, but not be limited to, shop drawings and materials submittals, 
equipment submittals and certificates; spare parts data; samples. The schedule shall 
indicate the type of items, contract requirement reference, the Contractor’s proposed dates 
for submitting the above items and projected need for approvals, and procurement dates. 
In preparing the schedule, adequate time shall be allowed for review, approval and 
possible re-submittals, and revision and update of the schedule as required. Such revised 
schedules shall be made available to the Engineer for reviewing in the same manner as 
the original submittal. 

 
The Contractor shall recognize and allow for the lead time required for manufacture, 
fabrication and delivery to the site and for subcontractor’s and Engineer’s review. 

 
The Contractor shall arrange the schedule in orderly sequence with, as far as practicable, 
each item in the order in which it will be needed so as to cause no delay in the work. 

 
Request for approval of substitutions materials or systems, or for deviations from the 
Contract Documents shall be submitted according to section 01636, SUBSTITUTIONS 
and shall Preliminary submittals with allowances for the time for review prior to submittal of 
material, equipment or drawing submittals. 

 
01342 GENERAL 

 
All Material, Equipment, or Drawing submittals shall be identified in accordance with the 
submittal numbering system. Shop drawings must show dimensions of all materials to be 
built in. 
 
The Contractor shall make all corrections required by the Engineer and resubmit the 
required number of drawings of material or equipment submittals until all required 
corrections are made. 
 
The Contractor shall direct specific attention in writing to all deviations from the Contract 
Documents in his original submittal. 
 
Prior to receipt of drawings and submittals noted “Review Not Required: Work May 
Proceed” any action or commitment which the Contractor may make on the basis of said 
drawings or samples shall be at the Contractor’s sole risk. 
 
The Contractor shall not be relieved of responsibility for any deviation from the 
requirements of the Contract Documents by the Engineer’s acceptance of shop drawings, 
or material or equipment submittals, unless the Contractor has informed the Engineer in 
writing of such deviation at the time of submission and the Engineer has given written 
acceptance to the specification. The Contractor shall not be relieved from responsibility for 
errors or omissions in the shop drawings, or material or equipment submittals, or samples 
by the acceptance thereof. 
 
The Contractor shall direct specific attention, by notation on resubmitted shop drawings, or 
material or equipment submittals, to revision other than those requested by the Engineer 
on previous submittals. 
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No portion of the work requiring submission of shop drawings, or material or equipment 
submittals, shall be commenced until the submittal has been approved as provided herein. 
All such portions of the work shall be in accordance with approved submittals. 
 
Where required by the specification lists of materials and equipment shall be submitted by 
the Contractor. These lists shall by sufficient descriptive material, such as catalogues, 
cuts, diagrams, and other data published by the manufacturer, as well as evidence of 
compliance with safety and performance standards, to demonstrate conformance to the 
specification requirement: catalogue numbers alone will not be acceptable. 
 
Materials and equipment will not be approved for use at capacity ratings in excess of 
manufacturer’s published data. 
 
Approval of materials and equipment will be tentative subject to submission of complete 
shop drawings indicating compliance with the Contract Documents. 

 
 

01343 MATERIAL SUBMITTALS 
 

For every request for acceptance of material, the Contractor shall submit, as required by 
the Engineer, as a condition precedent to acceptance of the proposed material, 
certificates, samples, and other data and information related to following: 
 

- Product Certification 
- Manufacturer's Review 
- Approved Application or installer 
- On Site Instruction 
- Manufacturer's Supervision 

 
The Contractor shall submit a description of the complete system of which the proposed 
material forms a part, listing all proposed components and specifically denoting all, 
adjacent materials which are in contact with, or function as a part of the system. 
 
Any certificate required for demonstrating proof of the compliance of the material with 
Specification requirements, including mill certificates, shall be executed in quadruplicate.  
It shall be the Contractor's responsibility to renew all certificates before submissions are 
made to the Engineer to ensure compliance with the Specification requirement. 
 
Copies of laboratory test reports submitted with certificates shall contain the name and 
address of the testing laboratory and date or dates of the tests to which the report applies. 
Certification shall not be construed as relieving the Contractor from furnishing satisfactory 
material, if after tests are performed on selected samples, the material is found not to meet 
the specification requirements. 
 
When the Contractor submits, in support of a material submittal, manufacturer's standard 
documents, the contractor shall: 
 
** For drawings and similar documents printed from original transparencies: Modify 

drawings to delete information which is not applicable to the project, provide 
additional information where required and submit as a transparency. 

 
** For brochures and other preprinted data: clearly mark each copy as follows: 
 
- Identify pertinent material, product, make, 
 
- Refer each item to applicable Contract Document or shop drawings; 
 
- Show dimensions and clearances required; 
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- Delete all options, or variations from the Contract Documents, except where such 
items are specifically noted as proposed deviations. 

 
- Where proper installation of the work requires that other work be set to special detail, 

held to tolerance, or dimension be established, so indicate in the submittal. 
 
- All catalogue data, materials lists and equipment schedules shall be submitted in 

English language. 
 
 
 
The Contractor, at his expense, shall furnish for approval, of Engineer samples required by 
the Specifications or by the Engineer. Materials for which samples are required shall not 
be used in the works until approved by the Engineer. 
 
Samples, in general, are required for all materials which are an exposed part of the 
finished project.  Samples of concealed components and standard materials will be 
reviewed if submitted. However, such samples are not required unless specifically called 
for by the Engineer. 
 
Typical samples shall be taken from production run material and shall be representative 
examples of proposed quality and finish. 
 
Preliminary samples shall, as far as possible, anticipate the quality and finish of production 
run material. 
 
Samples will be retained at the job site for comparison purposes.  Samples of 
manufactured items will be returned to the Contractor for installation in the work at 
locations where directed after approval of materials. 
Each sample shall be labelled and indicate: 
 
- Name of project 
 
- Name of contractor and subcontractor, if applicable 
 
- Material or equipment represented 
 
- Place of origin 
 
- Name of producer and brand (if any) 
 
- Location in project 
 
- Specification, section and paragraph number 
 
- Data submitted. 
 
The Contractor shall transmit to the Engineer under separate cover a statement in 
triplicate for each shipment of samples containing the information required above. The 
Contractor shall, enclose a copy of this statement with the shipment. Approval of a sample 
shall be for the characteristics or use named in such approval and shall not be construed 
to change or modify any Contract requirement.  Substitutions will not be permitted unless 
they are considered to be in the Employer's best interests. 
 
Failure of any material to pass the specified tests will be sufficient cause for refusal to 
consider under this Contract any further samples of the same brand or make of that 
material. 
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The Employer reserves the right to disapprove any material which previously has proved 
unsatisfactory in service, whether on this Contract or elsewhere. 
 
When tests are required, only one test of each sample proposed for use will be made at 
the expense of the Employer. Samples which do not meet specification requirements will 
be rejected. Re-testing of additional samples will be arranged by the Employer at the 
expense of the Contractor. 
 
Sample Types: 

 
a) Preliminary Samples: Hand made or simulated examples of proposed materials 

submitted to demonstrate anticipated finished appearance. 
 

b) Product Samples: Representative examples of materials proposed for use. 
 

c) Range Samples: Samples showing extremes of variation in appearance, texture or 
color and the limits within which the Contractor agrees to hold the materials used in 
the work. 
 

d) Sample Installation: Trial run or initial example provided for review and acceptance by 
the Engineer before continuing with the work. 
 

e) Test Samples: Samples provided for purpose of physical or chemical test analysis. If 
samples are submitted directly to the testing laboratory, submit copy of letter of 
transmittal. 
 

The Contractor shall submit all material submittals sufficiently in advance of manufacture, 
shipping, custom clearance requirements etc. to permit no less than forty five (45) 
calendar days for review and appropriate action by the Engineer. 

 
If material submittals show variations from the Contract requirements because of standard 
shop practice or for, other reasons the Contractor shall briefly described such variations in 
the body of the submittal. If acceptable, the Engineer may approve any or all such 
variations, if Contractor fails to describe such variations, he shall not be relieved of the 
responsibility for executing the work in accordance with the Contract, even though items 
shown in such submittals have been permitted to proceed for procurement or 
manufacture. 

 
If a material submittal describes variations as per the above paragraph and show a 
departure from the Contract requirements which the Engineer finds to be in the interest of 
the Employer and to be so minor as not to involve a change in the Contract price or time 
for performance, the Engineer may permit the Contractor to proceed with procurement of 
the material presented in the submittal. 
Two (2) copies of each complete material submittal will be returned marked with one of the 
following notations: 

 
Notation 1: Work may proceed 

 
Notation 2 Work may proceed. Submit final documentation. 
 
Notation 3: Revise and resubmit. Work may proceed subject to incorporation of 

changes indicated. 
 

Notation 4: Revise and resubmit. Work may not proceed. 
 

Notation 5: Review not required. Work may proceed 
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Copies of drawings returned to the Contractor marked with either Notation "1", “2" or “3” 
authorize the Contractor to proceed with the fabricating, manufacture, or local 
procurement of material depicted by such returned copies, provided that such fabrication, 
manufacture, or local procurement shall be subject to the comments, if any, shown on 
such returned copies. Although work may proceed on a Notation “3” review (with 
comments), the Contractor, shall incorporates the comments, resubmit, and obtain 
Notation “1” or “2” before the approval cycle is considered complete by the Engineer. 

 
Permission to proceed shall not constitute acceptance or approval of design details, 
calculations, analysis, test methods, or material developed or selected by the Contractor 
and shall not relieve the Contractor from full compliance with contractual obligations. 

 
The Contractor shall be responsible for, and bear all costs of damages which may result 
from the ordering of any material prior to receiving permission to proceed from the 
Engineer. 
 
 

01344 DRAWING SUBMITTALS 
 
The Contractor shall submit all drawings sufficiently in advance of fabrication/manufacture 
or construction requirements to permit not less fifteen (15) calendar days for review and 
appropriate action by the Engineer. 
 
Drawings Types: 
 
a) Shop Drawings 
 

(i) Preliminary Shop Drawings: Drawings and other data submitted prior to 
acceptance of systems and only required to show information necessary for 
evaluation and co-ordination with other work. 

(ii) Project Shop Drawings: Drawings and other data illustrating materials and 
assemblies proposed for the project. 

 
b) Working Drawings 
 
Drawing for temporary structures such as bulkheads, support of excavation, ground work, 
control systems, forming false work and for such other work as may be required for 
construction but does not become on integral part of the completed project. 
 
c) As Built Drawings 
 
Drawings worked-up by the Contractor on reproducible for as-built information for the work 
as completed. 
 

A- Shop Drawings: 
 
The Contractor shall submit one (1) reproducible and three (3) legible prints of all shop 
drawings to the Engineer to obtain permission to proceed with fabrication/manufacture or 
construction. These drawings shall be complete and detailed. Shop drawings shall include 
but not be limited to design, detail, fabrication, assembly, erection and, setting drawings, 
schedule drawings, manufacturer’s scale drawings, wiring and control diagrams. 
 
Shop drawings shall be checked and coordinated by the Contractor with the work of all 
disciplines involved before they are submitted to the Engineer and shall bear the 
Contractor's stamp of approval as evidence of such checking and coordination. Shop 
drawings submitted without this stamp of approval may be returned to the Contractor for 
resubmission. 
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All shop drawings shall have a blank area eight (8) cm high by ten (10) cm wide, located 
adjacent to the title block to accommodate the Engineer's review stamp. 
 
The title block shall display the following:- 
 
- Number and title of the drawing 
- Date of drawing and revision 
- Name of project building or facility 
- Name of Contractor and sub-contractor, if applicable, submitting drawings. 
- Clear identification of contents and location of the work. 
- Specification section and paragraph number 
- Contract title and number 
 
Shop drawings shall be prepared by a qualified detailer and shall be complete including 
erection diagrams showing the fabrication and construction of all items required for 
complete assembly and shall: 
- Provide pertinent information relating to installation and connection to work of other 

trades, and co-ordinate with work of other trades as required for proper placing, 
anchorage and support of the work.  Indicate in detail the precise location and 
spacing of all embedded anchor bolts, sleeves and other features required to be 
placed in the concrete structural steel or masonry or otherwise required to be built 
into the structure. 

 
- Identify details by reference to the Contract requirements because of standard shop 

practice or for other reason the Contractor shall briefly describe such variations in the 
drawing notes. If acceptable, the Engineer may approve any or all such variations. If 
the Contractor fails to describe such variations he shall not be relieved of the 
responsibility for executing the work in accordance with the Contract, even though 
work shown on such drawings has been permitted to proceed for fabrication, 
manufacture, or construction. 

 
If the shop drawings as submitted describe variations per the above paragraph and show 
a departure from the Contract requirements which the Engineer finds to be in the interest 
of the Employer and to be so minor as not to involve a change in the Contract price or time 
for performance, the Engineer may permit the Contractor to proceed with the work shown 
on the shop drawings. 
 
Shop drawings shall not indicate any material for which acceptance has not been 
received, unless accompanied by a separate request for approval. In no case shall 
Engineer's review and return of shop drawings constitute an acceptance of either specified 
or substitute manufactures or materials. 
 

One reproducible and two (2) copies of each shop or working drawing, as further 
defined herein, will be returned marked with one of the following notations: 
 
Notation 1: Work may proceed 
 
Notation 2: Work may proceed. Submit final documentation. 
 
Notation 3: Revise and Work may proceed subject to incorporation of changes 

indicated. 
 
Notation 4: Revise and resubmit. Work may not proceed 
 
Notation 5: Contract title and number 
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Copies of drawings returned to the Contractor marked with either Notation "1", "2" or 
"3" authorize the Contractor to proceed with the fabrication, manufacture, or 
construction covered by such returned copies, provided that such fabrication, 
manufacture, or construction shall be subject to the comments, if any, shown on such 
returned copies. Although fabrication, manufacture, or construction may proceed on a 
Notation "3" review (with comments), the Contractor shall incorporate the comments, 
resubmit, and obtain Notation “1” or “2” before the approval cycle is considered 
complete by the Engineer. 
 
Permission to proceed shall not constitute acceptance or approval of design details, 
calculations, analyses, test methods, or materials developed or selected by the 
Contractor and shall not relieve the Contractor from full compliance with contractual 
obligations. 

 
Copies of drawings returned to the Contractor marked with Notation "4” shall be 
corrected as required, and such drawings shall be resubmitted in the same manner 
as before. 
 
Copies of drawings returned to the Contractor marked with Notation "5" authorize the 
Contractor to proceed with the fabrication/manufacture or construction covered by 
such drawings. 
 
Copies of drawings returned to the Contractor marked with either Notation "3" or "4” 
shall be resubmitted to the Engineer not later than five (5) calendar days after date of 
receipt by the Contractor of such copies of drawings and in no case later than ten 
(10) calendar days after the date of the Engineer's transmittal. 
 
Review of the Contractor's drawings by the Engineer shall not be held to relieve the 
Contractor of any of his obligations to meet all the requirements of the Contract or 
relieve the Contractor of the responsibility for the correctness of such drawings. The 
Contractor shall, at its expense, make any changes in the design, which are 
necessary to make the work conform to the provisions and Intent of the Contract. 
 
Resubmittals of drawings will be handled in the same manner as first submittals. On 
resubmittals the Contractor shall direct specific attention, on the resubmitted 
drawings, to revisions other than the comments made by the Engineer on previous 
submissions. The Contractor shall make any corrections required by the Engineer. 
 
When the drawings have been satisfactorily completed, the Contractor shall carry out 
the fabrication, manufacture, or construction in accordance therewith and shall make 
no further changes therein except upon written instructions from the Engineer. 
 
In the event that a change occurs to a previously reviewed drawing and the 
Contractor has received from the Engineer authorization to proceed with the change, 
the Contractor shall revise the previously reviewed drawing to reflect the latest 
reviewed change and resubmit the drawing to the Engineer.  The Contractor shall be 
responsible for, and bear all costs of damages which may result from the ordering of 
any material or equipment or from proceeding with any part of the work prior to 
receiving permission to proceed from the Engineer. 
 
Shop Drawing types to be as follows unless otherwise specified: 
 

(01) Preliminary Shop Drawings 
 
i) Preliminary, shop drawings shall be provided for portions of the work where 

interpretations or variations from the Contract Documents are proposed, or 
otherwise required. 
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ii) Show major dimensions, location of structure supports, working points, 
clearance lines and all other preliminary information required to determine the 
extent to which the proposed installation affect other portions of the work. 

 
iii) Include descriptions of all construction loads, dead loads and special details 

including clearances and tolerances required for installation. 
 
iv) Drawings as required to evaluate the total effect on the cost of the work will 

be required prior to approval of materials and manufacturer if building layout 
or detail changes are necessary. 

 
v) Additional changes and the cost thereof, after review of preliminary shop 

drawings will be the sole responsibility of the Contractor. 
 

(02) Project Shop Drawings 
 
i) Project shop drawings shall be complete, consistent with preliminary shop 

drawings and mock-up shop drawings, as corrected. Show all changes to 
building details to co-ordinate with required modifications and indicate 
approval by other trades for required modifications to their work. 

 
ii) Where shop drawings are based on the use of a particular material, such 

material shall follow the normal material approval procedure independently of 
the shop drawings. 

 
B- Working Drawings 
 

“Working Drawings" shall mean Contractor's plans for temporary structures such as 
temporary bulkheads, support of excavation, ground water control systems, forming 
and false work and for such other work as may be required for construction but does 
not become an integral part of the completed project. 
 
One (1) reproducible and three (3) legible copies of working drawings shall be 
submitted to the Engineer where required by the specifications, or requested by the 
Engineer, and shall be submitted at least ten (10) calendar days (unless otherwise 
specified by the Engineer) in advance of their being required for the work. The 
Engineer will review and return the drawings to the Contractor following procedures 
outlined above for Shop Drawings. 
 
Working drawings as submitted shall be certified by a professional engineer whose 
qualifications are acceptable to the Engineer and shall convey, or be accompanied 
by, calculations or other sufficient information to completely explain the structure or 
system described and its intended manner of use. Prior to commencing such work, 
working drawings must have been reviewed and work shown on such drawings must 
have been permitted to proceed by the Engineer, which review and permission will 
not relieve the Contractor in any way from his responsibility with regard to the 
fulfillment of the terms of the Contract. All risks of error are assumed by the 
Contractor, and the Employer and the Engineer shall have no responsibility therefore. 
 
Permission to proceed with the work shown on the Contractor's working drawings 
shall not relieve the Contractor of any responsibility, including but not limited to, 
responsibility for accuracy of dimensions and details, and for mutual agreement of 
dimensions and details. The Contractor shall remain responsible for agreement and 
conformity of its working drawing with the Contract Drawings and Technical 
Specifications. 
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C- 

The quality levels specified are intended to serve as minimum standards for the 
Works. Except where otherwise provided the Contractor may (at his discretion and 
with the approval of the Engineer) exceed these standards within specified limits and 
tolerances. Where surface coatings are being applied or surface cladding or covering 

As-Built Drawings 
 
The Employer furnished drawings shall be marked up by the Contractor on 
reproducible for as-built information as the work is completed and shall be submitted 
to the Engineer together with six (6) copies of each on a continuous basis, but in all 
cases prior to issuance of the Certificate of Completion of the Works. 
 
Contractor furnished drawings shall be revised up by the Contractor on reproducible 
of Mylar quality for as-built information as the work is completed and shall be 
submitted to the Engineer together with six (6) copies of each on a continuous basis, 
but in all cases prior to issuance of the Certificate of Completion of the Works. 
 

01345  SUBMITTAL NUMBERING SYSTEM 
 
The Engineer has established a drawing numbering system used to number the 
design drawings.  The Contractor shall use the identical system to number and 
control all drawings created during construction including all material and equipment 
submittals, shop drawings, erection drawings and the like, being sure to assign to 
each a unique, previously unused number. 

 
 
01400  QUALITY CONTROL 

 
01401  QUALITY SYSTEM 

 
The Contractor shall prepare, manage, and control a quality system for the 
construction and installation of the Works in accordance with ISO 9002 as prescribed 
in Clause 36.8 of the Conditions of Particular Application Part II. ISO 9002 shall be 
regarded as a basic minimum requirement as to the proper execution of all quality 
assurance on the Works. The standards and controls stipulated herein are meant as 
supplement and introductory to the quality system to be introduced by the Contractor 
in accordance with Clause 36.8 mentioned above. 
 

01402  QUALITY STANDARDS 
 
Except where expressly, provided all material and equipment provided for 
incorporation into the permanent works shall be new. Where there is not a detailed 
specification to cover any item of material or equipment then the same shall be 
chosen to meet the demands of its intended use. All workmanship shall be in 
accordance with recognized practices acceptable to the Engineer. 
 
All work shall be executed by suitably skilled craftsmen in strict accordance with the 
approved drawings and in a proper workmanlike manner. 
 
Materials and equipment shall be installed in conformity with the instruction of their 
manufacturer and with requirements of the applicable code. Fabrication and 
installation shall be in accordance with the requirements of the drawings as to line, 
level and plumb. Due consideration shall be given to the necessity of adjustment for 
field connections and alignment with other works and for joints and intersections and 
for anchoring requirements. Anchors shall be designed such that expansions and 
contractions arising from temperature changes will not distort the Works nor over 
stress fasteners, fittings and connections, which latter shall as a general rule be 
concealed from view. 
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put in place, the Contractor shall ensure prior to such activity that the surfaces to be 
coated or covered are clean, free from inequalities and projections, and that all 
necessary cants and chamfers have been provided. Surfaces shall conform to 
requirements prior to any application or installation being commenced. Where the 
application of solvents or other coating materials require special ventilation to ensure 
healthy and safe working conditions then the Contractor shall make suitable facilities 
available to achieve this goal. 
 

01403  QUALITY CONTROL PROGRAMME 
 

A- 

- Details of the quality inspectors, including number, qualifications, authority 
and responsibilities for the inspections; 

Quality Control Plan 
 
The quality system including plan for quality control to be submitted by the Contractor 
as specified in section 1401 above shall detail the procedures which the Contractor 
will follow to ensure due and proper Quality Control, the documentation and reports to 
be produced and the chain of responsibility for Quality Control within the Contractor's 
Organization.  No construction work shall commence until the Quality Control Plan 
relevant to such work has been approved by the Engineer. 
 
The Quality Control Plan shall divide the overall Works into work packages where 
each work package shall consist of work of a particular kind. For each work package, 
the Quality Control Plan shall establish: 
 
- The Quality Control Organization of the Contractor; 
 

 
- Details of the inspection methods, including arrangements for the inspection 

of work executed by sub-contractors; 
 
- Testing methods and testing resources; 
 
- Documentation and records to be established; 
 
- The detailed instructions to which the Contractor's representative for quality 

for the relevant work package is subject with respect to the assurance for 
quality control. 

 
B- Quality Meetings 

 
After the Notice to Proceed the Contractor shall meet the Engineer formally to discuss 
and review Quality Control requirements. 
 
The meeting shall agree upon the breakdown of the Works into work packages and 
upon the contents of each package. Levels of quality control for individual items 
within each package shall be agreed upon. The systems for ensuring Quality Control, 
for assurance of the implementation of Quality Control and the recording and 
documentation of the execution of the Works shall be agreed upon.  The Engineer 
and the Contractor shall develop a mutual understanding of these systems, and of the 
roles to be played by the Engineer and by the Contractor in the implementation 
thereof. 
 

C- 

The Contractor shall ensure that at all time the responsibilities for Quality Control 
defined in the Quality Policy and Plan are delegated to authorized and competent 

Quality Control Personnel 
 



Shah Abdul Latif University, Khairpur  Spec/01/Page 15 of 25 

Signature of Client  Signature of Contractor 

members of the Contractor's staff who have been given the instructions necessary to 
perform their tasks. 
 

D- Recurring Deficiencies 
 
Where the recurrence of non-conformance during the construction of the Works 
indicates deficiencies in the Quality Control Plan then the Contractor shall propose to 
the Engineer the corrective action necessary to remedy such deficiencies. 
 

E- Inspection 
 
The inspection procedures determined upon for each work package shall be carried 
out by the Contractor. The Engineer shall have the right to observe all such 
inspections at his discretion, and the Contractor shall make available to the Engineer 
all information regarding the time and place of any such inspections, the access to 
the work to be inspected, and the drawings and documents relevant to such 
inspections. 
 
The Engineer shall have full and free access to such premises of the Contractor, his 
subcontractors and suppliers as may be the location of fabrication of manufacture of 
any materials or equipment to be incorporated in the Works to ensure compliance 
with the requirements of the specifications. 
 
Where any work is covered by the Contractor prior to an inspection by the Engineer 
to which due notice has not been given, then the Contractor shall bear the cost of the 
necessary uncovering and replacement. The failure by the Engineer to make any 
inspection or to discover any default in workmanship, materials or equipment, or 
payment by the Employer to the Contractor for any such work, material or equipment 
shall not relieve the Contractor of his responsibility in relation thereto nor prejudice 
the rights of the Engineer to correct or reject the same as provided in the Contract. 
 

F- Test Procedures and Test Results 
 
Where required by the Specifications, the test procedure and test results shall be 
provided by the Contractor in quadruplicate. All items required by the Specification 
shall be covered by test procedures. 

 
01500  TEMPORARY FACILITIES AND SERVICES 

 
01510  TEMPORARY UTILITIES 

 
01511  ELECTRICITY 

 
The Contractor shall make all necessary arrangements for a temporary electrical 
service, pay all expenses in connection with the installation, operation and removal 
thereof and pay the cost of electricity consumed by all trades including his sub-
contractors. A temporary lighting system shall be furnished. Installed and maintained 
as required to satisfy the minimum requirements of safety and security. 
 

01514  TELEPHONE AND RADIO COMMUNICATION FACILITY 
 
The Contractor, after approval from the Employer and Engineer, shall provide and 
operate a radio communications system, for the purpose of communication between 
offices and the various locations within the job site, at his own expense. The 
Contractor shall be solely responsible for obtaining necessary permits and 
authorizations. He must only use those wave bands or radio frequencies as 
authorized and must not use functions. The Contractor shall cease to use this radio 
equipment if directed by the Employer. 
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01515  WATER 
 
The Contractor shall supply in sufficient quantity all necessary potable and other 
water for all trades. He shall make arrangements and pay charges for water service 
installation, maintenance and removal thereof, and pay the cost of water for all trades 
including sub-contractors. 
 
The Contractor shall provide satisfactory facilities to prevent the production of any 
substance or materials into any body of water including ground water which may 
pollute the water or constitute substances or materials therein which may be injurious 
to life. 
 

01516  WASTE DISPOSAL 
 
The Contractor shall make such temporary provisions as may be required in order to 
dispose of any chemicals, fuels, oils, greases, bituminous materials, waste and soil 
waste and the like without causing pollution to either the site or the environment.  
Disposal of all such materials and wastes shall be made outside the site in 
accordance with local authority's instructions and approvals. 
 

01517  MEDICAL SERVICES 
 
The Contractor shall provide first-aid services for all his employees and his 
subcontractor's employees employed on the works in accordance with the standards 
to be determined by the Ministry of Labor in collaboration with the Government of 
Pakistan. 
 
The Contractor shall maintain a record of all employees and families inoculations and 
he shall arrange for the revaccination at no cost to them. 
 
In the event any of the Contractor's employees or his subcontractor's employees 
requires the services of an ambulance, hospital or physician, Contractor or its 
subcontractor will promptly pay all charges thereof directly to the providers of such 
services. 
 
In the event of an epidemic or if otherwise needed, the Contractor shall make 
appropriate arrangement to vaccinate all personnel as directed by the Ministry of 
Health and the World Health Organization. 
 

01518  AIR POLLUTION CONTROL 
 
The Contractor shall so perform its work as not to discharge into the atmosphere from 
any source whatever, smoke, dust or other air contaminant in violation of the laws, 
rules, and regulations of the governmental entities having jurisdiction. 
 

01519  DUST CONTROL 
 
The Contractor, for the duration of the Contract, shall maintain all excavations, 
embankments, haul roads, access roads, plant sites, waste disposal areas, borrow 
areas, and all other work areas free from dust, as determined by the Engineer. 
 
Industry accepted methods of dust control suitable to the area involved, such as 
sprinkling, chemical treatment, light bituminous treatment or similar methods are 
acceptable. 
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01520  CONSTRUCTION SITE DRAINAGE 
 
The Contractor shall: 
 
- Take charge of and maintain the existing construction site drainage systems. 
 
- Establish and construct additional temporary site drainage systems where 

required to adequately drain the surfaces so that storm water is diverted from 
the construction site.  Such water shall drain into existing public drains, 
without hazard or damage to public streets, adjacent properties and existing 
utilities. 

 
Where no public system is available for Contractor's use, he shall remove water by 
tanker truck as required. 
 
Provide properly sloped drainage ditches at top of all slopes to prevent surface 
drainage from causing erosion on cut slopes. The Contractor shall cover cut slopes 
adjacent to existing structures and at construction driveways within the Site with 
polyethylene sheeting when not protected satisfactorily by other means. 
 

01521  DEWATERING 
 
Subsurface explorations indicate that structure foundations and basements will be 
below normal water table levels. 
 
The Contractor shall provide and operate dewatering system including pumping, well-
points and the like at his own cost, as required to maintain excavation free of standing 
water throughout the period underground work is in progress as described in relevant 
sections of these specifications. 
 
Pumping shall be continued 24 hours daily, seven days each week, if necessary, until 
the permanent works are safe from damage by ground water, after which time the 
temporary dewatering apparatus shall be removed. 
 

01540  SAFETY, FIRE PREVENTION AND SECURITY PROGRAMS 
 
Within ten (10) days following the Notice to Proceed, and before any work is 
performed at the site, the Contractor shall, in addition of his responsibilities under 
Clause 19 of Conditions of Contract, "SAFETY, SECURITY, AND PROTECTION OF 
ENVIRONMENT", submit to the Employer for approval, his Safety, Fire Protection 
and Prevention, and Security Programs, in conformance with the following minimum 
requirements: 
 

A- Safety Program 
 
1. Provide for the designation of a Safety Representative who shall be 

responsible for the implementation and enforcement of the Contractor's 
Safety Program, and who shall coordinate matters of safety with the 
Employer. 

 
2. Provide for specific review by the designated Safety Representative of all 

Contractor Work plans and methods. 
 
3. Provide for periodic inspection by the designated Safety Representative of all 

Contractor's work and storage areas to assume safe conditions and 
practices. 
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4. Provide for the immediate reporting of all deaths, injuries, and property 
damage to the Employer. 

 
5. Provide for availability of first aid and ambulance services. 
 
6. Provide for full co-operation in the conduct of inspections by the Employer or 

other agencies of competent jurisdiction. 
 
7. Provide for active compliance with all applicable laws and regulations of 

Pakistan and other agencies of competent jurisdiction. 
 
8. Provide for the delegation to the designated Safety Representative of 

adequate authority to fulfill the responsibilities placed upon him by the 
Contractor's Safety Programme. 

 
B- 

4. Provide adequate fire extinguishing equipment appropriate for the operation 
being performed, and provide employees training in the maintenance and use 
of fire extinguishing equipment. 

Fire Prevention and Protection Programme 
 
1. Provide for the designation of a Fire Prevention and Protection 

Representative who shall be responsible for the implementation and 
enforcement of the Contractor's Fire Prevention and Protection Programme. 
This may be the same individual designated as Safety Representative. 

 
2. Provide for the assignment of fire fighters, trained to prevent and/or control 

fire, for all welding and metal burning operations. 
 
3. Provide for the proper identification, tagging, labelling, storing, handling and 

use of flammable material to prevent accidental ignition. 

 
5. Develop and provide evacuation procedures and conduct evacuation and fire 

drills as required by the Employer. 
 
6. Security guard room facility and gate for main site entrance. 
 
The Contractor shall remains solely responsible for safety, first aid, security, and fire 
prevention at the site. 
 
 

01541  WEATHER PROTECTION AND VENTILATION 
 
The Contractor shall provide protective covers and/or enclosures where and as 
required for protection of the work and shall protect materials against extremes of hot 
temperatures, precipitation, wind blown water, sand, dust, other foreign materials, sun 
or rapid drying. 
 
The Contractor shall: 
 
- Provide and maintain the enclosure of the building, or any portion thereof, for 

the entire term of the Contract. 
 
- Exercise complete control over the adequacy of ventilation and proper drying 

out of the work in to the new building or any portions thereof, for the entire 
construction period until date of substantial completion. Any of the work 
damaged by dirt, abuses, cold or dampness, or by insufficient or abnormal 
heat, shall be removed and replaced to restore as new conditions as 
specified. 
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- Provide supplementary ventilation as required to control humidity and to 
promote drying and prevent damage to materials from excess or too rapid 
drying. 

 
01580  PROJECT SIGN 

 
The Contractor shall provide four (4) 2.5 x 3.5 m project signs of the site for the entire 
term of the Contract: Two English and two Urdu and shall locate the project signs as 
directed by the Employer. 
 
The Contractor shall employ an expert sign painter to letter the sign according to 
drawings and directions provided by the Engineer. Sign lettering shall include the 
following items in "Helvetica" style letters ranging from 100 mm down to 40 mm and 
shall include the following:- 
 
- Project Name 
 
- Employer's Name 
 
- Consultants / Sub-Consultants 
 
- General Contractor 
 
- Subcontractors (as directed) 
 
The Contractor shall maintain sign in good repair and condition, and upon completion 
of the work of this contract, remove and dispose of sign. 
 
Except for warning and other signs required by law and ordinance, the Contractor 
shall place no other signs or advertisements on the premises 
 

01590  OFFICES, VEHICLES, SHEDS & EQUIPMENT 
 
All offices, sheds, equipment, vehicles, and personnel etc. as required under terms of 
Clauses 54.9 to 54.13 of Conditions of Particular Application Part-II shall be 
furnished, constructed, operated, maintained, and removed from the site at 
appropriate time. The Contractor shall submit to the Engineer, prior to the 
commencement of any temporary installation, plans showing the details of proposed 
facilities.  All habitable rooms shall be properly insulated, shall have dust sealed 
windows, with sun protection and fly screens and shall be equipped with electric 
lights, air conditioning and mechanical ventilation where required, and all supporting 
facilities including water, sewerage, and electrical facilities. 
 
The Contractor shall, for his own use, furnish and maintain suitable offices, stores, 
and auxiliary facilities on the site. He shall also include for general use vehicle 
parking and a sample room. 

 
 
01600  MATERIAL AND EQUIPMENT 

 
01610  MATERIAL HANDLING, STORAGE AND DELIVERY 

 
The Contractor shall, where applicable, deliver all packaged materials to the site in 
manufacturer's original unopened containers. 
 
The Contractor shall ensure proper packing of all materials in appropriate containers 
for shipment, identification of contents with piece marks referenced to shop drawings, 
and as far as possible in sequence of erection. The Contractor shall provide packing, 
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wrapping, and other protection as required to ensure satisfactory condition of 
materials and finishes at time of erection. Inspection and acceptance will be made on 
the basis of materials as delivered to the job Site. 
 
The Contractor shall provide adequate quantities to allow for damage and breakage 
during shipment and delivery, and for replacement of all materials damaged prior to 
final acceptance. All such replacement of damaged materials shall be at no additional 
cost to Employer. 
The Contractor shall store materials and equipment, which are subject to degradation 
by outside exposure in a weather tight enclosure. 

 
01630  APPROVAL PROCEDURE AND PRODUCT SUBSTITUTIONS 

 
01631  PRODUCT CERTIFICATION 

 
Product certification is a statement by the manufacturer that to the best of his 
knowledge, the material has not failed to perform when previously used for similar 
purposes and under similar conditions of use. 
 
The Contractor shall obtain and submit statements from manufacturers and 
fabricators of materials, assemblies and component parts of assemblies that the 
product as delivered conforms to their published data. 
 
The Contractor shall obtain manufacturer's approval for all variations from published 
recommendations for installation, operations and conditions of use. 
 
It shall be the duty of the Contractor to obtain from the supplier of any material on this 
work, upon request, evidence that his material is in compliance with the applicable 
codes, ordinances and standards referenced therein, in the method in which the 
material is used in this project. 
 

01632  MANUFACTURER'S REVIEW 
 
Manufacturer's review of documents and conditions of use is a statement by the 
manufacturer, his representative or his agent, that he has reviewed the documents 
pertaining to the work and verified the proposed use of the material, including the 
providing of details and instructions for its application or installation, a statement that 
the material is suitable for its intended purpose, and has performed satisfactorily 
under similar conditions of use. 
 
The Contractor shall, whenever required, obtain and submit a statement from the 
manufacturer indicating that he has no objection to the proposed details or method of 
installation, or obtain instructions concerning which details, applications, or 
installation procedures are not in conformance with manufacturer's recommendations 
and all additional precautions or protective measures which should be taken. 
 
Manufacturer's review shall recognize adjacent materials and state if there is, in his 
opinion, a serious question of compatibility including possibility of damage to other 
materials, or damage to the material or assembly of other materials. Such conditions 
shall be reconsidered and adjustments made previous approvals notwithstanding, at 
the Contractor's sole expense. 

 
01633  APPROVED APPLICATOR OR INSTALLER 

 
An approved applicator or installer is one whom the manufacturer has reason to 
believe is experienced and qualified in the work and is familiar with the product and 
with the manufacturer's recommendations for use and installation. 
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The Contractor shall obtain and submit a statement from the manufacturer that the 
proposed applicator or installer is approved and indicate whether or not this approval 
is subject to review and observation of the work by the manufacturer's representative. 
 
 
The manufacturer shall not approve an applicator, if because of past history of 
performance or other reasons, there is a reasonable doubt that he cannot be relied 
upon to perform in accordance with the Contract Documents. 
 
Upon completion of the work, the manufacturer shall certify that approved material in 
the proper quantities have been delivered to the approved applicator for use on the 
Project. 
 
In the event that a manufacturer declines to approve a proposed applicator, the 
manufacturer shall submit a statement as to whether or not On Site instructions or 
manufacturer's supervision is recommended. Where these services are specified, 
they are considered to be an integral part of the proposed system. A proposal to 
delete any specified service will be considered as a reduction in scope, subject to 
general conditions for changes in the work. 
 
If any of the services specified in this clause are not scheduled as a requirement but 
are normally recommended by the manufacturer, the Contractor shall notify the 
Engineer of such recommendation. 
 

01634  ON SITE INSTRUCTION 
 
On Site instruction is performed by a qualified representative of the manufacturer. 
 
Where required by the Specification, the Contractor shall obtain and submit a 
statement from the manufacturer that his authorized representative will provide the 
specified inspection and instruction and submit a record of the date (s) on which 
specified services were provided. 
 
Site Instruction Service shall consist of: 
 
- Preliminary inspection of substrates and all other conditions which would 

affect the performance of the material or equipment to be installed. 
 
- Giving notice of all unacceptable conditions and recommending remedial 

action. 
 
- Verifying that workmen are qualified and have received proper instructions. 
 
Where these services are specified, they are considered to be an integral part of the 
proposed system. A proposal to delete any specified service will be considered as a 
reduction in scope, subject to general conditions for changes in the work. 
 
If any of the services specified in this section are not scheduled as a requirement but 
are normally recommended by the manufacturer, the Contractor shall notify the 
Engineer of such recommendation. 
 

01635  MANUFACTURER'S SUPERVISION 
 
Manufacturer's supervision, in addition to all services specified for on site onset 
instruction, consists of continuing inspection and verification that the work has been 
performed in accordance with the Contract. If required by the Engineer, the 
Contractor shall obtain and submit a statement from the manufacturer that complete 
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supervision will be provided. Where supervision is required, all costs are included in 
the Contract Price. 
 
Upon completion of the manufacturer's supervision the Contractor shall obtain a 
report from the manufacturer giving dates of inspections, including pertinent 
information as applicable to the particular trade such as procedures, coats, coverage, 
and tests as necessary to verify conformance and certifying that the proper types and 
quantities of materials were installed. 
Where these services are specified, they are considered to be an integral part of the 
proposed system. A proposal to delete any specified service will be considered as a 
reduction in scope, subject to general conditions for changes in the work. 
 
If any of the services specified in this section are not scheduled as a requirement but 
are normally recommended by the manufacturer, the Contractor shall notify the 
Engineer of such recommendation. 
 

01636  SUBSTITUTIONS 
 
The Contract Documents indicate and call for certain articles, devices, products, 
materials and work by named or approved manufacturers. The Contract shall be 
based on materials and work manufactured and supplied by those named 
Manufacturers and trade names as specified to establish a standard. The fact that a 
product is named does not constitute a guarantee by the Engineer the named 
manufacturers have agreed to provide or to modify their product in order to meet all 
requirements of the Contract Documents. It is the responsibility of the Contractor to 
obtain assurances from his suppliers that the product he proposes to use will meet all 
requirements of the Contract Documents. The fact that material or manufacturer is a 
substitution shall not act to either increase or decrease the Contractor's responsibility 
for performance. 
 
Substitutions will be considered for any manufacturer except those followed by the 
words “No Substitutions" in the Specifications. 
 
In all cases where substitutions are proposed by the Contractor, it shall be the sole 
responsibility of the Contractor to provide adequate data and samples as required by 
the Engineer to evaluate the substitution. 
 
Request for acceptance of substitution shall be presented at least 30 days in advance 
of the date on which a decision by the Engineer is needed and shall: 
 
- Include all information required by this Specification. 
 
- State the reason for the substitution. 
 
- Include accurate cost data if the substitute material involves a change in the 

Contract Sum, or if so requested by the Engineer. 
 
- Provide or make arrangements for the manufacturer to provide complete data 

describing the proposed substitution, including samples and itemized 
comparison with the specified materials and work, if requested by the 
Engineer. 

 
The Engineer shall not be obliged to justify or give his reason for rejecting a proposed 
substitution. 
 
In the event that a substitution is accepted conditionally on the Contractor's 
agreement to assume full responsibility for quality and equality of performance, the 
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Contractor shall provide a full value warranty and agree to make good all damages 
resulting from the failure of the substitute product. 

 
01700  CONTRACT CLOSE-OUT 
 
01710  PROJECT RECORD DOCUMENTS 

 
A- Definitions 

 
(01) Record Documents 

 
Copies of the Contract Documents shop drawings and material submittals and 
samples maintained at the site for purpose of recording changes and other project 
information. 
 

 (02) Record "As-Built" Drawings 
 
Except for "as-built" correction to the shop drawings the only record of as-built 
conditions required will be a clean copy of the Contractor's notations on the record 
drawings unless otherwise specified. 
 

(03) All of the foregoing documents shall be furnished in English. 
 

B- Drawings and Specifications at the Site 
 
The Contractor shall maintain at the Site for the Employer and available to the 
Engineer one copy of all Drawings, Specifications, Addenda, approved Shop 
Drawings, Change Orders and other modifications, in good order and marked to 
record all changes made during construction. 
 
Record Documents: At the date of final completion and as a condition precedent to 
Final Payment, the Contractor shall furnish the following documents to he Employer:- 
 
- As Built Shop drawings showing the field changes affecting the general 

construction and other work and indicating the work as actually installed. 
 
- The Contractor shall maintain at the job site one set of Construction 

Documents and indicate thereon each field change as it occurs. 
 

C- 

The Contractor warrants all equipment, materials and labor furnished or performed 
under the Contract (unless furnished by the Employer) against defects in design, 
materials, and workmanship for a period of six (6) months, unless otherwise 
specified, from and after the date of the Certificate of Completion, regardless of 
whether the same were furnished or performed by the Contractor or by any of his 

Record Drawings 
 
Record drawings are required to establish the location of concealed work and 
deviations from details or dimensions indicated on the original construction drawings. 
Where locations or dimensions of portions of the work are indicated by note on 
drawings or otherwise indicated to be at the option of the Contractor, the final 
determination of such options shall be indicated in the record drawings. 
 
Final record copies of all shop drawings shall be submitted showing all corrections 
made and also indicating all field changes or other variations from the details as 
originally reviewed by the Engineer. 

 
01740  WARRANTIES 
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subcontractors of any tier. The Employer shall be entitled to receive, at no additional 
cost from the Contractor, the benefits of extended warrantee period which is a 
common industry practice or is available to the Contractor at no extra cost from any of 
its subcontractors or suppliers. Upon receipt of written notice from the Employer of 
any defect in any such equipment, materials, or labor during the six (6) months period 
herein specified, due to defective design, materials, or workmanship, the affected 
item or parts thereof shall be repaired or replaced by the Contractor at a time 
acceptable to the Employer. 
 
The Contractor shall perform such tests as the Employer may require to verify that 
such repairs and replacements comply with the requirements of the Contract. All 
costs incidental to such repair, replacement and testing including the removal, 
replacement and reinstallation of equipment and materials necessary to gain access 
shall be borne by the Contractor. The Contractor warrants such repaired or replaced 
work against defective design, materials and workmanship for a period of six (6) 
months, unless otherwise specified, from and after the date of acceptance thereof. 
Should the Contractor fail to promptly make the necessary repair, replacement and 
tests, the Employer may perform or cause to be performed the same at the 
Contractors expense. The Contractor and its surety or its sureties if any shall be liable 
for the satisfaction and full performance of the warranties as set forth herein. 
 
Notwithstanding the direct warranty obligations placed upon the Contractor by this 
section, but complimentary thereto, the Contractor shall in every instance, obtain from 
manufacturers, subcontractors, and suppliers, warranties in favour of the Employer. 
Such warranties shall be of the types and obtained under the conditions outlined 
herein. 
 
Warranties shall be submitted prior to requesting full payment for each item for which 
a warranty is required. 
 
Each warranty shall acknowledge the responsibilities defined by the Contract 
Documents and shall specifically include:- 
 
A) The manufacturer's standard warranty that all materials comply with its 

published standards, comply with the requirements of the Specification and, if 
required by the Engineer, are adequate for the proposed use. 

 
B) The installing Subcontractor's warranty that all workmanship comply with the 

requirements of the Specification and of the Manufacturer. 
 
C) A statement by the Contractor acknowledging his overall warranty 

responsibility and accepting specific responsibility for any and all limitations 
imposed by the Manufacturer in its warranty, except insofar as such 
limitations have been previously accepted by the Engineer. 

 
 
The type of warranty required in each case shall be determined by the Engineer at 
the time of approval of the Contractor's request for approval of materials, and such 
approval shall be conditioned upon obtaining such warranty from the Manufacturer. 
No limitation of warranty will be accepted by the Engineer unless submitted by the 
Contractor and accepted by the Engineer at the time of approval of materials. 
 
Standard Warranties: 
 
A special warranty is a warranty which offers, in addition to the terms normally offered 
as a standard warranty, other provisions, such as; 
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1 Acknowledgement of specified items specifically noted as being covered by 
the warranty. 

2) Acknowledgement of specific conditions of use or exposure. 
 
3) Extension of warranty to waive standard exceptions or to extend limits 

including time limits. 
 
4) Requirements for specific performance by other specialties, including 

methods of protection or separation from, or means of assuring compatibility 
with, adjacent materials, which will affect the validity. 

 
01770  COMPLETION AND FINAL ACCEPTANCE CERTIFICATE 

 
The Contractor shall complete all of the works entrusted to him under the Contract, 
including such additions or changes as may be directed by the Engineer by virtue of 
the rights vested in him thereunder, so that the works may, in every respect, be 
complete and ready for issuance of the Certificate of Completion on the specified 
completion date. 
 
Upon receipt of the Contractor's notice of completion of the Works, the Engineer will 
notify the Contractor of the date set for inspection and the names of the Engineer's 
representatives who will carry out the inspection after the inspection is made by these 
representatives and the Contractor, a report on the inspection shall be made in 
triplicate, one copy of which shall be given to the Contractor, and shall be signed by 
the representative and the Contractor. 
 
If the inspection reveals that the Works have been completed as required, the 
Engineer will issue a Certificate of Completion for the Employer in respect of the 
Works and the date on which the Contractor notified the Engineer of his readiness to 
effect inspection shall be considered the date of completion of the Works and starting 
date of the Period of Maintenance. 
 
If inspection reveals that the Works have not been completed as required, this shall 
be stated in the report. The Certificate of Completion in respect of the work will not be 
issued until all the Works have been found to have been completed in accordance 
with the Contract, and in such case the Period of Maintenance of the Works shall 
commence from the date of such certificate. 
 
If the inspection detects repetitive faults at the site, the inspection will discontinue and 
will not resume until receipt of a written notice from the Contractor that such repetitive 
defects have been corrected throughout the entire area alleged to be completed. 
 
 
 
 

*** End of Division 01000 *** 


