SHAHEED MOHTARMA
BENAZIR BHUTTO
MEDICAL UNIVERSITY LARKANA

Office of the Project Director
Phone: +92-74-9410911, Fax: +92-74-475234, www.smbbmu.edu.pk
No. SMBBMU/EW/P.D/2017 /& 2 Dated: 14t February. 2017

SAYNO TO CORRUPTION

- NOTICE INVITING TENDERS

All the interested Contractors / firms / Parties meeting eligibility criteria, viz. having registration with
Federal Board of Revenue (FBR) for income Tax, registration with the Sindh Revenue Board in case of
Procurement of Works & Services. The case may be and are not blacklisted in any Procuring agency or
authority, are invited to participate in sealed percentage/ item rate tender for the following work as per
SPPRA Rules 2010 (amended 2013).

S# | Tender | Estimated | Earnest Completio ‘
Name of Work Fee Cost Money n Time
(Rs.) __1 (Million) | i ‘

Aluminum Partitions At Faculty Offices and
01 |in Corridor of Pathology Department at 1,000 0.923 2% 03 Months |
CMC. Larkana J i

Eligibility:
1. Valid Registration with Income Tax, Sales Tax, Sindh Revenue Board.
2. Valid certificate from Regional Electrical Inspector of concerned Region.
3. Valid Pakistan Engineering Council Registration if applicable.
4. Method of Procurement (Single Stage Single Envelope).
5. Bidding/Tender Documents:

i Issuance: Documents will be issued from date of publication / hoisting i.e from 17-02-2017 to
07.03.2017 12:00 Noon

ii. Submission: Last date will be 07-03.2017 up to 1:00 pm.
iil, Opening: will be opened on  07.03.201 2:00 pm

Terms & Conditions:
a. Under following conditions bid will be rejected:-
i.  Conditional and telegraphic bids/tenders.
ii. Bids not accompanied by bid security and form.
iil. Bids received after specified date and time.
iv. Bids of black listed firms.

b. Bid Validity Period: 90 Days.

c. Application should be accompanied with 2% earnest money of tender amount in favour of Executive Engineer SMBEB
Medical University, Larkana the shape of call deposit. Without call deposit, the tender will not be issued.

~a

d. The firms/contractors should have successfully completed at least two contracts of equivalent value and of same nature
of work done during last three years specially related to structural works.

e. If the undersigned or any member of the Procurement Committee remains out of head quarter on date of opening of
tenders, the same will be opened on the next working day at the same time as mentioned above.

f. In case of firm, list of partners/partnership deed, giving full particulars of Director / Proprietor or other connected along
with power of attorney or being sole proprietor such undertaking on affidavit is to be furnished.

g. Procuring Agency reserves the right to reject all or any bids subject to the relevant provisions of Sindh Public
Procurement Rules 2010,

The Procuring Agency reserves the right to reject any or all bids subject to relevant provisions of SPP Rules, 2010
and may cancel the bidding process at any time prior to the acceptance of a bid or proposal under Rule-25" of said
Rules.

irector

(By the r of Vice Chancellor)

a‘ SMBB Medical University Larkana

Phone No. 074-9410911 Fax: 074-475234
Email: waheedmangi@yahoo.com

Pro




SHAHEED MOHTARMA

BENAZIR BHUTTO

MEDICAL UNIVERSITY
LARKANA

TENDER DOCUMENTS

o

4

ALUMINUM PARTITIONS AT FACULTY OFFICES AND
INCORRIDOR OF PATHOLOGY DEPARTMENT AT
CMC, LARKANA

[ssued to M/s.

Against Tender Documents Fees of Rs. 1,000/-, Dated:

OFFICE OF THE PROJECT DIRECTOR SMBEBMU., LARKANA
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+ SHAHEED MOHTRAMA BHUTTO MEDICAL UNIVERSITY,

LARKANA

Form B-1
Project Wing

Percentage rate tender and contract for works

GENERAL RULES & DIRECTIONS FOR GUIDANCE OF CONTRACTORS:

l.

All work proposed to be executed by contractor shall be notified in a form of invitation to
tender from pre-qualified firms/ contractors(s).

This form will state the work to be carried out the date for submitting and opening tenders,
the time allowed for carrying out the work, the amount of earnest money to be deposited with
the tender the amount of the security deposit to be deposited by the successful tenders and the
percentage if any to be deducted from bills it will also state whether refund of quarry fees
royalties octopi dues and ground rents will be granted. Copies of the specifications, designs,
drawings estimated rates, schedule rates and any other documents, required in connection
with the work shall be signed by the Project Director for the purpose of identifications, and
shall also be open for inspection by Contractors at office of the Project Director during office
hours.

In the event of the tender being submitted by a firm, it must be signed separately by each
partner thereof, or in the event of the absence of any partner, it shall be signed on his behalf
by a person holding a power-of-attorney authorizing him to do so.

Receipts for payments made on account of any work when executed by a firm, shall also be
signed by all the partners, or in the event of the absence of any partner or all partners by a
person holding power of attorney to do so.

Any person who submits a tender shall fill up the usual printed form. stating at what
percentage above or below the rates specified in schedule “B™ (memorandum showing items
of work to be carried out), he is willing to undertake the work. Only one rate of such
percentage, on all the schedule rates shall be farmed, Tenders, which propose any alternation
in the work specified in the said form of invitation to tender, or in the time allowed for
carrying out the work, or which contain any other conditions will be liable to rejection. No
printed form of tender shall include a tender for more than one work, but if contactors wish to
tender for two or more works they shall submit a separate tender for each. Tenders shall have
the name and number of the work to which they refer written on the envelope.

The Project Director or his duly authorized Assistant shall open tenders in the presence of
Contractors who have submitted tenders or their representatives who may be present at the
time, and he will enter the amount of the several tenders in a comparative statement in
suitable form.
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In the event of tender being accepted, the contractors shall for the purpose of identification,
sign copies of the specifications and other documents mentioned in Rule-1 in the event of a
being rejected, the Project Director shall arrange refund of the amount of the earnest money
deposited by the Contractor making the tender, on his giving a in the event of a tender being
accepted the Contractors shall for the purpose of receipt for the return of the money.

The officer competent to dispose of the tender shall have the right of rejecting all or any of
the tenders.

No receipt for any payment alleged to have been made by a contractor in regard to any matter
relating to his tender or the contract shall be valid and binding on the SMBB Medical
University Larkana unless it is signed by the Registrar / Project Director.

The memorandum of work to be tendered for and the schedule of materials if any to be
supplied by the SMBB Medical University, Larkana and their rates shall be filled in and
completed by the office of the Project Director before the tender form is issued to an
intending tender has not been so filled in and completed, he request the said to have this done
before he completes and delivers his tender.

All work shall be measured not by stander measure and according to the rules and customs of
the Public Works/ Department SMBBMU, Larkana without reference to any local custom.

. Under no circumstances shall Contractor be entitled to claim enhanced rates for any items in
this contract.

Provided that any variation in the cost of Government Controlled or monopolized items will
be adjusted to the extent of actual variation in the cost of such items in accordance with the
condition of the contract.
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1 TENDER FOR WORK

: ' In figures as well as in 1 / we hereby tender for the execution, for Shaheed
& Words Mohtrama Benazir Bhutto Medical University,
Larkana
(hereinbefore and herein after referred to as
“SMBBMU™) of the work specified in the
underwritten memorandum within the time specified
in the under Schedule-B(memorandum showing
items of work to be carried out) and in accordance in
all respects with the specifications, designs, drawings
and instructions in writing referred to in para |
o Clause-1 hereof and in Clause-12 of the annexed
conditions of contract and agree that when materials
for the work are provided by the SMBB Medical
University, Larkana such material and the rates to be
paid for them shall be as provided in Schedule-A.

MEMORANDUM
a) If several sub work a) General Descriptions.
Are included they
Should be detailed in
A separate list.
b) Estimated Cost b) Estimated Cost Rs.
¢) The amount of c) Estimated Cost Rs.
Earnest money to be
Deposited shall be in
Accordance with the
Provisions of paras
P.W.D. Manual.
d) The deposit at all be d) Security Deposit Rs.
In accordance with (including earnest money)
Paras 515 and 521 of
The P.W.D. Manual.
e) This percentage e) Percentage, if any, to be deducted
Where on security from Bills.
Deposit is taken will (Rupees Percent) Rs.
Vary from 5 percent to
10 percent’s according
To the requirements of
The case where security deposit
Is taken see note to
Clause-I of conditions
Contract,
f) Give schedule where f time allowed for the work from Months.
Necessary showing date of written order to commence.

Dates by which the
Various items are to
Be complete
Page # 3
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OFFICE OF THE PROJECT DIRECTOR
SHAHEED MOHTRAMA BENAZIR BHUTTO MEDICAL UNIVERSITY LARKANA
ANNUAL PROCUREMENT PLAN UDWP FY-2016-17
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> SHAHEED MOHTARMA
V -‘w‘ A L] L] " r - -
4 BENAZIR BHUTTO
. ¥ MEDICAL UNIVERSITY LARKANA
e L Office of the Project Director
\-\f‘:' bf Phone: +92-74-9410911 Fay- +92-74-4 *.-‘..';, 34 wiww smhhn
) Nt u"\-H””\'H'_.J"\."\-'l'[l.',_’..‘]l; ‘;;? Lated: Ul Decenin |
NOTIFICATION
It is notitied for general intormation ol all concerned that Vice |

vheed Mohtrama Benazir Bhutto Medical University, Larkana is pleas.

Committee for the titled “MER Works CMC/GMMMC/ BADCY BINC H S

rocurement

sMBBEMU, Larkana

Engr. Abdul Waheed Mangi

"“ S 1B

Mr. Sarfraz Ahmed Tunio

' Assistant Engineer
‘I':-f'J.'J".'.'.;" ,I‘.‘re"'”r".':".' the antd Secondary Education

i
\.

Il.l‘

7‘ Engr 'llrjil'lh‘ll:_ll\lf'l.'l:l o Mangx
[’hl"L'Ll Directos

Copy forwarded with Complinent to
~ The all above Respected Men
» The S to Vice Chancellor SMBB N

~ Othice Record




L]
SHAHEED MOHTARMA
’ BENAZIR BHUTTO
MEDICAL UNIVERSITY LARKANA
- Oifice of the Executive Engineer
Phone: +92-74-9410911, Fax: +92-74-4752634, www.smbbmu.edu ph
No. SMBBMU/XEN/EW/2016/ 9 ¢ Dated: 10t November, 2016
NOTIFICATION
It is notified for general information of all concerned that Vice
yhaheed Mohtrama Benazir Bhutto Medical University, Larkana is pleased to constitute
Complaint Redressal Committee for the Titled "Repair & Maintenance works CM(
GMMMC/ BADC / BINCHS, SMBBMU, Larkana”.
D 1. Prof. Abdul Haleem Shaikh (Convener
Dean Surgery & Allied Science SMBB Medical University, Larkana
2. Engr.Saghir Ahmed Memon Member
Director Technical, SMBB Medical University, Larkana
3. District Accounts Officer Member
Larkana or his Representative
. I|I ;_.-’ :
Engr. Abdul Wafieed Mangi
” Executive Engineer

Copy forwarded with Compliment to:

~ The all above Respected Members
» The PS to Vice Chancellor SMBB Medical University, Larkana

~ Office Record.




Amount to be specified in
Words and figures

a) Strike out if no cash
Security deposit is to
Be taken

Signature of Contractor
Before submission of
Tender.

Signature of the witness
of Contractor's signature

Signature of the Officer

Should this render be accepted I/ We hereby agree to abide
by and fulfill all the terms and provisions of the conditions of
contract annexed hereto as far as applicable the sums of
money mentioned in the said conditions.

Receipt No. or call deposit No.  Dated form

Government Treasury of Bank at in respect of the

Sub of Rs. Is herewith forwarded representing the
earnest money.

a) the full of which is to be absolutely SMBBMU Larkana
should / we out deposit the full amount of security deposit
specified in the above memorandum, in accordance with
Clause- I(A) of the said conditions, otherwise the said sum of
| — shall be retained by the SMBBMU Larkana on
account of such security deposit as forfeited or (b) the full
value of which shall be retained by the SMBBMU on
account of the security deposit specified in Clause-1 (B) of
the said conditions.

(Witnesses)

Address)
(Occupation)

the above tender is hereby accepted by me on behalf of thee
Shaheed Mohtrama Benazir Bhutto Medical University,
Larkana (SMBBMU).

Executive Engineer
(Or his duly authorized Assistant)

Dated: The 20
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Security deposit:

Compensation for delay

S AS VAFE R ANFIVLY AR A AFIY R ENTRR B [}

Clause-1: the person/ persons whose tender may be accepted
(hereinafter called the Contractor0 shall (a) (within one day
for a Contact of Rs. 1,000 or less, or two days for a contract
of more than Rs. 1,000 upto Rs 2,000 and so on upto a I am it
of ten days, for a contract of Rs. 10,000 or more of the
receipt by him of the notification of the acceptance of his
tender) deposit with the project Director in cash or Shaheed
Mohtrama Benazir Bhutto Medical University, Larkana
(SMBBMU) securities endorses to the Project Director (if
deposited for more than 12 Months) a sum sufficient with the
amount of the earnest money deposited by him with his
tender to make up the full security deposit specified in the
tender) or (b) (permit Shaheed Mohtrama Benazir Bhutto
Medical University, Larkana (SMBBMU) at the time of
making any payment to him for work done under the contract
to deduct such sum as well (which the earnest deposited by
him) amount (Q-=-=-mssemeeeeume Percent of all money so
payable, such deductions to be held by Shaheed Mohtrama
Benazir Bhutto Medical University, Larkana(SMBBMU) by
way of security deposit) Provided always that in the event of
the contractor depositing a Lump sum by way on security
deposit as contemplated at (A) above then and in such case if
the sum of deposited shall not amount to

--------—- Percent of the total estimated cost of the work it
shall be lawful for Shaheed Mohtrama Benazir Bhutto
Medical University, Larkana (SMBBMU) as the time of
making any payment to the contractor for work done under
the contract to make up the full amount of percent. By
deducting a sufficient sum from every such payment as last
aforesaid. All compensation or other sums of money payable
by the contractor to Shaheed Mohtrama Benazir Bhutto
Medical University, Larkana (SMBBMU) under the terms of
his contract may be deducted from, or paid by the scale of a
sufficient part of his security may be due or may become due
by Shaheed Mohtrama Benazir Bhutto Medical University,
Larkana(SMBBMU) to the Contractor on any account
whatsoever, and in the event of his security deposit being
reduced by reason of any such deduction of scale as
aforesaid, the contractor shall, within ten days thereafler,
make good in cash or Shaheed Mohtrama Benazir Bhutto
Medical ~ University, Larkana (SMBBMU) securities
endorsed as aforesaid any sum or sums which may have been
deducted from, or raised by sale of his security deposit or any
part thereof. The depositor, be inverted into interest-bearing
securities provided that the depositor has expressly desired
his in writing.

If the amount of the security deposit to be paid in a lump sum
within the period specified at (A) above is not paid
tender/contract already accepted shall be considered as
cancelled and legal steps taken against the contractor for
recovery of the amount
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The security deposit lodged by a contractor (in cash or
recovered in installments from his bills) shall be refunded to
him after the expiry of three months from the date on which
the work is completed. The Project Director shall however,
exercise his discretion to refund security deposit to the
contractor either after three months form the date of
completion of work or later along with the final bill if it is
prepared after that period on account of some unavoidable
circumstances.

Clause 2:- the time allowed for carrying out the work as
entered in the tender shall be security observed by the
contractor and shall be reckoned from the date on which the
order to commence work is given to the contractor. The be
work shall throughout the stipulated period of the contract be
proceeded with, with all due diligence (time being deemed to
be of the essence of the contract on the part of the contractor)
and Contractor Shall pay as compensation an amount equal
10 one percent or such smaller amount as the Project Director
(whose decision writing shall be final) may decide of the
estimated cost of the whole work as shown by the tender for
every day date the work remains uncommented or finished
after the prosper dates and further to ensure good progress
during the execution of the work, the contractor shall be
bound, in all cases in which the time allowed for any exceeds
one month to complete.

of the work in of the time
do. do
do. do

Note:- the quantity of the work to be done

Within a particular time to be specified above

Fixed and inserted in the blank space kept for the purpose by
the Officer competent to accept the contractor after taking
into consideration the circumstances of each case.

The following proportions will usually be found suitable
In ¥ Y2 % of the time.

Reasonable progress of earth work .................... 1/6 1/2
Ya of the Do ... do .. of masonry work .............. 1/10 8/10
do do in the event of the contractor failing to comply with
this condition he shall be liable to pay as compensation an
amount of one percent, or such smaller amount as the Project
Director (whose decision in writing shall be final may decide
of the said estimated cost of the whole work for every day
that the due quantity of work remain incomplete, provided
always that total amount of compensation to be paid under
the provision of this clause shall not exceed 10 percent of the
estimated cost of the work as shown in the tender.
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Action when whole
Security deposit is
Sforfeited.

a)

b)

)

Clause-3:- In any case in which under any clause or clauses
of this contract the contractor shall have rendered himself
liable to pay compensation amounting to the whole of his
security deposit (whether paid in one sum or deducting by
installments) or in the case of abandonment of the work
owing to the serious illness or death if contractor or any other
cause, the Project Director on behalf of the (SMBBMU) shall
have power to adopt any of the following courses, as he may
deem best suited to the interests of Shaheed Mohtarma
Benazir Bhutto Medical University, (SMBBMU) Larkana.

To rescind the contract (of which rescission notice in writing
to the contractor under the hand of the Project Director shall
be conclusive evidence) and in that case the security deposit
of the contractor shall stand forfeited and be absolutely at the
disposal of Shaheed Mohtrama Benazir Bhutto Medical
University, (SMBBMU) Larkana.

To employ labour paid by the Shaheed Mohtrama Benazir
Bhutto Medical University, (SMBBMU) Larkana.

And to supply
Materials to carry out the work or any part of the work,
debiting the contractor with the cost of the labour and the
price of the materials (as to correctness or which cost and
price the certificate of the Incharge Engineer shall be final
and conclusive against the contractor) and crediting him with
the value of the work done, in all respects in the same
manner and at the same rates as of it had been carried out by
the contractor under the terms of his contract, and in the case
the certificate of the Incharge Engineer as to the value of the
work done shall be final conclusive against the contractor.

To measure up the work of the contractor and to take such
part thereof as shall be unexecuted out of the hands, and to
give it to another contractor to complete it in which case any
expenses which may be incurred in excess of the sum which
would have been paid to the original contractor if the whole
or the amount of which excess expenses the k had been
Executed by him (as to the amount of which excess expenses
the certificate in writing of the Incharge Engineer shall be
final and conclusive) shall be borne and paid by the original
contractor and shall be deducted from any money to him by
Shaheed Mohtrama Benazir Bhutto Medical University,
Larkana (SMBBMU).

Under the contract or otherwise or from hid security deposit
or the proceeds of sale thereof, or a sufficient part thereof.

In the event of any of the of the above courses being adopted
by the Incharge Engineer. the contractor shall have no claim
to compensation for any loss sustained by him by reason of
his having purchases or procured any materials or entered
into any engagements, or made any advances on account of
or with a view to the execution of the work or the
performance of the contract. And in case the contract shall
be rescinded under the provision aforesaid, the contractor
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Action when the progress
Of any particular portion
Of the work is
Unsatisfactory

Contractor Remains
able to pay
compensation if action
not taken under
Clause-3 and 4

Power to take possession
of or require removal of or
sell contractors plant.

shall not be entitled to recover to be paid any sum for any
work therefore actually contract unless and until y
performed by him under this contract unless and until the
Incharge Engineer shall have certified in writing the
performance of such work and the amount payable in
respect thereof, and he shall only be entitled to be paid the
amount so certified.

Clause-4:- if he progress of any particular portion of the
work in unsatisfactory Incharge Engineer shall,
notwithstanding that the general progress of the work is in
accordance conditions mentioned in Clause 2, be entitled to
take action under Clause 3 (b) after giving the contractor 10
days’ notice in writing. The contractor will have no claim for
compensation for any loss sustained by him owing to such
action.

Clause-5:- in any case in which any of the powers conferred
upon the Incharge Engineer by Clause-S and 4 thereof shall
have become exercisable and the same shall not have been
exercised the non-exercise thereof shall not constitute a
waive or any of the conditions hereof shall not constitute a
waive or any of the conditions hereof and such powers shall
notwithstanding by the contractor.
This will be the same percentage as that in the tender at (¢)
The amount of this percentage (not exceeding 10
percent) will be fixed in every case to suit requirements, e.g.
if it is fixed as 8 percent of the estimated cost of the work
then 3 percent should be deducted from every payment, if the
percentage is fixed 10 percent and the security deposit only
amount to 6 percent should be deducted and so on for which
under any clause or clauses hereof in declared liable to pay
compensation amounting to the whole of his security deposit
and the liability of the contractor for past and future
compensation shall remain unaffected. In the event of the
Incharge Engineer taking action under sub clause (a) or (¢) of
Clause 3, he may if he so desires, take possession of all or
any tools plants, materials and stores in or upon the works, of
the site thereof or belonging to the contractor or procured by
him and intended to be used for the execution of the work or
any part thereof, paying or allowing for the same in account
at the contract rate, or in the case of contract not being
applicable, at current market rate, to certified by the Incharge
Engineer in consultation with the consultants whose
certificate thereof shall be final. In the alternative the
Incharge Engineer may, after giving notice in writing to the
contractor or his clerk of the work foreman or other
authorized agent require him to remove such tools, plant
materials or stores from the premises within a time to be
specified in such notice and in the event of the contractor
failing to comply with any such requisition, the Incharge
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Extension of time:

Final Certificate:

Engineer may remove them at the contractor’s expenses or
sell them by action or private sale on account of the
contractor and at his risk and costs in all respects, the
certificate of the Incharge Engineer in consultation with the
consultants as to the expenses of any such removal and the
amount of the proceeds of any expenses of the such be final
and conclusive against the contractor.

Clause 6:- if the contractor shall desire an extension of the
time for completion of the work on the ground of his having
been unavoidably hindered in its execution or on any other
ground, he shall apply in writing to the Project Director
within 30 days from the date on which the ground for asking
for extension arose and in any case before date of completion
of the work, and are Project Director may, if an opinion there
are reasonable grounds for granting an extension grant such
extension as he deems necessary or proper. The decision of
the Project Director in this matter shall be final.

Provided that where the contractor is hindered in the
execution of the work on account of any act or omission on
the part of the Shaheed Mohtrama Benazir Bhutto Medical
University, (SMBBMU) Larkana.

Or its authorized officers, the Project Director may at any
time before the date of completion and on his own initiative
extend the time for completion of the work for such period as
he may deem necessary or proper.

Where time has been extended under this or any other clause
of this agreement the date for completion of the work shall
be the date fixed by the order giving the extension or by the
aggregate of all such order made under this agreement.

When time has been extended as aforesaid, it shall continue
to be the essence of the contract and all clauses of the
contract and all clauses of the contract shall continue to be
operative during the extended period.

Clauses-7:- on completion of the work the contractor shall to
furnished on the recommendation of the consultants with a
certificate by the Incharge Engineer/Sub ordinate Incharge
(hereinafter called the Engineer Incharge) of such
completion, but on such certificate shall be given nor shall
the work be considered to be complete until the contractor
shall have removed from premises on which the work shall
have been cleaned of the dirt from all woodwork doors,
windows wells, floors, or other parts of any building in or
upon which thee work has been executed, or of which he
may have had possession for the purpose of executing the
work nor until | the work shall have been checked by the
Engineer Incharge or the measurements have been taken by
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Payment of intermediate
Certificate to be regarded
As advances.

Payment at reduced rates on
account of item of work not
accepted as completed to be at
the discretion of the Engineer
In-Charge

The contractor has received the approval of the consultants.
The said measurements being biding and conclusive against
the contractor. If the contractor shall fail to comply with the
requirements of this clause as to the removal of scaffolding
surplus materials and rubbish and cleaning on date fixed for
the completion of the work Engineer in charge, may at the
expense of the contractor remove such scaffolding, surplus
material and rubbish and dispose of the same as he thinks fit
and clean of such dirt as aforesaid, and the contractor shall
forthwith pay the amount of all expense so incurred, but shall
no claim in respect of any such scaffolding or surplus
materials as aforesaid except for any sum actually realized by
the sale thereof.

Clause-8 No payment shall be made for any work, estimated
to cost less than rupees five hundred till after the whole of
the work shall have been completed and certificate of
completion given but in the case of works estimated to cost
more than rupees five hundred, the contractor, shall on
submitting bill therefore, as provided in clause-10 be entitled
to receive payment proportionate to the part of the work then
approved by the consultants and passed by the Engineer in
charge whose certificate of such approval and passing of the
sum so payable shall be final and conclusive against the
contractor all such intermediate payments shall be regarded
as payments by way of advance against the final payments
only and not as payments for work actually done and
completed, and shall not preclude the Engineer in charge and
the consultants from requiring any bad unsound, imperfect or
un skill full work to removed or taken away and re-
constructed or re-erected not shall any such payment be
considered as an admission of the due performance of the
contract or any part thereof in any respect or the accruing of
any claim, nor shall it conclude, determine, or affect is any
other way the power of the Engineer in charge as to the final
settlement and adjustment of the accounts or otherwise, or in
any way very or affect the contract the final bill shall be
submitted by the contractor within one month of the date
fixed for the completion of the work otherwise Engineer in
charge’s total amount payable for the work shall be final and
binding on all parties.

Clause-9 the rates for several items of works estimated to
cost more than Rs. 1,000 agreed to within shall be valid only
when the item concerned is accepted as having been
completed fully in accordance with the sanctioned
specifications in cases where the items of work are not
accepted as completed the Engineer in charge may make
payment on account of such items at such reduced rates as he
may consider reasonable in consultation with the consultants
in the preparation of final or on account bills.
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Bills to be on printed
forms
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SMBBMU

Clause 10:- A bill shall be submitted by the contractor as
frequently as the progress of the work may justify for all the
work executed and not including in any previous bill and the
consultants shall take or cause to be taken the requisite
measurements for the purpose of having the same verified
and the claim as far as admissible, adjust, if possible before
the expiry of ten days from the presentation of the bill and
the measurements under this clause shall be made in the
presence of the contractor or his authorized agent, whose
countersignature to the measurement list will be sufficient
warrant and the consultants may prepare a bill from such list
which shall be bidding on the contractor in all respects.

Clause 11:- The contractor shall submit all bills on the
printed forms to be had on application at the office of the
Engineer in Charge the charges to be made in the bills shall
always be entered at the rates specified in the tender on in the
case of any extra work ordered in pursuance of these
conditions, and not mentioned or provided for in the tender at
the rates hereinafter provided for such work.

Clause 12:- if the specification or estimate of the work
provides for the use of any special description of materials to
be supplied from the store of the Shaheed Mohtrama
Benazir Bhutto Medical University, (SMBBMU) Larkana,
if it is required that the contractor shall use certain stores to
provide by the Engineer in changer (shall material and stores
and the prices to charged therefore as hereinafter mentioned
being so far as practicable for the convenience of the
contractor but not so “as practicable for control the meaning
of effect of his contract specified in the schedule of
memorandum hereto annexed) the contractor shall be
supplied with such material and stores as may be required
from time to time to be used by him for the purpose of the
contract only and the value of the full quantity of the
materials and stores of supplied shall be set off or deducted
from any sums due, or thereafter to become due to the
contractor under the contract, or otherwise. or if security
deposit is held in Shaheed Mohtrama Benazir Bhutto
Medical University, (SMBBMU) Larkana. Securities the
same or a sufficient portion thereof shall in the case be sold
for the purpose. All materials supplied to the contractor shall
remain the absolute property of Shaheed Mohtrama Benazir
Bhutto Medical University, (SMBBMU) Larkana. And shall
on no account the be removed from the site of work, and
shall all times be open 1o inspection by the Engineer in
charge. Any such materials unused and in perfectly good
condition at the time of completion on determination of the
contract shall be returned to the Shaheed Mohtrama Benazir
Bhutto Medical University, (SMBBMU) Larkana. Store, if
the Engineer in charge so required by a notice to return any
such materials except with the consent of the Engineer in
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Works to be executed in
accordance with specifications
drawings orders etc.

Alternation in specification
And designs invalidate not
Be contractor

Charge and he shall have no claim for compensation on
account of any such material supplied to him as aforesaid but
remaining unused by him, or any, wastage in or damage to
any such material.

Clause [3:- the contractor shall execute the whole and every
part  of the work in the most substantial and workman like
Manner and both as regards materials and all other matters in
Strict accordance with the specifications lodged in the office
Of the Project Director and initiated by the contract. The
contractor shall also confirm exactly, fully and faithfully to
the designs, drawings and instruction in writing relating to
the work signed by the Engineer in charge and lodged in his
office and to which the contractor shall be entitled to have
access at such office or on the site of work for the purpose of
inspection during office hours and the contractor shall if he
so requires, be entitled at his own expenses to make or cause
to be made copied of the specifications, and of all such
designs, drawings and instructions as aforesaid.

Clause 14:- The Engineer in charge on recommendations of

The consultants any alternations in or additions to the
original specifications, drawings, designs and instructions
that my appear to him to be necessary or advisable during the
progress of the work and the contractor shall be bound to
carry out of the work, in accordance with any instructions in
this connection which may be given to him in writing by the
Engineer in charge and such additional work which to the
contractor may be directed to do in the manner above
specified subject to the limit laid down in clause 38 below as
part of the work shall be carried out by the contractor on
same conditions in all respects on which he agree to do the
main work. The time for the completion of the work shall be
extended in the proportion that the additional work bears to
the original contract work, and the certificate of the Engineer
in charge as to such proportion the additional work for which
no rate is specified in its contract, then such class of work
shall be paid for a percent below/above the rate shown for
such work in the schedule of rates and if such last mentioned
class of work is not entered in the schedule of rates and if
such last then the contractor shall order to carry out the work
inform the Engineer in charge of the rate which it is his
intension to charge for close of work, and if the Engineer in
charge is satisfied that the rate quoted is within the rate
worked out by him that rate, but if the Engineer in charge
does not agree to this rate he shall by notice, in writing carry
out such be at liberty to cancel his order to carry out such
class consider advisable, provided always that if the
contractor shall commence work or incur any expenditure in
regards there to before the rates shall have been determined
as lastly hereinbefore mentioned then in such case he shall
only be expenditure incurred by him prior to the date of the
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No Claim to any payment
Or Compensation for
alternation in or
restriction of work

NIT of Unforeseen

And Compensation
in case of bad

Be open to on

Determination of the rate as aforesaid according to such rate
of rates as shall be fixed by the Engineer in charge. In the
event of a dispute, the decision of the Project Director will be
final.

Clause 15:- if at any time afler the execution of the contract
documents the Engineer in charge shall for any reason
whatsoever not required the whole or any part of the work
specified in the tender to be carried out to all or carried out
any the contractor, he shall give notice in writing of the fact
to the contractor who shall there upon have no claim to any
payment of compensation whatsoever on account of any
profit or advantage which he might be derived from the
execution of the full amount of the work not having been
carried out, neither shall he have any claim for compensation
by reason of any alternations, having been made in the
original specifications, drawings designs and instructions
which may involve any

Curtailment of the work as originally contemplated. Where
Materials have already been collected at site of the work
before the receipt of the said notice to stop or curtail the
work; the contractor shall be paid for in excess of
requirements and are approved quality.

Clause 16:- under no circumstances whatever shall the
Contractor be entitled to any compensation from Shaheed
Mohtrama Benazir Bhutto Medical University, (SMBBMU)
Larkana on any account unless the contractor shall have
submitted a claim in writing to the Engineer in charge within
one month of the cause of such claim occurring.

Clause 17:- if at any time before the security deposit is
refunded to the contractor it shall appear to the Engineer in
charge or his subordinate in charge or the consultants of the
work, that any work has been executed with unsound
imperfect of unskilled workmanship or with material of
inferior quality, or that any material or unsound, or of a
quality inferior to that contracted for, or are otherwise not in
accordance with the contract, shall be lawful for Engineer in
charge to intimate this fact in writing to material or articles
complained of may have been in-adherently passed, certified
and paid for the contractor shall be bound forthwith to
rectify or remove and reconstruct the work so specified in
whole or in part, as the case may require or if so required,
shall remove the materials or articles so and provide other
proper and suitable materials or articles so and provide other
proper and suitable materials or articles at his own proper
period to be specified by the Engineer in charge in the
writing intimation aforesaid, the contractor shall be liable to
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Nuotice to be given before
Work is covered up

Contractor to be reliable

For damage done, and for
imperfection for three months
after certificates.

Pay compensation at the rate of one percent. On the amount
of the estimate for every day not exceeding ten days, during
which the failure so continues, and in the case of any such
failure the Engineer in charge rectify or remove, and re-
execute the work or remove and replace the materials or
articles complained the contractor, should the Engineer in
charge consider that any such interior work or materials as
described above may be ace[ted or made use of it shall be
within his description to accept the same at such reduced
rates as he may fix therefore.

Clause 18:- All works under or in course of execution or
executed in pursuance of the contract shall at all times ne
open to the inspection and supervision of the Engineer in
charge or his subordinates and the consultants and the
Contractor shall all times during the usual working hours,
and at all other times at charge or his subordinate, or the
consultants to visit the work shall have been given to the
contractor, either himself be present to receive orders and
instructions or have a responsible agent duly accredited in
writing present for the purpose. Orders given to the
Contractor’s duly authorized agent shall be considered to
have the same force and effect as if they had been given to
the contractor himself,

Clause 19:- The contractor shall give not less than five days
Notice in writing to the Engineer in charge or his subordinate
Incharge or the works, and the consultants before covering
up or otherwise placing beyond the reach or measurement
any work in order that the same may be measured, and
correct dimensions thereof taken before the same is so
covered up or placed beyond the reach measurement, and
shall not cover up or place beyond the reach of measurement
any work without the consent in writing of the Engineer in
charge or his subordinate in charge or his subordinate in
charge of the work and the consultants and if any work shall
be covered up or place beyond the reach of measurement
without such notice having been given to consent obtained,
the same shall be uncovered at the Contractor’s expense, and
in a default there of no payment or for the materials with
which the same was executed.

Clause 20:- if the contractor or his workmen or servants shall
break defect injure or destroy any part of a building in which
they may be working or any building road, fence, enclosure
or grass and or cultivated ground contiguous to the premises

on which the work or any part thereof is being executed, or if
any damage shall be done to the work, while it is in progress
from any cause whatever of if any imperfections become
apparent in it within three months of the grant of a certificate
of completion, final or otherwise, by the Engineer in charge
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Contractor Supply plants,
Ladders, scaffoldings, etc.

Measures for prevention
of tire

the contractor shall make good the same at his own expense,
or in default, the Engineer in charge in consultation with
consultants may cause the same to be made good by other
workmen, and deduct the expenses of (which the certificate
of the Engineer in charge shall be final) from any sums that
may than be due or may thereafter become due to the
contractor, or from his security deposits or the proceeds of
sale thereof, or a sufficient portion thereof.

Clause 21:- The contractor shall supply at his own cost all
material (except such special material if any, as May, in
accordance, with the contract, be supplied from the Shaheed
Mohtrama Benazir Bhutto Medical University, (SMBBMU)
Larkana. plants, tools, appliances, implements, ladders,
cordage, tackle, scaffolding and temporary work requisite or
proper for the execution of the work, whether in the original,
altered or substituted from and whether included in the
specification, or other documents, forming part of the
contract of referred to in these conditions or not, and which
may be necessary for the purpose of satisfying or complying
with the requirements of the Engineer in charge as to any
matter as to which under these conditions he is entitled to be
satisfied or which he is entitled to require together with
carriage therefore to any from the work. The contractor shall
also supply without charge the requisite number of persons
with the means and materials necessary for the purpose of
setting out works, and counting, weighing and assisting in
the measurement or examination at any time and from time
to time of the work or the materials, failing this the same
may be provided by the Engineer in charge at the expenses of
the contractor under the contract, or from his security deposit
or the proceeds of sale thereof, or a sufficient portion thereof,
the contractor shall provide all necessary fencing and lights
required to protect the public from accident, and also be
bound to bear the expenses of defense of every suit, action or
other legal proceedings, that may be brought by any person
for injury sustained owing to neglect of the above
precautions, and to pay any damages and costs which may be
awarded in any such, suit action proceedings to any such for
compromising any claim by my such person.

Clause 22:- The contractor shall not set fire to any standing
Jungle, trees, bush-wood or grass without a written permit
from the Incharge Engineer.

When such permit is given, and also in all cases when
destroying cut or dug up trees, bush-wood grass etc. by fire
the contractor shall take necessary measures to prevent such
fire spreading to or otherwise damaging surrounding
property.

w
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« Liability of contractor for
Any damage done in or
Outside work area

Employment or
female

Clause 23; Compensating for all damage done
intentionally or on unintentionally by contractor’s
labour whether in or beyond the limits of Shaheed
Mohtarma Benazir Bhutto Medical University
(SMBBMU), Larkana property including any damage,
caused by the spreading of fire mentioned in Clause-22
shall be estimated by the engineer in charge or such
other officers as he may appoint and the estimates of the
engineer in charge subject to the decision of the project
director on appeal shall be final and the contractor shall
be bound to pay the amount of the assessed
compensation on demand failing which the same will be
recovered from the contractor as damages in the manner
prescribed in Clause-1 or deducted by the engineer in
charge from any sums that may be due or become due
from Shahhed Mohtarma Benazir Bhutto Medical
University (SMBBMU),Larkana to the contractor
under this contract or otherwise. The Contractor shall
bear the expenses of defending any
action or other legal proceedings that may be brought
by any person for injury sustained by him owing to
neglect of precaution to prevent the spread of fire and
he shall pay any damages and cost that may be awarded
by the court in consequence.

Clause 24; the employment of female labourers on
work in the neighborhood students hostels should be
avoided as far as possible
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Clause  25; No work shall be done on a Sunday without
the sanction in writing of the Engineer in charge.

Clause ; 26 The contract shall not be assigned or sublet
without the written approval of the Engineer in charge. And
if the contractor shall assign or sublet his contract or attempt
s0 to do, or become insolvent or commence any proceedings
to be adjudicated on insolvent or make any composition with
his creditors, or attempt so to do, the Engineer in charge may
be notice in writing rescind the contract. The shall keep full,
and true accounts in respect of the contract works in the
regular course of business and shall whenever called upon by
the Engineer in charge by notice in writing, produce them for
inspection by him or by any officer appointed by him in chat
behalf. Also if any bribe, gratuity, gift, loan, reward or
advantage pecuniary or otherwise, shall either directly or
indirectly be given. Promised or offered by the contractor or
any Or his servants or agents to any public officer or person
in the employ of Shahhed Mohtarma Benazir Bhutto
Medical University (SMBBMU), Larkana in any
way relating to his office or employment or if any such
officer or person shall become in any way directly or
indirectly interested in the contract or if
the contractor does not keep accounts or fails to
produce them as afforested the Engineer in charge may
be notice in writing rescind the contract. In the event of
a contract being rescind the security deposit or the
disposal of Shahhed Mohtarma Benazir Bhutto
Medical University (SMBBMU), Larkana and the
same consequence shall ensure as if the contract had
been rescind under Clause-3 hereof and in  addition
the contractor shall not be entitled to recover be paid for
any work therefore actually performed under the
contract.

Clause-27 ; All sums payable by a contractor by way
of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to
the use of Shaheed Benazir Bhutto Medical University,
(SMBBMU)Larkana without reference to the actual
loss or damage sustained, and whether any damage has
or has not been sustained.
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Clause-28: In the case of a tender by a firm any change
in the constitution of a firm shall be forthwith notified
by the contractor to the Engineer in charge for his
information.

Clause-29; All works to be executed under contract
shall be executed under the direction and subject to the
approval in all respects to the project director for the
time being, who shall be entitled to direct at what point
or points and in what manner/they are to be
commenced, and from time to time carried out.

Clause-30; Except where otherwise specified in the
contract and subject to the powers delegated to him by
Shaheed Mohtarma  Benazir Bhutto Medical
University (SMBBMU), Larkana under the code rules
then in force, the decisions of the project director. For
the time being/shall be final, conclusive and binding on
all parties to the contract upon all question relating to
the meaning of the specification, drawing, design and
instruction hereinbefore mentioned and as to the quality
of workmanship or materials used on the work, or as to
any other question, claim, right, matter or the thing
whatever in any way arising out of, or relating to the
contract, design, drawing, specification estimates,
instructions, orders or these conditions or otherwise
concerning the work, or the execution, or failure to
execute the same, whether/arising during the progress of
the work, or after the completion or abandonment
thereof.

Clause-31; The contractor shall obtain from the
SMBBMU Larkana stores, all stores and articles of
European or American manufacture which may be
required for the work or any part thereof of in making
up any articles required thereof
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SCHEDULE (A)

Schedule showing (approximately) the materials to Supplied from the SMBBMU stores for

work contracted to executed and the rates of which they are to be changed for:

' Rate at Which the

| ; :
. materials will be S
Particulars | | Place of Delivery
charged to the

| Contractor

___________ Unit Rs. Rs.

| Not Applicable

Note: the person or firm submitting the tender should see that the rates in the above schedule
are filled Lip by the Engineer in charge on the issue at the from prior to the submission of
tender.

CONTRACTOR

PROJECT DIRECTOR
SMBBMU LARKANA




SCHEDULE “B”

Memorandum showing Items of work to be carried out

| . ~ T - 1

Item No | Quantities Item of work Tendered Rates | Unit | Total amount |
but may be | | according to |

| more less | | | estimated |

' | | quantities |

| - |

pa— |
| _‘ |

| Infigure | In figure | |
| |

Note: All work shall be carried out as per Public works Department Handbook and other
specifications of the Division as directed.

Note: 2 All the columns in the schedule should be filled in ink, and total of the entries in the
last column should be struck by the contractor under his signature.

Note: Rates quoted include clearance of site (prior to commencement of work and at tis
close) in all respects and held good for work under all conditions sites moisture weather etc.

(Signature of Contractor) (Signature of Project Director)

Note: to be continued on additional sheets if found necessary.




SHAHEED MOHTARMA BENAZIR BHUTTO MEDICAL
UNIVERSITY (SMBBMU) LARKANA

ALUMINUM PARTITIONS AT FACULTY OFFICES AND IN
CORRIDOR OF PATHOLOGY DEPARTMENT AT CMC,
LARKANA

GENERAL ABSTRACT

I. PART-1(CIVIL WORKS) SCHEDULE ITEM RSavanmasnimrass
GRAND TOTAL AMOUNT 2
e e

Contractor

Project Director
SMBBMU, Larkana




Bill of Quantities
BOOs
ALUMINUM PARTITIONS AT FACULTY OFFICES AND IN CORRIDOR OF
PATHOLOGY DEPARTMENT AT CMC, LARKANA
-
Rate

item Description Qty | Unit (Rs) Amount (Rs)

Part-11 (Civil Works) Schedule Items

Supplying & Fixing inposition aluminium channels

« | traming for hindged doors or alcop made with 5 mm thick

» ) v 5 16,28 ? S 50,76 0923.09
I Liinted glass glazing (Belgium) and alpha (Japan) locks i/c 620.28 | B Slt| 1830.7¢ 723,090
handles. Stoppers ete (83a- P-114)
Total Qty| 636.28| P.Sft| 1450.76 923,090
Premium Quoted by Contractor.............. % Above/Below

Total Amount Carried to Summary
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