PROCUREMENT PLAN FOR THE YEAR 2017-18

DEPARTMENT: PUBLIC HEALTH ENGINEERING, OFFICE OF THE PROJECT ENGINEER, SOLAR SYSTEM FOR RURAL WATER SUPPLY AND
DRAINAGE SCHEMES IN SINDH.
Timing of Procurement
_— A d
Description of _un3<m. Funds Allocated | Source of funds Proposed (2017-18)
S.# Cost (Rs in o Procurement Remarks
Procurement million) (Rs in million) |(ADP/NON-ADP) thod
B i 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter
1 2 3 4 5 6 7 8
Providing & Installation of Seprate Tenders have been
,m__m_mm”q m_mﬂmz_._ ﬁmohaxc;_ I floated for Two Regions i.e
j RIS 1575.944 500.00 ADP i Probably upto June 2019 Hyderabad & Sukkur as per

Drainage Schemes in
Sindh- Phase |l (ADP #
2202)
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Department.




PROCUREMENT PLAN

Year-1(2017-18)

Year-Il (2018-19)

(Million Rupees)

tem Total Local FEC Total Local FEC Total Local FEC
Capital 485.000 | 485.000 0.00 1058.47 | 1058.47 0.00 1543.47 | 1543.47 0.00
Revenue 15.00 15.00 0.00 17.47 17.47 0.00 32.47 32.47 0.00
Total 500.00 500.00 0.00 1075.94 | 1075.94 0.00 1575.94 | 1575.94 0.00




PROCUREMENT PLAN OF THE PROJECT PROVIDING & INSTALLATION OF SOLAR SYSTEM FOR RURAL WATER SUPPLY &

DRAINAGE SCHEMES IN SINDH (PHASE-I1)
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Tender Process

Award of Contract

Procurement of Solar Sysytem
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