
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1

Investor/Develo

per Solicitation 

for Mango 

Processing 

Project

- - - -
Viability Gap 

Fund (VGF)

ICB, Two Stage 

Bidding 

Procedure

- - - -

The procurement process for 

investor solicitation has 

commenced

2

Investor/Develo

per Solicitation 

for Larkana 

Fruit & 

Vegetable Mandi 

Project

- - - -
Viability Gap 

Fund (VGF)

ICB, Two Stage 

Bidding 

Procedure

- - - -

The feasibility study is under 

process by consultants for the 

project. In 3rd  quarter it is 

expected that the process for 

investor solicitation shall 

commence.

3

Consultant 

Solicitation for 

Solar 

Dehydration 

Plant for Dates 

Project

- - - -

Project 

Development 

Facility (PDF)

NCB, Least Cost 

Selection 

Method

- - - -
The Consultant solicitation has 

commenced in 3rd  quarter.

4

Investor/Develo

per Solicitation 

Khairpur 

Wholesale Dates 

Market Project

- - - -
Viability Gap 

Fund (VGF)

ICB, Two Stage 

Bidding 

Procedure

- - - -

The procurement process for 

investor solicitation shall 

commence in 3rd Quarter

5

Consultant 

Solicitation for 

Fish, Meat, Fruit 

& Vegetable 

Market Project

- - - -

Project 

Development 

Facility (PDF)

NCB, Least Cost 

Selection 

Method

- - - -

The Consultant solicitation 

would commence in 3rd  

quarter.

Source of funds 

(ADP/Non ADP)

Proposed 

procurement 

method

Remarks
Timing of procurements
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Sr. No
Description of 

Procurement

Quantity 

(where 

applicable)

Estimated unit 

cost (where 

applicable)

Estimated 

total cost

Funds 

allocated


