
 

 

 

 

 

 

 

 

 

 

 

                   

KARACHI WATER & SEWERAGE BOARD 
  

 
Package # 02 

 

CONSTRUCTION OF NEW 65 MGD PUMP HOUSE 
(EQUIPPED WITH M&E PUMPING MACHINERIES) 

AT GHARO 
 

UNDER ADDITIONAL 65 MGD WATER SUPPLY SCHEME 
FROM HALEJI TO PIPRI KARACHI  

 
EPC/TURNKEY CONTRACT 

ON LUMP SUM FIXED PRICE BASIS 

         
BIDDING DOCUMENT STAGE-I 

(VOLUME-II) 
 

SPECIFICATION –TECHNICAL PROVISION 
    

EMPLOYER’S REQUIREMENTS 
FOR 

CIVIL, MECHANICAL & ELECTRICAL WORKS 

 

 

 
JANUARY 2018 

                    

 
 
 

 

  

  Issued to M/s: _________________  
  

Date: ________________________  

Issued By: ____________________  

  

In Association With 

 

JERS Engineering 

Consultant 



 

 

KARACHI WATER & SEWERAGE BOARD 
 

TABLE OF CONTENTS 

 
 
    

 
        VOLUME - II  
 
 

 
1. SPECIFICATIONS -TECHNICAL PROVISIONS - 

ELECTRICAL & MECHANICAL  
 
 
 

2. SPECIFICATIONS - TECHNICAL PROVISIONS – CIVIL  

 
 



 

 

  
                 
 
 

KARACHI WATER &SEWERAGE BOARD 
 

TABLE OF CONTENTS 
 

VOLUME-II (1) 
EMPLOYER’S REQUIREMENTS 

FOR 
MECHANICAL & ELECTRICAL WORKS 

 
 
   

      Chapter-01:  General Requirements  
      
      Chapter-02:  Mechanical & Electrical Plants  
 
      Chapter-03:  General Testing, Inspection, Commissioning and Training   
 
      Chapter-04:  Mechanical Works  
 
      Chapter-05:  Electrical Works  
     
      Chapter-06:  Painting and Protection  
 
      Chapter-07:  Work Items  
 
      Chapter-08:  Schedule of Guarantees   
 
 

VOLUME-II (2) 
 

EMPLOYER’S REQUIREMENTS 
 

FOR 
 

CIVIL WORKS 
   
 

      Chapter 09:  Civil Works - Scope of Work  
   
 
      Chapter 10:  Civil Works - Employers Requirements  

  
 



 

 

  
 
 
 
 

 
KARACHI WATER & SEWERAGE BOARD 

 
TABLE OF CONTENTS 

 
   

VOLUME-II (1) 
 

EMPLOYER’S REQUIREMENTS 
 

FOR 
 

MECHANICAL & ELECTRICAL WORKS 
 
 
 

     Chapter-01:  General Requirements 
 
    Chapter-02:  Mechanical & Electrical Plants  
 
    Chapter-03:  General Testing, Inspection, Commissioning and Training   
 
    Chapter-04:  Mechanical Works  
 
    Chapter-05:  Electrical Works  
 
    Chapter-06:  Painting and Protection  
 
    Chapter-07:  Work Items  
 
    Chapter-08:  Schedule of Guarantees   
 

  

  

  



 

 

  
  

 
 
 
 
 
 
 
 
 
 
 
 

EMPLOYER’S REQUIREMENT FOR 
MECHANICAL & ELECTRICAL WORKS 

 
 
 
 
 
 

CHAPTER 01 
GENERAL REQUIREMENTS 



 

 

  
CHAPTER 1 

GENERAL REQUIREMENTS 
 

    TABLE OF CONTENTS  
 
     1.1. General .............................................................................................................................. 1  
     1.2. Background and Project Objectives .................................................................................. 1  
     1.3. Works to be executed on “EPC/Turnkey” basis ................................................................ 3 
     1.4. Units of Measurement ....................................................................................................... 4 
     1.5. Language of Usage ............................................................................................................ 4  
     1.6. Operational Capacity of Pumping Stations ........................................................................ 4  
     1.7. Plant Design ....................................................................................................................... 4  
     1.8. Regulations and Standard Specifications ........................................................................... 5 
     1.9. Project Management .......................................................................................................... 5  
    1.10. Water for Testing and Commissioning of Plant................................................................. 6 
    1.11. Permanent Power Supply .................................................................................................. 6  
    1.12. Drawings ........................................................................................................................... 6  
    1.13. Bid submissions ............................................................................................................... 10  
                       1.13.1 Design brief ................................................................................................................ 10  
                       1.13.2 Construction Specifications ....................................................................................... 10  
                        1.13.3 Contractor staff qualification ..................................................................................... 11 
    1.14. Detailed design submission............................................................................................... 11 

1.14.1 Design Programme ..................................................................................................... 11  
1.14.2 Detailed design submission ........................................................................................ 12  
1.14.3 Drawings & documents ............................................................................................. 12  
1.14.4 Submission Drawings ................................................................................................ 12  
1.14.5 Approved drawings .................................................................................................... 13  
1.14.6 Amendment / revision of drawings ............................................................................. 13  
1.14.7 Defect.......................................................................................................................... 13  
1.14.8 Consent or approval .................................................................................................... 14  

1.15. Transport for the Employer ........................................................................................... 14  
1.16. Telephones .................................................................................................................... 15  
1.17. Health and Safety .......................................................................................................... 15  
1.18. Operation and Maintenance Manuals ........................................................................... 15  
1.19. Commissioning and Reliability Trials .......................................................................... 17  
1.20. Inspection and Tests ...................................................................................................... 18  
1.21. Warranty Period ............................................................................................................ 19 
1.22. Plant Delivery and Handling ......................................................................................... 19 

1.22.1 Protection and packing for dispatch ............................................................................ 19  
1.22.2 Safekeeping and Storage ............................................................................................. 21  

1.23. Unloading, erection and running of equipment ............................................................. 21 
1.24. Equipment spare parts ................................................................................................... 22  
1.25. Special tools and testing equipments ............................................................................. 23 
1.26. After – Sales Service ..................................................................................................... 23  
1.27. Cleaning of Plant ........................................................................................................... 23  

 

  

  

 



Construction of New 65 MGD Pump House(Equipped with M&E Pumping Machineries) 

 at Gharo, Karachi. Package # 2 

 Ch-01  Page 1 of 23 

 

CHAPTER 1 
GENERAL REQUIREMENTS 

 

1.1.  General  
  

Volume-II of the Tender Documents contains Employer general requirements and 
Minimum standards of design, materials & workmanship of the work with respect to 
all Mechanical, Electrical and Civil Works of the Pump House to be constructed on 
EPC/Turnkey basis. In case of any conflict between provisions of Chapters 1, 2, 3, 
4, 5, and 6, the later shall take precedence.  

 
Chapter 1 of this Volume includes some of the general responsibilities for 
execution of the Work, which are in addition to the requirements provided in the 
Conditions of Contract, Volume-I.  

   
1.2.  Background and Project Objectives  
  

a) Background  
 

Population of over 20 million having a vibrate, economical and Commercial 

hub of Pakistan including     

At the time of Independence in 1947 the population of Karachi was 300,000 

persons and no significant water scheme existed at that time except the 

followings: 

1) Few tube wells were dug on the bank of Lyari River called Mitha–dur in the 
year 1838. At that time population was 14,000 persons. After 45 years the 
population grew to 75,000.  
 

2) In the year 1883 some wells were constructed & commissioned at 
Dumlottee near Malir River and 5 MGD capacity Conduit, with a length of 
25 miles, was constructed for water supply.  

 
3) In 1923 the 5 MGD capacity Conduit was increased to 20 MGD by digging 

few more tube-wells at Dumlottee. Additionally 2 numbers of 6 MGD 
reservoirs (Temple & Currie) were constructed along with laying of 15 
MGD gravity conduit 

 
4) The population of Karachi reached a figure of 250,000 in 1941 and water 

demand increased to 20 MGD. Hence water supply scheme was planned 
in two phases. In phase-1, Haleji Scheme with a total capacity 10 MGD 
was executed by Municipal Committee in 1943 and Second phase of 10 
MGD Haleji water Scheme was implemented in 1953. 

 
This organization was established in 1957 which implemented a number of 

development schemes for the city. The city itself underwent a series of 

administrative reforms. The major structural reforms were as under: 

In 1962  KDA completed  Greater Karachi Bulk water Supply scheme having a 

capacity of 70 MGD in Phase-I. In 1971 Phase-II was completed with a capacity of 

70 MGD and In 1976 Phase-III was completed with a capacity of 70 MGD. 
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In 1981 Karachi water Management Board was established and the major schemes 

were executed during their period were as under: 

(i) Hub Water Supply Scheme was implemented in 1982 which had the 
conveyance capacity of 89 MGD under Phase-I 
 

KW&SB was established in 1983. Some of the major schemes implemented by 

KW&SB are as follows: 

Phase-II of Hub water supply scheme was implemented in 2006 which had 

the capacity of 11 MGD. 

1.   In 1988, Greater Karachi Bulk water Scheme, Phase–IV with capacity 28 
MGD (First Stage by KDA) was implemented. 

2.   In 1998, Greater Karachi Bulk Water Scheme, Phase–IV Stage-II was 
implemented with 42 MGD (balance conveyance). 

3.   In 1999, K-II Water Supply Scheme, with a total capacity of 100 MGD was 
constructed.  

4.   In 1999, Army Water Supply Scheme, having a total capacity 40 MGD 
was implemented. 

5.   In 2006 K-III Water Supply Scheme, with a gross capacity of 100 MGD 
was completed and made functional 

 
Water supply to Karachi from Indus River source is drawn through Kinjhar lake 

through Kinjhar Gujjo Canal. The designed capacity of 30 Km long canal which supply 

water to Karachi is 648 MGD. From Gujjo canal water is transmitted to different 

pumping station and filter plants for Karachi through a system of Canals and conduits. 

Different quantities of Bulk Water Supply to Karachi from different systems are given 

below: 

1. Haleji Scheme      30   MGD 
 

2. Greater Karachi Bulk water               
Supply Scheme Stages l to lV  280   MGD 

3. K-ll Scheme     100   MGD 
 

4. Additional Water Supply from  
GK BWS System.    40   MGD 

5. Pakistan Steel     26   MGD 
 

6. Port Qasim Authority    7.5 MGD 
 

7. K-lll Scheme     100  MGD 
 

Total Present width-drawl   583.5 MGD 

Balance Supply Capacity available from Kinjhar Gujjo Canal 
     

648-583.5 = 64.5 MGD Say 65 MGD 
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The present scheme is proposed to utilize the available capacity of 65MGD from 
Kinjhar Gujjo Canal to supply this quantity of water to water deficit areas of Karachi. 
 
As per existing topography this water from the canal can be transmitted by gravity up 
to Gharo pumping station. A new pumping station is proposed adjacent to existing 
Gharo pumping station from where this water will be pumped to Forebay of KW & SB. 
From this high point 5 MGD water will be transmitted to Existing Haleji Conduit and 
remaining 60 MGD water will gravitate along this alignment of existing Greater 
Karachi Bulk Water Supply Scheme conduit to Pipri Filter plant. At Pipri Filter Plant, 
15 MGD water will be transmitted to K-II & K-III respectively and the balance water 
will be pumped to Pipri Filter plant by constructing a pump house. Transmission 
mains have been proposed to be constructed for supply of water from this filter plant 
to different deficit areas of Karachi under a separate project Part ll. 
 

b)  Project Objectives  
 
The objectives of the EPC/Turnkey Contract is the provision of a high lift 
Pumping Station of 295,500 m

3
/day (65 MGD) capacity at Gharo Pumping 

Station. To provide additional 65 MGD water to deficit area of Karachi. 
 

The EPC/Turnkey work includes design and construction of all Civil Works, 
Procurement, Installation, Erection, Testing and Commissioning of all 
Electrical and Mechanical Works, equipment and service and ancillary 
maintenance training of operatives all as detailed in the Tender documents.  

     
         The pump house will comprise of:  
 

(1) All civil works of the sump and pump house including inlet works, screen 
channels   and chambers etc.  

(2) Sump model test.  
(3) Manual and automatic bar screens.  
(4) Mechanically operated band screens  
(5) High lift pumping sets  
(6) Transformers  
(7) HV and LV panels  
(8) PLC/SCADA system for auto control, monitoring and data processing  
(9) Suction and discharge pipework and delivery manifold including valves and 

flow meter in each pump.  
(10) Surge control system  
(11) Flow meter  
(12) Internal and external illumination including emergency lighting  
(13) Overhead gantry crane  
(14) Exhaust fans  
(15) Any other work to complete the project objective   
(16) Outer development including landscaping  
(17) Penstocks   
(18) Level sensors   
(19) HT/LT power cables 

 
2.3.  Works to be executed on “EPC/Turnkey” basis  

  
The Contract is for the engineering designs, supply and execution of civil, 
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mechanical and electrical works of the pumping station on “EPC/Turnkey 
(Engineering, Procurement and Construction)” basis as stated in the Contract.  
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The electrical and mechanical works include complete designs, manufacture of 
plant and equipment testing at manufacture’s works, painting and full 
tropicalization, packing, freight and port handling including making all 
arrangements for clearance of imported goods, preparation of bill of entries and all 
other documents for port clearance, issue of import permits etc. and assessment 
of duty and taxes. The Contract also includes payment of wharfage, demurrage, 
octroi, clearance charges, toll and all local/government duties, taxes and charges, 
insurance costs, taking charge at the port of delivery or at local 
manufacturer’s/supplier’s works, loading, transportation, handling at various 
stages, unloading, safe storage, erection, testing, site painting, commissioning, 
testing and operation complete in all respects of the plant and machinery for 
providing a pumping station of the highest possible operative standard as per 
Contract Specification including all other items not specifically mentioned but are 
necessary for the satisfactory performance of the Work.  
 
The Contract includes all costs related to the execution of the Work including 
provision of all skilled and unskilled labour, supervision, training of Employer's 
operation and maintenance personnel. Production of drawings and O&M manuals 
as required under the Contract.  

  
1.4. Units of Measurement  
  

All designs, drawings, specifications and manuals shall use SI (Kg m s) units and 
all measurements, dimensions and performance data shall be quoted in these 
units.  

  
1.5. Language of Usage  
  

All drawings, instructions, signs, notices, name-plates etc. for use in the operation 
and maintenance of the completed Works shall be in English.  

 
Warning signs shall be in Urdu, English and Sindhi 

  
1.6. Operational Capacity of Pumping Stations  
  

The new Pumping Works shall operate on a 24 hours basis with staff 
superintendence during 24 hours per day for 7 days per week. It shall be capable 
of operating at rates between 25% and 100% of design flow.  

 
1.7. Plant Design  
  

The whole of the Plant and machinery shall be designed and constructed to the 
high level/latest standards of International water works practice.  
  
A manufacturer’s standard design may be used for a Plant item where such a 
design is not available and it is equal to and compatible with that required by the 
Specifications.  
 
The Plant shall be new, of sound workmanship and robust design, and of a grade 
and quality suitable for the duty concerned and for the climatic conditions at Site.  
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The Plant shall be designed to provide adequate protection against the attack of 
vermin and dust and to minimize fire risk and consequential damage.  
All parts which can be worn or damaged by dust shall be totally enclosed in dust 
proof housings.  
  
All equipment’s shall operate without excessive vibration and with minimum of 
noise.  
  
All similar items of the Plant and their components together with spare parts shall 
be made from the same material and shall be fully interchangeable.  

  
1.8. Regulations and Standard Specifications  
  

Except where otherwise specified all materials and workmanship shall comply 
with current international standards provided that these standards are not less 
stringent than the equivalent British Standards or Codes of Practice or provided 
that they comply with the requirements of the International Organization for 
Standardization (ISO) or the International Electro-technical Commission (IEC), as 
appropriate.  

  
For the purpose of inspection or testing, the Contractor shall make available to the 
Employer copies of relevant standards.  

  
The electrical installation shall comply with all relevant statutory regulations and 
standards at the current date of Tender, unless, otherwise indicated within this 
Specification. Electrical installations shall where relevant be in accordance with 
the IEE Regulation for Electrical Installations, latest edition.  

 
 
1.9. Project Management  
 

The Contractor shall be responsible for administration of the Project from award of 
Contract through design, manufacture, works testing, delivery of plant to the site, 
installation, testing and commissioning to final taking-over. For this purpose he 
shall nominate a Project Manager (PM) who shall be fully responsible for and 
undertake the administration. 
  
The PM shall be a manager having BE Degree with not less than 20 years of 
experience of construction management at least 5 years of which is in a 
management position on works of a similar nature and complexity as required for 
this project.  
 
Specific responsibilities of the PM shall be:  
 
a. Representation on behalf of the Contractor or the Consortium of Contractors in 

all discussions and matters relating to Work.  
 
b. Coordination and monitoring Contract progress and submitting monthly 

progress reports.  
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c. Attending periodical and/or monthly meetings called by the Employer and giving 
full account of the Contract progress, program of Work and Site related 
problems  

  
d. Coordination and programming of all building works, installation of plant, site 

tests and takeover trials including coordination of various sub-contractors 
employed by the contractors.  (if any) 

 
e. Preparation of training programs of Employer's personnel and coordination of 

their training activities.  
 

1.10.  Water for Testing and Commissioning of Plant  
 

Water for testing and commissioning will be made available by the Employer at 
the commencement of the Work free of cost to the Contractor. The Contractor 
shall make his own arrangements for transporting the water to the civil 
construction Sites and other requirements at his own cost. The Contractor shall 
give a minimum of 30 days’ notice in writing to the Employer of when water is 
required for tests and commissioning.  

 
1.11. Permanent Power Supply  

 
The Employer will provide permanent Electric supply at KESC substation as 
determined by the Contractor in his EPC/Turnkey Design. The Contractor shall 
derive power from this substation at 11kV, 3 phase, 50Hz. The electric supply will 
be available to the Contractor free of cost for tests and commissioning.  

 
The Contractor shall extend his connections to all switch boards at site as 
provided in the Specification for servicing all sections of the Plant including 
building services to be provided by him under the civil works of the Contract.  

 
1.12. Drawings  

 
a. General   

 
All drawings submitted by the Contractor to the Employer for consent shall be on 
ISO standard size sheets with a maximum size of A1 unless otherwise agreed. 
Every drawing shall have a title box in the bottom right corner showing:-  

 
(1) Employer’s Name  
(2) Title of Scheme  
(3) Title of Contract  
(4) Contractor’s Name  
(5) Title of Work Location  
(6) Title of Drawing  
(7) Drawing Number   
(8) Date  
(9) Designer,  
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Drawn by________________ Checked by__________________ 

 
 
 
 

(10) Signature and Stamp of Contractor to the effect that the drawing, whether his 
own or from any other source has been checked by him before submission 
to the Employer/ employee representative.  

 
Each drawing shall also have a separate revision box with space for revisions and 
including revision number, revision date, revision description and revision check.  
  
Drawings shall be drawn to specified scales or to such scales as are appropriate 
for clearly detailing and conveying the Contractor's proposals. Scales shall 
generally be 1:2, 1:5, 1:10 or multiples of 10 thereof. The appropriate measuring 
scales used shall be shown on the drawings.  
  
Drawings shall include cross references where appropriate and key information 
such as vital levels and dimensions. All plans shall show the ‘north’ direction.  
  
All drawings submitted by the Contractor shall use the English language and SI 
units.  
  
Where drawings shall be revised, the revision letter or number shall be 
incorporated in the title block and the revision shall be clearly indicated on the 
drawing with the revision letter or number shown in an adjacent triangle.  
 
Original drawings shall be drawn in ink. Prints of drawings shall show dark and 
fade-proof line work on a light and non-darkening background. Prints shall be on 
durable paper of good quality and 80 gm/m2 minimum weight. Reproducible shall 
be on 75 micron durable plastic film. CAD drawings shall be on DVDs in the latest 
version of AutoCAD format. Four sets of drawings and documents shall also be 
supplied in softcopies, DVD ROM.  
 
The drawings comprise of:-  
 
a. Conceptual Drawings  

 
These are drawings issued to the Contractor with the Tender Documents for 
the purpose of preparing a tender. Such drawings shall be deemed to have 
been issued for the guidance of the Tenders and shall be referred to for the 
interpretation of the Contract only where the drawings supplied by the 
Contractor at the time of tendering and incorporated in the Contract are 
insufficient. 

 
b. Tender Drawings 

 
The Tender Drawings of all Civil, Mechanical and Electrical Works are to be 
supplied by the Contractor for the purpose of illustrating his Tender, mainly:  
 
(1) A layout of the whole scheme, in appropriate scale.  
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(2) Drawings and technical details of the plant in sufficient detail to illustrate 
that the several items of the plant are suitable for their intended purpose.  

 
Where Contractors tender proposals are given, Tender Drawings showing 
features not in compliance with the Specifications, and where such features 
are not listed in the Contract then the requirements of the Conceptual 
Drawings will be taken as the basis of the Contract.  

 
c.  Approved Drawings  

 
Within 2 months of the Commencement Date, the Contractor shall submit to 
the Employer, four copies of detailed drawings of all civil, electrical and 
mechanical works, for approval, as detailed below.   

 
Structural detailed Drawings and Computations.  

 
The Pump Station building and its components shall be designed to be 
earthquake resistant.  
 
The drawings shall show sufficient detail and structural design of the 
associated civil structure, including dimensions of foundations, the detailed 
dimensions of channels and sizes of openings in walls etc. Detailed 
computation sheets for structural design shall also be submitted with the 
Drawings.  
 
Manufacturing of the Plant shall not begin, nor shall erection of the Plant 
commence, until the appropriate Approved Drawings are available. The Plant 
shall be manufactured and erected in accordance with the Approved and 
Conceptual Drawings.  
 
The approval by the Employer shall constitute only general approval of overall 
layout of Civil, Mechanical and Electrical works, nevertheless the main 
responsibility of proper and adequate design and functioning of the entire 
system of the pumping station shall rest with the contractor.  
 
The Approved Drawings shall include but may not be limited to:  

 
(1) General arrangement drawings to illustrate the position of the Plant in 

relation to the appropriate part of the Work in sufficient detail to show all 
the principal dimensions, methods of support and other relevant 
information.  

 
(2) Drawings of the Plant in sufficient details for the Employer to satisfy himself 

that jointly and severally the items of the plant are suitable for their 
intended purpose.  

 
(3) Sectional drawings of each major item of the Plant including general 

arrangement of electrical panels with foundation and cable access details.  
 
(4) Diagrammatic outline and detail drawings of all services to, from and 

between the several items of the Plant, including water supplies, pipe work, 
work, connections and fittings, electrical single line and schematic 
diagrams, cable schedules and site cable layout. 
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(5) Requirements for incoming supplies, services and details of interface 

connections in respect of the Plant, particularly where such connections 
are at the limit of the Contract.  

 
(6) Drawings of the Plant and data in sufficient detail as may be reasonably 

required by the Employer to satisfy himself as to the stability. Durability and 
safety of the works and for ascertaining inspection of the Plant during 
construction that it is in conformity with the Contract.  

 
(7) Installation drawings giving complete dimensions of pedestals, cuts, 

chases, bolt holes, ducts and other provisions to be made in the civil 
structures and on Site during the fixing of the Plant.  

 
d.  Employer's Drawings  

 
The drawings issued from time to time by the Employer.  

 
e.  As-Built or Record Drawings  

 
The Contractor shall provide As Built or Record Drawings to show the whole of 
the civil works as constructed and the Plant as installed. They shall be in the 
form of six (06) sets of full (as drawn) reproducible plus one set of drawings in 
an electronic format using AUTO-CAD latest version or civil 3D or approved 
similar. They shall include all such drawings, diagrams and schedules as are 
necessary for a complete understanding of the work including details of any 
'bought-in’ items and any items shown as 'blocks' on the main drawings. 
Information given on Record Drawings shall include tolerances, clearances, 
Loadings, finishes, materials and ratings. The Contractor shall ensure that the 
consented to Drawings are marked up to show the condition of the civil Works 
as constructed and the Plant as installed and two copies of such marked up 
prints shall be submitted to the Employer for consent prior to the preparation of 
Record Drawings and to the start of tests before completion.  

 
Record Drawings shall include but not limited to –  

 
1) Process and instrumentation (P&I) diagrams showing in symbolic form the 

plant and systems for measurement, control and automation Including 
interface between control panels and separate installations etc.  

 
2) General arrangement of drawings and sectional views, fully dimensioned 

and showing in detail all items of plant and ancillary equipment to be 
provided under the Contract.  

 
3) Dimensional assembly and erection drawings of each item of Plant.  

 
4) Foundation drawing showing foundation requirement for Plant and loads 

thereon. This shall include all holes, chases and other requirements to 
building structure required for the installation of the Plant.  

 
5) Working drawings of all engineering systems requiring electrical and /or 

mechanical connections. Showing the units of equipment in the proposed 
position for installation and the details of attachment and connections 

here
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required, with locations referred to each other and to the structure.  
 

6) Diagrams of connections for each type of electrical equipment together with 
a comprehensive wiring diagram showing all connections between the 
various items of the equipment and the safety devices (the terminal 
lettering shall correspond to the terminal marking to be used on the 
equipment).  

 
 
 
 
7) Surge valves, control valves, protection from water hammers, and failure of 

one pump or all the pumps. Power failures and equipment protection 
devices.  

 

8) Working drawings for protection and air-conditioning systems and for water 
supply, drainage, waste water and firefighting systems.  

 

9)  Plans of conduits, station pipe work and valves indicating manual and 
remote control devices.  

 

10) Fabrication drawings for station metal work, including platforms, floor 
plates and frames, hand railings etc.  

 

11) Diagrams showing flow paths and circuits and piezometric levels 
corresponding to average and maximum flow rates accompanied by proof 
of computations.  

 

12) Complete and detailed schedules listing all items of plant and ancillary 
equipment to be supplied by the Contractor.  

 

13) Civil works drawings (liaison, markup and correction to the civil contractor 
design as necessary to facilitate the integration of the M & E and civil 
systems).  

 

14) Any additional drawings required to cover other elements not listed above.  
 

All items of electrical equipment constituting an operating system and any 
mechanical units involved therein or necessary for the functioning of such system 
shall be submitted to the Employer concurrently and shall include clear diagrams 
showing circuit functioning and necessary details for field erection.  
 

1.13. Bid submissions 
1.13.1 Design brief 

 

a) General 
 

Clause 7.1 of Material & Workmanship defines the scope of work. The 
Employer requires that each bidder be prepared to define in detail, the 
elements of his offer during the tendering process. This shall be done through 
a design brief covering all elements to be designed by Contractor. Through 
this brief the contractor shall provide evidence that consideration has been 
given to all other items. The design brief is to be supported by drawings and 
are intended to represent the type and quality of information required to 
evaluate the bids and to highlight;  
(1) Design parameters and methodology   
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(2) Design criteria of the project and its components parts.  
 

1.13.2 Construction Specifications  
  

All designs, equipment materials and construction methodology not 
completely detailed in referenced or proposed documents or design criteria 
shall conform to acceptable industrial practice. During the evaluation period, 
the Employer may request to submit Construction Specifications for the 
purpose of clarifying and defining the bid. The format of the Specifications 
shall be as follows:  
 
a. General  
b. Detail Description  
c. Related Works  
d. Reference Specifications  
e. Submittals  
f. Design Requirements  
 

1.13.3 Contractor staff qualification  
 

 All staff must be proficient in the English language.  
 

The Project Manager, Project Design Manager and Project Design Engineer 
should be graduates of recognized colleges/University.  

 
The Bidders shall submit with their Bids the name of the nominees for each of 
the designated positions together with detailed resumes of their experience 
and qualifications.  

 
1.14. Detailed design submission   

1.14.1 Design Programme  
 

The Contractor shall submit to the Employer a Design Programme showing 
the order and procedure in which he proposes to carry out the Design and 
Engineering services with a schedule of submission of design documents and 
drawings for completing the Works within 28 days after the “Notice to 
Commence”, and also to match with the Work Programme (Sub-Clause 8.3 of  
the Conditions of Contract). Such Design Programme shall be subject to 
review and revision by the Contractor in Consultation with the Employer in 
order to achieve completion of the Works within the time for completion.  
 
The number of copies of the report and other documents to be submitted to 
the Employer by the Contractor is specified in Sub-Clause 2.8.  
 

1.14.2 Detailed design submission  
 

The Contractor shall carry out structural analysis of the structures and its 
foundations to confirm the stability under site specific seismic loads.  

  
Detailed reinforcement drawings and bar bending schedules shall be 
prepared for all concrete structures. Where the structural design for 
earthquake loading relies in ductile behavior of structural elements then 
anchorage, splicing of bars and shear provision shall comply with current 
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earthquake detailing practice.  
The design works shall cover determining the hydraulic conditions relevant for 
long term operational efficiency and safety in the approach to through all 
water conveyance elements (No additional payments shall be made for any 
change modification at any stage for the construction of pumping station).  

  
Within 2 (two) months of commencement date and prior to beginning any 
construction work, the Contractor shall submit to Employer for consent a 
Detailed Project Report (DPR). The DPR shall define all finished structural 
dimensions and / or performance characteristic of all elements of the project 
except those dependent on subsurface geotechnical conditions. Geotechnical 
investigation report is enclosed. The bidder however shall ensure that the 
estimates are based on the Contractor’s own confirmatory investigations and  
/ or interpretations. The results and interpretations of the geotechnical 
investigations shall be presented in the DPR.  
 
The DPR should include at least the following:  

  
a. The result and interpretations of the geotechnical investigations (including 

construction materials.)  
b. The results and interpretations of the hydrological investigations.  
c. The results and interpretations of topographic surveys.  
d. The geotechnical, hydraulic and structural design including design 

standards, criteria and calculations.  
e. Drawings to a detail sufficient to show all significant structural and plant 

features.   
f. Justifications supported by calculations and drawings.  
g. Details of specifications to be adopted.  
h. Quality Control plan for construction stage.  
 

1.14.3 Drawings & documents  
 

The contractor shall provide copies of all standard mentioned in this 
document. Furthermore all standards referred to in the design documents 
submitted by the EPC contractor shall also be provided to the employer. All 
standards copies shall be provided. As a part of the Design Documentation, 
the Contractor shall provide a complete and clear set of stability check 
calculations, specifications and drawings of all construction works, service 
utilities, and materials as well as of his temporary works design.  
  
The Contractor shall successively submit structural design, documents and 
drawings for the review, comment and consent of the Employers in 
accordance with the schedule of submission of design documents and 
drawings in the Contractor’s Work Programme as stipulated in above. The 
Employer shall give his consent / Comments on all design and drawings 
referred to him within 15 days for submissions prepared by the Contractor 
and submitted to the Employer at Site, and 28 days of the date of receipt in 
the Employer main design office for submissions prepared by the Contractor 
and reviewed by the Employer from the main design offices.  
 

1.14.4 Submission of Drawings  
 

The details of drawings / documents which will be submitted for the Employer 
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review and consent or for information are as below:  
 

a. Detailed technical specifications wherever necessary.  
b. General arrangement and layout drawings.  
c. Concrete outline drawings.  
d. Assembly drawings.  
e. Foundation design and treatment drawings.  
f. General reinforcement arrangement for structures.  

 
The drawings in the following category will be submitted only for information and 
record of the Employer:  

 
a. Detailed Reinforcement drawings.  
b. Design Calculations.  
c. Sub-assembly Drawings.  
In case of consent of a submission of drawings / documents by the Employer, 
one set of drawings / documents will be returned to the Contractor within the 
stipulated review period, marked “Consented”.  
 

In case the drawings / documents are accepted in principal, but minor 
comments are made, the drawings / documents will be marked “consented 
with comments” and the comments shall be explained in a covering letter and 
/ or clearly marked in the drawings / documents, which will be returned to the 
Contractor within the stipulated review period. Further design construction 
shall proceed, considering the comments. Amended drawings / documents 
will be submitted after completion of the works.  
 

In case of substantial disagreement with the drawings / documents, these will 
be marked “returned for review” and will be returned to the Contractor within 
the stipulated review period with the reasons for disagreement spelt out in 
detail in the covering letter. Technical discussions shall, if required, be held 
thereafter without delay to address the concerns of the Employer. The 
drawings / documents will be reviewed, appropriately revised and resubmitted 
for information with the response, explanation or action to the comments of 
the Employer.  

 

1.14.5 Approved drawings  
 

In case consent or comments of the Employer have not been communicated 
within the stipulated review period then the drawings shall be deemed to have 
been consented to and the Contractor can then act on them and shall inform 
the Employer accordingly.  
 

The Contractor shall furnish to the Employer the following number of copies 
of approved drawings, reports and other technical documents:  

 

a. One transparent copy and 3 paper copies of drawings, which are submitted 
for information only.  

b. One transparent copy, three paper copies A1 size and three paper copies 
of minimum A-3 size of drawings, which are submitted for consent. One 
paper copy shall be returned to the Contractor with consent or comments.  

c. Consent drawings in sets of two transparent copies and ten paper copies of 
minimum A-3 size.  

d. As-built drawings in sets of one transparent copy, and ten paper copies of 



Construction of New 65 MGD Pump House(Equipped with M&E Pumping Machineries) 

 at Gharo, Karachi. Package # 2 

 Ch-01  Page 15 of 23 

 

minimum A-3 size.  
e. Report and other documents in five copies and approved manual in ten 

copies for Employer’s reference and records.  
f. Progress reports in five copies.  

 

1.14.6 Amendment / revision of drawings  
 

No comment, amendment or revision to a report or design or its redesign 
made or requested by the Employer which is for reasons caused by an error 
or mistake by the Contractor or is deemed necessary for the proper fulfillment 
of the Scope of the Works defined in the Contract shall not be grounds for 
additional time or payment. Any request of the Employer that can be shown to 
be a requirement outside of the scope of the Works of the Contractor shall be 
notified as such by the Contractor and the Employer will decide whether such 
additional work will be required. If outside the scope of the works and 
required by the Owner this shall imply that such additional works shall 
constitute a Variation.  

 
 
1.14.7 Defect   
 

If either the Contractor or the Employer become aware of an error or defect of 
a technical nature in a document which was prepared for use in executing the 
Works, which has any effect on the execution of the Works and needs to be 
clarified, prompt notice shall be given to the other party of such error or 
defect, if errors are found in the documents produced by the Contractor, the 
documents and the Works shall be corrected at the Contractor’s cost, not-
withstanding any consent by the Employer.  
 
The Contractor is responsible to liaise and co-ordinate his design with that of 
the different disciplines and subcontractors / suppliers, including incorporating 
the interface requirements,  
  

1.14.8 Consent or approval  
 

Consent or approval of the Employer to any or all of Contractor’s documents, 
programme, schedules, designs and drawings etc. shall not relieve the 
Contractor of design and construction responsibilities / liability or obligations 
to complete and commission the Works as per provisions of the Contract. 

  
1.15. Transport for the Employer  
 

The Contractor shall provide new approved vehicles as listed in the Schedule of 
Prices, for the use of the Employer and his staff.  
 
Vehicles shall be equipped with spare water and fuel containers, roof rack and be 
suitable for tropical use. Kerb weight and tyre pressures shall be stated on each 
vehicle and the vehicles shall conform in all respects to the regulations of the 
appropriator registration authority.  
  
The Contractor shall provide competent drivers with monthly remuneration to the 
approval of the Employer for the vehicles used on site. The Contractor shall 
provide all fuel, lubricants, etc and shall license, insure (as detailed below), 
servicer and maintain the vehicles in a roadworthy state. The Contractor shall be 
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obliged to have ready access to spare parts appropriate to the number, type and 
duty of the vehicles supplied. If in the opinion of the Employer the Contractor 
should default in this respect and deprive the Employer of use of vehicle(s) made 
unserviceable by normal use in the conditions and demands of the Site, the 
Contractor shall provide suitable alternative transport to the approval of the 
Employer. If the Contractor fails to provide this service the Employer shall be 
entitled to withhold the issue of a Payment Certificate until the service is resumed.  
 
Insurance for vehicles must be comprehensive and include:  

 
a. Cover for the Employer and his staff driving the vehicle;  
 
b. Usage on the business of the Employer and his staff and for social document 

and pleasure purposes; and  
 
c. Liability to third parties (including passengers whether the Employer, his staff or 

others) for an unlimited indemnity in respect of death or personal injury and for 
the maximum indemnity reasonably obtainable in respect of loss, destruction or 
damage to property.  

 
The vehicles shall be handed over to the Employer at the end of the Defects 
Liability Period or earlier if ordered by the Employer and transferred in the name 
of the Employer.  

 
For a site movement of Employer Supervision staff, for inspection of Contractor’s 
works or in connection with the works, the Contractor shall make available 
suitable transport as required. No direct payment shall be made for this and the 
cost thereof is deemed to be included in the contract price.  

 
1.16. Telephones  
  

The Contractor shall provide following communication facilities for the sole use of 
the Employer and his staff. Four (4) sets of Smart cell phones with all accessories 
as approved and a landline with Fax & Internet connections.   
  
The Contract Price shall be deemed to have included cost of Rupees Sixteen 
thousand (Rs.16,000/-) per month pertaining to telephone uses in shape of 
Prepaid Mobile Cards.  

  
1.17. Health and Safety  

 
The Contractor shall provide for the health and safety of its employers, any 
employees of Employer and any other persons who are at any time directly or 
indirectly effected by the performance of the Work by an application of a suitable 
or acceptable health and safety policy that ensures attention to the safety of work 
sites, to safe methods of working, to the suitability of personnel by training or 
placement and by adequate supervision.  
 
The Contractor shall be under an obligation to take all reasonable safety 
measures in relation to the type of services undertaken along with all personnel 
assigned to the Work and perform the Work in such a way as to comply at all 
times with its obligation and duties under laws, regulation, rules, order and other 
enactments in force from time to time relating to health and safety matters, 
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including the Employer’s safety requirements.  
 
The Contractor shall in addition observe and follow all guides, codes and 
recommendations issued or made by the government, professional or trade 
organization or other official or responsible organization relating to health and 
safety at work as applicable to the project.  

 
1.18. Operation and Maintenance Manuals   
 

The Contractor shall compile installation, operating, preventive maintenance, 
removal, testing and overhauling manuals for the whole of the Work. The Manuals 
shall be divided into (a) Maintenance Manuals sub-divided into mechanical, 
electrical and instrumentation, and (b) Operating manuals divided into locations.  
 
It is emphasized that a collection of standard pamphlets of a general nature 
unaccompanied by drawings and descriptive matter relating to items of Plant as 
installed, will not be acceptable. In particular information supplied by 
subcontractors and manufacturers employed by the Contractor shall be 
coordinated into the comprehensive manual. Cross-referencing of descriptive 
matter, drawings and spare part lists must be complete.  
 
The Operation and Maintenance Manuals shall describe the installation as a 
whole and shall give a step by step procedure for any operation likely to be 
carried out during the life of each item of Plant, including its erection, 
commissioning, testing, operation, maintenance, dismantling and repair.  Manuals 
shall identify and cover aspects liable to affect other installations and shall include 
all health and safety precautions to be taken. 
 
Maintenance instructions shall include data showing lubrication, checking, testing 
and replacement procedures to be carried out at daily, weekly, monthly and longer 
intervals to ensure trouble-free operation. Where applicable, fault location charts 
shall be included to facilitate tracing of the cause of malfunction or breakdown.  

 
A separate section of the Manuals shall be devoted to each size and type of 
equipment and its operation and shall include all relevant pamphlets, and a list of 
parts with the procedure for ordering spares. The detailed sections of the 
Manuals, if necessary, shall contain further maintenance instructions and fault 
location charts. Subject to the foregoing, the Manuals shall generally comply with 
the recommendations of BS 4884 Parts 1 and 2 (Technical Manuals - Content and 
Presentation).  
 

The Contractor may ensure that, as minimum following items are included in the 
Operation and maintenance Manuals:  
 

a. All health and safety instructions for chemicals and any precautionary 
measures necessary for ensuring health and safety and avoidance of mishaps.  
 

b. General description of the scope, purpose and manner of working of each 
system or apparatus forming part of the Work.  
 

c. Schedule of equipment supplied giving manufacturers name, address, fax 
number and appropriate Make/Model No /Cat No description of unit and 
component parts identified on drawings giving ordering reference numbers.  
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d. Maintenance procedures for regular maintenance and preventive maintenance 

including frequencies of routine operations, guide to trouble shooting, fault 
finding charts, procedures for disassembly, repair and reassembly, procedures 
for removal of transport screws and/or clamps and procedures for alignment, 
adjustment and checking. 
 

e. Schedules of spare parts, tools and lubricants supplied.  
  

f. Schedules of consumable supplies, packings, together with lubricant    
application.  
 

g. Schedule of changeover frequencies for duty/standby equipment.  
 

h. Sectional arrangement drawing of major items of equipment with 
comprehensive instructions for dismantling, cleaning, servicing & replacement 
of component parts, reassembly including recommended clearances and 
tolerances 

 

i. Plant layout drawings showing the “As installed” installation.  
 

j. Process and instrumentation drawings of the “As installed” processes.  
 

k. General arrangement and schematic diagrams of the “As installed” control 
panels.  
 

l. "As wired” diagrams of all electrical connections between the control panel and 
installed loads, circuit directories of panel boards and “As installed” color coded 
wiring diagrams. Cable schedules and connection/termination data for all 
equipment installations.  

 

m. Operating procedures including step by step instructions for pre-start, starting 
up including startup following emergency shutdown, normal operation and 
normal and emergency shutting down of the Plant.  

 

n. Test certificates and performance curves for both works and site tests of 
motors, pumps, screens, electrical switchboard, transformer, instrumentation, 
valves and lifting equipment, site tests of pipework, cabling and electrical 
installations, earthing, lightning protection and other items where appropriate.  

 

o. Records of lightning protection system installation to BS 6654, section 5.  
 

p. Complete software documentation for each programmable piece of equipment. 
The material to be provided shall include all of the manufacturer’s standard 
published reference materials and user's guides.  

 

q. Instrumentation, control and automation equipment, operating instructions for 
normal procedures in a step by step format including flow charts, control 
operations, requests for display or printing of data, performance monitoring, 
response to alarms or failures, changing of operation parameters, and manual 
data entry.  
 

r. Description of the plant control philosophy.  
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s. Schedule of alarms, their initiation and action to be taken.  
 

t. Procedures for calibration of instruments etc.  
 

u. Firefighting procedures and drills.  
 

All drawings incorporated in the manuals shall be presented in such a way that 
they can easily be referred to whilst reading the associated description in the 
text copies of all software & shall be provided on DVD.  
 

The Manuals shall be in the English language and each volume shall be 
numbered in sequence. Pages shall be of A4 size to 150-216 or folded to that 
size and placed in a loose leaf four ring hard cover binder.  
 

The cover of each volume shall have inscribed on it, the names of the 
Employer, project and subject matter. A content page shall be included in each 
volume and index tab pages shall be provided to permit quick reference.  
 

Any additions, alterations or deletions which may be required by the Employer 
or following the experience gained during the running and maintenance period 
shall be incorporated in the Manuals without any extra cost to the Employer.  

 

1.19. Commissioning and Reliability Trials  
 

Following completion of erection of the plant and after each item of the plant has 
been retested on the site and found to be in working order, water and electricity 
having been provided as and when available, the Contractor shall for a minimum 
of 30 consecutive days himself operate the plant and undertake such adjustments 
/ repairs as are necessary to make it fully operational and compliant with the 
requirements of the Specifications. The completeness and compliant operation 
shall be demonstrated to the Employer in conjunction with instructions given in the 
operation and maintenance manuals. This shall also include such tests and 
simulations of operating fault conditions as are required to prove the satisfactory 
operation of all automatic and emergency control systems.  

 
Six final copies shall be submitted not later than three months before the due date 
for final taking over of the Work.  
 
The Contractor shall operate the plant over its complete operational range and 
shall prove its safe and satisfactory operation during normal and abnormal 
operating situations likely to be encountered, and also in various modes of 
combinations with other pumps operating in parallel.  
 
Should the Plant not achieve satisfactory, constant and continuous output or 
requires specialist services of the Contractor during the initial commissioning it will 
be deemed not to have achieved an acceptable level of reliability and it would 
require the 30 days period to be restarted.  
  
After satisfactory completion of the initial running period of 30 days as certified by 
the Employer, the reliability trial period of 3 months shall commence. The 
contractor shall continue to operate and maintain the plant to the satisfaction of 
the Employer.  
 
All consumables, spare parts, replacement components and labour shall be 
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provided by the contractor at his own cost during the initial commissioning and 
reliability trial period. The cost of power and water required shall however, be 
borne by the Employer.  

 
1.20. Inspection and Tests  

 
The Contractor shall be responsible for ensuring that all inspections and tests in 
connection with quality control or otherwise are properly carried out whether on 
the Site or elsewhere and that, where necessary, the appropriate remedial 
measures are taken.  
 
The Employer may require to inspect work being prepared and to witness tests at 
supplier's premises. The Contractor shall give the Employer adequate notice of 
the program of Work and testing at supplier's premises to enable the Employer to 
arrange such inspections.  
 
The Contractor shall ensure that access to supplier’s premises is available to the 
Employer and his representatives throughout the Contract period. The Contractor 
shall at no additional cost provide all facilities and equipment necessary to carry 
out inspection by the Employers Representative.  
 
Satisfactory testing and inspection of manufactured items or materials before 
these are delivered to the Site shall not relieve the Contractor of his responsibility 
to ensure that manufactured items and materials used in the works comply with 
the Contract and meet its objective when they are incorporated in the Work. 
Manufactured items and materials delivered to the Site shall be inspected on 
arrival and any defects shall be notified to the Employer’s Representative. The 
Contractor shall obtain the consent of the Employer for his proposals for 
rectification of the defects, either at Site or at the manufacturer’s premises or for 
replacement of the goods.  

 
Inspections or tests carried out by or on behalf of the Employer shall not relieve 
the Contractor of his responsibilities in connection with quality control on every 
aspect of the Work.  
 
Records of on-site testing and inspection shall be kept on approved format. Test 
results shall be certified by the appropriate responsible member of the 
Contractor's staff. All test certificates and inspection records (including any from 
suppliers or other outside testing agencies) shall be clearly identified with the 
appropriate part of the Work to which they refer.  
 
Test results shall be summarized in tabular form or graphically or both in a way 
which best illustrates the trends, specific results and specification requirements. 
Where the tests show that the specified requirements were not achieved, the 
report shall describe the action which was taken.  

 
The Contractor shall keep detailed and up-to-date inventories in an approved form 
of goods and materials subject to quality control which are on order, delivered, 
found faulty, and lost during the work or to is surplus to requirements.  

 
1.21. Warranty Period  

 
During the warranty period of 12 months (Defect Liability Period) the Contractor’s 
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responsibilities shall include, at no additional cost in the Contract, but not limited 
to:  

 
a. Providing skilled maintenance staff in each discipline for the whole of the 

maintenance warranty period.  
 
b. Monitoring the performance of the whole of the Works.  
 
c. Investigating faults in similar equipment under similar conditions.  
 
d. Rectifying faults.  

 
1.22. Plant Delivery and Handling  

 
1.22.1 Protection and packing for dispatch  
 
Before dispatch from the place of manufacture, the equipment shall be adequately 
protected by painting or by other approved means against corrosion and 
accidental damage for the whole period of transit, storage and erection. The 
Contractor shall be responsible for the equipment being so packed and/or 
protected as to ensure that it reaches the site intact and undamaged. All 
equipments as necessary shall be packed in first quality containers or packing, no 
second-hand timber shall be used. The equipment shall be packed to withstand 
rough handling in transit and all packages shall be suitable for several stages of 
handling via sea or air freight, inland transport and movement on Site and for 
storage including possible delays in delivery.  
 
Precautions are to be taken to protect shafts and journals where they rest on 
wooden or other supports likely to contain moisture. At such points impregnated 
wrapping with anti-rust composition or vapour phase inhibitors are to be used of 
sufficient strength to resist chaffing and indentation due to movement which is 
likely to occur in transit.  
Lids and internal cross battens of all packing cases are to be fixed by screws and 
not nail.  
 
Hoop metal bindings of cases are to be sealed where ends meet, and if not of 
rustless material, are to be painted  
 
Contents of such cases are to be bolted securely or fastened in position with 
struts or cross battens and not with wood chocks, unless they be fastened firmly 
in place. All struts or cross battens are preferably to be supported by cleats fixed 
to the case above and below to form ledges on which the batten may rest. Cases 
are to be opened after packing, to prove that there is no movement of contents.  

 
Where parts are required to be bolted to the sides of the cases, large washers are 
to be used to distribute the pressure and the timber is to be strengthened by 
means of a pad.  
 
Waterproof paper and felt linings are to overlap to at least 12mm and the seams 
secured together in an approved manner, but the enclosure is to be provided with 
screened openings to obtain ventilation.  
 
The flanges of pipe, sluice valves and fittings shall have their open ends protected 
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by adhesive tape or jointing and then protected by wooden discs secured by 
means of service bolts (which shall not be used on Site) or by other approved 
means. The sleeves and flanges of flexible couplings shall be bundled by wire. 
Cases containing rubber rings, bolts and other small items shall not normally 
weigh more than 500 Kg.  
 
All relays, instruments, and similar equipment shall be shipped with transport 
screws and/or clamps, clearly marked and painted red, to prevent movement of 
moving parts.  
 
Structural steel work, pipes, sluice valves, uncased fittings and metalwork shall be 
similarly marked. When the dispatch marks cannot be applied satisfactorily to any 
item they shall be stamped on a metal label attached to the item or part by means 
of a piece of wire passing through holes at either end of the label and secured so 
that it lies flat with the item.  
 
Indoor items such as electric motors, switch and control gear, instruments and 
panels, machine components are to be 'cocooned' In aluminium or polyethylene 
sheeting, sealed at the joints and the enclosures provided internally with an 
approved desiccator.  
 
All items of equipment shall be clearly marked for identification against the 
packing list.  
 
All cases, packages etc, shall be clearly marked on the outside with a waterproof 
material to show the weight, where the weight is bearing and where the slings 
should be attached.  
 
Cases shall bear the Contractor's name and the name of the Employer and the 
particular Site. These shall be marked in legible letters, and all markings shall be 
in red or black paint.  
 
Each crate or package is to contain a packing list in a waterproof envelop and 
three copies are to be forwarded to the Employer prior to dispatch. All items or 
material are to be clearly marked for ready identification against the packing list. 
The Contractor shall be deemed to include in the Contract Price all materials and 
packing cases necessary for the safe conveyance and delivery of the equipment. 
 
The Employer may require to inspect and approve the packing  before the items 
are dispatched but the Contractor is to be entirely responsible for ensuring that 
the packing is suitable for transit and such inspection will not exonerate the 
Contractor for any loss or damage due to faulty packing.  
 
The Contractor shall ensure that during all handling operations adequate care is 
taken for all uncrated fittings.  Nylon slings and timber packing shall be used to 
ensure that surface finishes of uncrated items are not damaged.  
 
The Contractor shall send advice of dispatch to the Employer, this information is 
received not less than two weeks before the anticipated delivery of the goods. 

  
1.22.2 Safekeeping and Storage  
 

The Contractor shall be entirely responsible for the security and maintenance of 
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equipment during all periods of storage.  
 
Should it be necessary to place the equipment into on-site store, the Contractor 
shall be responsible for inspecting all equipment after shipment and prior to 
storage and he shall arrange for any damaged equipment to be rectified prior to 
delivery to the Site.  
 
The Contractor shall remove the equipment from off-Site storage or the place of 
manufacture as the case may be and ship or remove from on-site storage and 
delivery to the final point of installation  
 
The off-Site and on-Site storage arrangements shall comply with the following 
minimum requirements.  
 
Category-A: Electrical and instrumentation equipment covered in air Conditioned 
dust and vermin proof area. 
 
Category-B: Rotating mechanical equipment -covered area.  
 
Category-C: Pipes, valves, steelwork, etc - security sheeting on open hard   
standing area.  
 
The Contractor shall be responsible for the operation, safe keeping and 
maintenance of the equipment on Site during and after erection upto the final 
taking over of the Works.  

 
1.23. Unloading, erection and running of equipment  
 

The Contractor shall at his own expense provide all equipment, tools, meters, 
gauges, temporary accommodation, all skilled and unskilled labour for the 
erection of the whole of the equipment and apparatus so that it can be installed 
completely and left in good working order. 
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Erection shall include unpacking of plant either on Site or in the on-Site storage 
for examining damages or defects, notifying such damages and defects to the 
Employer and taking action, for their repair or replacement with the approval of 
the Employer. The cost of such repairs or replacements shall be borne by the 
Contractor.  
 
The Contractor shall provide the services of adequate numbers of competent 
skilled and experienced erection engineers, for mechanical and for electrical 
works, trained at the manufacturer’s works on the various components of the plant 
being supplied. The Contractor shall submit the Curriculum Vitae of his erection 
engineers and senior supervisory staff for the approval of the Employer.  
 
Any special erecting tackle required shall be provided by the Contractor and be 
left at site after the completion of the Contract.  
 
The Contractor shall provide adequate protection for the equipment from the time 
it is delivered to Site until the final taking over of the Works.  
 
When loading, unloading or erection of equipment is undertaken adjacent to 
structures using a mobile or static crane, the Contractor shall ensure that the 
maximum superimposed load exerted by such lifting shall not exceed by half of 
the bearing capacity of the standing surface or 100N/m2 on the standing surface 
whichever is more. 
 
The Contractor shall be responsible for the installation, maintenance, operation 
and subsequent removal of temporary supplies of electricity, gas and water etc, to 
all offices and stores used by the Contractor together with that required in 
connection with the installation of the Work.  
 
The Contractor shall at his own expense during progress of the work and on 
completion of erection and site tests, remove from the Site all surplus materials 
supplied by him, including rubbish and shall ensure that the Site is left tidy to the 
satisfaction of the Employer.  

  
1.24. Equipment spare parts  
 

The Tenderer shall provide such spare parts for the equipment which he 
considers would be kept in stock to cover replacements over a period of 3 years 
after final taking over of the Work. The spares Pars shall be packed and sealed in 
individual boxes to preserve the parts against damage and corrosion over long 
storage periods. Each package shall be clearly identified as to its contents in 
English.  
 
The Employee will ask the contractor to provide priced lists of recommended 
spare parts for all of the equipment which would be needed and shall be 
evaluated by the Employer. After approval of the prices list the Contractor will 
proceed with their procurement and supply to the Site.  
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1.25. Special tools and testing equipment  
 

The Contractor shall supply a complete set of special tools and test equipment 
necessary for maintenance or testing of any part of the Plant to be carried out 
during the life of the Plant, whether of an electrical, mechanical or any other 
nature. The Contractor shall include a price list of all special tools and test 
equipment in his tender.  
 
The tools and test equipment shall not be used for the erection of the Plant and 
shall be handed over in a new and unused condition expecting that the Employer 
may call upon the Contractor to prove their effectiveness.  
 
The tools and test equipment shall be boxed separately, in suitable containers 
marked or labeled with their contents. All cases, containers or other packages 
shall be designed to facilitate opening and subsequent repacking. 
  
When specified, tools and test equipment for internally sited plant shall be 
mounted in suitable cabinets with lockable doors. Racks or clips shall be provided 
for individual items with outline markings and labels showing which tools or 
equipment are missing. The cabinet shall be wall mounted with best quality finish 
and appearance.  
  
The employee will ask the Contractor to supply price lists of all tools and 
equipment  which would be evaluated by the Employer. After approval of the price 
lists the Contractor will proceed with their procurement and supply to the Site.  

 
1.26. After – Sales Service  
  

The Contractor shall provide full details in the Schedule of Guarantees and proof 
of particulars of facilities which he will provide for “After-sale service” in the supply 
or replacement of components / spare parts and skilled maintenance services at 
Site at any time in future covering all plant and equipment incorporated in the 
Work.  

 
1.27. Cleaning of Plant  
 

At all stages of manufacture and construction, the Contractor shall ensure that all 
components which will come into contact with water which is to be used as 
potable water, are kept in a clean and wholesome state. During storage in the 
Contractor's works and at Site all reasonable measures shall be taken to exclude 
vermin, debris and dirty water. After completion of erection and before 
commissioning, the pumps and pipe work shall be flushed with clean-water to 
remove any debris or foreign matter. 

  
  
   

  


