

**GOVERNMENT OF SINDH
DIRECTORATE OF LABOUR**

**PROCUREMENT PLAN FOR PURCHASE OF COMPUTERS, PRINTERS, USP,
AND FURNITURE & FIXTURE FOR THE FINANCIAL YEAR 2015-16.**

S. No.	Title of Procurement	Estimated Cost	Method	Tentative / Actual Date of NIT	Tentative / Actual Closing Date of NIT	Tentative / Actual Date of Award of Contract	Tentative Deadline/ Actual date for Execution	Remarks.
--------	----------------------	----------------	--------	--------------------------------	--	--	---	----------

1 COMPUTER & ACCESSORIES

(i)	Branded Computer Core I3	11 Nos.	Single Stage One Envelope procedure	4th week of February 2016	2nd week of March 2016	3rd Week of April 2016	May-16	
(ii)	Laser Printer 22 ppm	11 Nos.	Single Stage One Envelope procedure	4th week of February 2016	2nd week of March 2016	3rd Week of April 2016	May-16	
(iii)	UPS Backup 30 minutes	11 Nos.	Single Stage One Envelope procedure	4th week of February 2016	2nd week of March 2016	3rd Week of April 2016	May-16	
	TOTAL		1,116,500					

2 FURNITURE

(i)	Office Table	28 Nos.	Single Stage One Envelope procedure	4th week of February 2016	2nd week of March 2016	3rd Week of April 2016	May-16	
	Office Chair,	113 Nos.						
	Steel Almarah	18 Nos.						
	TOTAL		1,150,000					



DEPUTY DIRECTOR ADMIN