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INSTRUCTIONS TO BIDDERS 

  

 

A.   GENERAL 
  

IB.1   Scope of Bid  
  

1.1  Procuring agency as defined in the bidding data hereinafter called “the procuring 

agency” wishes to receive bids for the construction and completion of works as 

described in these bidding documents, and summarized in the bidding data hereinafter 

referred to as the “Works”.  

  

1.2  The successful bidder will be expected to complete the works within the time 

specified in Appendix-A to Bid.  

  

 

IB.2  Source of Funds  

  

2.1 Procuring agency has received/allocated/] applied for loan/grant/ Federal/ 

Provincial/Local Government funds from the source(s) indicated in the bidding data 

in various currencies towards the cost of the project /scheme specified in the bidding 

data, and it is intended that part of the proceeds of this loan/grant/funds will be 

applied to eligible payments under the contract for which these bidding documents are 

issued.   

  

 

IB.3  Eligible Bidders  

  

3.1  This Invitation for Bids is open to all interested bidders who are eligible under 

provisions of Sindh Public Procurement Rules as mentioned below and the criteria 

given in the Notice Inviting Tender (NIT)/ Bidding Document.  

    

           Firms and individuals, national are allowed to bid, for the project.  Any conditions for 

participation shall be limited to those that are essential to ensure the bidder’s 

capability to fulfill the contract in question.   

  

(a)  Bidders may be excluded if;  

   

(i)  a firm is blacklisted/ debarred by the procuring agency and the matter 

has been reported to the Authority, subject to Rule 30 of Sindh Public 

Procurement Rules 2010.   

  

(b) Government-owned enterprises or institutions may participate only if they can 

establish that they are;  

  

 (i)  legally and financially autonomous, and   

 (ii)   operate under commercial law.  
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Provided that where government-owned universities or research centers in the 

country are of a unique and exceptional nature, and their participation is 

critical to project implementation, they may be allowed to participate; and  

  

Bidders shall include all those contractors who are registered or incorporated 

in Pakistan, irrespective of the nationality of their owners and professional 

staff, or  

 

(c)       Bidders are:- 

  

 (i)    registered with Pakistan Engineering Council in particular category and 

 discipline,  

 (ii) registered with relevant tax authorities (income/sales tax, wherever 

 applicable)  

 

              

IB.4  One Bid per Bidder  

 

4.1  Each bidder shall submit only one bid either by himself, or as a partner in a joint 

venture. A bidder who submits or participates in more than one bid (other than 

alternatives pursuant to Clause IB.16) will be disqualified.  

  

IB.5  Cost of Bidding  

  

5.1  The bidders shall bear all costs associated with the preparation and submission of 

their respective bids, and the procuring agency will in no case be responsible or liable 

for those costs, regardless of the conduct or outcome of the bidding process.  

  

IB.6  Site Visit  

  

6.1  The bidders are advised to visit and examine the site of works and its surroundings 

and obtain all information that may be necessary for preparing the bid and entering 

into a contract for construction of the works. All cost in this respect shall be at the 

bidder’s own expense.  

  

6.2  The bidders and any of their personnel or agents will be granted permission by the 

procuring agency to enter upon his premises and lands for the purpose of such 

inspection, but only upon the express condition that the bidders, their personnel and 

agents, will release and indemnify the procuring agency, his personnel and agents 

from and against all liability in respect thereof and will be responsible for death or 

personal injury, loss of or damage to property and any other loss, damage, costs and 

expenses incurred as a result of such inspection.  
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B.  BIDDING DOCUMENTS 

  

IB.7  Contents of Bidding Documents (SSP RULE 21)  

  

7.1  The bidding documents, in addition to invitation for bids, are those stated below and 

should be read in conjunction with any addenda issued in accordance with Clause 

IB.9.  

  

a. Instructions to Bidders.  

b.  Bidding Data.  

c.  General Conditions of Contract, Part-I (GCC).   

d.  Special Conditions of Contract, Part-II (SCC)   

e. Specifications.   

f. Form of Bid and Appendices to Bid.  

g. Bill of Quantities (Appendix-D to Bid).  

h. Form of Bid Security.  

i. Form of Contract Agreement.  

j.  Forms of Performance Security, Mobilization Advance Guarantee, Integrity 

Pact and Indenture bond for secured advance.  

k. Drawings.  

  

7.2  The bidders are expected to examine carefully the contents of all the above 

documents. Failure to comply with the requirements of bid submission will be at the 

bidder’s own risk. Pursuant to Clause IB.26, bids which are not substantially 

responsive to the requirements of the BD will be rejected.  

  

IB.8  Clarification of Bidding Documents (SSP RULE 23(1)):  
  

Any interested bidder requiring any clarification(s) in respect of the bidding 

documents may notify the procuring agency in writing at the procuring agency’s 

address indicated in the Invitation for Bids/NIT. Procuring agency will respond to any 

request for clarification provided they are received at least five calendar days prior to 

the date of opening of bid. 

   

Provided that any clarification in response to query by any bidder; shall be 

communicated to all parties who have obtained bidding documents.  

 

IB.9  Addendum/Modification of Bidding Documents: 

9.1     At any time prior to the deadline for submission of bids, the procuring agency may, 

for any reason, whether at his own initiative or in response to a clarification requested 

by a interested bidder, modify the bidding documents by issuing addendum.  

  

9.2  Any addendum thus issued shall be part of the bidding documents pursuant to sub- 

clause IB 7.1 hereof and shall be communicated in writing to all bidders. Interested 

bidders shall acknowledge receipt of each addendum in writing to the procuring 

agency.  

  

9.3  To afford bidders reasonable time in which to take an addendum into account in 

preparing their bids, the procuring agency may extend the deadline for submission of 

bids in accordance with IB.20    
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C.  PREPARATION OF BIDS 

IB.10 Language of Bid  

  

10.1  The bid and all correspondence and documents related to the bid exchanged by a 

bidder and the procuring agency shall be in the language stipulated in the bidding data 

and Special Conditions of the Contract. Supporting documents and printed literature 

furnished by the bidders may be in any other language provided the same are 

accompanied by an accurate translation of the relevant parts in the bid language, in 

which case, for purposes of evaluation of the bid, the translation in bid language shall 

prevail.  

  

IB.11  Documents Accompanying the Bid  

  

11.1  Each bidder shall:  

  

(a) submit a written authorization on the letterhead of the bidding firm, 

authorizing the signatory of the bid to act for and on behalf of the bidder;   

  

(b) update the information indicated and listed in the bidding data and previously 

submitted with the application for prequalification, and continue to meet the 

minimum criteria set out in the prequalification documents, which as a 

minimum, would include the following: 

 

(i)  Evidence of access to financial resources along with average annual 

construction turnover;  

(ii) Financial predictions for the current year and the following two years, 

including the effect of known commitments;  

(iii)  Work commitments since prequalification;  

(iv)  Current litigation information; and   

(v)  Availability of critical equipment.  

 

   And  

  

(c) furnish a technical proposal taking into account the various Appendices to Bid 

specially the following:  

 

Appendix-E to Bid Proposed Construction Schedule  

Appendix-F to Bid Method of Performing the Work  

Appendix-G to Bid List of Major Equipment  

Appendix-K to Bid Organization Chart for Supervisory Staff  

and other pertinent information such as mobilization programme etc;  

   

11.2  Bids submitted by a joint venture of two (2) or more firms shall comply with the 

following requirements:  
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(a) one of the joint venture partners shall be nominated as being in charge; and 

this authorization shall be evidenced by submitting a power of attorney signed 

by legally authorized signatories of all the joint venture partners;  

  

(b) the bid, and in case of a successful bid, the Form of Contract Agreement shall 

be signed by the authorized partner so as to be legally binding on all partners;  

  

(c) the partner-in-charge shall always be duly authorized to deal with the 

procuring agency regarding all matters related with and/or incidental to the 

execution of works as per the terms and Conditions of Contract and in this 

regard to incur any and all liabilities, receive instructions, give binding 

undertakings and receive payments on behalf of the joint venture;  

  

(d) all partners of the joint venture shall at all times and under all circumstances 

be liable jointly and severally for the execution of the contract in accordance 

with the contract terms and a statement to this effect shall be included in the 

authorization mentioned under Sub-Para (a) above as well as in the Form of 

Bid and in the Form of Contract Agreement (in case of a successful bid);   

  

(e) a copy of the agreement entered into by the joint venture partners shall be 

submitted with the bid stating the conditions under which it will function, its 

period of duration, the persons authorized to represent and obligate it and 

which persons will be directly responsible for due performance of the  contract 

and can give valid receipts on behalf of the joint venture, the proportionate 

participation of the several firms forming the joint venture, and any other 

information necessary to permit a full appraisal of its functioning. No 

amendments / modifications whatsoever in the joint venture agreement shall 

be agreed to between the joint venture partners without prior written consent 

of the procuring agency;  

  

(f) submission of an alternative Letter of Intent to execute a Joint Venture 

Agreement shall be mandatory.   

  

 

11.3 Bidders shall also submit proposals of work methods and schedule, in sufficient 

detail to demonstrate the adequacy of the bidders‟ proposals to meet the technical 

specifications and the completion time referred to sub- clause IB 1.2 hereof.  

  

IB.12  Bid Prices  

  

12.1  Unless stated otherwise in the bidding documents, the contract shall be for the whole 

of the works as described in IB 1.1 hereof, based on the unit rates or prices submitted 

by the bidder or percentage quoted above or below on the rates of Composite 

Schedule of Rates (CSR), as the case may be. 

  

12.2  The bidders shall fill in rates and prices for all items of the works described in the Bill 

of Quantities. Items against which no rate or price is entered by a bidder will not be 

paid for by the procuring agency when executed and shall be deemed to be covered by 

rates and prices for other items in the Bill of Quantities. In case of Composite 

Schedule of Rates, if the bidder fails to mention the percentage above or below, it 

shall be deemed to be at par with the rates of Composite Schedule of Rates.  
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12.3  The bid price submitted by the contractor shall include all rates and prices including  

 the taxes. All duties, taxes and other levies payable by the contractor under the 

contract, or for any other cause during the currency of the execution of the work or 

otherwise specified in the contract as on the date seven days prior to the deadline for 

submission of bids.   

   

 Additional / reduced duties, taxes and levies due to subsequent additions or changes in 

legislation shall be reimbursed / deducted as per Sub-Clause 13.7 of the General 

Conditions of Contract Part-I.  

  

12.4  The rates and prices quoted by the bidders are subject to adjustment during the 

performance of the contract in accordance with the provisions of Clause 13.7of GCC. 

The bidders shall furnish the prescribed information for the price adjustment formulae 

in Appendix-C to Bid, and shall submit with their bids such other supporting 

information as required under the said Clause. Adjustment in prices quoted by bidders 

shall be allowed as per Sub-Para 4(ii) of Section C of Instructions to bidders and 

bidding data.   

  

IB.13  Currencies of Bid and Payment  

  

13.1  The unit rates and the prices shall be quoted by the bidder entirely in Pak rupees. A 

bidder expecting to incur expenditures in other currencies for inputs to the works 

supplied from outside the procuring agency’s country (referred to as the “Foreign 

Currency Requirements”) shall indicate the same in Appendix-B to Bid. The 

proportion of the bid price (excluding Provisional Sums) needed by him for the 

payment of such Foreign Currency Requirements either (i) entirely in the currency of 

the bidder’s home country or, (ii) at the bidder’s option, entirely in Pak rupees 

provided always that a bidder expecting to incur expenditures in a currency or 

currencies other than those stated in (i) and (ii) above for a portion of the foreign 

currency requirements, and wishing to be paid accordingly, shall indicate the 

respective portions in the bid.  

  

13.2  The rates of exchange to be used by the bidder for currency conversion shall be the 

selling rates published and authorized by the State Bank of Pakistan prevailing on the 

date, 07 (seven) days prior to the deadline for submission of bids. For the purpose of 

payments, the exchange rates used in bid preparation shall apply for the duration of 

the contract.  

 

 IB.14  Bid Validity  
  
14.1  Bids shall remain valid for the period stipulated in the bidding data from the date of 

opening of bid specified in clause IB.23.   

  

14.2 In exceptional circumstances, prior to expiry of the original, the procuring agency 

may request the bidders to extend the period of validity for a specified additional 

period, which shall not be for more than one third of the original period of bid 

validity. The request and the responses thereto, shall be made in writing. A bidder 

may refuse the request without the forfeiture of the bid security. In case, a bidder 

agreed to the request, shall not be required or permitted to modify the bid, but will be 

required to extend the validity of the bid security for the period of the extension, and 

in compliance with Clause IB.15 in all respects.  

  



(13) 

IB.15  Bid Security  
  

15.1  Each bidder shall furnish, as part of the bid, a bid security in the amount stipulated in 

the bidding data in Pak Rupees or an equivalent amount in a freely convertible 

currency.  

   

15.2  The bid security shall be at the option of the bidder, in the form of deposit at call, Pay 

order or a bank guarantee issued by a Scheduled Bank in Pakistan or from a foreign 

bank duly counter guaranteed by a Scheduled Bank in Pakistan in favour of the 

procuring agency, which should commensurate with the bid validity period. The bank 

guarantee for bid security shall be acceptable in the manner as provided at Annexure 

BS-1  

  

15.3  Any bid not accompanied by an acceptable bid security shall be rejected by the 

procuring agency as non-responsive.  

  

15.4  Bid security shall be released to the unsuccessful bidders once the contract has been 

signed with the successful bidder or the validity period has expired.  

  

15.5  The bid security of the successful bidder shall be returned when the bidder has 

furnished the required Performance Security and signed the Contract Agreement. 

   

15.6  The bid security may be forfeited:  

  

(a)  if the bidder withdraws his bid except as provided in sub- clause IB 22.1;  

(b)  if the bidder does not accept the correction of his bid price pursuant to sub- 

clause IB 27.2 hereof; or  

 (c)  In the case of successful bidder, if he fails within the specified time limit to:  

(i)  furnish the required Performance Security; or  

(ii)  sign the Contract Agreement.  

  

IB.16  Alternate Proposals/Bids  
  

16.1  Each bidder shall submit only one bid either by himself, or as a member of a joint 

venture, until and unless they have been requested or permitted for alternative bid, 

then he has to purchase separate bidding documents and alternate bid shall be treated 

as separate bid.   

  16.2  Alternate proposals are allowed only for procurement of works where technical 

complexity is involved and more than one designs or technical solutions are being 

offered. Two stage two envelope bidding procedure will be appropriate when alternate 

proposal is required.  

  

16.3  Alternate bid(s) shall contain (a) relevant design calculations; (b) technical 

specifications; (c) proposed construction methodology; and (d) any other relevant 

details / conditions, provided that the total sum entered on the Form of Bid shall be 

that which represents complete compliance with the bidding documents.  

  

 

IB.17  Pre-Bid Meeting  
  
17.1  Procuring agency may, on his own motion or at the request of any bidder, hold a pre-

bid meeting to clarify issues and to answer any questions on matters related to the 
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bidding documents. The date, time and venue of pre-bid meeting, if convened, shall 

be communicated to all bidders. All bidders or their authorized representatives shall 

be invited to attend such a pre-bid meeting at their own expense.   
  

17.2  The bidders are requested to submit questions, if any, in writing so as to reach the 

Procuring agency not later than seven (7) days before the proposed pre-bid meeting.  
  

17.3  Minutes of the pre-bid meeting, including the text of the questions raised and the 

replies given, will be transmitted without delay to all bidders. Any modification of the 

bidding documents listed in sub- clause IB 7.1 hereof, which may become necessary 

as a result of the pre-bid meeting shall be made by the procuring agency exclusively 

through the issue of an Addendum pursuant to Clause IB.9 and not through the 

minutes of the pre-bid meeting.  
  

17.4  Absence at the pre-bid meeting will not be a cause for disqualification of a bidder.  
  

IB.18  Format and Signing of Bid  

  

 18.1  Bidders are particularly directed that the amount entered on the Form of Bid shall be 

for performing the contract strictly in accordance with the bidding documents.  

 

 18.2  All appendices to bid are to be properly completed and signed.  

  

18.3 Alteration is not to be made neither in the form of bid nor in the Appendices thereto 

except in filling up the blanks as directed. If any such alterations be made or if these 

instructions be not fully complied with, the bid may be rejected.  

  

18.4  Each bidder shall prepare by filling out the forms without alterations and shall 

provide an original copy along with photocopies as per the requirement of the 

procuring agency specified in the bidding data. The original as well as copies of the 

document shall be clearly marked as “ORIGINAL” and „COPY”, as the case may be. 

If there is any discrepancy between original and copy(ies) then the original shall 

prevail.  

  

18.5 The original and all copies of the bid shall be typed or written in indelible ink (in the 

case of copies, Photostats are also acceptable) and shall be signed by a person(s) duly 

authorized to sign on behalf of the bidder pursuant to sub- clause IB 11.1(a) hereof. 

All pages of the bid shall be initialled and stamped by the person(s) signing the bid.  

  

18.6  The bid shall contain no alterations, omissions or additions, except to comply with 

instructions issued by the procuring agency, or as are necessary to correct errors made 

by the bidder. Such corrections shall be initialled by the person(s) signing the bid.  

  

18.7  Bidders shall indicate in the space provided in the Form of Bid their full and proper  

 postal addresses at which notices may be legally served on them and to which all 

correspondence in connection with their bids and the contract is to be sent.  

  

18.8  Bidders should retain a copy of the bidding documents as their file copy.  
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D.  SUBMISSION OF BIDS 

  

IB.19  Sealing and Marking of Bids  

  

19.1  Each bidder shall submit his bid as under:  

  

(a)  ORIGINAL and _____COPIES of the bid shall be separately sealed and put in 

separate envelopes and marked as such.  

  

(b) The envelopes containing the ORIGINAL and COPIES shall be put in one 

sealed envelope and addressed as given in sub – clause IB 19.2 hereof.   

  

19.2 The inner and outer envelopes shall:  

  

(a)  be addressed to the procuring agency at the  address provided in the bidding 

data;  

 (b) bear the  name and identification number of the contract as defined in the 

bidding data; and  

 (c)  provide a warning not to open before the time and date for bid opening, as 

specified in the bidding data.  

  

19.3  In addition to the identification required in sub- clause IB 19.2 hereof, the inner 

envelope shall indicate the name and postal address of the bidder to enable the bid to 

be returned unopened in case it is declared “late” pursuant to Clause IB.21  

  

19.4  If the outer envelope is not sealed and marked as above, the procuring agency will 

assume no responsibility for the misplacement or premature opening of the Bid.  

  

IB.20  Deadline for Submission of Bids  

  

20.1  (a)  Bids must be received by the procuring agency at the address specified not   

  later than the time and date stipulated in the bidding data,  

 (b)  Bids with charges payable will not be accepted, nor will arrangements be 

undertaken to collect the bids from any delivery point other than that specified 

above. Bidders shall bear all expenses incurred in the preparation and delivery 

of bids. No claims shall be entertained for refund of such expenses,  

(c) Where delivery of a bid is by mail and the bidder wishes to receive an 

acknowledgment of receipt of such bid, he shall make a request for such 

acknowledgment in a separate letter attached to but not included in the sealed 

bid package,  

(d)  Upon request, acknowledgment of receipt of bids will be provided to those 

making delivery in person or by messenger.  

  

20.2  The Procuring Agency may, at its discretion, extend the deadline for submission of 

bids by issuing an amendment in accordance with IB 09. In such case, all rights and 

obligations of the procuring agency and the bidders shall remain the same as 

mentioned in the original deadline.  
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IB.21  Late Bids  

  

(a)  any bid received by the procuring agency after the deadline for submission of 

bids prescribed in to clause IB 20 shall be returned unopened to such bidder.   

 (b) delays in the mail, person in transit, or delivery of a bid to the wrong office 

shall not be accepted as an excuse for failure to deliver a bid at the proper 

place and time. It shall be the bidder’s responsibility to submit the bid in time.  

  

IB.22  Modification, Substitution and Withdrawal of Bids   

  

22.1  Any bidder may modify, substitute or withdraw his bid after bid submission provided 

that the modification, substitution or written notice of withdrawal is received by the 

procuring agency prior to the deadline for submission of bids.  

  

22.2  The modification, substitution, or notice for withdrawal of any bid shall be prepared, 

sealed, marked and delivered in accordance with the provisions of Clause IB.19 with 

the outer and inner envelopes additionally marked “MODIFICATION”, 

“SUBSTITUTION” or “WITHDRAWAL” as appropriate.  

  

22.3  No bid may be modified by a bidder after the deadline for submission of bids except 

in accordance with to sub - clauses IB 22.1 and IB 27.2.  

  

22.4  Withdrawal of a bid during the interval between the deadlines for submission of bids 

and the expiration of the period of bid validity specified in the Form of Bid may result 

in forfeiture of the bid security in pursuance to clause IB 15.  

  

 

E.  BID OPENING AND EVALUATION. 

  

IB.23  Bid Opening  

  

23.1  Procuring agency will open the bids, including withdrawals, substitution and 

modifications made pursuant to Clause IB.22, in the presence of bidders‟ 

representatives who choose to attend, at the time, date and location stipulated in the 

bidding data. The bidders or their representatives who are in attendance shall sign an 

attendance sheet.   

  

23.2  Envelopes marked “MODIFICATION”, “SUBSTITUTION” or “WITHDRAWAL” 

shall be opened and read out first. Bids for which an acceptable notice of withdrawal 

has been submitted pursuant to clause IB.22 shall not be opened.  

    

23.3 Procuring agency shall read aloud the name of the bidder, total bid price and price of 

any Alternate Proposal(s), if any, discounts, bid modifications, substitution and 

withdrawals, the presence or absence of bid security, and such other details as the 

procuring agency may consider appropriate, and total amount of each bid, and of any 

alternative bids if they have been requested or permitted, shall be read aloud and 

recorded when opened.  

  

23.4 Procuring Agency shall prepare minutes of the bid opening, including the information 

disclosed to those present in accordance with the sub-clause IB.23.3.  

 



(17) 

IB.24  Process to be Confidential. (SPP Rule 53)  
  

24.1 Information relating to the examination, clarification, evaluation and comparison of 

bid and recommendations for the award of a contract shall not be disclosed to bidders 

or any other person not officially concerned with such process before the 

announcement of bid evaluation report in accordance with the requirements of Rule 

45, which states that Procuring agencies shall announce the results of bid evaluation 

in the form of a report giving reasons for acceptance or rejection of bids. The report 

shall be hoisted on website of authority and that of procuring agency if it website 

exists and intimated to all bidders at least seven (7) days prior to the award of contract 

The announcement to all bidders will include table(s) comprising read out prices, 

discounted prices, price adjustments made, final evaluated prices and 

recommendations against all the bids evaluated. Any effort by a bidder to influence 

the procuring agency’s processing of bids or award decisions may result in the 

rejection of such bidder’s bid. Whereas, any bidder feeling aggrieved, may lodge a 

written complaint as per Rule 31; however mere fact of lodging a complaint shall not 

warrant suspension of the procurement process.  
   

 

 IB.25  Clarification of Bid (SPP Rule 43)  
  

25.1  To assist in the examination, evaluation and comparison of bids, the procuring agency 

may, at its discretion, ask any bidder for clarification of the bid, including breakdowns 

of unit rates. The request for clarification and the response shall be in writing but no 

change in the price or substance of the bid shall be sought, offered or permitted except 

as required to confirm the correction of arithmetic errors discovered by the procuring 

agency in the evaluation of the bids in accordance with clause IB 28.  

 

IB.26 Examination of Bids and Determination of Responsiveness  
  

26.1  Prior to the detailed evaluation of bids, the procuring agency will determine whether 

the bidder fulfils all codal requirements of eligibility criteria given in the tender notice 

such as registration with tax authorities, registration with PEC (where applicable), 

turnover statement, experience statement, and any other condition mentioned in the 

NIT and bidding document. If the bidder does not fulfill any of these conditions, it 

shall not be evaluated further.   
  

26.2  Once found to be fulfilling the eligibility criteria, as mentioned in sub- clause 26.1, 

the bids of eligible bidders will be evaluated for technical responsiveness as per 

specification and criteria given in the bidding documents. Technical and financial 

evaluations may be carried out in accordance with single stage-single one envelope, 

single stage-two envelopes, two stage or two stage-two envelopes bidding procedures, 

depending on the selection procedure adopted by the procuring agency.   
  

26.3  A bid will be considered technically responsive if it (i) has been properly signed; (ii) 

is accompanied by the required bid security; and (iii) conforms to all the terms, 

conditions and specifications of the bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (i) which affect in any 

substantial way the scope, quality or performance of the works; (ii) which limits in 

any substantial way, inconsistent with the bidding documents, the procuring agency’s 

rights or the bidder’s obligations under the contract; or (iii) adoption/rectification 

whereof would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids.  
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 26.4  If a bid has major deviations to the commercial requirements and technical 

specifications will be considered technically non responsive. As a general rule, major 

deviations are those that if accepted, would not fulfil the purposes for which the bid is 

requested, or would prevent a fair comparison or affect the ranking of the bids that are 

compliant with the bidding documents.   
  

(A). Major (material) Deviations include:-  

(i)  has been not properly signed;   

(ii)  is not accompanied by the bid security of required amount and manner;   

(iii)  stipulating price adjustment when fixed price bids were called for;  

(iv)  failing to respond to specifications;  

(v)  failing to comply with Mile-stones/Critical dates provided in Bidding 

Documents;  

(vi)  sub-contracting contrary to the Conditions of Contract specified in Bidding 

Documents;   

(vii)  refusing to bear important responsibilities and liabilities allocated in the 

Bidding Documents, such as performance guarantees and insurance coverage;   

(viii)  taking exception to critical provisions such as applicable law, taxes and duties 

and dispute resolution procedures;  

(ix)  a material deviation or reservation is one :  

(a) which affect in any substantial way the scope, quality or performance 

of the works;  

(b) adoption/rectification whereof would affect unfairly the competitive 

position of other bidders presenting substantially responsive bids.   

 

 (B)  Minor Deviations  
 

Bids that offer deviations acceptable to the Procuring Agency and which can 

be assigned a monetary value may be considered substantially responsive at 

least as to the issue of fairness. This value would however be added as an 

adjustment for evaluation purposes only during the detailed evaluation 

process.  

 26.5  If a bid is not substantially responsive, it will be rejected by the procuring agency, and 

may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation.  

  

IB.27  Correction of Errors before Financial Evaluation  

  

27.1  Bids determined to be substantially responsive will be checked by the procuring 

agency for any arithmetic errors. Errors will be corrected by the procuring agency as 

follows:  

  

(a)  where there is a discrepancy between the amounts in figures and in words, the 

amount in words will govern; and  

(b)  where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as quoted 

will govern, unless in the opinion of the procuring agency there is an 

obviously gross misplacement of the decimal point in the unit rate, in which 

case the line item total as quoted will govern and the unit rate will be 

corrected.  
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 27.2 The amount stated in the Form of Bid will be adjusted by the procuring agency in 

accordance with the above procedure for the correction of errors and with the 

concurrence of the bidders. The amount thus corrected shall be considered as binding 

upon the bidder. If the bidder does not accept the corrected bid price, his bid will be 

rejected, and the bid security shall be forfeited in accordance with sub-clause IB 

15.6(b) hereof.  

 

 IB.28  Financial Evaluation and Comparison of Bids   

  

28.1 The procuring agency will evaluate and compare only the Bids determined to be 

substantially responsive in accordance with clause IB 26.  

  

28.2  In evaluating the Bids, the procuring agency will determine for each bid the evaluated 

bid price by adjusting the bid price as follows:  

  

(a)  making any correction for errors pursuant to clause IB 27;  

(b)  excluding provisional sums (if any), for contingencies in the Summary Bill of 

Quantities, but including competitively priced Day work; and  

(c)  making an appropriate adjustment for any other acceptable variation or 

deviation.  

 

28.3  The estimated effect of the price adjustment provisions of the conditions of contract, 

applied over the period of execution of the contract, shall not be taken into account in 

bid evaluation.  

  

28.4  If the bid of the successful bidder is seriously unbalanced in relation to the procuring 

agency’s estimate of the cost of work to be performed under the contract, the 

procuring agency may require the bidder to produce detailed price analyses for any or 

all items of the Bill of Quantities to demonstrate the internal consistency of those 

prices with the construction methods and schedule proposed. After evaluation of the 

price analyses, the procuring agency may require that the amount of the Performance 

Security set forth in clause IB.32 be increased at the expense of the successful bidder 

to a level sufficient to protect the procuring agency against financial loss in the event 

of default of the successful bidder under the contract.  

  

28.5   Bidders may be excluded if involved in “Corrupt and Fraudulent Practices” means 

either one or any combination of the practices given below SPP Rule2(q);  

  

(i)  “Coercive Practice” means any impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property of the party to 

influence the actions of a party to achieve a wrongful gain or to cause a 

wrongful loss to another party;  

(ii)  “Collusive Practice” means any arrangement between two or more parties to 

the procurement process or contract execution, designed to achieve with or 

without the knowledge of the procuring agency to establish prices at artificial, 

non competitive levels for any wrongful gain;  

(iii)  “Corrupt Practice” means the offering, giving, receiving or soliciting, directly 

or indirectly, of anything of value to influence the acts of another party for 

wrongful gain;  
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(iv)  “Fraudulent Practice” means any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid an obligation;  

(v)  “Obstructive Practice” means harming or threatening to harm, directly or 

indirectly, persons or their property to influence their participation in a 

procurement process, or affect the execution of a contract or deliberately 

destroying, falsifying, altering or concealing of evidence material to the 

investigation or making false statements before investigators in order to 

materially impede an investigation into allegations of a corrupt, fraudulent, 

coercive or collusive practice; or threatening, harassing or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation, or acts intended to materially 

impede the exercise of inspection and audit rights provided for under the 

Rules.  

  

28.6  Evaluation Report (SPP Rule 45)  

  

After the completion of evaluation process, as described in clauses IB 27 and IB 28, 

the procuring agency shall announce the results of bid evaluation in the form of report 

(available on the website of the authority) giving reasons for acceptance and rejection 

of bid. The report shall be hoisted on website of the authority and that of procuring 

agencies if its website exists and intimated to all bidders at least seven (7) days prior 

to the award of contract.      

 

F.  AWARD OF CONTRACT 

  

IB.29  Award (SPP Rule 49)  

  

 29.1  Subject to clauses IB 30 and IB 34 and provision of the rule: The procuring agency 

shall award the contract to the bidder whose bid has been determined to be 

substantially responsive to the bidding documents, and who has offered the lowest 

evaluated bid, but not necessarily the lowest submitted price, within the original or 

extended period of bid validity. Provided that such bidder has been determined to be 

eligible in accordance with the provisions of clause IB 03 and qualify pursuant to sub-

clause IB 29.2.  

 

 29.2  Procuring agency, at any stage of the bid evaluation, having credible reasons for or 

having prima facie evidence of any deficiency(ies) in contractor’s capacities, may 

require the contractor to provide information concerning their professional, technical, 

financial, legal or managerial competence whether already pre-qualified or not for the 

said project.  

  

Provided, that such qualification shall only be laid down after recording reasons 

thereof, in writing. They shall form part of the records of that bid evaluation report.  

  

 IB.30  Procuring Agency’s Right to reject all Bids or Annul/Cancellation the Bidding 

Process (SPP Rule 25)  
    

Notwithstanding clause IB 29 and provision of the rule: (1) A procuring agency 

reserves may cancel the bidding process at any time prior to the acceptance of a bid or 

proposal; (2) The procuring agency shall incur no liability towards bidders solely by 
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virtue of its invoking sub–rule (1); (3) Intimation of the cancellation of bidding 

process shall be given promptly to all bidders and bid security shall be returned along 

with such intimation; (4) The procuring agency shall, upon request by any of the 

bidders, communicate to such bidder, grounds for cancellation of the bidding process, 

but is not required to justify such grounds.  

   

IB.31  Notification/Publication of the Award of Contract (SPP Rule 25).  

  

31.1  Prior to expiry of the period of bid validity, including extension, prescribed by the 

procuring agency, the procuring agency shall notify the successful bidder in writing 

(“Letter of Acceptance”) that his bid has been accepted. This letter shall mention the 

sum which the procuring agency will pay to the contractor in consideration of the 

execution and completion of the works by the contractor as prescribed by the contract 

(hereinafter and in the conditions of contract called the “Contract Price”).  

  

31.2  No negotiation with the bidder having evaluated as lowest responsive or any other 

bidder shall be permitted, however, procuring agency may hold meetings to clarify 

any item in the bid evaluation report.  

  

31.3  The notification of award and its acceptance by the bidder will constitute the 

formation of the contract, binding the procuring agency and the bidder till signing of 

the formal Contract Agreement.  

  

 

31.4  Upon furnishing by the successful bidder of a Performance Security and signing of 

the contract, the procuring agency will promptly notify the name of the successful 

bidder to all bidders and return their bid securities accordingly.     

   

31.5 Within seven days of the award of contract, procuring agency shall publish on the 

website of the Authority and on its own website, if such a website exists, the results of 

the bidding process, identify the bid through procurement identifying numbers, and 

the following information:  

   

(1)  Evaluation Report;  

(2) Form of Contract and letter of Award;  

(3)  Bill of Quantities or Schedule of Requirement.   

 

  

31.6  Debriefing (SPP Rule 51).  

  

(a)   A bidder may ask the procuring agency for reasons for non acceptance of his 

bid and may request for a debriefing meeting and procuring agency shall give 

him the reasons for such non acceptance, either in writing or by holding a 

debriefing meeting with such a bidder.   

 (b)  The requesting bidder shall bear all the costs of attending   such a debriefing.  

  

 

IB.32  Performance Security (SPP Rule 39)  

  

32.1 The successful bidder shall furnish to the procuring agency a Performance Security in 

the form of pay order or demand draft or bank guarantee, and the amount stipulated in 
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the bidding data and the Conditions of Contract within a period of 28 days after the 

receipt of Letter of Acceptance.  

  

32.2  Failure of the successful bidder to comply with the requirements of Sub-clause 

IB.32.1 or clauses IB 33 or IB 35 shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the bid security. 

  

32.3   Validity of performance security shall extend at least ninety days beyond the date of 

completion of contract, or as mentioned in the bidding data to cover defects liability 

period or maintenance period subject to final acceptance by the procuring agency.  

.    

IB.33  Signing of Contract Agreement (SPP Rule 39)  

  

33.1  Within 14 days from the date of furnishing of acceptable Performance Security under 

the Conditions of Contract, the procuring agency will send the successful bidder the 

Contract Agreement in the form provided in the bidding documents, incorporating all 

agreements between the parties.  

  

33.2 The formal Agreement between the procuring agency and the successful bidder shall 

be executed within 14 days of the receipt of the Contract Agreement by the successful 

bidder from the procuring agency.   

  

33.3    A procurement contract shall come into force when the procuring agency requires 

signs contract, the date on which the signatures of both the procuring agency and the 

successful bidder are affixed to the written contract. Such affixing of signatures shall 

take place within the time prescribed in the bidding documents.  

  

Provided that the procuring agency may reduce the maximum time limit for signing of 

contract, as and when required, and shall be mentioned in the bidding documents.  

  

33.4     Stamp Duty.  

  

The formal Agreement between the Procuring Agency and the successful bidder shall 

be duly stamped at rate of ----% of bid price (updated from time to time) stated in 

Letter of Acceptance  

 

 

2IB.34  General Performance of the Bidders   

  

Procuring agency may in case of consistent poor performance of the contractor and 

his failure to remedy the underperforming contract may take such action as may be 

deemed appropriate under the circumstances of the case including the rescinding the 

contract and/or black listing of such contractor and debarring him from participation 

in future bidding process.  

   

IB.35  Integrity Pact (SPP Rule 89)  

  

The bidder shall sign and stamp the Integrity Pact provided at Appendix-L to the 

bidding documents for all Provincial/Local Government procurement contracts 

exceeding Rupees ten million. Failure to provide such Integrity Pact shall make the 

bidder non-responsive.  
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IB.36  Instructions not Part of Contract  

  

Bids shall be prepared and submitted in accordance with these Instructions which are 

provided to assist bidders in preparing their bids, and do not constitute part of  the   

bid or the Contract Documents.  

   

IB.37   Arbitration (SPP Rule 34)  

  

Any dispute that is not amicably resolved shall be finally settled, unless otherwise 

specified in the Contract, under the Arbitration Act 1940 updated from time to time 

and would be held anywhere in the Province of Sindh at the discretion of procuring 

agency.   
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Contact/Bidding Data 

 
  

Instructions to Bidders   

  

Clause Reference  

1.1 Name and address of the procuring agency: 

Executive Engineer, Machinery Maintenance Division, 

Khairpur @ Shikarpur, behind D.C.Office Shikarpur. 

Telephone No: 0726 -920181, Fax No. : 0726 -920181. 
  
 1.2  Name of the Project and Summary of the works:  
   

 Name of Project: 
W/R of road from Mirpur Buriro to village Garhi Syed Mile 0/0-3/1 

(5.01 Kms.) 
 

Name of Work: 
W/R of road from Mirpur Buriro to village Garhi Syed Mile 0/0-3/1           
(5.01 Kms.) 
 

The Works will involve following major activities: 
 

 Excavation in Common Soil, 

 Formation of Embankment from roadway and borrow excavation 

 Sub-base / Base Course, 1½” Thick Carpet with paver machine. 

 Brick Masonry R.C.C. Slab Culverts & Retaining Wall. 

 

1.2 The successful bidder will be expected to complete the works within the time 

specified in Special Stipulations (Appendix-A). 
 

2.1  Name of the Funding Source;  

  Funds provided by the Government of Sindh  

  

 Allocation for 2014-15 Pak Rs. 20.00 million. 
 

 

3. Eligibility conditions for intending participants are as under : 

i. Registration with Pakistan Engineering Council in the relevant field of 

specialization of work and to the extent of tender amount of work.  

ii. Bio data of Engineers, technical staff and other management personals 

working with the firm. 

iii. Documentary evidence of works executed/works in progress and certificate of 

satisfactory completion of works by the employees for the last three years in 

progress indicating cost of each work and copy of letter. 

iv. List of machinery and equipment available with firm with documentary 

evidence. 

v. Undertaking regarding litigations pending / finalized. 

vi. Certificates of Bank showing credit worthiness along with Bank statement for 

last three years. 
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vii. Registration with Income Tax Department (NTN Certificate) and copy of 

CNIC. 

viii. Affidavit to the effect that the firm / contractor have not been black listed 

previously by any executing agency. 

ix. Affidavit with effect that all documents / particulars / information furnished all 

true and correct. 

x. In case of firm, list of partners / partnership deed, giving full particulars of 

directors / proprietors or others connected alongwith power of attorney.  In 

case of being sole proprietors such undertaking on affidavit be furnished. 

 

8.1  Time limit for clarification:  

  The written clarification should reach the addressee of the NIT on any 

working day but not later than 7 working days prior to last date of bid 

submission. 

 

10.1   Bid language:    

 

Bid language is English 

 

 11.1(a) The bidder along with letter of authorization shall submit the (i) Registration 

Certificate with Sindh Revenue Board, Government of Sindh (ii) PEC 

Registration Certificate for 2014 in category C1 CE01 & CE-02 (iii) NTN 

Certifiacte (iv) Professional Tax payment. The failure to submit above 

mentioned documents shall lead to rejection of bid. 
 

11.1(b)    Deleted 
 

11.1(c )  Add following 

  The bidder shall submit the detailed CVs of proposed staff as per the 

 requiremnet laid down in Appendix K. It is manadotry for the successful 

 bidder to mobilize the same staff proposed in Appendix K after approval from 

 the Engineer 
 

 13.1  Bidders to quote entirely in Pak. Rupee  

 The currency of Bid is Pakistan Rupee (PKR). All payment will be made in PKR 

only 
  

13.2 IB Clause 13.2 is Not applicable 
 

14.1  Period of Bid Validity:   

  Period of Bid Validity shall be 90 days 
  

15.1  Amount of Bid Security:   

  The amount of the Bid Security shall be PKR 1.500 million  
  

16.1 Alternate Proposals/Bid 
 

Alternative bids is not permitted, Alternative times for completion is not 

permitted, Alternative technical solutions is not permitted for any part of the 

Works 
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17.1  Venue, time, and date of the pre-Bid meeting: 
 

  At the office of the Executive Engineer, Machinery Maintenance Division, 

Khairpur @ Shikarpur, behind  D.C.Office Shikarpur.  

Date: As per Invitation for Bid 

 

 18.4  Number of copies of the bid to be completed and returned:  

Original + One Copy 

 

 19.2  (a)  Procuring Agency's address for the purpose of bid submission:    

Executive Engineer,  

Machiner Maintenance Division, Khairpur @ Shikarpur 

Behind D.C.Office, Shikarpur. 

Telephone No: 0726-920181 Fax No. : 0726-920181  

  

   (b)  Name and Identification Number of the Contract: 
 

 W/R of road from Mirpur Buriro to village Garhi Syed                 

Mile 0/0-3/1 (5.01 Kms.) 

 (a)  Deadline for submission of bids:  

  

  Date: As per Invitation for Bid  (19-05-2015). 

  Time: As per Invitation for Bid (01:00 PM) 
  

 (b)  Venue, time, and date of bid opening:  

  

Venue: Office of the Executive Engineer,  

Machinery Miaintenance Division Khairpur @ Shikarpur behind  

D.C.Office Shikarpur. 

Date: As per Opening of Bid  (19-05-2015). 

Time As per Opening of Bid   (02:00 P.M). 

  

28.4 If the successful bidder failed to submit Performance Security of increased 

amount within fourteen (14) days of demand by the PA, his bid shall be cancelled 

and his bid security shall be forfeited. 
 

32.1 Standard form and amount of Performance Security acceptable to the procuring 

agency:  

  

The performance security will be in the form of a “unconditional, irrevocable 

and acceptable bank guarantee” in the amount of 5% (Five percent) of the 

Accepted Contract Amount acceptable to the Procuring Agency in the attached 

format 

 

  

32.3 Validity of performance security 

 

 The Performance Security shall be valid for a period 90 days after the date of 

issue of defects liability certificate  
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33.4  Stamp duty  

    

The Contract will be executed on a non-judicial stamp paper of the value @ 0.30% of 

the contract value. The cost of the stamp duty shall be borne by the successful bidder. 

[0.30% may vary depending upon the rules applicable at the time of signing the 

Contract]  
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FORM OF BID 
  

Bid Reference No. ________________  

  (Name of Contract/Work)  

To:  

 _______________________________  

 _______________________________  

 _______________________________  

  

1. Having examined the bidding documents including Instructions to Bidders, Bidding 

Data, and Conditions of Contract, Specifications, Drawings and Bill of Quantities and 

Addenda Nos. _________________________________ for the execution of the 

above-named work, we/I, the undersigned, offer to execute and complete the work 

and remedy any defects therein in conformity with the Conditions of Contract, 

Specifications, Drawings, Bill of Quantities and Addenda for the sum of                  

Rs. _______________________________________________________ (Rupees 

__________________________________________________________) or such 

other sum as may be ascertained in accordance with the said conditions.  

 

2.  We/I understand that all the Appendices attached hereto form part of this bid.  

 

3. As security for due performance of the undertakings and obligations of this bid, we/I 

submit herewith a bid security in the amount of Rupees ________________  

(Rs. ______________________) drawn in your favour or made payable to procuring 

agency and valid for a period of ___________days beginning from the date, bid is 

opened.  

 

4. We/I undertake, if our bid is accepted, to commence the works and to complete the 

whole of the works comprised in the contract within the time stated in Appendix-A to 

Bid.  

 

5. We/I agree to abide by this bid for the period of ______ days from the date fixed for 

opening the same and it shall remain binding upon us and may be accepted at any 

time before the expiration of that period.  

 

6. Unless and until a formal Agreement is prepared and executed, this bid, together with 

your written acceptance thereof, shall constitute a binding contract between us.  

 

 

7. We do hereby declare that the bid is made without any collusion, comparison of   

figures or arrangement with any other bidder for the works.   

  

8. We understand that you are not bound to accept the lowest or any bid you may 

receive.  

  

9.  We undertake, if our/my bid is accepted, to execute the Performance Security referred 

to in Clause 10 of Conditions of Contract for the due performance of the Contract.  

  

 

10.  We confirm, if our bid is accepted, that all partners of the joint venture shall be liable 

jointly and severally for the execution of the Contract and the composition or the 
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constitution of the joint venture shall not be altered without the prior consent of the 

procuring agency. (Please delete this in case of Bid form a single bidder)  

  

   

 in the capacity of _______duly authorized to sign Bids for and on behalf of 

__________________________Dated this ___________day of________________20______   

  

  

                                        Signature: ________________________  

  

_____________________________________________________  

(Name of Bidder in Block Capitals) 

(Seal) 

  

Address:___________________________________________________________  

__________________________________________________________________  

__________________________________________________________________  

  

  

Witness:   

  

Signature: _____________________________  

Name: ________________________________  

  

 Address: __________________________________________________________  

 __________________________________________________________________  

 Occupation: ________________________________________________________   
.  
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Appendix-A to Bid  

SPECIAL STIPULATIONS 

Particular Conditions of Contract- Part A 

 

Description 
General 

Conditions 

Clauses 

Stipulations 

1 Employer’s name and address 1.1.2.2 & 

1.3 

Works & Service Department 

Executive Engineer  

Machinery Maintenance Division 

Khairpur @ Shikarp, behind 

D.C.Office Shikarpur. 

Telephone No: 0726-920181  

Fax No: 0726-920181  

Employer’s Representative, 

Executive Engineer, 

2 Sections 1.1.5.6 Not Applicable 

3 Electronic transmission systems 1.3 Scanned copy via e-mail and 

facsimile are acceptable, if the 

original is received within three 

days.  

4 Governing Law 1.4 The Laws of Islamic Republic of 

Pakistan. 

5 Ruling language 1.4 English 

6 Language for communications 1.4 English 

7 Time for access to the Site 2.1 Within seven (07) days  after 

Commencement Date 

8 Time for access to the Site 2.1 Within seven (07) days  after 

Commencement Date 

8 Amount of Performance Security 4.2 The performance security will be 

in the form of a “unconditional, 

irrevocable and acceptable bank 

guarantee” in the amount of 5% 

(Five percent) of the contract 

price stated in the Letter of 

Acceptance. 

9 Subcontract 4.4 The aggregate amount of the 

Works subcontracted shall not 

exceed 30% of the Contract Price. 

10 Normal working hours 6.5 8 hrs a day and 6 days a week. 

11 Time for Commencement  8.1  Within 07 days from the date of 

receipt of Engineer’s Notice to 

Commence, this shall be issued 

within fourteen (14) days after 

signing of Contract Agreement.  
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Description 
General 

Conditions 

Clauses 

Stipulations 

12 Time for Completion)  8.2   545 days from the date of receipt 

of Engineer’s Notice to 

Commence.  

 

13 Time for Furnishing Programme  8.3  Within 28 days from the date of 

receipt of Letter of Acceptance.  

 

14 Revised Programme 8.3 Revised Programme to be 

submitted within 14 days of the 

Engineer’s notice. 

15 Delay damages for the Works 8.7 & 

14.15(b)  

0.1% of the Contract Price per 

day, and  

For Interim Delay damages 

0.05% of the Contract price per 

day 

Also, other charges mentioned in 

Special/Particular Conditions of 

Contract 

 

16 Maximum amount of delay damages 8.7& 

14.15(b) 

10% of the final Contract Price & 

For Interim Delay damages 5% of 

the Contract price per day 

 Also, other charges mentioned in 

Part B, Particular Conditions of 

Contract 

 

17 Defects Liability Period  11.1  365 days from the effective date 

of Taking Over Certificate.  

 

18 Adjustments for Changes in Cost 13.8 As per Appendix C (B) to bid 

“Price Adjustment”. 

 

19 Advance payment  14.2 10% Percentage of the Accepted 

Contract Amount payable in 

PKR: as Mobilization Advance 

against Bank guarantee. 
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Description 
General 

Conditions 

Clauses 

Stipulations 

 

First Instalment: 50% of total 

Advance Payment shall be made 

after fulfilling all the 

requirements provided in 

Conditions of the Contract.  

Second Instalment: Remaining 

50%, on mobilization of Plant, 

equipment and other resources at 

site by the Contractor to the 

satisfaction of the Engineer. 

20 Repayment amortization rate of 

advance payment  

14.2(b) From five consequtive Running 

payment starting from third  

R.A/Bill in equal instalments 

including 10% per annum interest 

21 Percentage of Retention 14.3 5% of the amount of 

Interim/Running Payment 

Certificate.  

22 Limit of Retention Money 14.3 5% of Contract Price stated in the 

Letter of Acceptance.  

23 Plant and Materials 14.5 Not Applicable 

 

24 Minimum Amount of Interim 

Payment Certificates 

14.6 3% of the Accepted Contract 

Amount. 

25 Maximum total liability of the 

Contractor to the Employer  

17.6 The product of two (02) times the 

Accepted Contract Amount 

26 Date by which the Dispute Board 

(DB) shall be appointed 

20.2 28 days after the Commencement 

date 

27 The DB shall be comprised of 20.2 Three Members 

28 List of potential DB sole members 20.2 None 

29 Appointment (if not agreed) to be 

made by 

 

20.3 Pakistan Engineering Council 
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Appendix-B to Bid  
  

FOREIGN CURRENCY REQUIREMENTS 
  

1.  The bidder may indicate herein below his requirements of foreign currency (if any), 

with reference to various inputs to the works.  

  

2.  Foreign Currency Requirement as percentage of the bid price excluding Provisional 

Sums _______%.  

  

3.  Table of Exchange Rates  

  

Unit of Currency  Equivalent in Pak. Rupees  

    

Australian Dollar  -------------------------- 

Euro  -------------------------- 

Japanese Yen  -------------------------- 

U.K. Pound  -------------------------- 

U.S. Dollars  -------------------------- 

---------------------------  -------------------------- 

---------------------------  -------------------------- 
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Appendix-C to Bid  
  

PRICE ADJUSTMENT UNDER CLAUSE 13.8 

OF CONDITIONS OF CONTRACT 
  

 A. Weight ages or coefficients are used for price adjustment.  

 

  

The source of indices and the weightages or coefficients for use in the adjustment 

formula under Clause 13.8 shall be as follows:  

                         

Cost   

Element  

Description Weight ages  Applicable index  

1 2 3 4 

(i) Fixed Portion  0.350    

(ii) Local Labour    Government of Pakistan (GoP) 

Federal Bureau of Statistics (FBS) 

Monthly Statistical Bulletin.  

(iii) High Speed Diesel 

(HSD)  

   

-do- 

(iv) Cement – in bags     

-do- 

(v) Reinforcing Steel     

-do- 

(vi) Pre-Stressing 

Strands  

   

-do- 

(vii) Bitumen     

-do- 

(viii)       

  Total  1.000    

 

 Notes:  
1)   Indices for “(ii)” to “(vii)” are taken from the Government of Pakistan Federal 

Bureau of Statistics, Monthly Statistical Bulletin. The base cost indices or prices shall 

be those applying 15 days prior to the latest day for submission of bids. Current 

indices or prices shall be those applying 28 days prior to the last day of the billing 

period.  

  

2)   Any fluctuation in the indices or prices of materials other than those given above shall 

not be subject to adjustment of the Contract Price.  

  

3)   Fixed portion shown here is for typical road project, procuring agency to determine the 

weightage of Fixed Portion considering only those cost elements having cost impact of 

seven (7) percent or more on his specific project.  
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B  When Escalation is allowed on the materials only.  
            Price adjustment on following items shall be allowed:   

  

  

Cost Element  Description  Base price  Applicable index  

1 2 3 4 

(i) Cement – in bags 

(50kg bag) 

 GoP, Federal Bureau of 

Statistics,  Monthly Bulletin  

(ii) Bitumen  

60/70 in Bulk 

80/100 in drums 

  National Refinery 

(iii) Bricks  GoP, Federal Bureau of 

Statistics,  Monthly Bulletin  

  Total Three items.     

 

Notes:  
1. The base prices shall be those applying 7 days prior to the latest day for 

submission of bids. Current indices or prices shall be those applying 

last 28 days prior to the last day of the billing period.  

2. Any fluctuation in the prices of materials other than those given above 

shall not be subject to adjustment of the Contract Price. 
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Appendix-D to Bid  
  

BILL OF QUANTITIES 

  

 

A Preamble  
  

1.  The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings.  

  

2.  The quantities given in the Bill of Quantities are estimated and provisional, and are 

given to provide a common basis for bidding. The basis of payment will be the actual 

quantities of work executed and measured by the Contractor and verified by the 

Engineer and valued at the rates and prices entered in the priced Bill of Quantities, 

where applicable, and otherwise at such rates and prices as the Engineer may fix as 

per the Contract (in case of item not mentioned in Bill of Quantities).  

  

3.  The rates and prices entered in the priced Bill of Quantities shall, except insofar as it 

is otherwise provided under the contract include all costs of contractor’s plant, labour, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the contract. Furthermore 

all duties, taxes and other levies payable by the contractor under the contract, or for 

any other cause, as on the date 14 days prior to deadline for submission of Bids shall 

be included in the rates and prices and the total bid price submitted by the bidder.   

  

4.  A rate or price shall be entered against each item in the priced Bill of Quantities, 

whether quantities are stated or not. The cost of items against which the contractor 

will have failed to enter a rate or price shall be deemed to be covered by other rates 

and prices entered in the Bill of Quantities and shall not be paid separately.  

  

5.  The whole cost of complying with the provisions of the Contract shall be included in 

the items provided in the priced Bill of Quantities, and where no items are provided, 

the cost shall be deemed to be distributed among the rates and prices entered for the 

related items of the works.  

  

6.  General directions and description of work and materials are not necessarily repeated 

nor summarised in the Bill of Quantities. References to the relevant sections of the 

bidding documents shall be made before entering prices against each item in the 

priced Bill of Quantities.  

  

7. Provisional sums included and so designated in the Bill of Quantities shall be 

expended in whole or in part at the direction and discretion of the Engineer in 

accordance with sub-clause 13.5 of Part I, General Conditions of Contract.  

 

 

8. The following abbreviations for the units or units of measurement have been used in 

the bidding documents including BOQ. 
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Unit   Abbreviations 

  

 Linear Meter  LM or lm or M or m 

 Square Meter  Sq.m. or SM or sm 

 Cubic Meter  Cu.m. or CM or cm or Cum or cum 

 Ton   Ton 

 Kilogram  Kg or kg 

 Per Number  No or Each 

 Job   Job 
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Appendix-D to Bid  
  

BILL OF QUANTITIES 
  

C.  Day work Schedule  
  

General  
  

1.  Reference is made to Sub-Clause 13.6 of the General Conditions of Contract. Work 

shall not be executed on a day work basis except by written order of the Engineer. 

Bidders shall enter basic rates for day work items in the Schedules, which rates shall 

apply to any quantity of day work ordered by the Engineer. Nominal quantities have 

been indicated against each item of day work, and the extended total for day work 

shall be carried forward to the bid price.  

  

Day work Labour  
   

2.  In calculating payments due to the contractor for the execution of day work, the 

actual time of classes of labour directly doing the day work ordered by the Engineer 

and for which they are competent to perform will be measured excluding meal 

breaks and rest periods. The time of gangers (charge hands) actually doing work 

with the gang will also be measured but not the time of foreman or other 

supervisory personnel.  

  

3.  The contractor shall be entitled to payment in respect of the total time that labour is 

employed on day work, calculated at the basic rates entered by him in the Schedule 

of day work Rates for labour together with an additional percentage, payment on 

basic rates representing the contractor’s profit, overheads, etc., as described below:  

  

a)  the basic rates for labour shall cover all direct costs to the contractor, 

including   (but not limited to) the amount of wages paid to such labour, 

transportation time, overtime, subsistence allowances and any sums paid 

to or on behalf of such labour for social benefits in accordance with 

Pakistan law. The basic rates will be payable in local currency only; and  

  

b)  the additional percentage payment to be quoted by the bidder and applied 

to costs incurred under (a) above shall be deemed to cover the 

contractor’s profit, overheads, superintendence, liabilities and insurances 

and allowances to labour timekeeping and clerical and office work; the 

use of consumable stores, water, lighting and power; the use and repair of 

staging, scaffolding, workshops and stores, portable power tools, manual 

plant and tools; supervision by the contractor’s staff, foremen and other 

supervisory personnel; and charges incidental to the foregoing.  
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Appendix-D to Bid  
  

SCHEDULE OF DAYWORK RATES 
  

I.  Labour  
  

Item 

No. 

Description Unit Nominal 

Quantity 

Rate 

(Rs) 

in Figure 

Rate 

(Rs) 

in 

Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

              

D101 Labour  Hr 10       

D102 Foremen  Hr 10       

D103 LTV Driver  Hr 10       

D104 HTV Operator  Hr 10       

    Sub Total  
Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc, in 

accordance with Paragraph 3(b) of Day work Schedule ________________________  

Total for Day work: Labour :  __________________  

(Carried forward to Day work Summary)     

Note: Input of other staff shall be included in overhead of Contractor. 
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Appendix-D to Bid  
  

Day work Material  
  

4.  The contractor shall be entitled to payment in respect of materials used for day 

work (except for materials for which the cost is included in the percentage 

addition to labour costs as detailed heretofore), at the basic rates entered by him in 

the Schedule of Day work Rates for materials together with an additional 

percentage payment on the basic rates to cover overhead charges and profit, as 

follows:  

  

a)  the basic rates for materials shall be calculated on the basis of the  invoiced 

price, freight, insurance, handling expenses, damage, losses, etc., and shall 

provide for delivery to store for stockpiling at the site. The basic rates shall be 

stated in local currency but payment will be made in the currency or 

currencies expended upon presentation of supporting documentation;  

  

b)  the additional percentage payment shall be quoted by the bidder and applied 

to the  equivalent local currency payments made under Sub-Para(a) above; 

and  

  

c)  the cost of hauling materials used on work ordered to be carried out as Day 

work from the store or stockpile on the site to the place where it is to be use d 

will be paid in accordance with the terms for Labour and Constructional Plant 

in this Schedule.  
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Appendix-D to Bid  

SCHEDULE OF DAYWORK RATES 
  

II.  Materials  

 Item 

No. 

Description Unit Nominal 

Quantity 

Rate 

(Rs) 

in 

Figure 

Rate 

(Rs) in 

Words ) 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D201 Fill (earth) of suitable quality Cum 5    

D202 Sand for filling Cum 5    

D203 Sub-Base Cum 5    

D204 Aggregate Base Course Cum 5    

D205 Asphalt Base Course Cum 5    

D206 Asphalt Wearing Course Cum 5    

D207 Bitumen grade 60/70 Ton 5    

D208 Bitumen grade 80/100 Ton 5    

D209 Cement (SR) in bags M:Ton  2    

D210 Cement, ordinary Portland or 

equivalent in bags  

M:Ton  2        

D211 Fine aggregate for concrete Cum 10    

D212 Coarse aggregates for 

concrete 

Cum 10    

D213 Lean Concrete Cum 5    

D214 Concrete Class B Cum 5    

D213 Grade 60  reinforcing bar  M:Ton  5        

D214 Traffic Signs, Barricade etc  Each  5        

    Sub Total  
Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc., in 

accordance with Paragraph 4(b) of Day  work Schedule  ____________  

Total for Day work:  Materials    _____________  

(Carried forward to Day work Summary)     
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Appendix-D to Bid  
  

Day Work Constructional Plant  
  

5.  The contractor shall be entitled to payments in respect of constructional plant already 

on site and employed on Day work at the basic rental rates entered by him in the 

Schedule of Day work Rates for constructional plant. The said rates shall be deemed 

to include complete allowance for depreciation, interest, indemnity and insurance, 

repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all 

overhead, profit and administrative costs related to the use of such equipment. The 

cost of drivers, operators and assistants will be paid for separately as described under 

the section on Day work Labour.  

  

6.  In calculating the payment due to the Contractor for constructional plant employed 

on Day work, only the actual number of working hours will be eligible for payment, 

except that where applicable and agreed with the Engineer, the travelling time from 

the part of the site where the constructional plant was located when ordered by the 

Engineer to be employed on Day work and the time for return journey thereto shall be 

included for payment.  

  

7.  The basic rental rates for constructional plant employed on Day work shall be stated 

in Pakistani Rupees.  
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Appendix-D to Bid  
  

  

SCHEDULE OF DAYWORK RATES 
  

III.  Constructional Plant  
  

Item 

No. 

Description Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4  5 6 

D301 Bulldozer, 200 HP  Hr. 1        

D302 Motor Grader, 140HP  Hr. 1        

D303 Vibratory Roller, 10-12 Ton  Hr. 1     

D304 Pneumatic Roller, 18-21 Ton  Hr. 1     

D305 Tandem Roller, 8-12 Ton  Hr. 1     

D306 Wheel Loader, 2.5 Cum  Hr. 1     

D307 Plate Compactor, 11 HP (230 KG)  Hr. 1     

D308 Dump Truck, 18 Ton  Hr. 1     

D309 Dump Truck, 10 Ton  Hr. 1     

D310 Excavator, 105 HP  Hr. 1     

D311 Water Tanker, 10,000 Ltr  Hr. 1     

D312 Aggregate Crushing & Screening 

Plant, 45 Ton/hr 

 Hr. 1     

D313 Asphalt Plant, 120 Ton/hr  Hr. 1     

D314 Asphalt Distributor, 3,000 Ltr  Hr. 1     

D315 Asphalt Paver, 145 HP( 3-6 m 

wide) 

 Hr. 1     

D316 Concrete Batching Plant (30 

cum/hr0 

 Hr. 1     

D317 Wheel Tractor, 80 HP  Hr. 1     

D318 Concrete Transit Mixer, 6 Cum  Hr. 1     

D319 Concrete Vibrator, 5 HP  Hr. 1     

D320 Road Marking Machine, Heavy 

Duty 

 Hr. 1     

D321 Concrete Mixer  Hr. 1     
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Item 

No. 

Description Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

D322 Air Compressor, 300 CFM  Hr. 1     

D323 Pneumatic Jack Hammer  Hr. 1        

D324 Crane 25 Ton  Hr. 1     

D325 Water Pump, 4” delivery  Hr. 1     

D326 Concrete Pump  Hr. 1     

D327 Tractor Trolly  Hr. 1     

D328 1000 – 1300 cc Car  Hr. 1     

D329 Single Cabin  Hr. 1     

D330 Double Cabin  Hr. 1     

 Total for day work: Constructional Plant _________________  

(Carried forward to day work summary)  
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Appendix-D to Bid  
  

  

DAYWORK 
  

Summary (Day work)  
  

          Amount (Rs.)  

  

(I)  Total for day work: Labour            ____________  

(II)  Total for day work: Materials              ____________  

(III)  Total for day work: Constructional Plant    ____________  

  

 Total for day work        ___________________  

 (Carried forward to summary page of Bill of Quantities)  
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Appendix-E to Bid  
  

  

PROPOSED CONSTRUCTION SCHEDULE 
  

Pursuant to Sub-Clause 8.2 of the General Conditions of Contract, the works shall be 

completed on or before the date stated in Appendix-A to Bid. The bidder shall provide as 

Appendix-E to Bid, the Construction Schedule in the bar chart (CPM, PERT or any other to 

be specified herein) showing the sequence of work items and the period of time during which 

he proposes to complete each work item in such a manner that his proposed programme for 

completion of the whole of the works may meet procuring agency’s completion targets in 

days noted below and counted from the date of receipt of Engineer’s Notice to Commence 

(Attach sheets as required for the specified form of Construction Schedule):  
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Appendix-F to Bid  
  

  

METHOD OF PERFORMING THE WORK 
  

[The bidder is required to submit a narrative outlining the method of performing the work. 

The narrative should indicate in detail and include but not be limited to:  

  

1. Organization Chart indicating head office and field office personnel involved in 

management and supervision, engineering, equipment maintenance and purchasing.  

  

2. Mobilization at site, the type of facilities including personnel accommodation, 

office accommodation, provision for maintenance and for storage, 

communications, security and other services to be used.  

  

3. The method of executing the works, the procedures for installation of equipment 

and machinery and transportation of equipment and materials to the site.  

  

Safety Plan 

 

The Bidder is required to submit an outline Construction Safety and Health Plan for this 

particular Project. The outline Safety and Health Plan shall be in accordance with the 

requirements of relevant decrees and/or bye laws governing Occupational Safety and Health 

Programme in the construction industry being implemented in the Islamic Republic of 

Pakistan, and shall cover the following topics: 

 

1. Organizational structure for handling all Safety and Health Matters 

2. Composition of the Contractor’s Construction Safety and Health Committee 

3. Specific Safety Policies which the Contractor will undertake to observe and 

maintain 

4. Provision of Protective Equipment 

5. Safety Personnel 

6. Emergency Occupational Health Personnel and Facilities 

7. Worker’s Welfare Facilities 

8. Emergency Procedures 

Award of the Contract to the Bidder shall not be deemed to mean that the outline 

Construction Safety and Health Plan is considered acceptable, and the Engineer shall be at 

liberty to instruct the Contractor to implement such safety and health procedures as he may 

deem necessary. 

 

 

 



(54) 

Appendix-G to Bid  
  

  

LIST OF MAJOR EQUIPMENT – RELATED ITEMS 
  

[The bidder will provide on Sheet 2 of this Appendix a list of all major equipment and related 

items, under separate heading for items owned, to be purchased or to be arranged on lease by 

him to mobilize at site to carry out the works. The information shall include make, type, 

capacity, and anticipated period of utilization for all equipment which shall be in sufficient 

detail to demonstrate fully that the equipment will meet all requirements of the 

Specifications.]  

  

Equipment Type and Characteristics 
Minimum Number 

required 

Proposed by the 

Bidder 

1 Bulldozer (D6 and D8)  2    

2 Motor Grader (140 hp) 4  

3 Vibratory Roller (10 – 12 Ton) 4  

4 Pneumatic Tyre Roller (18-21 Ton) 3  

5 Tandem Roller (8 -12 Ton) 2   

6 Wheel Loader (2.5 Cum) 4  

7 Plate Compactor 2  

8 Dump Truck (10 to 18 Ton) 18  

9 Excavator 4  

10 Water Bowzer (10,000 ltr)  4  

11 Asphalt Plant (120 ton/hr) 1  

12 Asphalt Distributor (3000 ltr) 1  

14 Asphalt Paver (145 hp, 3-6m wide) 2  

16 

Concrete Batching Plant (30 

cum/hr) 1  

17 Concrete Transit Mixer (6 cum) 2  

18 Concrete Mixer (3 cum) 2  

19 Road Marking Machine 1   

20 Concrete Pump 2  

21 Crane (25 Ton) 2  
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Appendix-G to Bid  
  

LIST OF MAJOR EQUIPMENT (SAMPLE) 
  

  

  

Owned 

Purchased 

or Leased 

Description 

of Unit 

(Make, 

Model, Year) 

Capacity 

HP 

Rating 

Condition Present 

Location 

or Source 

Date of 

Delivery at 

Site 

Period of 

Work on 

Project 

1 2 3 4 5 6 7 

  

a.  Owned  

  

  

  

  

  

  

            

  

b. To be 

Purchased  

  

  

  

  

  

  

            

  

c. To be 

arranged on 

Lease  
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Appendix-H to Bid  
  

  

CONSTRUCTION CAMP AND HOUSING FACILITIES 
  

The Contractor in accordance with Clause 6 of the Conditions of Contract shall provide 

description of his construction camp’s facilities and staff housing requirements.  

  

The contractor shall be responsible for pumps, electrical power, water and electrical 

distribution systems, and sewerage system including all fittings, pipes and other items 

necessary for servicing the contractor’s construction camp.  

  

The bidder shall list or explain his plans for providing these facilities for the service of the 

contract as follows:  

  

1.  Site Preparation (clearing, land preparation, etc.).  

  

2.  Provision of Services.  

  

a)  Power (expected power load, etc.).  

b)  Water (required amount and system proposed).  

c)  Sanitation (sewage disposal system, etc.).  

  

3.  Construction of Facilities  

  

a)  Contractor’s Office. Workshop and Work Areas (areas required and 

proposed layout, type of construction of buildings, etc.).  

b)  Warehouses and Storage Areas (area required, type of construction and 

layout).  

c)  Housing and Staff Facilities (Plans for housing for proposed staff, layout, 

type of construction, etc.).  

  

4.  Construction Equipment Assembly and Preparation (detailed plans for carrying out 

this activity).  

  

5. Other Items Proposed (Security services, etc.).  
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Appendix-I to Bid  
  

LIST OF SUBCONTRACTORS 
  

I/We intend to subcontract the following parts of the work to subcontractors. In my/our 

opinion, the subcontractors named hereunder are reliable and competent to perform that part 

of the work for which each is listed.  

  

Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 

experience of their key personnel who will be assigned to the contract, equipment to be 

supplied by them, size, location and type of contracts carried out in the past.  

  

  

  

Part of Works 

(Give Details) 

Subcontractor 

(With Complete Address) 

1 2 
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Appendix-J to Bid  
  

  

ESTIMATED PROGRESS PAYMENTS (SAMPLE) 
  

Bidder’s estimate of the value of work which would be executed by him during each of the 

periods stated below, based on his Programme of the works and the Rates in the Bill of 

Quantities, expressed in Pakistani Rupees: 

  

  

Quarter/ Year/ Period Amounts 

(in million) 

1 2 

Ist Quarter  

2nd Quarter  

3rd Quarter  

  

  

  

  

  

  

Bid Price  
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Appendix-K to Bid  

 

  

ORGANIZATION CHART 

FOR THE 

SUPERVISORY STAFF AND LABOUR 
 

(To be filled in by the bidder) 
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Appendix-K to Bid  
  

PROPOSED STAFF 
 

(Detailed CVs of following Key staff shall be provided, it is mandatory. PEC registration 

Certifiacte and qualification certificates/degrees etc shall also be provided. It will be 

mandtory for succesful bidder to mobilize same staff as proposed below after the approval of 

the Engineer. The proposed staff must be employee of the bidder) 

 

 

Position 
Qualification & 

Expereince 

Proposed Staff 

Name Qualification Total 

Exp. 

Relevant. 

Rxp 

Project 

Manager 

Qualification Msc (Civil) 

with 7 years experience (3 

years relevant experience) 

or BE (Civil) with 15 years 

experience (8 years 

relevant experience) 

 

  

 

Planning 

Engineer 

BE (Civil) with 10 years 

experience 
 

  
 

Contracts 

Engineer 

BE (Civil) with 15 years 

experience 
 

  
 

Structures 

Engineers 

BE (Civil) with 15 years 

experience with 10 years 

relevant experience of 

bridges 

 

  

 

Highway 

Engineer 

BE (Civil) with 15 years 

experience with 10 years 

relevant experience of 

roads 

 

  

 

Material 

Engineer 

Msc (Geology) with 15 

years experience 
 

  
 

Site 

Engineers 

BE (Civil), with 8 years 

experience, Experience 3 

bridges assignments,  

 

  

 

Site 

Engineers 

BE (Civil), with 8 years 

experience, Experience 3 

highway assignments,  

 

  

 

Sr. 

Surveyors 

Diploma in Civil, Number 

(01), 10 years experience, 

Experience  5 years 

highway project 

 

  

 

Quantity 

Surveyor 

Diploma in Civil, Number 

(01), 10 years experience, 

Experience 5 years 

highway projects 
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(INTEGRITY PACT) 

 DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC; PAYABLE 

BY CONTRACTORS. 
(FOR CONTRACTS WORTH RS. 10.00 MILLION OR MORE) 

  

 Contract No.________________ Dated __________________  

 Contract Value: ________________  

 Contract Title: _________________  

  

………………………………… [name of Contractor] hereby declares that it has not obtained 

or induced the procurement of any contract, right, interest, privilege or other obligation or 

benefit from Government of Sindh (GoS) or any administrative subdivision or agency thereof 

or any other entity owned or controlled by it (GoS) through any corrupt business practice.  

Without limiting the generality of the foregoing, [name of Contractor] represents and 

warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to 

anyone and not given or agreed to give and shall not give or agree to give to anyone within or 

outside Pakistan either directly or indirectly through any natural or juridical person, including 

its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or 

subsidiary, any commission, gratification, bribe, finder’s fee or kickback, whether described 

as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a 

contract, right, interest, privilege or other obligation or benefit in whatsoever form from, from 

Procuring Agency (PA)  except that which has been expressly declared pursuant hereto.  

[name of Contractor] accepts full responsibility and strict liability that it has made and will 

make full disclosure of all agreements and arrangements with all persons in respect of or 

related to the transaction with PA and has not taken any action or will not take any action to 

circumvent the above declaration, representation or warranty.  

[name of Contractor] accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action likely to 

defeat the purpose of this declaration, representation and warranty. It agrees that any contract, 

right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, 

without prejudice to any other rights and remedies available to PA under any law, contract or 

other instrument, be voidable at the option of PA.  

Notwithstanding any rights and remedies exercised by PA in this regard, [name of 

Supplier/Contractor/Consultant] agrees to indemnify PA for any loss or damage incurred by it 

on account of its corrupt business practices and further pay compensation to PA in an amount 

equivalent to ten time the sum of any commission, gratification, bribe, finder’s fee or 

kickback given by [name of Contractor] as aforesaid for the purpose of obtaining or inducing 

the procurement of any contract, right, interest, privilege or other obligation or benefit in 

whatsoever form from PA.  

  

 ………………………   

         [ Procuring Agency]                                                [Contractor]  
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BID SECURITY 
(Bank Guarantee) 

  

Security Executed on _______________________________________________________  

(Date) 

Name of Surety (Bank) with Address: ________________________________________  

(Scheduled Bank in Pakistan) 

Name of Principal (Bidder) with Address _______________________________________  

________________________________________________________________________  

Penal Sum of Security Rupees. _____________________ (Rs. _____________________)  

Bid Reference No. _______________________________________________________   

 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bid and at 

the request of the said Principal (Bidder) we, the Surety above named, are held and firmly 

bound unto ______________________________________________________  

(hereinafter called the 'Procuring Agency') in the sum stated above for the payment of which 

sum well and truly to be made, we bind ourselves, our heirs, executors, administrators and 

successors, jointly and severally, firmly by these presents.  

  

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has 

submitted the accompanying bid dated ______ for Bid No. _______ for_______(Particulars 

of Bid) to the said Procuring Agency; and   

  

WHEREAS, the Procuring Agency has required as a condition for considering said bid that 

the bidder furnishes a bid security in the above said sum from a Scheduled Bank in Pakistan 

or from a foreign bank duly counter-guaranteed by a Scheduled  Bank in Pakistan, to the 

procuring agency, conditioned as under:  

  

(1) that the bid security shall remain in force up to and including the date 28 days after 

the deadline for validity of bids as stated in the Instructions to bidders or as it may be 

extended by the procuring agency, notice of which extension(s) to the Surety is 

hereby waived;  

  

(2)   that the bid security of unsuccessful bidders will be returned by the procuring agency 

after expiry of its validity or upon signing of the Contract Agreement; and  

  

(3)   that in the event of failure of the successful bidder to execute the proposed Contract 

Agreement for such work and furnish the required Performance Security, the entire 

said sum be paid immediately to the said procuring agency pursuant to Clause 15.6 of 

the Instruction to bidders for the successful bidder's failure to perform.  

  

 

NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on 

the prescribed form presented to him for signature enter into a formal Contract with the said 

procuring agency in accordance with his bid as accepted and furnish within twenty eight (28) 

days of his being requested to do so, a Performance Security with good and sufficient surety, 

as may be required, upon the form prescribed by the said procuring agency for the faithful 

performance and proper fulfilment of the said Contract or in the event of non-withdrawal of 

the said bid within the time specified for its validity then this obligation shall be void and of 

no effect, but otherwise to remain in full force and effect.  
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PROVIDED THAT the Surety shall forthwith pay the procuring agency, the said sum upon 

first written demand of the procuring agency (without cavil or argument) and without 

requiring the procuring agency to prove or to show grounds or reasons for such demand, 

notice of which shall be sent by the procuring agency by registered post duly addressed to the 

Surety at its address given above.  

  

PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding 

whether the Principal (Bidder) has duly performed his obligations to sign the Contract 

Agreement and to furnish the requisite Performance Security within the time stated above, or 

has defaulted in fulfilling said requirements and the Surety shall pay without objection the 

said sum upon demand from the procuring agency forthwith and without any reference to the 

Principal (Bidder) or any other person.  

  

IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its 

seal on the date indicated above, the name and seal of the Surety being hereto affixed and 

these presents duly signed by its undersigned representative pursuant to authority of its 

governing body.       

                    SURETY (Bank)  

  

 

   

WITNESS:                Signature       

  

1.                   Name        

  

                       Title        

  

       Corporate Secretary (Seal)         Corporate Guarantor (Seal)  

   

  

2.           

     __________________________  

        Name, Title & Address      
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FORM OF PERFORMANCE SECURITY 

(Bank Guarantee) 
  

         Guarantee No.____________________  

Executed on _____________________  

           Expiry date _____________________  

[Letter by the Guarantor to the Procuring Agency]  

  

Name of Guarantor (Bank) with address:_______________________________________  

              (Scheduled Bank in Pakistan)    

Name of Principal (Contractor) with address:____________________________________  

________________________________________________________________________  

Penal Sum of Security (express in words and figures)_____________________________  

________________________________________________________________________  

Letter of Acceptance No. ________________________________Dated ______________  

 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bidding 

documents and above said Letter of Acceptance (hereinafter called the Documents) and at the 

request of the said Principal we, the Guarantor above named, are held and firmly bound unto 

the __________________________________________________ (hereinafter called the 

procuring agency) in the penal sum of the amount stated above for the payment of which sum 

well and truly to be made to the said procuring agency, we bind ourselves, our heirs, 

executors, administrators and successors, jointly and severally, firmly by these presents.  

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

accepted the procuring agency's above said Letter of Acceptance for ________ 

________________________________ (Name of Contract) for the _______________   

_______________________________ (Name of Project).  

  

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all 

the undertakings, covenants, terms and conditions of the said Documents during the original 

terms of the said Documents and any extensions thereof that may be granted by the procuring 

agency, with or without notice to the Guarantor, which notice is, hereby, waived and shall 

also well and truly perform and fulfill all the undertakings, covenants terms and conditions of 

the Contract and of any and all modifications of said Documents that may hereafter be made, 

notice of which modifications to the Guarantor being hereby waived, then, this obligation to 

be void; otherwise to remain in full force and virtue till all requirements of Clause 11, 

Defects Liability, of Conditions of Contract are fulfilled.  

  

Our total liability under this Guarantee is limited to the sum stated above and it is a condition 

of any liability attaching to us under this Guarantee that the claim for payment in writing 

shall be received by us within the validity period of this Guarantee, failing which we shall be 

discharged of our liability, if any, under this Guarantee.  

    

We, ____________________________________ (the Guarantor), waiving all objections and 

defences under the Contract, do hereby irrevocably and independently guarantee to pay to the 

procuring agency without delay upon the procuring agency's first written demand without 

cavil or arguments and without requiring the procuring agency to prove or to show grounds 

or reasons for such demand any sum or sums up to the amount stated above, against the  

procuring agency's written declaration that the Principal has refused or failed to perform the 
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obligations under the Contract which payment will be effected by the Guarantor to Procuring 

Agency’s designated Bank & Account Number.  

 

PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding 

whether the Principal (Contractor) has duly performed his obligations under the Contract or 

has defaulted in fulfilling said obligations and the Guarantor shall pay without objection any 

sum or sums up to the amount stated above upon first written demand from the procuring 

agency forthwith and without any reference to the Principal or any other person.  

 

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under 

its seal on the date indicated above, the name and corporate seal of the Guarantor being 

hereto affixed and these presents duly signed by its undersigned representative, pursuant to 

authority of its governing body.  

  

         _______________  

                     Guarantor (Bank)  

 Witness:   

 1. _______________________         Signature _______________  

  

      _______________________           Name __________________  

      Corporate Secretary (Seal)  

           Title ___________________  

  

 2.  _______________________  

  

       _______________________       _______________________  

      Name, Title & Address      Corporate Guarantor (Seal)    
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FORM OF CONTRACT AGREEMENT 
  

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the 

________________day of________________________________(month), 20_____ between 

_________________________________________________ (hereafter called the “Procuring 

Agency”) of the one part and _____________________________________ (hereafter called 

the “Contractor”) of the other part.  

  

WHEREAS the Procuring Agency is desirous that certain works, viz _______________ 

should be executed by the Contractor and has accepted a bid by the Contractor for the 

execution and completion of such works and the remedying of any defects therein.  

  

NOW this Agreement witnesseth-- as follows:  

  

 1.  In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to.  

  

 2.  The following documents after incorporating addenda, if any, except those parts 

relating to Instructions to bidders shall be deemed to form and be read and construed 

as part of this Agreement, viz:  

  

(a)  The Contract Agreement;  

(b)  The Letter of Acceptance;  

(c)  The completed Form of Bid;  

(d)  Special Stipulations (Appendix-A to Bid);  

(e)  The Special Conditions of Contract – Part II;  

(f)  The General Conditions – Part I;  

(g) The completed Appendices to Bid (B, C, E to L);  

(h)  The Drawings;  

(i) Special provisions 

(j) Addenda to NHA General Specifications 1998 

(i)  The NHA General Specifications 

(j) The Ppriced Bill of Quantities (Appendix-D to Bid);  

(k)  _____________________________ (any other)   

  

 3.  In consideration of the payments to be made by the procuring agency to the 

Contractor as hereinafter mentioned, the Contractor hereby covenants with the 

procuring agency to execute and complete the works and remedy defects therein in 

conformity and in all respects with the provisions of the contract.  

  

 4.  Procuring agency hereby covenants to pay the contractor, in consideration of the 

execution and completion of the works as per provisions of the contract, the contract 

Price or such other sum as may become payable under the provisions of the contract 

at the times and in the manner prescribed by the contract.  

 

 

  

 

 

 



(68) 

 

  

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on 

the day, month and year first before written in accordance with their respective laws.  

  

  

Signature of the Contactor    Signature of Procuring Agency  

______________________    _____________________  

(Seal)       (Seal)  

  

  

  

Signed, Sealed and Delivered in the presence of:  

  

  

Witness:      Witness:  

  

________________________   ______________________________  
  

(Name, Title and Address)    (Name, Title and Address)  
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MOBILIZATION ADVANCE GUARANTEE 
  

  

Bank Guarantee No.______________________ Date ______________________________  

  

WHEREAS ______________(hereinafter called the 'Procuring Agency') has entered into a 

Contract for ________________________________________________________________  

(Particulars of Contract) 

with _________________ (hereinafter called the "Contractor').  

  

AND WHEREAS, the Procuring Agency has agreed to advance to the Contractor, at the 

Contractor's request, an amount of Rupees _________________________ (Rs _________ ) 

which amount shall be advanced to the Contractor as per provisions of the Contract.  

  

AND WHEREAS, the Procuring Agency has asked the Contractor to furnish Guarantee to 

secure the mobilization advance for the performance of his obligations under the said 

Contract.  

  

AND WHEREAS, ________________________________________________________  

(Scheduled Bank in Pakistan) 

(hereinafter called the “Guarantor”) at the request of the Contractor and in consideration of 

the procuring agency agreeing to make the above advance to the Contractor, has agreed to 

furnish the said Guarantee.  

  

NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the 

advance for the purpose of above mentioned Contract and if he fails and commits default in 

fulfilment of any of his obligations for which the advance payment is made, the Guarantor 

shall be liable to the procuring agency for payment not exceeding the aforementioned 

amount.  

  

Notice in writing of any default, of which the procuring agency shall be the sole and final 

judge, on the part of the Contractor, shall be given by the procuring agency to the Guarantor, 

and on such first written demand, payment shall be made by the Guarantor of all sums then 

due under this Guarantee without any reference to the Contractor and without any objection.  

  

This Guarantee shall remain in force until the advance is fully adjusted against payments 

from the Interim Payment Certificates of the Contractor or until 

_______________________________________whichever is earlier.  

   (Date)  

The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees 

_______________________________________(Rs _______________________).  
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This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the 

aforesaid date or earlier if the advance made to the Contractor is fully adjusted against 

payments from Interim Payment Certificates of the Contractor provided that the Guarantor 

agrees that the aforesaid period of validity shall be deemed to be extended if on the above 

mentioned date the advance payment is not fully adjusted.  

 

 

GUARANTOR  

 

  

  

      1.  Signature _________________  

      2.  Name  _________________  

     3.  Title  _________________  

  

WITNESS  

  

1. ______________________  

______________________  

Corporate Secretary (Seal)  

  

2. _______________________       __________________________  

(Name Title & Address)           Corporate Guarantor (Seal)  
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INDENTURE FOR SECURED ADVANCES 

. 
(For use in cases in which is contract is for finished work and the contractor has entered into 

an agreement for the execution of a certain specified quantity of work in a given time).  

 

This INDENTURE made the ……………………….. day of  ...............................   

…………………. 20……….………  BETWEEN (hereinafter   called   "the Contractor" 

which expression shall where the context so admits or implied be deemed to include his heirs, 

executors, administrators and assigns) of the one part and THE GOVERNOR OF SINDH 

(hereinafter called "the Government" of the other part).  

WHEREAS by an agreement, dated (hereinafter called the said agreement, the contractor has 

agreed to perform the under-mentioned works (hereinafter referred to as the said work):-  

 

(Here enter (the description of the works). 

 

AND WHEREAS the contractor has applied to the ………………………………….. 

……..…………………..for an advance to him of Rupees ……………..……………………  

(Rs.  .................. ) on the security of materials absolutely belonging to him and brought by 

him to the site of the said works the subject of the said agreement for use in the construction 

of such of the said works as he has undertaken to execute at rates fixed for the finished work 

(inclusive of the cost of materials and labour and other charge) AND WHEREAS the 

Government has agreed to advance to the Contractor the sum of Rupees, (Rs. ....................... ) 

on the security of materials the quantities and other particulars of which are detailed in Part II 

of Running Account Bill (B). the said works signed by the contractor  

Fin R.Form.l7.A 

 

On ……………………………. and on such covenants and conditions as are hereinafter 

contained and the Government has reserved to itself the option of marking any further 

advance or advances on the security of other materials brought by the Contractor to the site of 

the said works.  

 

NOW   THIS   INDENTURE   WTTNESSETH      that   in   pursuance   of the   said 

agreement and in consideration of the sum of Rupees……………………………..  

(Rs. ……………………) on or before the execution of these presents paid to the Contractor 

by the Government (the receipt whereof the Contractor doth hereby acknowledge) and of 

such further advances (if any) as may be made to him as aforesaid (all of which advances are 

hereinafter collectively referred to as the said amount) the Contractor doth hereby assign unto 

the Government the said materials by way of security for the said amount  

 

And doth hereby covenant and agree with the Government and declare ay follow :-  

 

(1) That the said sum of Rupees. …………………………………………… RS.  

…………………… ) so advanced by the Government to the Contractor as aforesaid 

and all or any further sum or sums which may be advanced as aforesaid shall be 

employed by the contractor in or towards expending the execution of the said works 

and for no other purpose whatsoever.  
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(2)  That the materials detailed in the said Running Account Bill (B) which have been 

offered to and accepted by (he Government as security for the said amount are 

absolutely by the Contractors own property free from encumbrances of any kind and 

the Contractor will not make any application for or receive a further advance on the 

security of materials which are not absolutely his own property and free from 

encumbrances of any kind and the contractor hereby agrees, at all times, to indemnify 

and save harmless the Government against all claims whatsoever to any materials in 

respect of which an advance has been made to him as aforesaid.  

 

(3)  That the said materials detailed in the said Running Account Bill (B) and all other 

materials on the security of which any further advance or advances may hereafter be 

made as aforesaid (hereinafter called the said materials) shall be used by the 

Contractor solely  in the  execution of the said works in accordance with the  

directions  of the Divisional Officer (hereinafter called the Divisional Officer) and in 

the terms of the said agreement. 

  

(4) That the Contractor shall make at his own cost all necessary and adequate 

arrangement for the proper watch, safe custody and protection against all risks of the 

said material and that until used in construction as aforesaid the said materials shall 

remain at the site of the said works in the Contractor's custody and at his own risk and 

on his own responsibility and shall at all times be open to inspection by (he Divisional 

Officer or any officer authorized by him. In the event of the said materials of any part 

(hereof being stolen, destroyed or damaged or becoming deteriorated in a greater 

degree than is due to reasonable use and wear thereof Contractor will forthwith 

replace the same with other materials of like qualify or repair and make good the 

same as required by the Divisional Officer and the materials so brought to replace the 

said materials so repaired and made good shall also be considered as security for the 

said amount. 

 

(5) 'Hurt the said materials shall not on any account be removed from the site of the said 

works except with the written permission of the Divisional Officer or an officer 

authorized by him in that behalf 

 

(6)  That   the   said   amount  shall   be  payable   in   full   when   or  before  the 

Contractor receives payment, from the Government of the price payable to him for the 

said works under the terms and provisions of the said agreement PROVIDED THAT  

if any intermediate payments are made to the contractor on account of work done then 

on the occasion   of each such payment the Government will be at liberty to make a 

recovery from the Contractors Bill for such payment by deducting there from in the 

value of the said materials (hen actually used in the construction and in respect of 

which recovery has not been made previously the value for this purpose being 

determined in respect of each description of material at (he rates at which the amount 

of the advances made under these presents were calculated.  
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(7)  at   if  the   Contractor   shall   at   any  time   make   any   default   in   the 

performance or observation in any respect of any of the terms and provisions of the 

said agreement or of these presents the total amount of the advance or advances that 

may still be owing to the  Government shall  immediately on the happening of such 

default be repayable by the Contractor to the Government together with interest 

thereon at twelve percent per annum from the date or respective dates of such advance 

or advances to the date or repayment and with all costs, charges, damages and 

expenses incurred by the Government  in   or for  the  recovery  thereof or the  

enforcement  of this  security  or otherwise by reason of (he default of the Contractor 

and any moneys so becoming due and payable shall constitute a debt due from the 

Contractor to the Government and the Contractor hereby covenants and agrees with 

the Government to repay and the same respectively to it accordingly.  

  

(8)  That the Contractor  hereby  charges  all  the   said materials  with the repayment to 

the Government of the said sum of Rupees ................................    (Rs.    

............................................................................................. ) and any further sum or 

sums which may be advanced as aforesaid and all costs charges damages and 

expenses payable under these present PROVIDED ALWAYS and it is hereby agreed 

and declared that not, withstanding anything in the said agreement and without 

prejudice to the powers contained therein if and whether the covenant for payment 

and repayment hereinbefore contained shall become enforceable and the money 

owing shall not be paid to accordingly.  

 

Once there with the Government may at any time thereafter adopt all or any of 

following courses as it may deem best ;-  

  

 (a)   Seize and utilize the said materials or any part thereof in the completion of the   

said  works   on  behalf of the  Contractor  in  accordance  with the provisions  

in that behalf contained in the said agreement debiting the Contractor with the 

actual cost of effecting such completion the amount due   in   respect   of 

advances   under  these   presents   and   crediting  the Contractor with the value  

of work done as he had carried it out in accordance with the said agreement and 

at the rates thereby provided. If the balance   is   against the   Contractor he   is  

to  pay  the  same  to  the Government on demand. 

  

(b)  Remove and sell by public auction the seized materials or any part thereof and 

out of the moneys arising from the sale retain all the sums aforesaid repayable  

to  the  Government under these presents and pay over the surplus (if any) to 

the Contractor. 

 

(c)  Deduct all or any part of the moneys owing out of the security deposit or any 

sum due to the Contractor under the said agreement.  

 

 (9)       That except as is expressly provided by the presents interest on the said advance shall 

not be payable.  
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(10)   That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute 

or difference arising over the construction or effect of these presents the settlement of 

which has not been hereinbefore expressly provided for the same shall be referred to 

the Superintending Engineer/Executive District Officer/Officer one grade higher to 

officer signed the agreement Circle whose……………. decision shall be final and the 

provisions of the Arbitration Act 1940 for the time being in force so far as they are 

applicable shall apply to any such reference.  

 

 

Singed, sealed and  delivered by*  

In the presence of   

  

     

  

SEAL         SEAL 

1st witness         1st witness 

 

2nd witness         2nd witness 
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Condition of Contract 

Federation International des Ingenieurs-Conseils, or FIDIC) 

(a) Part I - General Conditions of Contract 

(b) Part II - Special Conditions of Contract 
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Notes on the Conditions of Contract 
 

The Conditions of Contract comprise two parts:  

(a) Part I - General Conditions of Contract  

(b) Part II - Special Conditions of Contract  

Over the years, a number of “model” General Conditions of Contract have evolved. The one 

used in these Standard Bidding Documents was prepared by the International Federation of 

Consulting Engineers (Federation International des Ingenieurs-Conseils, or FIDIC), and is 

commonly known as the FIDIC Conditions of Contract. (The used version is the harmonized 

Edition March 2006).  

The FIDIC Conditions of Contract have been prepared for an ad measurement (unit price or 

unit rate) type of contract, and cannot be used without major modifications for other types of 

contract, such as lump sum, turnkey, or target cost contracts.  

  

The standard text of the General Conditions of Contract chosen must be retained intact to 

facilitate its reading and interpretation by bidders and its review by the procuring agency. 

Any amendments and additions to the General Conditions, specific to the contract in hand, 

should be introduced in the Particular Conditions of Contract.  

  

The use of standard conditions of contract for all civil works will ensure comprehensiveness 

of coverage, better balance of rights or obligations between procuring agency and Contractor, 

general acceptability of its provisions, and savings in time and cost for bid preparation and 

review, leading to more economic prices.  

  

The FIDIC Conditions of Contract are copyrighted and may not be copied, faxed, or 

reproduced. Without taking any responsibility of its being accurate, Pakistan Engineering 

Council with prior consent of FIDIC Secretariat, has reproduced herein the FIDIC General 

Conditions of Contract for reference purpose only which cannot be used by the users for 

preparing their bidding documents. The bidding document may include a purchased copy, the 

cost of which can be retrieved as part of the selling price of the bidding document. 

Alternatively, the FIDIC Conditions of Contract can be referred to in the bidding documents, 

and the bidders are advised to obtain copies directly from FIDIC 

Copies of the FIDIC Conditions of Contract can be obtained from:  

FIDIC CASE POSTALE, CH-1215 Switzerland;  

Tel. +41 22 799 49 00;  

Fax; +41 22 799 49 01  

E-mail: fidic@fidic.org. 
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PART B - SPECIAL /PARTICULAR CONDITIONS OF CONTRACT 

1.1 Definitions 

1.1.1.4 “Form of Bid” is synonymous with “Letter of Tender”. 

1.1.1.5 “Bid” is synonymous with “Tender”. 

1.1.1.8 “The word ‘Tender’ is synonymous with ‘Bid’, and the words 

‘Bidding’ with ‘Tendering’ and the words ‘Appendix to Tender’ 

with ‘Appendix to Bid’ and words ‘Tender Documents’ with ‘Bid 

Documents’”. 

1.1.1.11 Insert this Sub Clause 

“Programme” means the programme to be submitted by the 

contractor in accordance with Sub-Clause 8.3 and any approved 

revisions thereto. 

1.1.2.2 “Employer” is synonymous with “Procuring Agency” 

Executive Engineer, Machinery Maintenance Division, 

Khairpur @ Shikarpur, behind D.C.Office Shikarpur. 

 

1.1.2.9 “DB” is synonymous with “Committee” 

1.1.3.1 “Replace 28 days with 7 days” 

1.1.3.7 “Defects Notification Period is synonymous with Defects Liability 

Period” 

Sub-Clause 1.5 

Priority of Documents 

Replace sequence of priority of documents with the following: 

(a) the Contract Agreement (if completed), 
(b) the Letter of Acceptance, 
(c) the Tender including Letter of Bid, Appendix to Bid, 

Annexure, and tables excluding Appendix D Bill of 
Quantities”., 

(d) the Particular Conditions – Part A, (Special Stipulations 
Appendix A) 

(e) the Particular Conditions – Part B 
(f) the General Conditions  
(g) the Drawings, 
(h) the Addenda to Specification 
(i) Special Provisions 
(j) Specification, 
(k) the Appendix D, Bill of Quantities and 
(l) the Schedules and any other documents forming part of the 

Contract. 

Sub-Clause 1.6 

Contract Agreement 

Replace the word “Employer” with “Contractor” in last line 

Sub-Clause 1.15 

Inspections and Audit by the 

Bank 

This Sub-Clause is deleted entirely. 
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Sub-Clause 2.4 

Employer’s Financial 

Arrangements 

This Sub-Clause is deleted entirely. 

Sub-Clause 3.1 

Engineer’s Duties and 

Authority 

The following paragraph is added after duties:  

Procuring agency shall ensure that the Engineer’s 
Representative/Staff is a professional engineer as defined in the 
Pakistan Engineering Council Act 1975 (V of 1976) 

Replace part of Clause after the sentence “The following 
provisions shall apply” with following: 

The Engineer shall obtain the specific approval of the Employer 
before taking action under the following Sub Clauses of these 
conditions: 

a) Sub-Clauses 1.9, 2.1, 4.7, 4.12, 4.24, 7.4, 8.4, 8.5, 8.9, 10.3, 
13.7, and 19.4: Agreeing or determining an extension of time 
and / or additional cost. 

b) Approving subletting of any part of the Works under Clause 4.4. 

c) Sub-Clause 8.8: Instructing suspension of Works; 

d) Sub-Clause 10.1: Issuing Taking Over Certificate 

e) Sub-Clause 10.2: Issuing Taking Over Certificates 

f) Sub-Clause 11.9: Issuing Performance Certificate(s) 

g) Sub Clause 13.1: Instructing a Variation, except; 

     i) in an emergency situation as determined by the Engineer, or 

     ii) if such Variation would increase the Accepted Contract 
Amount not more than 1% cumulatively of such Amount. 

h) Sub-Clause 13.3: Approving a proposal for Variation submitted 
by the Contractor in accordance with Sub Clause 13.1 or 13.2. 

i) Sub Clause 13.4: Specifying the amount payable in each of the 
applicable currencies 

j) Sub-Clause 13.7: Before Adjustment for Changes in Legislation 

k) Sub-Clause 13.8: Before Adjustment for Changes in Cost  

l) Sub-Clause 20.1: Approving Claims of the Contractor (Time / 
Financial) under Clause 20.1 and accepting principles of the 
Claims 

Notwithstanding the obligation, as set out above, to obtain 
approval, if, in the opinion of the Engineer, an emergency occurs 
affecting the safety of life or of Works or adjoining property, he 
may, without relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the Contractor to execute 
all such work or to do all such things as may, in the opinion of the 
Engineer, be necessary to abate or reduce the risk. The Contractor 
shall forthwith comply, despite the absence of approval of the 
Employer, with any such instruction of the Engineer. The Engineer 
shall determine an addition to the Contract Price, in respect of such 
instruction, in accordance with Clause 13 and shall notify the 
Contractor accordingly, with a copy to the Employer. 
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Sub-Clause 3.6 

Management Meetings 

Insert this Sub Clause at the end of Clause 3 

“The Engineer or the Contractor’s Representative may require the 
other to attend a management meeting in order to review the 
progress with reference to the agreed program and arrangements for 
future works. The Engineer shall record the business of 
management meetings and supply copies of the record to those 
attending the meeting and to the Employer. In the record, 
responsibilities for any actions to be taken shall be in accordance 
with the Contract”. 

Sub-Clause 4.1. 

Contractor’s General 

Obligation 

 

Add following at  the end of Sub-Clause 4.1: 

The Contractor shall prepare and submit one complete set of "As-

Built" Documents on one master CD and two complete sets of print 

copies of "As-Built" Documents together with the back-up of the 

quantity calculation to the Engineer within 28 days after the date of 

taking over by Employer. These “As-Built” Documents shall 

indicate all approved changes made during construction, 

superimposed on the original plans / “As-Staked Documents”.  

The final measured quantities for all pay items shall be included on 

all "As-Built" Documents. These "As-Built" Documents shall be 

prepared continuously as execution of the Works progresses and 

shall be submitted to the Engineer for review as sections or parts of 

the Project are completed. No Taking-Over Certificate for a Sector 

or the whole of Works shall be issued to the Contractor by the 

Engineer without the approved "As-Built" Documents. The 

preparation of the "As-Built" Documents shall be at the expense of 

the Contractor, payment for which is subsidiary to the pay items of 

the Contract. 

The review and approval by the Engineer or by the Employer of the 

"As-Built" Documents does not relieved the Contractor of any 

responsibility for and/or liabilities arising out of inaccurate, false or 

otherwise incorrect "As-Built" Documents prepared and submitted 

by the Contractor. The approved “As-Built Documents” shall be 

reproduced by the Contractor in four (4) hard copies and one (1) 

soft copies and return the same to the Employer. 

Shop Drawings. The Contractor shall furnish to the Engineer all 

Contractor's, and Subcontractor's Shop Drawings.  Shop Drawings 

shall be deemed to include design drawings, fabrication drawings, 

catalogue cuts, brochures, illustrations, material lists, design 

calculations, reference standards and performance data which may 

be required by the specification necessary for the proper execution 

of the Work, or as otherwise required by the Engineer for assurance 

that there is intent to meet the requirements of the specifications.  

All Shop Drawings shall be in English. 

The Contractor shall submit all Shop Drawings to the Engineer in 

the manner hereinafter described, in sufficient time to prevent 

delays in the delivery of materials or in the progress or completion 

of the work.  Regardless of the source of Shop Drawings, all 

submissions shall be deemed to be submissions by the Contractor 

under the Contract. 
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All Subcontractors' Shop Drawings shall first be sent directly to the 

Contractor.  The Contractor shall thoroughly check all such Shop 

Drawings for measurements, sizes of members, materials and all 

other details, to assure him that the Shop Drawings conform to the 

intent of the Drawings and Specifications. 

The Contractor shall return to the Subcontractors for correction, 

such Shop Drawings that are found inaccurate or otherwise in 

error.  After the Contractor has checked and approved such Shop 

Drawings he shall place thereon the date of such approval and the 

legible signature of the checker, and shall then submit them to the 

Engineer for review. The Engineer may refuse to check or review 

any Shop Drawings that are not submitted in compliance with the 

foregoing requirements. 

The Contractor shall submit five (5) copies of Shop Drawings plus 

the number that the Contractor wishes to return for his own and his 

Subcontractor's use. 

For all Equipment, Shop Drawings shall be completed in all 

respects and shall show clear compliance with the Specifications. 

Where applicable, performance figures of equipment, finishes and 

reference to other relevant drawings must be noted on the Shop 

Drawings. Details of ancillary items being supplied with the 

particular equipment must be submitted. Piecemeal submissions 

will not be considered. 

Descriptive brochures that are applicable shall be included for 

information.  Any notation on the Shop Drawings which is on the 

prints and not on the original from which the prints were made 

shall be in GREEN INK. 

The Engineer will review submitted Shop Drawings within a 

reasonable time and will return them stamped with "NO 

COMMENT", "SEE COMMENTS" or "RESUBMIT". 

The Engineer may, at his discretion, require an immediate re-

submission of Shop Drawings noted "SEE COMMENTS" so that 

he can make a further review or amendments. Drawings requiring 

re-submission shall be either amended and re-submitted or shall be 

superseded by another Shop Drawings. Comments on Shop 

Drawings are not orders for Extra Work. 

Shop Drawings re-submitted for further review will be reviewed 

for response to previous notations only and the Contractor, by such 

re-submission shall be held to have represented that such Shop 

Drawings contain no other alterations, additions or deletions, 

unless the Contractor (in writing) directs the Engineer specific 

attention to the same.   

Should the Contractor question, or dissent, from such notations or 

comments, he shall direct the Engineer's attention to the same for 

further clarification before re-submitting. 

By reviewing Shop Drawings, the Engineer does not assume 

responsibility for errors or omissions and non-compliance with the 

Contract requirements.  Such errors and omissions must be made 
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good by the Contractor, irrespective, of the receipt, checking, or 

review of the Shop Drawings by the Engineer and even though the 

Work is done in accordance with such Shop Drawings. 

 As-Staked Drawings. ”As-Staked” Drawings shall be prepared for 

the entire project. These drawing shall be submitted to the 

Employer for review and approval regardless of the nature of the 

changes in the original design, if there is increase/decrease of more 

than five percent (5%) in quantities of major items of work and 

more than ten percent (10%) for minor items of work. Variation 

Order shall be prepared in accordance with Sub-Clause 13.1. 

The preparation of the “As-Staked” drawings and the 

corresponding back-up calculations must be completed within a 

reasonable period from the commencement of the project. The 

plans shall indicate major modifications (i.e. change in road 

alignment, change in type or main components of structures, 

introduction of new work items), superimposed on the original 

plans. 

The approved “As-Staked” drawings shall be reproduced (white 

print) by the Contractor in five (5) copies. The preparation of the 

“As-Staked” drawings and reproduction cost shall be at the 

expense of the Contractor, payment for which is subsidiary to the 

pay items of the contract. 

All data pertaining to As-Staked survey shall be jointly signed by 

the Contractor's and Engineer's representatives. 

Quality of Plans (“As-Built”, “As Staked” and other Drawings 

for Variation). All sheets of the “As-Built”, “As-Staked” and 

other drawings for Variations should be of uniform size and one 

(1) standard size (A1) using Mylar or other quality tracing paper. 

The sheets must be neat and clean and without any crossed-out or 

voided portion. The title block should be made an integral part of 

the sheet plans and not merely patched-up.  

Supplementary Drawings and Instructions. The Engineer shall 

have the authority to issue to the Contractor from time to time such 

supplementary drawings and instructions to the proper and 

adequate execution of the Works and the remedying of any defects 

therein. The Contractor shall carry out and be bound by the same. 

The Contractor shall designate an additional set of drawings as 

“Record Drawings” and keep them to the site. 

The Contractor shall clearly and neatly mark the Record Drawing 

in ink to indicate all authorized changes in the work, and also as 

actually constructed. These additional plans will not change the 

work of the Contract but will elucidate or explain it. 

Sub-Clause 4.3 

Contractor’s Representative 

Insert additional paragraph at the end of Sub-Clause 4.3 

The Contractor’s authorized representative and his other 

professional engineers working at site shall register themselves with 

the Pakistan Engineering Council. 
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Sub-Clause 4.4 

Subcontractors 

Replace first line with the following 

The Contractor may subcontract the Works for the maximum value 
equal to 30% of the Accepted Contract Amount. 

Sub-Clause 4.8 

Safety Procedures 

Insert additional paragraph at the end of Sub-Clause 4.8 

In the event of work being carried out at night, the Contractor shall 
at his own cost, provide and maintain such good and sufficient light 
as will enable the work to proceed satisfactorily and without 
danger. The approaches to the Site and the Works where the night-
work is being carried out shall be sufficiently lighted. All 
arrangement adopted for such lighting shall be to the satisfaction of 
the Engineer. 

Sub-Clause 4.18 

Protection of the 

Environment 

Final paragraph to be added to after second paragraph 

The Contractor shall exercise care to protect the natural landscape 

and shall conduct his construction operation so as to prevent any 

unnecessary destruction, scarring or defacing of the natural 

surroundings in the vicinity of the Works, except where clearing is 

required for permanent works, approved temporary works and for 

excavation operations. All trees and native vegetation shall be 

preserved and shall be protected from damage, which may be 

caused, by the Contractor’s construction operations and equipment. 

On completion of the Works, all work areas shall be smoothed and 

graded in a manner to scarring damage or defacing may occur as a 

result of the Contractor’s operations, it shall be repaired, replanted 

or otherwise corrected as directed by the Engineer at Contractor’s 

expense.   
 

Borrow areas shall be located and operated so as not to detract from 

the future usefulness or value of the sites. Upon completion of 

operations, borrow areas shall be left in a safe and sightly 

conditions. No borrow areas shall be located within 500 meter from 

the right of way.  
 

During the performance of the work required under the Contract, 

the Contractor shall carryout proper and efficient measures as often 

as necessary to reduce the dust nuisance, and to prevent dust 

originating from his operations. For waste water disposal, the 

provision of septic tank alone for worker’s camp etc. will not be 

sufficient and may have to be supplemented with secondary 

treatment in form of gravel drains / constructed wetland depending 

on the laboratory results of effluent from the septic tank. 

The Contractor shall take all necessary measures to prevent water 

from the Site causing a nuisance on or, in any neighbouring land or 

property either by causing flooding or by depositing sediment on 

the surface of the ground or in drains or watercourses. Wherever 

necessary to prevent this, the Contractor shall construct temporary 

drainage channels, layer sumps and traps (in addition to those 

shown on the Contract) discharging into existing drain, ditches or 

watercourses. The Contractor snail removes over all sediment, 

which may accumulate on any land or in any drains, ditches or 

watercourses or in any other property as a result of his operations. 
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All works including those below sub-soil standing water level shall 

be carried out in the dry unless specified otherwise. The 

Contractor's arrangements for controlling the inflow of water into 

the parts of the excavation being worked and during the placing of 

concrete and other works therein and for the collection and disposal 

of water shall be to the Engineer's Approval. Such arrangements 

may include interalia temporary cofferdams, well-point systems, 

pumps; drains trenches, flumes and other recognized means. All 

Costs and charges in dealing with water in any way whatsoever and 

the effects thereof will be deemed to be included in the Contract 

Price and in the unit rates or prices of the Contractor for 

excavations. 

Water flowing into excavations shall be carried by trenches, 

drainage layers or open jointed drains to sumps from which it shall 

be pumped. Such trenches drains or sands shall generally be clear 

of the Permanent Works unless approved otherwise by the 

Engineer. If, with the said Approval of the Engineer trenches drains 

or sumps are excavated under or immediately adjacent the 

Permanent Works, these shall comprise open-jointed pipes with 

gravel mounds. When no longer required and when approved by 

the Engineer they shall be filled with a cement /sand grout injected 

under pressure so as to fill the pipe and all voids completely. 
 

The Contractor shall keep all surfaces upon or against which 

concrete is to be deposited free from running water and no concrete 

shall be placed until such surfaces are properly drained. Suitable 

precautions shall be taken to prevent running water from washing 

out cement or concrete while it is setting or from injuring the 

Works in any other way. 

Notwithstanding the Approval by the Engineer of the Contractor's 
methods of dealing with water, the Contractor shall be responsible 
for and accept all the risks and liabilities of dealing with water from 
whatever source and of all effects thereof. 

The Contractor shall throughout the execution and completion of 
the Works and the remedying of any defects therein, comply with 
all applicable Environment Protection Laws and Regulations of the 
Country. 

Sub-Clause 4.21 

Progress Reports 

Add following paragraphs after paragraph (h) 

(i) An updated construction schedule indicating the progress in 
percentage; and 

(j) Description of all works carried out since the last report; and 

(k) An updated Progress Curve/Projected Cash flow indicating 
the planned and actual progress; and  

(l) An updated Critical Resource Usage Chart showing 

comparison of planned and actual values; and  

(m) An updated material procurement plan showing comparison 

of planned and actual values; and  

(n) An updated schedule of shop drawings comparison of 

planned and actual values; and  
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(o) Description of the Works planned for the next 28 days 

sufficiently detailed to enable the Engineer to determine his 

programme of inspection and testing; and  

(p) Summary of all submission; and  

(q) Information about problems and areas of concern and 

proposal to overcome the same. 

Sub-Clause 6.5 

Working Hours 

Add the following paragraph at the end of Sub-Clause 6.5: 

The Contractor shall pay overtime payment to the Engineer’s 

Support Staff/Personnel who were required by the Contractor to 

perform their respective work assignment beyond the normal 

working hours stated in Part A – Particular Conditions (Appendix 

A). 

Sub-Clause 6.10 

Records of Contractor’s 

Personnel and Equipment 

The following paragraphs added: 

The Contractor shall, upon request by the Engineer at any time in 

relation to any time of hired Contractor’s Equipment, forthwith 

notify the Engineer in writing the name and address of the Owner 

of the equipment and shall certify that the agreement for the hire 

thereof contains a provision in accordance with the requirements 

set forth above. 

Sub-Clause 6.23 

Epidemics 

Insert sub-clauses after Sub-Clause 6.22: 

In the event of any outbreak of illness of an epidemic nature, the 

Contractor shall comply with and carry out such regulations, orders 

and requirements as may be made by the Government or the local 

medical or sanitary authorities, for the purpose of dealing with and 

overcoming the same. 

Sub-Clause 6.24 Workers’ 

Organizations 

 

Insert additional sub-clauses after Sub-Clause 6.23 

In countries where national law recognizes workers’ rights to form 

and to join workers’ organizations of their choosing without 

interference and to bargain collectively, the Contractor shall 

comply with national law.  The Contractor shall not discriminate or 

retaliate against Contractor’s Personnel who participate, or seek to 

participate, in such organizations.  Where national law restricts 

workers’ organizations, the Contractor shall ensure that 

Contractor’s Personnel have alternative means to express their 

grievances and defend their rights regarding working conditions 

and terms of employment, such as worker committees or forums to 

facilitate dialogue between workers’ representatives and the 

employer.  Where national is silent on this issue, the Contractor 

shall not discriminate or retaliate against Contractor’s Personnel 

who participate, or seek to participate, in organizations and forums 

designed to promote good working conditions and favourable terms 

of employment, consistent with the Contract.  

Sub-Clause 6.25 

Non-Discrimination and 

Equal Opportunity 

Insert additional sub-clauses after Sub-Clause 6.24 

The Contractor shall not make employment decisions on the basis 

of personal characteristics unrelated to inherent job requirements.  

The Contractor shall base the employment relationship on the 

principle of equal opportunity and fair treatment, and will not 
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discriminate with respect to aspects of the employment 

relationship, including recruitment and hiring, compensation 

(including wages and benefits), working conditions and terms of 

employment, access to training, promotion, termination of 

employment or retirement, and discipline.  In countries where 

national law provides for non-discrimination in employment, the 

Contractor shall comply with national law.  When national laws are 

silent on non-discrimination in employment, the Contractor shall 

meet this Sub-Clause’s requirements.  Special measures of 

protection or assistance to remedy past discrimination or selection 

for a particular job based on inherent requirements of the job will 

not be deemed discrimination.   

Sub-Clause 7.9 

Use of Pakistani Materials 

and Services 

Insert additional sub-clauses after Sub-Clause 7.8 

The contractor shall, so far as may be consistent with the contract, 

make the maximum use of materials, supplies, plant and equipment 

indigenous to or produced or fabricated in Pakistan and services, 

available in Pakistan provided such materials, supplies, plant, 

equipment and services shall be of required standard. 

Sub-Clause 8.1 
Commencement of Works 

Delete paragraph (b) entirely and substituted with the following. 
The contractor shall commence the works on site within the period 
named in Appendix-A to Bid from the date of receipt by him from 
the Engineer of a written Notice to Commence. Thereafter, the 
contractor shall proceed with the works with due expedition and 
without delay 

Sub-Clause 8.3 

Programme 

Insert following additional paragraphs at the end of Sub Clause 

8.3; 

The program shall be submitted in the form of CPM charts. The 

Contractor will also have a licensed copy of the software from a 

reputed firm which shall be accessible to the Engineer as well as his 

assistants. Contractor shall organize a training program for his and 

Engineer’s staff so that the program can be updated regularly as 

required. 

The revised programme, in accordance with the Contract, shall be 

submitted within fourteen (14) days of the request received from 

the Engineer. The Contractor shall pay a penalty of Rs.100,000/- 

(Rupees Hundred Thousands only) for each day of delay in the 

submission of said revised programme. The Employer shall recover 

such amount from any payment due to the Contractor under the 

Contract, on the Engineer’s recommendations. 

Notwithstanding General Conditions of the Contract Sub Clause 

8.3, the program to be submitted for the execution of the works 

shall, in addition to the program of pure construction activities, 

include an alleviation program for site staff and labour and their 

families (if allowed to stay at camp) in respect of Sexually 

Transmitted Infections (STI), Sexually Transmitted Diseases (STD) 

including HIV/AIDS. The STID and HIV/AIDS alleviation 

program shall indicate when, how and at what cost the Contractor 

plans to satisfy the requirements of Sub Clause 6.7 herein and the 

related Specifications. 

The Contractor shall submit the Programme of Works on Primavera 
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Project Planner P-5 or the latest (both hard and soft copy) for the 

consent of the Engineer. All items of works and activities including 

mobilization should be included in the Programme of Works. The 

programme shall identify and highlight those activities, which are 

on the Critical Path. The programme shall be revised monthly and 

should include a chart of principal activities of the work forecast 

for monthly execution and an updated schedule of the payment to 

be made by the Employer to the Contractor. This programme of 

works as scheduled shall form basis of Delay Damages pursuant to 

Sub-Clauses 8.7. 

In addition, cash flow estimates shall be supported with inputs of 

over drafts organized with financial institutions at various stages of 

the projects to meet the funding requirements of the project. The 

Contractor shall supply and maintain at his site office for his and 

Engineer’s use a licensed copy of the project management 

computer software package namely Primavera for programming 

and to monitor the progress. It shall be supplied complete with 

manuals and technical training and support for the duration of the 

Contract as per requirements assessed by the Engineer. 

In order to assist the Engineer’s Project Management Team, the 

Contractor shall be required to submit at 2 weeks intervals data to 

the Engineer on the cost and quantities and other data relevant to 

the monitoring of progress according to a particular format suitable 

for computer processing. 

The programme should be computerized and drawn up on the CPM 

with all details as illustrated in this Clause, identifying all items of 

work including temporary work. Progress reporting by the 

Contractor should be supported on a monthly basis with an up-to-

date analysis of the progress including a statement on items, which 

are or are about to become critical to the progress of the work along 

with the proposals on how the Contractor intends to alleviate the 

situation. 

General Requirements: 

a. Programme should be submitted (both hard and soft copy) 

strictly following the guidelines and format specified in this 

Clause. 

b. The Engineer at any time during the execution of the Works; 

direct the Contractor to change/modify the Programme / 

Schedule based on the Priority of Works. 

c. No payment shall be released to the Contractor prior to 

approval of the Base Line Programme by the Engineer. 

d. Submittal of Programme consists of: 

 1. Construction Schedule (CPM); 

 2. Progress Curve/Project Cash Flow; 

 3. Critical Resources Usage Chart; 

 4. Detailed Method Statement; 

 5. Material Procurement Plan; 

 6. Schedule of Submittals and Shop-Drawings; 
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 7. Any other details as required by the Engineer; 

 Construction Schedule:F 

a. Construction Schedule shall be developed on the basis of Work 

Breakdown Structure provided or approved by the Engineer. 

b. Construction Schedule shall be detailed up to level 4 or as 

required by the Engineer. 

c. Durations of construction activity should be calculated 

practically in relation to quantity of work done and allocated 

resources. Any activity that demands duration greater than 

seven (07) calendar days should be split into number of 

activities to monitor the same accordingly. 

d. Construction activities of the schedule should be logically 

linked with preceding and succeeding activities and showed in 

submitted construction schedule. 

e. Critical Activities and Critical Path of the project should be 

highlighted with red colour in bar chart and precedence 

diagram. Total Float for non-critical activities should also be 

shown in the schedule. 

f. Appropriate quantity of direct resources (material, labour, 

equipment and non-consumable material) should be allocated 

to all activities and showed in submitted construction schedule. 

Labour resource should be divided according to related trades 

(e.g. Mason, Operator, helper etc.) Contractor should make 

sure that no resource is being over allocated. Indirect resources 

should be allocated to supervision / summary activity. 

g. BOQ amount should be loaded to reach construction activity. 

Accrual basis should be indicated to construction activity. 

h. Construction Schedule should show Activity ID, Activity 

Description, BOQ Quantity, Duration, Start Date, Finish Date, 

Total Float, Predecessors, Resource names with quantity, BOQ 

Amount and timescale where the bars show start and finish 

dates. 

Progress Curve / Projected Cash Flow:  

a. Progress Curve / Projected Cash Flow should be developed and 

presented on Project Management Software – Primavera 

Project Planner. 

b. S-Curve should be plotted between time (in weeks) and 

progress of work done (in % of work). The progress should be 

shown in cumulative percent of work done. Percent of work 

done should be calculated with the BOQ amount and payment 

terms. 
 

Critical Resources Usage Chart: 
a. Critical Usage Chart should be developed. 

b. List of Critical Resources included Labourers, equipments, 

consumable/non-consumable materials and/or identified by the 

Engineer. 

c. Resource usage chart should show Resource Name and weekly 
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utilization (numbers) of resources on each activity. 

Detailed Method Statement: 

a. Detailed method statement should be presented in descriptive 

format explaining the method of carrying out works, logistics, 

site layout, flow of work, quality and safety measures for each 

activity and any other details as required by the Engineer.  

Material Procurement Plan: 

a. Material Procurement Plan for major items of purchase should 

be presented in a Tabular Format to be submitted to the 

Engineer for pre-approval. The Plan must as a minimum show 

the list of local & imported materials to be used, their 

specification reference, and planned dates for submittal to 

Consultant, approval process, placing of order, vendor contact, 

required delivery on site, status of Line of Credit (LOC) if 

applicable, and usage of material. 

Schedule of Shop Drawings and Submittals: 

Schedule of Shop Drawings and other Submittals should be 
presented in a Tabular Format to be submitted to the Engineer for 
pre-approval. Plan must as a minimum show the list of shop 
drawings required and their specification reference, planned dates 
for submittal to consultant, approval process, and usage of shop 
drawing. 

Cash Flow Estimates: 
The Contractor shall, within 28 days from the receipt of the Letter 
of Acceptance, provide to the Engineer for his information a 
detailed cash flow estimate in quarterly periods, of all payments to 
which the Contractor will be entitled under the Contract and the 
Contractor shall subsequently supply revised cash flow estimates 
at quarterly intervals, if required to do so by the Engineer. 

Revised Programme: 
If at any time it should appear to the Engineer that the actual 
progress of the Works does not conform to the programme to 
which consent has been given under Sub-Clause 8.3, the 
Contractor shall produce, at the request of the Engineer, a revised 
programme showing the modifications to such programme 
necessary to ensure completion of the Works within the Time for 
Completion. 

Sub-Clause 8.7 

Delay Damages 

Insert following additional paragraphs at the end of Sub-Clause 

8.7 

Notwithstanding the provision of above stated conditions 

following shall prevail: 

The rate of Delay Damages shall be 0.1% per day of the Contract 

Price for every day of delay in which whole or part of the work(s) 

remained unfurnished subject to a maximum of 10% of the Final 

Contract Price. 

In addition to the Delay Damages, the Contractor shall borne all the 
cost/expenses related to the supervision of the works by the 
Engineer and his staff covering salaries of the Engineer and all of 
his Site Supervision staff including all the benefits, providing, 
running and maintenance of all the Engineer’s Facilities up to the 
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issuance of the Taking Over Certificate by the Employer. All the 
above cost/expanses will not be reimbursed / paid to the Contractor 
beyond the approved completion period of the works. 

If, before the Time for Completion of the whole of the Works or, if 
applicable, any Section, a Taking-Over Certificate has been issued 
for any part of the Works or of a Section, the delay damages for 
delay in completion of the remainder of the Works or of that 
Section shall, for any period of delay after the date stated in such 
Taking-Over Certificate, and in the absence of alternative 
provisions in the Contract, be reduced in the proportion which the 
value of the part so certified bears to the value of the whole of the 
Works or Section, as applicable. The provisions of this Sub-Clause 
shall only apply to the rate of delay damages and shall not affect 
the limit thereof. 

Interim Delay Damages 

Contractor’s works programme submitted under Sub-Clause 8.3 of 

the Conditions of Contract shall be considered part of the Contract 

Agreement. If the Contractor’s progress is not as per approved 

programme of works, the Contractor shall be liable for Interim 

Delay Damages at the rate of 0.05% of the Contract Price for each 

day of delay, which shall be refunded if the progress again matches 

the approved programme of works during the currency of works. 

 The amount of interim delay damages deducted by the Employer 

from the payment of the Contractor and refunded shall be taken into 

consideration while determining the delay damages for the whole of 

the Works. 

If the progress of works is observed to be behind approved 

programme of works against three consecutive months then the 

Employer may invoke Sub-Clause 15.2 of the Conditions of 

Contract. 

Sub-Clause 8.11 

Prolonged Suspension 

Replace 84 days by 120 days. 

Sub-Clause 10.1 

Taking Over of the Works 

and Sections 

Insert following as 3rd paragraph after 2nd paragraph 

Within 14 days of the date of receipt of Contractor’s notice for 

issuance of Taking Over Certificate the Employer shall on the 

written request of the Engineer constitute a committee comprising 

of Engineer/Engineer’s Representative, Employer’s and 

Contractor’s Representatives. The Committee shall conduct a 

detailed inspection of the works completed by the Contractor to 

ascertain the completion or the extent of completion to decide about 

the issuance of Taking Over Certificate. 

The Engineer shall take further action on the Contractor’s 

application in pursuance to the recommendations of the committee. 

Sub-Clause 11.9 

Performance Certificate 

Insert following as 2rd paragraph after 1st  paragraph 

At the completion of the Defects Notification Period the Employer 
shall constitute a committee comprising of Engineer / Engineer’s 
Representative, Employer’s and Contractor’s Representatives. The 
Committee shall conduct a detailed inspection of the works to 
ascertain the issuance of Performance Certificate or otherwise. 
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Sub-Clause 13.1 

Right to Vary 

In the last line of Para, after the word “Variation", the word “in 

writing” is added. 

Sub-Clause 13.3 

Variation Procedure 

In the tenth line, after the words “as soon as practicable” following 

is added: “and within a period not exceeding one-eighth of the 

completion time” 

Sub-Clause 13.8 

Adjustment for Changes in 

cost 

The following provision is added: 

The amounts payable to the Contractor, pursuant to Sub-Clause 

14.6, shall be adjusted in respect of the rise or fall in the cost of 

materials only, and will be paid to the contractor on those items 

mentioned in the Appendix –C (B). Similarly reduction in the cost 

of these materials will also be recovered from the contractor 

accordingly. 

Sub-Clause 14.1 

The Contract Price 

Renumber subparagraphs (c) and (d) as (f) and (g) and delete 

subparagraph (e). 

Insert following paragraphs (c), (d) and (e): 

(c)  The Contract Price shall include all taxes, duties and other 

charges imposed outside the Country on the production, 

manufacture, sale and transport of the Contractor’s Equipment. 

Plant, Materials and supplies to be used on or furnished under 

the Contract, and on the services to be performed under the 

Contract. 

(d) The Contractor’s staff and labour will be liable to pay personal 
income taxes in the Country in respect of such of their salaries 
and wages as are chargeable under the Laws for the time being 
in force, and the Contractor shall perform such duties in regard 
to such deductions thereof as may be imposed on him by such 
laws. 

(e) Notwithstanding the provisions of subparagraph (b), 
Contractor's Equipment, including essential spare parts 
therefore, imported by the Contractor for the sole purpose of 
executing the Contract shall be temporarily exempt from the 
payment of import duties and taxes upon initial importation, 
provided the Contractor shall post with the customs authorities 
at the port of entry an approved export bond or bank guarantee, 
valid until the Time for Completion plus six months, in an 
amount equal to the full import duties and taxes which would be 
payable on the assessed imported value of such Contractor's 
Equipment and spare parts, and callable in the event the 
Contractor's Equipment is not exported from the Country on 
completion of the Contract. A copy of the bond or bank 
guarantee endorsed by the customs authorities shall be provided 
by the Contractor to the Employer upon the importation of 
individual items of Contractor's Equipment and spare parts. 
Upon export of individual items of Contractor's Equipment or 
spare parts, or upon the completion of the Contract, the 
Contractor shall prepare, for approval by the customs 
authorities, an assessment of the residual value of the 
Contractor's Equipment and spare part to be exported, based on 
the depreciation scale(s and other criteria used by the customs 
authorities for such purposes under the provisions of the 
applicable Laws. Import duties and taxes shall be due and 
payable to the customs authorities by the Contractor on (a) the 
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difference between the initial imported value and the residual 
value of the Contractor's Equipment and spare parts to exported; 
and (b) on the initial imported value that Contractor's 
Equipment and spare parts remaining in the Country after 
completion of the Contract. Upon payment of such dues within 
28 days of being invoiced, the bond or bank guarantee shall be 
reduced or released accordingly; otherwise the security shall be 
called in the full amount remaining. 

Sub-Clause 14.2 

Advance Payment 

Delete the Clause in entirety and replace with following 

The Employer if requested by the Contractor shall make an advance 
payment for mobilisation and cash flow support, when the 
Contractor submits a guarantee in accordance with this Sub-Clause. 
The total advance payment, the number and timing of instalments 
(if more than one) shall be as stated in the Appendix A. 

The Advance Payment (if required) shall be paid in two equal 

instalments after the following conditions have been fulfilled. 

Installment-1: 50% of the total amount of the Advance Payment 

 That the Contract Agreement has been signed by the Parties. 

 The Contractor has submitted bank guarantee for the full 

amount of the advance payment in the form of irrevocable 

without recourse bank guarantee. 

 The Contractor has submitted the Performance Security in the 

form as prescribed in Sub-Clause 4.2. 

 The Contractor has submitted the Programme of Works in the 

form detailed in Sub-Clause 8.3 and the Engineer has given 

his concurrence. 

Installmentt-2: Remaining 50% of the total amount of the Advance 
Payment shall be paid on mobilization of Plant, 
Equipment and other resources at site by the 
Contractor to the satisfaction of the Engineer 

Unless and until the Employer receives this guarantee, or if the total 
advance payment is not stated in the Appendix A, this Sub-Clause 
shall not apply. 

The Contractor shall pay interest on the mobilization advance at the 
rate of 10% per annum on the advance. 

The Engineer shall deliver to the Employer and to the Contractor an 
Interim Payment Certificate for the advance payment or its first 
instalment after receiving a Statement (under Sub-Clause 14.3 
[Application for Interim Payment Certificates]) and after the 
Employer receives (i) the Performance Security in accordance with 
Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in 
amount equal to the advance payment. This guarantee shall be 
issued by an entity and from within a country (or other jurisdiction) 
approved by the Employer, and shall be in the form annexed to the 
Particular Conditions or in another form approved by the Employer. 

The Contractor shall ensure that the guarantee is valid and 
enforceable until the advance payment has been repaid, but its 
amount shall be progressively reduced by the amount repaid by the 
Contractor as indicated in the Payment Certificates. If the terms of 
the guarantee specify its expiry date, and the advance payment has 
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not been repaid by the date 28 days prior to the expiry date, the 
Contractor shall extend the validity of the guarantee until the 
advance payment has been repaid. 

At any time, the bank guarantee shall be valid for an amount not 
less than the amount of the original Advance Payment less any 
partial repayment of that Advance Payment which may have been 
affected. The Contractor shall inform the guaranteeing bank, by 
letter, counter signed by the Employer, of the required amount of 
the guarantee from time to time. Reduction of the amount shall not 
be made without such authorizing letter. 

Unless stated otherwise in the Appendix A, the advance payment 
including interest shall be recovered in 5 equal instalments starting 
from third running bills (IPCs) and in case the number of bills is 
less than 5 then 1/5 of the advance inclusive of the interest thereon 
shall be recovered from each bill and the balance together with 
interest be recovered from the final bill. It may be insured that there 
is sufficient amount in the final bill to enable recovery of the 
Mobilization Advance. 

If the advance payment has not been repaid prior to the issue of the 
Taking-Over Certificate for the Works or prior to termination 
under Clause 15 [Termination by Employer], Clause 16 
[Suspension and Termination by Contractor] or Clause 19 [Force 
Majeure] (as the case may be), the whole of the balance then 
outstanding shall immediately become due and in case of 
termination under Clause 15 [Termination by Employer] and Sub-
Clause 19.6 [Optional Termination, Payment and Release], payable 
by the Contractor to the Employer. 

In the event that the amount of money certified and due to the 
Contractor under the contract at any time is less than the total of 
due repayments of Advance Payment, the balance of the due 
repayments shall be paid to the Employer by the Contractor within 
seven days of demand by the Employer. If the balance is not so 
paid, the Employer shall be empowered to call in sufficient of the 
Advance payment bank guarantee to cover the said balance. 

The Employer shall be empowered to call in the guarantee in whole 
or in part(s) if the Contractor defaults in the repayment(s) for any 
reason(s). 

Sub-Clause 14.5 

Plant and Materials intended 

for the Works 

Add the following paragraph as sub-clause 14.5 (d) for Secured 

Advance on non – perishable materials and sub-clauses (a), (b) and 

(c) will be applicable for plants only :-  

I. The Contractor shall be entitled to receive from the procuring 

agency Secured Advance against an INDENTURE BOND in 

Public Works Account Form No.31 (Fin. R. Form No. 2) 

acceptable to the procuring agency of such sum as the 

Engineer may consider proper in respect of non-perishable 

materials brought at the site but not yet incorporated in the 

Permanent Works provided that: 

i. The materials are in accordance with the specifications for 

the permanent works;  

ii. Such materials have been delivered to the site and are 

properly stored and protected against loss or damage or 

deterioration to the satisfaction and verification of the 

Engineer/Assistant Engineer but at the risk and cost of the 
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Contractor; 

iii. The Contractor’s records of the requirements, orders, 

receipts and use of materials are kept in a form approved by 

the Engineer, and such records shall be available for 

inspection by the Engineer; 

iv. The Contractor shall submit with his monthly statement the 

estimated value of the materials on site together with such 

documents as may be required by the Engineer for the 

purpose of valuation of materials and providing evidence of 

ownership and payment therefore; 

v. Ownership of such materials shall be deemed to vest in the 

procuring agency and these materials shall not be removed 

from the site or otherwise disposed of without written 

permission of the procuring agency; 

vi. The sum payable for such materials on site shall not exceed 

75 % of the (i) landed cost of imported materials, or (ii) ex-

factory /ex-warehouse price of locally manufactured or 

produced materials, or (iii) market price of stands other 

materials; 

vii. Secured Advance shall not be allowed unless and until the 

previous advance, if any, is fully recovered; 

viii. Detailed account of advances must be kept in part II of 

running account bill or a separate statement; and 

ix. Secured Advance may be permitted only against 

materials/quantities anticipated to be consumed / utilized on 

the work within a period of 3 months from the date of issue 

of secured advance and in no case for full quantities of 

materials for the entire work/contract.  

II. Recovery of Secured Advance:  

Secured Advance paid on non-perishable materials to the 

Contractor under the above provisions shall be effected from 

the monthly payments on actual consumption basis, but not 

later than period specified in the rules not more than three 

months (even if unutilized);  

Sub-Clause 14.6 

Issue of Interim Payment 

Certificates 

Add following in second line after the words “Performance 

Security.” 

No amount shall be certified or paid until the Engineer has recived 

and approved the Programme of Works. 

Sub-Clause 14.8 

Delayed Payment 

Second Para is replaced with following text: 

In the event of the failure of the Procuring Agency to make the 

payment within the time stated, the procuring agency shall pay to 

the contractor in case of ICB contracts only, the compensation at 

rate of KIBOR+2% per annum in local currency and Libor+1% for 

foreign currency, upon all sums to be paid from the date of which 

the same would have been paid (i.e. for NCB, no compensation is 

admissible). 
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Sub-Cause 14.15 

Currencies of Payment 

Currency of Payment is Pakistan Rupee (PKR). 

Sub-Clause 15.2 

Termination by 

Employer 

Insert following as paragraph (g) after paragraph (f) 

(g) If the progress of works with respect to the Programme of 

Works is observed to be behind the approved program of 

works pursuant to Sub Clause 8.7 for three consecutive 

months. 

The following Para is added at the end of the sub-clause: 

Provided further, that in addition to the action taken by the 

procuring agency against the Contractor under this Clause, the 

procuring agency may also refer the case of default of the 

Contractor to Pakistan Engineering Council for punitive action 

under the Construction and Operation of Engineering Works Bye-

Laws 1987, as amended from time to time. 

Sub-Clause 15.6 

Corrupt and Fraudulent 

Practices 

The following text is to be added as 3rd paragraph:  

Successful Contractor has to provide Integrity Pact (for contracts 

worth Rs.10.0 million and above). If the Contractor or any of his 

Subcontractors, agents or servants is found to have violated or 

involved in violation of the Integrity Pact signed by the Contractor 

as Appendix-L to his Bid, then the procuring agency shall be 

entitled to: 

a. recover from the Contractor an amount equivalent to ten times 

the sum of any commission, gratification, bribe, finder’s fee or 

kickback given by the Contractor or any of his Subcontractors, 

agents or servants; 

b. terminate the Contract; and 

c. recover from the Contractor any loss or damage to the procuring 

agency as a result of such termination or of any other corrupt 

business practices of the Contractor or any of his Subcontractors, 

agents or servants.  

The termination under sub-para (b) of this Sub-Clause shall 

proceed in the manner prescribed under sub-clauses 15.2 & 15.5 

and the payment under Sub-Clause 15.4 shall be made after having 

deducted the amounts due to the procuring agency under Sub-Para 

(a) and (c) of this Sub-Clause. 

Sub-Clause 16.1 

Contractor’s Entitlement to 

Suspend Work 

Delete words “… Sub-Clause 2.4 [Employer’s Financial 

Arrangements] or …” from first paragraph 

Delete paragraph 2 in entirety (i.e. from words “Notwithstanding” 

to “notification from the bank”. 

Sub-Clause 16.2 

Termination by Contractor  

Delete paragraph (a) in entirety. 

Sub-Clause 17.3 

Employer’s Risks  

Delete paragraph (a) in entirety. 

Sub-Clause 18.1 

General Requirements for 

Insurance  

Add following text  

The contractor shall be obliged to place all insurances relating to 

the contract (including, but not limited to, the insurances referred to 
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in Clauses 18.1,18.2,18.3,18.4) with Insurance Company having at 

least AA rating from PACRA/JCR in favour of the Employer valid 

for a period 28 days after the expiry of Defects Liability Period.  

Costs of such insurances shall be borne by the contractor.  

 

Sub-Clause 19.6 

Optional Termination, 

Payment and release by the 

Employer  

Delete paragraph (c), (d) and (e) in entirety. 

Sub-Clause 20.1 

Contractor’s Claims 

Insert following at the end of Sub-Clause 20.1 

The Contractor shall not be entitled for any extension of Time for 

Completion and/or additional payment in respect of the claim(s) if 

the Contractor fails to comply with the requirements or any of the 

requirement of Sub-Clause 20.1 within the time period stipulated 

there in the Clause above mentioned and or fails in keeping and 

producing necessary records whenever demanded by the Engineer. 

Sub-Clause 20.6 

Arbitration 

 

Delete the Clause in entirety and replace with following 

 Any dispute in respect of which:  

a. the decision, of the Dispute Board has not become final and 

binding pursuant to sub-clause 20.2, and  

b. amicable settlement has not been reached within the period 

stated in sub-clause 20.5, shall be finally settled, under the 

provisions of the Arbitration Act, 1940 as amended or any 

statutory modification/Rules of Conciliation And Arbitration 

PEC Islamabad or re-enactment thereof for the time being in 

force. 

The place of arbitration shall be Karachi, in Sindh Province. 

The arbitrators shall have full power to open up, review and revise 

any certificate, determination, instruction, opinion or valuation of 

the Engineer, and any decision of the DB, relevant to the dispute. 

Nothing shall disqualify representatives of the Parties and the 

Engineer from being called as a witness and giving evidence before 

the arbitrators on any matter whatsoever relevant to the dispute. 

Neither Party shall be limited in the proceedings before the 

arbitrators to the evidence or arguments previously put before the 

DB to obtain its decision, or to the reasons for dissatisfaction given 

in its notice of dissatisfaction. Any decision of the DB shall be 

admissible in evidence in the arbitration. 

Arbitration shall be commenced after completion of the Works. The 

obligations of the Parties, the Engineer and the DB shall not be 

altered by reason of any arbitration. 
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APPENDIX: DISPUTE BOARD 

General Conditions of Dispute Board Agreement 

 

1. Definitions Each “Dispute Board Agreement” is a tripartite agreement by and 

between: 

(a)  the “Employer”; 

(b)  the “Contractor”; and 

(c)  the “Member” who is defined in the Dispute Board Agreement 

as being: 

(i) the sole member of the "DB" and, where this is the case, 

all references to the “Other Members” do not apply, or 

(ii) one of the three persons who are jointly called the “DB” 

(or “Dispute Board”) and, where this is the case, the other 

two persons are called the “Other Members.” 

 The Employer and the Contractor have entered (or intend to enter) 

into a contract, which is called the "Contract" and is defined in the 

Dispute Board Agreement, which incorporates this Appendix. In 

the Dispute Board Agreement, words and expressions which are not 

otherwise defined shall have the meanings assigned to them in the 

Contract. 

2. General 

Provisions 

Unless otherwise stated in the Dispute Board Agreement, it shall 

take effect on the latest of the following dates: 

(a) the Commencement Date defined in the Contract, 

(b) when the Employer, the Contractor and the Member have each 

signed the Dispute Board Agreement, or 

(c) when the Employer, the Contractor and each of the Other 

Members (if any) have respectively each signed a dispute 

board agreement. 

This employment of the Member is a personal appointment. At any 

time, the Member may give not less than 70 days’ notice of 

resignation to the Employer and to the Contractor, and the Dispute 

Agreement shall terminate upon the expiry of this period. 

3. Warranties The Member warrants and agrees that he/she is and shall be 

impartial and independent of the Employer, the Contractor and the 

Engineer. The Member shall promptly disclose, to each of them and 

to the Other Members (if any), any fact or circumstance which 

might appear inconsistent with his/her warranty and agreement of 

impartiality and independence. 
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 When appointing the Member, the Employer and the Contractor 

relied upon the Member’s representations that he/she is: 

(a) experienced in the work which the Contractor is to carry out 

under the Contract, 

(b) experienced in the interpretation of contract documentation, 

and 

(c) fluent in the language for communications defined in the 

Contract. 

4. General 

Obligations of the 

Member 

The Member shall: 

(a) have no interest financial or otherwise in the Employer, the 

Contractor or Engineer, nor any financial interest in the 

Contract except for payment under the Dispute Board 

Agreement; 

(b) not previously have been employed as a consultant or 

otherwise by the Employer, the Contractor or the Engineer, 

except in such circumstances as were disclosed in writing to 

the Employer and the Contractor before they signed the 

Dispute Board Agreement; 

(c) have disclosed in writing to the Employer, the Contractor and 

the Other Members (if any), before entering into the Dispute 

Board Agreement and to his/her best knowledge and 

recollection, any professional or personal relationships with 

any director, officer or employee of the Employer, the 

Contractor or the Engineer, and any previous involvement in 

the overall project of which the Contract forms part; 

(d) not, for the duration of the Dispute Board Agreement, be 

employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except as may be agreed in writing 

by the Employer, the Contractor and the Other Members (if 

any); 

(e) comply with the annexed procedural rules and with Sub-

Clause 20.4 of the Conditions of Contract; 

(f) not give advice to the Employer, the Contractor, the 

Employer’s Personnel or the Contractor’s Personnel 

concerning the conduct of the Contract, other than in 

accordance with the annexed procedural rules; 

(g) not while a Member enter into discussions or make any 

agreement with the Employer, the Contractor or the Engineer 

regarding employment by any of them, whether as a consultant 

or otherwise, after ceasing to act under the Dispute Board 

Agreement; 

(h) ensure his/her availability for all site visits and hearings as are 

necessary; 
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(i) become conversant with the Contract and with the progress of 

the Works (and of any other parts of the project of which the 

Contract forms part) by studying all documents received which 

shall be maintained in a current working file; 

(j) treat the details of the Contract and all the DB’s activities and 

hearings as private and confidential, and not publish or 

disclose them without the prior written consent of the 

Employer, the Contractor and the Other Members (if any); and 

(k) be available to give advice and opinions, on any matter 

relevant to the Contract when requested by both the Employer 

and the Contractor, subject to the agreement of the Other 

Members (if any). 

5. General 

Obligations of the 

Employer and the 

Contractor 

The Employer, the Contractor, the Employer’s Personnel and the 

Contractor’s Personnel shall not request advice from or consultation 

with the Member regarding the Contract, otherwise than in the 

normal course of the DB’s activities under the Contract and the 

Dispute Board Agreement. The Employer and the Contractor shall 

be responsible for compliance with this provision, by the 

Employer’s Personnel and the Contractor’s Personnel respectively. 

 The Employer and the Contractor undertake to each other and to the 

Member that the Member shall not, except as otherwise agreed in 

writing by the Employer, the Contractor, the Member and the Other 

Members (if any): 

(a) be appointed as an arbitrator in any arbitration under the 

Contract; 

(b) be called as a witness to give evidence concerning any dispute 

before arbitrator(s) appointed for any arbitration under the 

Contract; or 

(c) be liable for any claims for anything done or omitted in the 

discharge or purported discharge of the Member’s functions, 

unless the act or omission is shown to have been in bad faith. 

 The Employer and the Contractor hereby jointly and severally 

indemnify and hold the Member harmless against and from claims 

from which he is relieved from liability under the preceding 

paragraph. 

 Whenever the Employer or the Contractor refers a dispute to the 

DB under Sub-Clause 20.4 of the Conditions of Contract, which 

will require the Member to make a site visit and attend a hearing, 

the Employer or the Contractor shall provide appropriate security 

for a sum equivalent to the reasonable expenses to be incurred by 

the Member. No account shall be taken of any other payments due 

or paid to the Member. 
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6. Payment The Member shall be paid as follows, in the currency named in the 

Dispute Board Agreement: 

(a) a retainer fee per calendar month, which shall be considered as 

payment in full for: 

(i) being available on 28 days’ notice for all site visits and 

hearings; 

(ii) becoming and remaining conversant with all project 

developments and maintaining relevant files; 

(iii) all office and overhead expenses including secretarial 

services, photocopying and office supplies incurred in 

connection with his duties; and 

(iv) all services performed hereunder except those referred to 

in sub-paragraphs (b) and (c) of this Clause. 

 The retainer fee shall be paid with effect from the last day of the 

calendar month in which the Dispute Board Agreement becomes 

effective; until the last day of the calendar month in which the 

Taking-Over Certificate is issued for the whole of the Works. 

 With effect from the first day of the calendar month following the 

month in which the Taking-Over Certificate is issued for the whole 

of the Works, the retainer fee shall be reduced by one third. This 

reduced fee shall be paid until the first day of the calendar month in 

which the Member resigns or the Dispute Board Agreement is 

otherwise terminated. 

(b) a daily fee which shall be considered as payment in full for: 

(i) each day or part of a day up to a maximum of two days’ 

travel time in each direction for the journey between the 

Member’s home and the site, or another location of a 

meeting with the Other Members (if any); 

(ii) each working day on Site visits, hearings or preparing 

decisions; and 

(iii) each day spent reading submissions in preparation for a 

hearing. 

(c) all reasonable expenses including necessary travel expenses 

(air fare in less than first class, hotel and subsistence and other 

direct travel expenses) incurred in connection with the 

Member’s duties, as well as the cost of telephone calls, courier 

charges, faxes and telexes: a receipt shall be required for each 

item in excess of five percent of the daily fee referred to in 

sub-paragraph (b) of this Clause; 

(d) any taxes properly levied in the Country on payments made to 

the Member (unless a national or permanent resident of the 

Country) under this Clause 6. 
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 The retainer and daily fees shall be as specified in the Dispute 

Board Agreement. Unless it specifies otherwise, these fees shall 

remain fixed for the first 24 calendar months, and shall thereafter be 

adjusted by agreement between the Employer, the Contractor and 

the Member, at each anniversary of the date on which the Dispute 

Board Agreement became effective. 

 If the parties fail to agree on the retainer fee or the daily fee, the 

appointing entity or official named in the Contract Data shall 

determine the amount of the fees to be used. 

 The Member shall submit invoices for payment of the monthly 

retainer and air fares quarterly in advance. Invoices for other 

expenses and for daily fees shall be submitted following the 

conclusion of a site visit or hearing. All invoices shall be 

accompanied by a brief description of activities performed during 

the relevant period and shall be addressed to the Contractor. 

 The Contractor shall pay each of the Member’s invoices in full 

within 56 calendar days after receiving each invoice and shall apply 

to the Employer (in the Statements under the Contract) for 

reimbursement of one-half of the amounts of these invoices. The 

Employer shall then pay the Contractor in accordance with the 

Contract. 

 If the Contractor fails to pay to the Member the amount to which 

he/she is entitled under the Dispute Board Agreement, the 

Employer shall pay the amount due to the Member and any other 

amount which may be required to maintain the operation of the DB; 

and without prejudice to the Employer’s rights or remedies. In 

addition to all other rights arising from this default, the Employer 

shall be entitled to reimbursement of all sums paid in excess of one-

half of these payments, plus all costs of recovering these sums and 

financing charges calculated at the rate specified in Sub-Clause 

14.8 of the Conditions of Contract. 

 If the Member does not receive payment of the amount due within 

70 days after submitting a valid invoice, the Member may (i) 

suspend his/her services (without notice) until the payment is 

received, and/or (ii) resign his/her appointment by giving notice 

under Clause 7. 

7. Termination At any time: (i) the Employer and the Contractor may jointly 

terminate the Dispute Board Agreement by giving 42 days’ notice 

to the Member; or (ii) the Member may resign as provided for in 

Clause 2. 

 If the Member fails to comply with the Dispute Board Agreement, 

the Employer and the Contractor may, without prejudice to their 

other rights, terminate it by notice to the Member. The notice shall 

take effect when received by the Member. 

 If the Employer or the Contractor fails to comply with the Dispute 

Board Agreement, the Member may, without prejudice to his other 
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rights, terminate it by notice to the Employer and the Contractor. 

The notice shall take effect when received by them both. 

 Any such notice, resignation and termination shall be final and 

binding on the Employer, the Contractor and the Member. 

However, a notice by the Employer or the Contractor, but not by 

both, shall be of no effect. 

8. Default of the 

Member 

If the Member fails to comply with any of his obligations under 

Clause 4 (a) - (d) above, he shall not be entitled to any fees or 

expenses hereunder and shall, without prejudice to their other 

rights, reimburse each of the Employer and the Contractor for any 

fees and expenses received by the Member and the Other Members 

(if any), for proceedings or decisions (if any) of the DB which are 

rendered void or ineffective by the said failure to comply. 

 If the Member fails to comply with any of his obligations under 

Clause 4 (e) - (k) above, he shall not be entitled to any fees or 

expenses hereunder from the date and to the extent of the non-

compliance and shall, without prejudice to their other rights, 

reimburse each of the Employer and the Contractor for any fees and 

expenses already received by the Member, for proceedings or 

decisions (if any) of the DB which are rendered void or ineffective 

by the said failure to comply. 

9. Disputes Any dispute or claim arising out of or in connection with this 

Dispute Board Agreement, or the breach, termination or invalidity 

thereof, shall be finally settled by institutional arbitration. If no 

other arbitration institute is agreed, the arbitration shall be 

conducted under the Rules of Arbitration of the International 

Chamber of Commerce by one arbitrator appointed in accordance 

with these Rules of Arbitration. 
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Annex: Procedural Rules 
 

Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at 

intervals of not more than 140 days, including times of critical construction events, at the 

request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, 

the Contractor and the DB, the period between consecutive visits shall not be less than 70 

days, except as required to convene a hearing as described below. 

The timing of and agenda for each site visit shall be as agreed jointly by the DB, the 

Employer and the Contractor, or in the absence of agreement, shall be decided by the DB. 

The purpose of site visits is to enable the DB to become and remain acquainted with the 

progress of the Works and of any actual or potential problems or claims, and, as far as 

reasonable, to endeavour to prevent potential problems or claims from becoming disputes. 

Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be 

co-ordinated by the Employer in co-operation with the Contractor. The Employer shall ensure 

the provision of appropriate conference facilities and secretarial and copying services. At the 

conclusion of each site visit and before leaving the site, the DB shall prepare a report on its 

activities during the visit and shall send copies to the Employer and the Contractor. 

The Employer and the Contractor shall furnish to the DB one copy of all documents which 

the DB may request, including Contract documents, progress reports, variation instructions, 

certificates and other documents pertinent to the performance of the Contract. All 

communications between the DB and the Employer or the Contractor shall be copied to the 

other Party. If the DB comprises three persons, the Employer and the Contractor shall send 

copies of these requested documents and these communications to each of these persons. 

If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of 

Contract, the DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject 

to the time allowed to give notice of a decision and other relevant factors, the DB shall: 

 (a) act fairly and impartially as between the Employer and the Contractor, giving each of 

them a reasonable opportunity of putting his case and responding to the other’s case, and 

 (b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

The DB may conduct a hearing on the dispute, in which event it will decide on the date and 

place for the hearing and may request that written documentation and arguments from the 

Employer and the Contractor be presented to it prior to or at the hearing. 

Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have 

power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at 

hearings to any persons other than representatives of the Employer, the Contractor and the 

Engineer, and to proceed in the absence of any party who the DB is satisfied received notice 

of the hearing; but shall have discretion to decide whether and to what extent this power may 

be exercised. 

The Employer and the Contractor empower the DB, among other things, to: 

 (a) establish the procedure to be applied in deciding a dispute, 

 (b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it, 
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 (c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than 

those contained in the Contract and these Rules, 

 (d) take the initiative in ascertaining the facts and matters required for a decision, 

 (e) make use of its own specialist knowledge, if any, 

 (f) decide upon the payment of financing charges in accordance with the Contract, 

 (g) decide upon any provisional relief such as interim or conservatory measures, and 

 (h) open up, review and revise any certificate, decision, determination, instruction, opinion or 

valuation of the Engineer, relevant to the dispute. 

The DB shall not express any opinions during any hearing concerning the merits of any 

arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in 

accordance with Sub-Clause 20.4, or as otherwise agreed by the Employer and the Contractor 

in writing. If the DB comprises three persons: 

 (a) it shall convene in private after a hearing, in order to have discussions and prepare its 

decision; 

 (b) it shall endeavour to reach a unanimous decision: if this proves impossible the 

applicable decision shall be made by a majority of the Members, who may require the 

minority Member to prepare a written report for submission to the Employer and the 

Contractor; and 

 (c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the 

other two Members may nevertheless proceed to make a decision, unless: 

  (i) either the Employer or the Contractor does not agree that they do so, or 

  (ii) the absent Member is the chairman and he/she instructs the other Members not to 

make a decision. 
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Name of Work:-

Sr.No: Description
 Schedul "B" 

Amount 

 Contractor 

Qouted Rates 

 Total Schedule "B" 

Amount 

Part -A Road Work                                       

(W/R Improvement)
        70,023,626.00 

 Total Part "A" 

Part-B Structure Work      4,536,801.000 

SCHEDULE OF PRICES

W/R of road from Mirpur Buriro to village Garhi Syed 

Mile 0/0-3/1 (5.01 Kms.)

Total ( to be carried to summary of Bid Price)                                                                                                                                                                                                                                                                                           

Add/Deduct the percentag quoted above/below on the prices of items based on composite schedule 

of rates.

 Total Part "B" 

 G.Total                                                       

A+B 

Executive Engineer
Machinery Maintenance Division

Khairpur @ Shikarpur
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(A)

PART-A (ROAD WORK )

Item 

No:
Qty's  Description of Item to be executed at site  Rate  Unit  Amount 

1 2 3 4 5 6

1       203,940 Excavation in existing berms for widening the

road surface i/c cutting with power roller dressing

the excavated stuff etc complete.

526.27 %Sft         1,073,275.00 

2         50,985 Providing Sand Cushion inclduing supplying and

spreading pit or canal sand of approved quality

from approved surface of supply to site of work

i/c watering and rolling etc complete. Rate

includes all costs of material T&P & carriage upto

site of works.

1479.41 %Cft            754,277.00 

3       101,970 Preparing Sub-Base course by supplying and

spreading stone metal 1½ -2” guage of

approved quality from approved quarry in

required thickness to proper camber and grade

i/c hand packing filling voids with 20 Cft:

Pit/Canal sand and having 98-100% density as

per modified AASHO specification. (Rate i/cs all

cost of material T&P & Carriage upto site of

work).

8084.74 %Cft         8,244,009.00 

4         33,990 Laying bricks on end edging i/c supplying

9x4½x3” size Ist class bricks excavation for

laying edging with small side parallel to the road.

(Rate i/c all cost of materials T&P and carriage

upto to site of work).

2782.06 %Rft            945,622.00 

5       176,918 Preparing Base course i/c supplying and

spreading stone metal of approved quality from

approved quarry properly graded to maximum

size of 1½” in required thickness to proper

camber and grade i/c supplying and spreading 15

Cft of screening and non-plastic quarry fines

filling depressions with stone metal after initial

rolling i/c watering and compacting the same so

as to achieve 100% density as per modified

AASHO specification (This i/cs providing and

using templates, camber plates, screen forms as

directed) Rate i/cs all cost of material T&P and

carriage upto site of work.

9244.07 %Cft       16,354,424.00 

6       305,910 Providing Ist coat of surface dressing on new or

existing surface with 30 lbs: bitumen of 80/100

penetration and 4.0 Cft Crush Bajri of 3/8" to 3/4"

guage including cleaning the road surface rolling

etc complete. Rate includes all costs of materials

T&P labour and carriage upto site of work.

1663.99 % Cft         5,090,312.00 

W/R of road from Mirpur Buriro to village Garhi Syed Mile 0/0-3/1 (5.01 Kms.)

BIDDING DOCUMENT FOR  WORKS

BILLS OF QUANTITY

Description and rate of Item bases on composite schedule of Rate



Item 

No:
Qty's  Description of Item to be executed at site  Rate  Unit  Amount 

1 2 3 4 5 6

7       305,910 Providing and laying to proper line and grade 1½"

thick Pre-mix carpet with Paver Machine.

Prepared to specified formula according to job

mix formula approved by Engineer incharge i/c

rolling ad finishing to Properline, grade level and

camber etc: ( Rate all cost of material T&P and

carriage upto site of work).

7146.69 % Sft       21,862,439.00 

8    2,032,544 Earthwork for road embankment by buldozer i/c

ploughing mixing clod breaking dressing &

compacting with optimum moisture content lead

upto 100' & lift upto 5' in all types of soil except

rock. (85% Compacted).     

7723.95 %oCft       15,699,268.00 

      70,023,626.00 

__________Above / Below in Schedule "B" Rs.

Total  (A) Rs.

Ded: Diff: cost of Bitumen (B) (-) Rs. 911,627.00           

G.Total  (A-B) Rs.

Total Amount in words ( A-B ) ____________________________________________________________

 _______________________________________________________________________________________

Total :

Executive Engineer
Machinery Maintenance Division

Khairpur @ Shikarpur
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