

**BID EVALUATION REPORT**


3

1	Name, of Procuring Agency	Executive Engineer Highways Division Sukkur
2	Tender Reference No.	N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018
3	Tender Description/ Name of Work/ Item	<b>Construction of Paver Block, Disposal Work &amp; Paver Work at Village Ali Dino Zangejo, Nabi Bux Shaikh Nihal Khan Qazi, Bahrio Solangi, Muhammad Pnaja Solangi, Khan Muhammad, Noor Muhammad Soomro, Wada Katpar.</b>
4	Method of Procurement	Single Stage (By Competitive Rate/ Bid)
5	Tender Published	Published in (i) The Nation Karachi English Dated. 22.02.2018 (ii) Daily Express Karachi Dated. 21.02.2018 (iii) Daily Mehwar Karachi Dated. 22.02.2018, (iv) Daily Appeal Karachi Dated. 22.02.2018. (v) Daily Difa Karachi Dated. 22.02.2018. <b>SPPRA ID NO: 2147483647 S.No. 36919 Dated: 19.02.2018</b>
6	Total Document Sold	16 Nos.
7	Total Bids Received	07 Nos.
8	Technical Bid Opening Date (If Applicable)	--
9	No of Bid Technically Qualified (If Applicable)	01 No.
10	Bids Rejected	06 Nos.
11	Financial Bid Opening Date	09.03.2018


**BID EVALUATION REPORT**

SR #	NAME OF FIRM OF BIDDER	COST OFFERED BY THE BIDDER	RANKING IN TERMS OF COST	COMPARISON WITH ESTIMATE COST (SAVING)	REASONS FOR ACCEPTANCE/ REJECTION	REMARKS
1	M/S ALI BUILDERS	113914781	1 <sup>st</sup> Lowest	461419	Accepted Being Lowest	
2	M/S NAZIMUDDIN DAHAR & SONS	114305342	2 <sup>nd</sup> Higher	70858	Rejected Being Higher	
3	M/S NABI BUX JISKANI	114652601	3 <sup>rd</sup> Highest	-276401	Rejected Being Highest	
4	M/S BAHADUR ALI SHAIKH	114925250	4 <sup>th</sup> Highest	-549050	Rejected Being Highest	
5	M/S NASEEM AHMED SHAH	115086351	5 <sup>th</sup> Highest	-710151	Rejected Being Highest	
6	M/S DKC ENTERPRISES	115321998	6 <sup>th</sup> Highest	-945798	Rejected Being Highest	
7	M/S ALTAF HUSSAIN JATOI & CO	115488612	7 <sup>th</sup> Highest	-1112412	Rejected Being Highest	

**SIGNATURE OF THE TENDERING COMMITTEE.****CHAIRMAN**

  
**(RAFIQUE AHMED SHAIKH)**  
**EXECUTIVE ENGINEER**  
**HIGHWAYS DIVISION**  
**SUKKUR**

**MEMBER**

  
**(WAHEED BUX QASMI)**  
**ASSISTANT ENGINEER**  
**HIGHWAYS SUB-DIVISION**  
**ROHRI**

**MEMBER**

  
**(ABDUL HAFEEZ MEMON)**  
**ASSISTANT ENGINEER**  
**PUBLIC HEALTH ENGG: SUB-DIVISION**  
**ROHRI**

## FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK:-

Construction of Paver Block, Disposal Work & Paver Work at Village Ali Dino Zangejo, Nabi Bux Shaikh Nihal Khan Qazi, Bahrio Solangi, Muhammad Prajal Solangi, Khan Muhammad, Noor Muhammad Soomro, Wada Katpar.

SR NO	DESCRIPTION	ESTIMATE		M/S ALI BUILDERS		M/S NAZIMUDDIN DAHAR & SONS		M/S NABI BUX JISKANI	
		RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT		
PART "A" (ROAD WORK)									
1	Amount of Schedule "B"		7786883		7786883		7786883		7786883
2	Add: 8% Above	(+)	622950	7.68% Above (+)	598033	8% Above (+)	622950	8.23% Above (+)	640860
4	Ded: Diff: Cost of Bitumen	(-)	301929		301929		301929		301929
TOTAL PART "A"			8107904		8082987		8107904		8125814
PART "B" (ROAD WORK)									
1	Amount of Schedule "B"		29591018		29591018		29591018		29591018
2	Add: 14% Above	(+)	4142742	13.75% Above (+)	4068765	14% Above (+)	4142742	14.31% Above (+)	4234475
4	Ded: Diff: Cost of Bitumen	(-)	1449637		1449637		1449637		1449637
TOTAL PART "B"			32284123		32210146		32284123		32375856
PART "C" (3' SPAN CULVERTS)									
1	Amount of Schedule "B"		159485		159485		159485		159485
2	Perimium	--	19138	12% Above (+)	19138	14% Above (+)	22328	14.23% Above (+)	22695
4	Add: Cartage of Material	(+)	19597						
TOTAL PART "C"			179082		178623		181813		182180
PART "D" (PAVER BLOCK)									
1	Amount of Schedule "B"		49882203		49882203		49882203		49882203
2	Perimium	--	1496466	3% Above (+)	1496466	3.30% Above (+)	1646113	3.65% Above (+)	1820700
4	Add: Cartage of Material	(+)	1635280						
TOTAL PART "D"			51517483		51378669		51528316		51702903
PART "C" (1) SURFACE DRAIN									
1	Amount of Schedule "B"		6171016		6171016		6171016		6171016
2	Perimium	---	678812	11% Above (+)	678812	11.29% Above (+)	696708	11.66% Above (+)	719540
3	Add: Cartage of Material	(+)	718586						
TOTAL PART "C" (1)			6889602		6849828		6867724		6890556
PART "C" (II) (RCC COLLECTING TANK)									
1	Amount of Schedule "B"		730858		730858		730858		730858
2	Premium	--	51160	7% Above (+)	51160	7.15% Above (+)	52256	7.66% Above (+)	55984
3	Add: Cartage of Material	(+)	52963						
TOTAL PART "C" (II)			783821		782018		783114		786842
PART "C" (III) (RCC SCREENING CHAMBER)									
1	Amount of Schedule "B"		161165		161165		161165		161165
2	Premium	--	8058	5% Above (+)	8058	5.21% Above (+)	8397	5.44% Above (+)	8767
3	Add: Cartage of Material	(+)	8388						
TOTAL PART "C" (III)			169753		169223		169562		169932
TOTAL PART "C" (I, II, III)			1567642	x 2 =	1564036	x 2 =	1566228	x 2 =	1573684
			339506	x 2 =	338446	x 2 =	339124	x 2 =	339864

## PART "C" (IV) (PUMP HOUSE)

1	Amount of Schedule "B"	217333		217333		217333		217333		217333
2	Premium	--	9% Above (+)	19560	9.23% Above (+)	20060	9.88% Above (+)	21473		21473
3	Add: Cartage of Material	(+)	20173							
TOTAL PART "C" (IV)		237506		236893		237393		238806		238806

## PART "C" (V) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)

1	Amount of Non Schedule	3394706		3394706		3400812		3406052		3406052
2	@ Par	--								
TOTAL PART "C" (V)		3394706		3394706		3400812		3406052		3406052

## PART "C" (V) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)

1	Amount of Schedule "B"	102402		102402		102402		102402		102402
2	@ Par	--	1% Below (-)	1024	1% Above (+)	1024	1.50% Above (+)	1536		1536
TOTAL PART "C" (V) (II)		102402		101378		103426		103938		103938

## PART "C" (VI) (P.E RISING MAIN 4" DIA)

1	Amount of Schedule "B"	1463455		1463455		1463455		1463455		1463455
2	Premium	--	0.50% Above (+)	7317	1.03% Above (+)	15074	1.27% Above (+)	18586		18586
3	Add: Cartage of Material	(+)	12274							
TOTAL PART "C" (VI)		1475729		1470772		1478529		1482041		1482041

## PART "C" (VII) (COMPOUND WALL)

1	Amount of Schedule "B"	456451		456451		456451		456451		456451
2	Premium	--	11% Above (+)	50210	11.23% Above (+)	51259	11.56% Above (+)	52766		52766
3	Add: Cartage of Material	(+)	51378							
TOTAL PART "C" (VII)		507829		506661		507710		509217		509217

## PART "C" (VIII) (OXIDATION POND)

1	Amount of Schedule "B"	304514		304514		304514		304514		304514
2	Premium	--	5% Below (-)	15226	1.15% Above (+)	3502	1.61% Above (+)	4903		4903
3	Add: Cartage of Material	(+)	--							
TOTAL PART "C" (VIII)		304514		289288		308016		309417		309417

## PART "C" (IX) (RCC SUMP WELL)

1	Amount of Schedule "B"	116647		116647		116647		116647		116647
2	Premium	--	5.60% Above (+)	6532	5.83% Above (+)	6859	6.13% Above (+)	7150		7150
3	Add: Cartage of Material	(+)	6989							
TOTAL PART "C" (IX)		123636		123179		123506		123797		123797

## PART "C" (X) (INTER CONNECTION)

1	Amount of Schedule "B"	59849		59849		59849		59849		59849
2	Premium	--	9% Above (+)	5386	10% Above (+)	5985	10.29% Above (+)	6158		6158
3	Add: Cartage of Material	(+)	5681							
TOTAL PART "C" (X)		65530		65235		65834		66007		66007

## TOTAL PART "C" (X)

131060 x 2 = 130470 x 2 = 131668 x 2 = 132014

SUGAR

ASSISTANT ENGINEER

ROHRI

g. TOTAL: 114276238  
ADD: CONTINGENCY (LUM-SUM) 100000

113914781

114305342

114652601

(A) Total Cost as per Estimate	114376200
(B) Total as per Tender	113914781
Saving (A+B)	461419
Percentage Saving	0.40
A.A Amount	116030000
Lowest Tender Amount	113914781
Saving Over A.A	2115219

The Lowest Rates Quoted By M/S ALL BUILDERS Government Contractor are:-

- Part "A" @ Rs. 7.68% Above (Rupees Seven Point Sixty Eight Percent Above)
- Part "B" @ Rs. 13.75% Above (Rupees Thirteen Point Seventy Five Percent Above)
- Part "C" @ Rs. 12% Above (Rupees Twelve Percent Above), Part "D" @ Rs. 3% Above (Rupees Three Percent Above)
- Part "E" (I) @ Rs. 11% Above (Rupees Eleven Percent Above), Part "E" (II) @ Rs. 7% Above (Rupees Seven Percent Above), Part "E" (III) @ Rs. 5% Above (Rupees Five Percent Above), Part "E" (IV) @ Rs. 9% Above (Rupees Nine Percent Above), Part "E" (V) Non Schedule Rs. 3394706/-
- Part "E" (VI) @ Rs. 1% Below (Rupees One Percent Below)
- Part "E" (VII) @ Rs. 0.50% Above (Rupees Zero Point Fifty Percent Above)
- Part "E" (VIII) @ Rs. 11% Above (Rupees Eleven Percent Above)
- Part "E" (IX) @ Rs. 5% Below (Rupees Five Percent Below)
- Part "E" (X) @ Rs. 9% Above (Rupees Nine Percent Above)

Lowest Rates are Recommended for Approval

(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENG. SUB-DIVISION  
ROHRI

(WAHEED BUX QASIM)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUKKUR



NAME OF WORK:

## FINANCIAL REVIEW / COMPARATIVE STATEMENT

P-2

Construction of Paver Block, Disposal Work & Paver Work at Village Ali Dino Zangejo, Nabi Bux Shaikh Nihal Khan Qazi, Bahrio Solangi, Muhammad Pnaji Solangi, Khan Muhammad, Noor Muhammad Soomro, Wada Katpar.

S R N	DESCRIPTION	ESTIMATE		M/S BAHADUR ALI SHAIKH		M/S NASEEM AHMED SHAH		M/S DKC ENTERPRISES	
		RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT

## PART "A" (ROAD WORK)

1	Amount of Schedule "B"		7786883		7786883		7786883		7786883
2	Add: 8% Above	(+)	622950	8.68% Above (+)	675901	8.83% Above (+)	687582	9% Above (+)	700819
4	Ded: Diff: Cost of Bitumen	(-)	301929		301929		301929		301929
TOTAL PART "A"			8107904		8160855		8172536		8185773

## PART "B" (ROAD WORK)

1	Amount of Schedule "B"		29591018		29591018		29591018		29591018
2	Add: 14% Above	(+)	4142742	14.56% Above (+)	4308452	14.77% Above (+)	4370593	14.99% Above (+)	4435694
4	Ded: Diff: Cost of Bitumen	(-)	1449637		1449637		1449637		1449637
TOTAL PART "B"			32284123		32449833		32511974		32577075

## PART "C" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485		159485		159485
2	Perimium		--	14.43% Above (+)	23014	14.59% Above (+)	23269	14.76% Above (+)	23540
4	Add: Cartage of Material	(+)	19597						
TOTAL PART "C"			179082		182499		182754		183025

## PART "D" (PAVER BLOCK)

1	Amount of Schedule "B"		49882203		49882203		49882203		49882203
2	Perimium		--	3.88% Above (+)	1935430	4% Above (+)	1995288	4.23% Above (+)	2110017
4	Add: Cartage of Material	(+)	1635280						
TOTAL PART "D"			51517483		51817633		51877491		51992220

## PART "C" (I) SURFACE DRAIN

1	Amount of Schedule "B"		6171016		6171016		6171016		6171016
2	Perimium		--	11.89% Above (+)	733734	12% Above (+)	740522	12.21% Above (+)	753481
3	Add: Cartage of Material	(+)	718586						
TOTAL PART "C" (I)			6889602		6904750		6911538		6924497

## PART "C" (II) (RCC COLLECTING TANK)

1	Amount of Schedule "B"		730858		730858		730858		730858
2	Perimium		--	7.88% Above (+)	57592	8% Above (+)	58469	8.16% Above (+)	59638
3	Add: Cartage of Material	(+)	52963						
TOTAL PART "C" (II)			783821		788450		789327		790496

## PART "C" (III) (RCC SCREENING CHAMBER)

1	Amount of Schedule "B"		161165		161165		161165		161165
2	Perimium		--	5.66% Above (+)	9122	5.83% Above (+)	9396	9% Above (+)	14505
3	Add: Cartage of Material	(+)	8588						
TOTAL PART "C" (III)			169753		170287		170561		175670

x 2 =

339506

x 2 =

340574

x 2 =

341122

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

x 2 =

351340

## PART "C" (IV) (PUMP HOUSE)

1 Amount of Schedule "B"	217333		217333		217333		217333		217333
2 Premium	--	9.97% Above (+)	21668	10.13% Above (+)	22016	10.31% Above (+)	22407		22407
3 Add: Cartage of Material	(+)	20173							
<b>TOTAL PART "C" (IV)</b>	<b>237506</b>		<b>239001</b>		<b>239349</b>		<b>239740</b>		<b>239740</b>

## PART "C" (V) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)

1 Amount of Non Schedule	3394706		3412980		3415060		3417500		3417500
2 @ Par	--	+							
<b>TOTAL PART "C" (V)</b>	<b>3394706</b>		<b>3412980</b>		<b>3415060</b>		<b>3417500</b>		<b>3417500</b>

## PART "C" (V) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)

1 Amount of Schedule "B"	102402		102402		102402		102402		102402
2 @ Par	--	2% Above (+)	2048	2.21% Above (+)	2263	2.44% Above (+)	2499		2499
<b>TOTAL PART "C" (V) (II)</b>	<b>102402</b>		<b>104450</b>		<b>104665</b>		<b>104901</b>		<b>104901</b>

## PART "C" (VI) (P.E RISING MAIN 4" DIA)

1 Amount of Schedule "B"	1463455		1463455		1463455		1463455		1463455
2 Premium	--	1.49% Above (+)	21805	1.77% Above (+)	25903	1.97% Above (+)	28830		28830
3 Add: Cartage of Material	(+)	12274							
<b>TOTAL PART "C" (VI)</b>	<b>1475729</b>		<b>1485260</b>		<b>1489358</b>		<b>1492285</b>		<b>1492285</b>

## PART "C" (VII) (COMPOUND WALL)

1 Amount of Schedule "B"	456451		456451		456451		456451		456451
2 Premium	--	11.88% Above (+)	54226	12% Above (+)	54774	12.23% Above (+)	55824		55824
3 Add: Cartage of Material	(+)	51378							
<b>TOTAL PART "C" (VII)</b>	<b>507829</b>		<b>510677</b>		<b>511225</b>		<b>512275</b>		<b>512275</b>

## PART "C" (VIII) (OXIDATION POND)

1 Amount of Schedule "B"	304514		304514		304514		304514		304514
2 Premium	--	2% Above (+)	6090	2.21% Above (+)	6730	2.33% Above (+)	7095		7095
3 Add: Cartage of Material	(+)	--							
<b>TOTAL PART "C" (VIII)</b>	<b>304514</b>		<b>310604</b>		<b>311244</b>		<b>311609</b>		<b>311609</b>

## PART "C" (IX) (RCC SUMP WELL)

1 Amount of Schedule "B"	116647		116647		116647		116647		116647
2 Premium	--	6.25% Above (+)	7290	6.33% Above (+)	7384	6.56% Above (+)	7652		7652
3 Add: Cartage of Material	(+)	6989							
<b>TOTAL PART "C" (IX)</b>	<b>123636</b>		<b>123937</b>		<b>124031</b>		<b>124299</b>		<b>124299</b>

## PART "C" (X) (INTER CONNECTION)

1 Amount of Schedule "B"	59849		59849		59849		59849		59849
2 Premium	--	10.43% Above (+)	6242	10.63% Above (+)	6362	10.77% Above (+)	6446		6446
3 Add: Cartage of Material	(+)	5681							
<b>TOTAL PART "C" (X)</b>	<b>65530</b>		<b>66091</b>		<b>66211</b>		<b>66295</b>		<b>66295</b>

	x 2 =	131060	x 2 =	132182	x 2 =	132422	x 2 =	132590
G. TOTAL:-		114276238		114925250		115086351		115321998

(ABDUL HAFEEZ NEMON)  
 ASSISTANT ENGINEER  
 PUBLIC HEALTH ENG. SUB-DIVISION  
 ROHRI

(WAHEED BUX QASMI)  
 ASSISTANT ENGINEER  
 HIGHWAYS SUB-DIVISION  
 ROHRI

EXECUTIVE ENGINEER  
 HIGHWAYS DIVISION  
 SUKKUR

# FINANCIAL REVIEW / COMPARATIVE STATEMENT

P-3

NAME OF WORK:-

Construction of Paver Block, Disposal Work & Paver Work at Village Ali Dino Zangejo, Nabi Bux Shaikh Nihal Khan Qazi, Bahrio Solangi, Muhammad Pnjal Solangi, Khan Muhammad, Noor Muhammad Soomro, Wada Katpar.

SR NO	DESCRIPTION	ESTIMATE	M/S ALTAH HUSSAIN JATOI & CO	RATE	AMOUNT
-------	-------------	----------	------------------------------	------	--------

## PART "A" (ROAD WORK)

1	Amount of Schedule "B"		7786883		7786883
2	Add: 8% Above	(+)	622950	9.30% Above (+)	724180
4	Ded: Diff: Cost of Bitumen	(-)	301929		301929
TOTAL PART "A"			8107904		8209134

## PART "B" (ROAD WORK)

1	Amount of Schedule "B"		29591018		29591018
2	Add: 14% Above	(+)	4142742	15.13% Above (+)	4477121
4	Ded: Diff: Cost of Bitumen	(-)	1449637		1449637
TOTAL PART "B"			32284123		32618502

## PART "C" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485
2	Perimium		--	14.88% Above (+)	23731
4	Add: Cartage of Material	(+)	19597		
TOTAL PART "C"			179082		183216

## PART "D" (PAVER BLOCK)

1	Amount of Schedule "B"		49882203		49882203
2	Perimium		--	4.38% Above (+)	2184841
4	Add: Cartage of Material	(+)	1635280		
TOTAL PART "D"			51517483		52067044

## PART "C" (I) (SURFACE DRAIN)

1	Amount of Schedule "B"		6171016		6171016
2	Perimium		---	12.33% Above (+)	760886
3	Add: Cartage of Material	(+)	718586		
TOTAL PART "C" (I)			6889602		6931902

## PART "C" (II) (RCC COLLECTING TANK)

1	Amount of Schedule "B"		730858		730858
2	Perimium		--	8.29% Above (+)	60588
3	Add: Cartage of Material	(+)	52963		
TOTAL PART "C" (II)			783821		791446

## PART "C" (III) (RCC SCREENING CHAMBER)

1	Amount of Schedule "B"		161165		161165
2	Perimium		--	9.19% Above (+)	14811
3	Add: Cartage of Material	(+)	8588		
TOTAL PART "C" (III)			169753		175976

x 2 =

1567642

x

2

=

1582892

## PART "C" (III) (RCC SCREENING CHAMBER)

1	Amount of Schedule "B"		161165		161165
2	Perimium		--	9.19% Above (+)	14811
3	Add: Cartage of Material	(+)	8588		
TOTAL PART "C" (III)			169753		175976

## TOTAL PART "C" (III) (RCC SCREENING CHAMBER)

169753

175976

351952

ASSISTANT ENGINEER  
PUBLIC HEALTH ENGG. SUB-DIVISION  
ROHRI

339506  
HIGHWAYS SUB-DIVISION  
ROHRI

339506  
HIGHWAYS SUB-DIVISION  
ROHRI

351952



**PART "C" (IV) (PUMP HOUSE)**

1	Amount of Schedule "B"	217333		217333
2	Premium	--		22950
3	Add: Cartage of Material	(+)	20173	10.56% Above (+)
	<b>TOTAL PART "C" (IV)</b>		237506	240283

x 2 =

475012

x

2

=

480566

**PART "C" (V) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)**

1	Amount of Non Schedule	3394706		3418980
2	@ Par	--		
	<b>TOTAL PART "C" (V)</b>		3394706	3418980

x 2 =

6789412

x

2

=

6837960

**PART "C" (VI) (PUMPING MACHINERY 5.5 BHP) (NON SCHEDULE)**

1	Amount of Schedule "B"	102402		102402
2	@ Par	--		2652
	<b>TOTAL PART "C" (VI)</b>		102402	105054

x 2 =

204804

x

2

=

210108

**PART "C" (VII) (P.E RISING MAIN 4" DIA)**

1	Amount of Schedule "B"	1463455		1463455
2	Premium	--		32050
3	Add: Cartage of Material	(+)	12274	2.19% Above (+)
	<b>TOTAL PART "C" (VII)</b>		1475729	1495505

x 2 =

2951458

x

2

=

2991010

**PART "C" (VIII) (COMPOUND WALL)**

1	Amount of Schedule "B"	456451		456451
2	Premium	--		56737
3	Add: Cartage of Material	(+)	51378	12.43% Above (+)
	<b>TOTAL PART "C" (VIII)</b>		507829	513188

x 2 =

1015658

x

2

=

1026376

**PART "C" (IX) (OXIDATION POND)**

1	Amount of Schedule "B"	304514		304514
2	Premium	--		7887
3	Add: Cartage of Material	(+)	--	2.59% Above (+)
	<b>TOTAL PART "C" (IX)</b>		304514	312401

x 4 =

1218056

x

4

=

1249604

**PART "C" (IX) (RCC SUMP WELL)**

1	Amount of Schedule "B"	116647		116647
2	Premium	--		7920
3	Add: Cartage of Material	(+)	6989	6.79% Above (+)
	<b>TOTAL PART "C" (IX)</b>		123636	124567

x 2 =

247272

x

2

=

249134

**PART "C" (X) (INTER CONNECTION)**

1	Amount of Schedule "B"	59849		59849
2	Premium	--		6541
3	Add: Cartage of Material	(+)	5681	10.93% Above (+)
	<b>TOTAL PART "C" (X)</b>		65530	66390

x 2 =

131060

x

2

=

132780

g. TOTAL: -

114276238

ROHRI

115488612

## BIDDERS QUALIFICATION REPORT

TENDER REFERENCE NO.

N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018

NAME OF PROCURING

EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NAME OF WORK


Construction of Paver Block, Disposal Work & Paver Work at Village Ali Dino Zangejo, Nabi Bux Shaikh Nihal Khan Qazi, Bahrio Solangi, Muhammad Prajal Solangi, Khan Muhammad, Noor Muhammad Soomro, Wada Katpar.

SR. NO.	NAME OF FIRM/ BIDDERS	N.T.N	REGISTRATION WITH P.E.C	SINDH BOARD OF REVENUE	RELEVANT EXPERIENCE	TURNOVER OF AT LEAST LAST THREE YEARS	FUNDS/ BUDGET	05% EARNEST MONEY	TENDER FEE/ COST BIDDING DOCUMENT
1	M/S ALI BUILDERS	Available	Registered	Registered	Available	Available	Available	Available	Deposited
2	M/S NAZIMUDDIN DAHAR & SONS	Available	Registered	Registered	Available	Available	Available	Available	Deposited
3	M/S NABI BUX JISKANI	Available	Registered	Registered	Available	Available	Available	Available	Deposited
4	M/S BAHADUR ALI SHAIKH	Available	Registered	Registered	Available	Available	Available	Available	Deposited
5	M/S NASEEM AHMED SHAH	Available	Registered	Registered	Available	Available	Available	Available	Deposited
6	M/S DKC ENTERPRISES	Available	Registered	Registered	Available	Available	Available	Available	Deposited
7	M/S ALTAF HUSSAIN JATOI & CO	Available	Registered	Registered	Available	Available	Available	Available	Deposited

CHAIRMAN

MEMBER

MEMBER

  
(RAFIQUE AHMED SHAIKH)  
EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUUKUR

  
(WAHEED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI









  
(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENGG. SUB-DIVISION  
ROHRI




# ATTENDANCE SHEET OF PARTICIPATION IN TENDER PROCESS IN EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NAME OF WORK: - CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALLY TALUKA PANOAKIL (3.20 KMS).


EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR HELD ON  
09.03.2018

SR. NO.	NAME OF CONTRACTOR	SIGNATURE
1	M/S AL-MUZAMIL CONSTT: CO	 AL-MUZAMIL SHAIKH CONSTRUCTION & CO. GOVT. CONTRACTOR Prop. Asad Ali
2	M/S MUHAMMAD ZAFAR MIRANI	
3	M/S MUHAMMAD SHAFIQUE & SONS	
4	M/S HAMADULLAH ABBASI	
5	M/S RELIANT TRADE LINK	
6	M/S WAQAR TRADERS	
7	M/S AL-MASROOR CONSTT:	
8	M/S SOOMAR KHAN MAHAR	


CHAIRMAN

  
(RAFIQUE AHMED SHAIKH)  
EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUUKUR

MEMBER

  
(WAHEED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

MEMBER

  
(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENGG: SUB-DIVISION  
ROHRI




**BID EVALUATION REPORT**

1	Name of Procuring Agency	Executive Engineer Highways Division Sukkur
2	Tender Reference No.	N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018
3	Tender Description/ Name of Work/ Item	<b>CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALLY TALUKA PANOAKIL (3.20 KMS).</b>
4	Method of Procurement	Single Stage (By Competitive Rate/ Bid)
5	Tender Published	Published in (i) The Nation Karachi English Dated. 22.02.2018 (ii) Daily Express Karachi Dated. 21.02.2018 (iii) Daily Mehwar Karachi Dated. 22.02.2018, (iv) Daily Appeal Karachi Dated. 22.02.2018. (v) Daily Difa Karachi Dated. 22.02.2018. <b>SPERA ID NO: 2147483647 S.No. 36919</b> <b>Dated: 19.02.2018</b>
6	Total Document Sold	010 Nos.
7	Total Bids Received	08 Nos.
8	Technical Bid Opening Date (If Applicable)	--
9	No of Bid Technically Qualified (If Applicable)	01 No.
10	Bids Rejected	07 Nos.
11	Financial Bid Opening Date	09.03.2018


**BID EVALUATION REPORT**

SR #	NAME OF FIRM OF BIDDER	COST OFFERED BY THE BIDDER	RANKING IN TERMS OF COST	COMPARISON WITH ESTIMATE COST (SAVING)	REASONS FOR ACCEPTANCE/ REJECTION	REMARKS
1	M/S AL-MUZAMIL CONSTT: CO	22315855	1 <sup>st</sup> Lowest	130045	Accepted Being Lowest	
2	M/S MUHAMMAD ZAFAR MIRANI	22394557	2 <sup>nd</sup> Higher	51343	Rejected Being Higher	
3	M/S MUHAMMAD SHAFIQUE & SONS	22458464	3 <sup>rd</sup> Highest	-12564	Rejected Being Highest	
4	M/S HAMADULLAH ABBASI	22562456	4 <sup>th</sup> Highest	-116556	Rejected Being Highest	
5	M/S RELIANT TRADE LINK	22607579	5 <sup>th</sup> Highest	-161679	Rejected Being Highest	
6	M/S WAQAR TRADERS	22671678	6 <sup>th</sup> Highest	-225778	Rejected Being Highest	
7	M/S AL-MASROOR CONSTT:	22742057	6 <sup>th</sup> Highest	-296157	Rejected Being Highest	
8	M/S SOOMAR KHAN MAHAR	22797161	6 <sup>th</sup> Highest	-351261	Rejected Being Highest	

**SIGNATURE OF THE TENDERING COMMITTEE.****CHAIRMAN**

  
(RAFIQUE AHMED SHAIKH)  
EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUKKUR

**MEMBER****MEMBER**

  
(WAHEED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

  
(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENGG: SUB-DIVISION  
ROHRI

# FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK: - CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALY TALUKA PANOAKIL (3.20 KMS).

SR NO	DESCRIPTION	ESTIMATE	M/S AL-MUZAMMIL CONSTY: CO		M/S MUHAMMAD ZAFAR MIRANI		M/S MUHAMMAD SHAFIQUE SONS	
			RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT

## PART "A" (ROAD WORK)

1	Amount of Schedule "B"		21046997	21046997	21046997	21046997			
2	Add: 8% Above	(+)	1683760	7.63% Above (+)	1605886	8% Above (+)	1683760	8.30% Above (+)	1746901
4	Ded: Diff: Cost of Bitumen	(-)	704578		704578		704578		704578

## PART "B" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485		159485		159485
2	Perimum		--	15.23% Above (+)	24290	15.49% Above (+)	24704	15.73% Above (+)	25087
4	Add: Cartage of Material	(+)	25367						

X 2 =	369700	X 2 =	367550	X 2 =	368378	X 2 =	369144
G. TOTAL: -	22395879		22315855		22394557		22458464

## ADD: CONTINGENCY (LUM-SUM)

(A) Total Cost as per Estimate	22445900	The Lowest Rates Quoted By M/S AL-MUZAMMIL SHAIKH CONSTY: CO Government Contractor are:-	
(B) Total as per Tender	22315855		
Saving (A+B)	130045		
Percentage Saving	0.58		
A.A Amount	22459000		
Lowest Tender Amount	22315855		
Saving Over A.A	143145		

ABDUL HAFEEZ (MON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENG. SUB-DIVISION  
ROHINI

WAHEED BUX QASMI  
ASSISTANT ENGINEER  
HIGHWAYS & SUB-DIVISION  
ROHINI

EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUKKUR

# FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK: -

CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALLY TALUKA PANOAKIL (3.20 KMS).

SR NO	DESCRIPTION	ESTIMATE	M/S HAMADULLAH ABBASI		M/S RELIANT TRADE LINK		M/S WAQAR TRADERS	
			RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT

## PART "A" (ROAD WORK)

1	Amount of Schedule "B"		21046997		21046997		21046997	
2	Add: 8% Above	(+)	1683760	8.79% Above (+)	1850031	9% Above (+)	1894230	9.30% Above (+)
4	Ded: Diff: Cost of Bitumen	(-)	704578		704578		704578	
TOTAL PART "A"			22026179		22192450		22236649	22299790

## PART "B" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485		159485	
2	Peritum		--	16% Above (+)	25518	16.29% Above (+)	25980	16.59% Above (+)
4	Add: Cartage of Material	(+)	25367					
TOTAL PART "B"			184852		185003		185465	185944

X 2 =	369700	X 2 =	370006	X 2 =	370930	X 2 =	371888
G. TOTAL: -	22395879		22562456		22607579		22671678

(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH & SUB-DIVISION  
ROHRI

(WAHEED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

(EXECUTIVE ENGINEER)  
HIGHWAYS DIVISION  
ROHRI

# FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK: - CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALLY TALUKA PANOAKIL (3.20 KMS).

SR NO	DESCRIPTION	ESTIMATE	M/S AL-MASROOR CONSTY:		M/S SOOMMAR KHAN MAHAR	
			RATE	AMOUNT	RATE	AMOUNT

## PART "A" (ROAD WORK)

1	Amount of Schedule "B"		21046997	21046997		21046997
2	Add: 8% Above	(+)	1683760	2026826	9.89% Above (+)	2081548
4	Ded: Diff: Cost of Bitumen	(-)	704578	704578		704578
TOTAL PART "A"			22026179	22369245		22423967

## PART "B" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485	159485		159485
2	Perimum		--	26921	16.88% Above (+)	27112
4	Add: Cartage of Material	(+)	25367			
TOTAL PART "B"			184852	186406		186597

X 2 =	369700	X 2 =	372812	X 2 =	373194
G. TOTAL: -	22395879		22742057		22797161

(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENGS. SUB-DIVISION  
ROHRI

(WALIED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

(EXECUTIVE ENGINEER)  
HIGHWAYS DIVISION  
COMKUR



## BIDDERS QUALIFICATION REPORT

DER REFERENCE NO.

N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018

NAME OF PROCURING

EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NAME OF WORK

CONSTRUCTION OF ROADS FROM NATIONAL HIGHWAYS TO VILLAGE BINGO BULLO AND FROM VILLAGE AGRO TO MULLA ALY TALUKA PANOAKIL (3.20 KMS).

SR. NO.	NAME OF FIRM/ BIDDERS	N.T.N	REGISTRATION WITH P.E.C	SINDH BOARD OF REVENUE	RELEVANT EXPERIENCE	TURNOVER OF AT LEAST LAST THREE YEARS	FUNDS/ BUDGET	05% EARNEST MONEY	TENDER FEE/ COST BIDDING DOCUMENT
1	M/S AL-MUZAMIL CONSTT. CO	Available	Registered	Registered	Available	Available	Available	Available	Deposited
2	M/S MUHAMMAD ZAFAR MIRANI	Available	Registered	Registered	Available	Available	Available	Available	Deposited
3	M/S MUHAMMAD SHAFIQUE & SONS	Available	Registered	Registered	Available	Available	Available	Available	Deposited
4	M/S HAMADULLAH ABBASI	Available	Registered	Registered	Available	Available	Available	Available	Deposited
5	M/S RELIANT TRADE LINK	Available	Registered	Registered	Available	Available	Available	Available	Deposited
6	M/S WAQAR TRADERS	Available	Registered	Registered	Available	Available	Available	Available	Deposited
7	M/S AL-MASROOR CONSTT.	Available	Registered	Registered	Available	Available	Available	Available	Deposited
8	M/S SOOMAR KHAN MAHAR	Available	Registered	Registered	Available	Available	Available	Available	Deposited

CHAIRMAN

MEMBER

MEMBER

(RAFIQUE AHMED SHAIKH)  
EXECUTIVE ENGINEER  
HIGHWAYS DIVISION  
SUUKUR

(WAHEED BUX QASMI)  
ASSISTANT ENGINEER  
HIGHWAYS SUB-DIVISION  
ROHRI

(ABDUL HAFEEZ MEMON)  
ASSISTANT ENGINEER  
PUBLIC HEALTH ENGG. SUB-DIVISION  
ROHRI