

OFFICE OF THE EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NO. EE/HW-D/TC/ 1924 2018
SUKKUR DATED. 08 / 05 / 2018

To,

The Director (A&F),
Sindh Public Procurement Regulatory Authority,
Karachi.

SUBJECT:- REQUEST FOR HOISTING OF BID EVALUATION REPORT NIT
NO. EE/HW-D/TC/848 DATED. 16.02.2018 AT SPPRA ID
NO: 2147483647 S.NO.36919 DATED: 19-02-2018.

The Bid Evaluation Report duly signed by 03 Members of Procurement Committee with Original Comparative Statement, Minutes of opening bid meeting, Bidders Qualification/ Technical Eyaluation Report attendance sheet etc, are submitted for information please.


EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SUKKUR

SPPRA INWARD DIARY
NO : 2926
DATED 09-05-2018

M/S MAS CONSTRUCTION CO

GOVERNMENT CONTRACTOR

Reference: _____

Dated. _____

To,

The Executive Engineer,
Highway Division Sukkur.

Sub: Extended the Bid validity Renewal
of NIT No. EE/HW-D/TC/8418
dated - 16-02-2018.

It is inform you that the Bidding
document validity have (28) days.
Shows which have opening on 09-03-18.

I have no objection if the continued
on bid validity (90) days (w.e.f
09-03-18 to 8-6-18
of the above NIT





Thanks Sir




ATTENDANCE SHEET OF PARTICIPATION IN TENDER PROCESS IN EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NAME OF WORK: - CONSTRUCTION OF PAVER BLOCK & DISPOSAL WORK AND
METALLED ROAD FOR VILLAGE GOLE ALIWAHAN (DALHO)


EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR HELD ON
09.03.2018

SR. NO.	NAME OF CONTRACTOR	SIGNATURE
1	M/S MAS CONSTRUCTION CO	
2	M/S NASEEM AHMED SHAH	 Naseem Ahmed Shah Govt. Contractor
3	M/S SUKKUR ENTERPRISES	 SUKKUR ENTERPRISES City Bungalow Shikarpur Road Sukkur
4	M/S J.S CONSTRUCTION CO	 J.S. Construction Co.

CHAIRMAN


(RAFIQUE AHMED SHAIKH)
EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SUUKUR

MEMBER


(WAHEED BUX QASMI)
ASSISTANT ENGINEER
HIGHWAYS SUB-DIVISION
ROHRI

MEMBER


(ABDUL HAFEEZ MEMON)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGG: SUB-DIVISION
ROHRI

BID EVALUATION REPORT


1	Name of Procuring Agency	Executive Engineer Highways Division Sukkur
2	Tender Reference No.	N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018
3	Tender Description/ Name of Work/ Item	CONSTRUCTION OF PAVER BLOCK & DISPOSAL WORK AND METALLED ROAD FOR VILLAGE GOLE ALIWAHAN (DALHO)
4	Method of Procurement	Single Stage (By Competitive Rate/ Bid)
5	Tender Published	Published in (i) The Nation Karachi English Dated. 22.02.2018 (ii) Daily Express Karachi Dated. 21.02.2018 (iii) Daily Mehwar Karachi Dated. 22.02.2018, (iv) Daily Appeal Karachi Dated. 22.02.2018, (v) Daily Difa Karachi Dated. 22.02.2018. SPPRA ID NO: 2147483647 S.No. 36919 Dated: 19.02.2018
6	Total Document Sold	16 Nos.
7	Total Bids Received	04 Nos.
8	Technical Bid Opening Date (If Applicable)	--
9	No of Bid Technically Qualified (If Applicable)	01 No.
10	Bids Rejected	03 Nos.
11	Financial Bid Opening Date	09.03.2018

BID EVALUATION REPORT

SR #	NAME OF FIRM OF BIDDER	COST OFFERED BY THE BIDDER	RANKING IN TERMS OF COST	COMPARISON WITH ESTIMATE COST (SAVING)	REASONS FOR ACCEPTANCE/ REJECTION	REMARKS
1	M/S MAS CONSTRUCTION CO	140499549	1 st Lowest	1615451	Accepted Being Lowest	
2	M/S NASEEM AHMED SHAH	140873611	2 nd Higher	1241389	Rejected Being Higher	
3	M/S SUKKUR ENTERPRISES	141159031	3 rd Highest	955969	Rejected Being Highest	
4	M/S J.S CONSTRUCTION CO	141410643	4 th Highest	704357	Rejected Being Highest	


SIGNATURE OF THE TENDERING COMMITTEE.

CHAIRMAN


(RAFIQUE AHMED SHAIKH)
EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SUKKUR

MEMBER

MEMBER


(WAHEED BUX QASMI)
ASSISTANT ENGINEER
HIGHWAYS SUB-DIVISION
ROHRI


(ABDUL HAFEEZ MEMON)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGG: SUB-DIVISION
ROHRI

FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK: - CONSTRUCTION OF PAVER BLOCK & DISPOSAL WORK AND METALLED ROAD FOR VILLAGE GOLE ALIWAHAN (DALHO)

SR NO	DESCRIPTION	ESTIMATE		M/S MAS CONSTRUCTION CO		M/S NASEEM AHMED SHAH		M/S SUKKUR ENTERPRISES	
		RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT

PART "A" (ROAD WORK)

1	Amount of Schedule "B"		8180954		8180954		8180954		8180954
2	Add: 8% Above	(+)	654476	7.80% Above (+)	638114	8% Above (+)	654476	8.16% Above (+)	667566
4	Ded: Diff: Cost of Bitumen	(-)	293164		293164		293164		293164
TOTAL PART "A"			8542266		8525904		8542266		8553356

PART "B" (ROAD WORK)

1	Amount of Schedule "B"		20074707		20074707		20074707		20074707
2	Add: 14% Above Except Asphalt Item Only On Rs. 10829228/-	(+)	1516092	Add: 13.80% Above Except Asphalt Item Only On Rs. 10829228/-	1494434	Add: 14% Above Except Asphalt Item Only On Rs. 10829228/-	1516092	Add: 14.16% Above Except Asphalt Item Only On Rs. 10829228/-	1533419
3	Add: 20% Above on Asphalt Item Only On Rs. 9349887/-	(+)	1849096	Add: 19.80% Above on Asphalt Item Only On Rs. 9349887/-	1851278	Add: 20% Above on Asphalt Item Only On Rs. 9349887/-	1849096	Add: 20.11% Above on Asphalt Item Only On Rs. 9349887/-	1880262
4	Ded: Diff: Cost of Bitumen	(-)	1670698		1670698		1670698		1670698
TOTAL PART "B"			21769197		21749721		21769197		21817690

PART "C" (PAVER BLOCK)

1	Amount of Schedule "B"		57213604		57213604		57213604		57213604
2	Premium		--	2.20% Above (+)	1258699	2.60% Above (+)	1487554	2.88% Above (+)	1647752
3	Add: Cartage of Material	(+)	1523336						
TOTAL PART "C"			58736940		58472303		58701158		58861356

PART "D" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485		159485		159485
2	Premium		--	11.30% Above (+)	18022	11.43% Above (+)	18229	11.67% Above (+)	18612
3	Add: Cartage of Material	(+)	18608						
TOTAL PART "D"			178093		177507		177714		178097

x 5 =

890465

x 5

=

887535

x 5

=

888570

x 5

=

890485

PART "E" (RETAINING WALL)

1	Amount of Schedule "B"		38348693		38348693		38348693		38348693
2	Premium		--	7% Above (+)	2684409	7.19% Above (+)	2757271	7.32% Above (+)	2807124
3	Add: Cartage of Material	(+)	2774575						
TOTAL PART "E"			41123268		41033102		41105964		41155817

PART "F" (Disposal Work) (1) INTERNAL & EXTERNAL DRAINS

1	Amount of Non Schedule		2741064		2741064		2741064		2741064
2	Premium		--	10% Above (+)	274106	10.19% Above (+)	279314	10.27% Above (+)	281507
3	Add: Cartage of Material	(+)	283241						
TOTAL PART "F" 1			3024305		3015170		3020378		3022571

PART "F" (2) (RCC COLLECTING TANK 10' FT DIA)									
1	Amount of Schedule "B"		393557		393557		393557		393557
2	Premium			6.13% Above (+)	24125	6.27% Above (+)	24676	6.43% Above (+)	25306
3	Add: Cartage of Material	(+)	25517				418233		418863
TOTAL PART "F" 2			419074		417682				
PART "F" (3) (SCREENING CHEMBER (8' X 5'))									
1	Amount of Schedule "B"		147123		147123		147123		147123
2	Premium		--	5.20% Above (+)	7650	5.35% Above (+)	7871	5.59% Above (+)	8224
3	Add: Cartage of Material	(+)	8494				154994		155347
TOTAL PART "F" 3			155617		154773				
PART "F" (4) (INTER CONNECTION)									
1	Amount of Schedule "B"		3808		3808		3808		3808
2	Premium		--	0.70% Above (+)	27	1% Above (+)	38	1.11% Above (+)	42
3	Add: Cartage of Material	(+)	39				3846		3850
TOTAL PART "F" 4			3847		3835				
PART "F" (5) (PUMP HOUSE 10X12)									
1	Amount of Schedule "B"		196581		196581		196581		196581
2	Premium		--	8.30% Above (+)	16316	8.59% Above (+)	16886	8.67% Above (+)	17044
3	Add: Cartage of Material	(+)	17419				213467		213625
TOTAL PART "F" 5			214000		212897				
PART "F" (6) (PUMPING MACHINERY 10 BHP)									
1	Amount of Schedule "B"		3394706		3394706		3395424		3396264
2	Premium		--				3395424		3396264
TOTAL PART "F" 6			3394706		3394706		3395424		3396264
PART "F" (6) (INTER CONNECTION)									
1	Amount of Schedule "B"		102402		102402		102402		102402
2	Premium		--	3% Below (-)	3072	1.50% Above (+)	1536	1.80% Above (+)	1843
TOTAL PART "F" 6			102402		99330		103938		104245
TOTAL PART "F" (6)									
TOTAL PART "F" (6)			102402				1317233		1317233
PART "F" (7) (P.E RISING MAIN 4" DIA)									
1	Amount of Schedule "B"		1317233		1317233		1317233		1317233
2	Premium		--	0.40% Above (+)	5269	0.90% Above (+)	11855	1.19% Above (+)	15675
3	Add: Cartage of Material	(+)	11047				1329088		1332908
TOTAL PART "F" 7			1328280		1322502		378858		378858
PART "F" (8) (COMPOUND WALL)									
1	Amount of Schedule "B"		378858		378858		378858		378858
2	Premium		--	6.10% Above (+)	23110	6.29% Above (+)	23830	6.43% Above (+)	24361
3	Add: Cartage of Material	(+)	25747				402688		403219
TOTAL PART "F" 8			404605		401968		301535		301535
PART "F" (9) (STAFF QUARTER)									
1	Amount of Schedule "B"		301535		301535		301535		301535
2	Premium		--	8.73% Above (+)	26324	9% Above (+)	27138	9.19% Above (+)	27711
3	Add: Cartage of Material	(+)	27731				328673		329246
TOTAL PART "F" 9			329266		327859		304514		304514
PART "F" (10) (OXIDATION POND)									
1	Amount of Schedule "B"		304514		304514		304514		304514
2	Premium		--	3% Below (-)	9135	2% Above (+)	6090	2.61% Above (+)	7948
TOTAL PART "F" 10			304514		295379		310604		312462

PART "F" (11) (RCC SUMP WELL)

1	Amount of Schedule "B"	116592	116592	116592	116592	116592
2	Premium		5981	5.23% Above (+)	6098	5.43% Above (+)
3	Add: Cartage of Material	(+)	6570			6331
TOTAL PART "F" 11		123162	122573		122690	122923

PART "F" (12) (INTER CONNECTION)

1	Amount of Schedule "B"	61815	61815	61815	61815	61815
2	Premium		495	1% Above (+)	618	1.60% Above (+)
3	Add: Cartage of Material	(+)	677			989
TOTAL PART "F" 12		62492	62310		62433	62804

G. TOTAL:-

140928406

140499549

140873611

141159031

ADD: CONTINGENCY 1 %

1407084

(A) Total Cost as per Estimate

142115000

(B) Total as per Tender

140499549

Saving (A+B)

1615451

Percentage Saving

1.14

A.A Amount

146500000

Lowest Tender Amount

140499549

Saving Over A.A

6000451

The Lowest Rates Quoted By M/S MAS CONSTRUCTION CO Government Contractor are:-

Part "A" @ Rs. 7.80% Above (Rupees Seven Point Eighty Percent Above), Part "B" (i) @ Rs. 13.80% Above on Rs. 10829228/-, Part "B" (ii) @ Rs. 19.80% Above on Rs. 9349887/-, Part "C" @ Rs. 2.20% Above (Rupees Two Point Twenty Percent Above), Part "D" @ Rs. 11.30% Above (Rupees Eleven Point Thirty Percent Above), Part "E" @ Rs. 7% Above (Rupees Seven Percent Above), Part "F" (1) @ Rs. 10% Above (Rupees One Percent Above), Part "F" (2) @ Rs. 6.13% Above (Rupees Six Point Thirteen Percent Above), Part "F" (3) @ Rs. 5.20% Above (Rupees Five Point Twenty Percent Above), Part "F" (4) @ Rs. 0.40% Above (Rupees Zero Point Seventy Percent Above), Part "F" (5) @ Rs. 8.30% Above (Rupees Eight Point Thirty Percent Above), Part "F" (6) Non Schedule Rs. 3174706/-, Part "F" (6) @ Rs. 3% Below (Rupees Three Percent Below), Part "F" (7) @ Rs. 0.40% Above (Rupees Zero Point Forty Percent Above), Part "F" (8) @ Rs. 6.10% Above (Rupees Six Point Ten Percent Above), Part "F" (9) @ Rs. 8.73% Above (Rupees Eight Point Seventy Three Percent Above), Part "F" (10) @ Rs. 3% Below (Rupees Three Percent Below), Part "F" (11) @ Rs. 5.13% Above (Rupees Five Point Thirteen Percent Above), Part "F" (12) @ Rs. 0.80% Above (Rupees Zero Point Eighty Percent Above)

Lowest Rates are Recommended for Approval

(ABDUL HAFEEZ MEMON) (WAHEED BIKO QASIM)
ASSISTANT ENGINEER ASSISTANT ENGINEER
PUBLIC HEALTH ENG. SUB-DIVISION HIGHWAYS SUB-DIVISION
ROHRI ROHRI

EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SUKKUR

FINANCIAL REVIEW / COMPARATIVE STATEMENT

NAME OF WORK: -

CONSTRUCTION OF PAVER BLOCK & DISPOSAL WORK AND
METALLED ROAD FOR VILLAGE GOLE ALIWAHAN (DALHO)

S	DESCRIPTION	ESTIMATE	M/S J.S CONSTRUCTION CO	RATE	AMOUNT
---	-------------	----------	-------------------------	------	--------

PART "A" (ROAD WORK)

1	Amount of Schedule "B"		8180954		8180954
2	Add: 8% Above	(+)	654476	8.32% Above (+)	680655
4	Ded: Diff: Cost of Bitumen	(-)	293164		293164
TOTAL PART "A"			8542266		8568445

PART "B" (ROAD WORK)

1	Amount of Schedule "B"		20074707		20074707
2	Add: 14% Above Except Asphlt Item Only On Rs. 10829228/-	(+)	1516092	Add: 14.32% Above Except Asphlt Item Only On Rs. 10829228/-	1550745
3	Add: 20% Above on Asphalt Item Only On Rs. 9349887/-	(+)	1849096	Add: 20.33% Above on Asphalt Item Only On Rs. 9349887/-	1900832
4	Ded: Diff: Cost of Bitumen	(-)	1670698		1670698
TOTAL PART "B"			21769197		21855586

PART "C" (PAVER BLOCK)

1	Amount of Schedule "B"		57213604		57213604
2	Premium		--	2.99% Above (+)	1710687
3	Add: Cartage of Material	(+)	1523336		
TOTAL PART "C"			58736940		58924291

PART "D" (3' SPAN CULVERTS)

1	Amount of Schedule "B"		159485		159485
2	Premium		--	11.89% Above (+)	18963
3	Add: Cartage of Material	(+)	18608		
TOTAL PART "D"			178093		178448

x 5 =

890465

x

5

=

892240

PART "E" (RETAINING WALL)

1	Amount of Schedule "B"		38348693		38348693
2	Premium		--	7.66% Above (+)	2937510
3	Add: Cartage of Material	(+)	2774575		
TOTAL PART "E"			41123268		41286203

PART "F" (Disposal Work) (1) INTERNAL & EXTERNAL DRAINS

1	Amount of Non Schedule		2741064		2741064
2	Premium		--		285893
3	Add: Cartage of Material	(+)	283241		
TOTAL PART "F" 1			3024305		3026957

PUBLIC HEALTH ENGINEER

ASSISTANT ENGINEER

3026957

ROHRI

ROHRI

EXECUTIVE ENGINEER
HIGHWAYS DIVISION
RAJOKUR

"PART "F" (2) (RCC COLLECTING TANK 10' FT DIA)

1 Amount of Schedule "B"	393557		393557
2 Premium		6.63% Above (+)	26093
3 Add: Cartage of Material	(+)	25517	
TOTAL PART "F" 2	419074		419650

"PART "F" (3) (SCREENING CHEMBER (8' X 5'))

1 Amount of Schedule "B"	147123		147123
2 Premium	--	6% Above (+)	8827
3 Add: Cartage of Material	(+)	8494	
TOTAL PART "F" 3	155617		155950

"PART "F" (4) (INTER CONNECTION)

1 Amount of Schedule "B"	3808		3808
2 Premium	--	1.44% Above (+)	55
3 Add: Cartage of Material	(+)	39	
TOTAL PART "F" 4	3847		3863

"PART "F" (5) (PUMP HOUSE 10X12)

1 Amount of Schedule "B"	196581		196581
2 Premium	--	8.89% Above (+)	17476
3 Add: Cartage of Material	(+)	17419	
TOTAL PART "F" 5	214000		214057

"PART "F" (6) (PUMPING MACHINERY 5.5 BHP)

1 Amount of Schedule "B"	3174706		3397576
2 Premium	--		
TOTAL PART "F" (6)	3174706		3397576

"PART "F" (6) (INTER CONNECTION)

1 Amount of Schedule "B"	102402		102402
2 Premium	--	2% Above (+)	2048
TOTAL PART "F" (6)	102402		104450

"PART "F" (7) (P.E RISING MAIN 4" DIA)

1 Amount of Schedule "B"	1317233		1317233
2 Premium	--	2% Above (+)	26345
3 Add: Cartage of Material	(+)	11047	
TOTAL PART "F" 7	1328280		1343578

"PART "F" (8) (COMPOUND WALL)

1 Amount of Schedule "B"	378858		378858
2 Premium	--	6.66% Above (+)	25232
3 Add: Cartage of Material	(+)	25747	
TOTAL PART "F" 8	404605		404090

"PART "F" (9) (STAFF QUARTER)

1 Amount of Schedule "B"	301535		301535
2 Premium	--	10% Above (+)	30154
3 Add: Cartage of Material	(+)	27731	
TOTAL PART "F" 9	329266		331689

EXECUTIVE ENGINEER
HIGHWAYS SUB-DIVISION
ROHRI

PART "F" (10) (OXIDATION POND)

1 Amount of Schedule "B"	304514		304514
Premium	--	3% Above (+)	9135

TOTAL PART "F" 10

304514

295379

PART "F" (11) (RCC SUMP WELL)

1 Amount of Schedule "B"	116592		116592
2 Premium		6% Above (+)	6996
3 Add: Cartage of Material	(+)		

TOTAL PART "F" 11

123162

123588

PART "F" (12) (INTER CONNECTION)

1 Amount of Schedule "B"	61815		61815
2 Premium		2% Above (+)	1236
3 Add: Cartage of Material	(+)		

TOTAL PART "F" 12

62492

63051

G. TOTAL: -

140708406

141410643

(ABDUL HAFEEZ MEMON)
ASSISTANT ENGINEER
PUBLIC HEALTH ENG. SUB-DIVISION
ROHRI

(WAHEED UDDIN QASMI)
ASSISTANT ENGINEER
HIGHWAYS SUB-DIVISION
ROHRI

EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SIKRI

BIDDERS QUALIFICATION REPORT

TENDER REFERENCE NO.

N.I.T No. EE/HW-D/TC/ 848 Dated. 16.02.2018

NAME OF PROCURING

EXECUTIVE ENGINEER HIGHWAYS DIVISION SUKKUR

NAME OF WORK

CONSTRUCTION OF PAVER BLOCK & DISPOSAL WORK AND METALLED ROAD FOR VILLAGE
GOLE ALIWAHAN (DALHO)

SR. NO.	NAME OF FIRM/ BIDDERS	N.T.N	REGISTRATION WITH P.E.C	SINDH BOARD OF REVENUE	RELEVANT EXPERIENCE	TURNOVER OF AT LEAST LAST THREE YEARS	FUNDS/ BUDGET	05% EARNEST MONEY	TENDER FEE/ COST BIDDING DOCUMENT
1	M/S MAS CONSTRUCTION CO	Available	Registered	Registered	Available	Available	Available	Available	Deposited
2	M/S NASEEM AHMED SHAH	Available	Registered	Registered	Available	Available	Available	Available	Deposited
3	M/S SUKKUR ENTERPRISES	Available	Registered	Registered	Available	Available	Available	Available	Deposited
4	M/S J.S CONSTRUCTION CO	Available	Registered	Registered	Available	Available	Available	Available	Deposited

CHAIRMAN

MEMBER

MEMBER

(RAFIQUE AHMED SHAIKH)
EXECUTIVE ENGINEER
HIGHWAYS DIVISION
SUUKUR

(WAHEED BUX QASMI)
ASSISTANT ENGINEER
HIGHWAYS SUB-DIVISION
ROHRI

(ABDUL HAFEEZ MEMON)
ASSISTANT ENGINEER
PUBLIC HEALTH ENG: SUB-DIVISION
ROHRI