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ANNUAL PROCUREMENT PLAN (2015-16)
(WORKS, GOODS & SERVICES)

DEPARTMENT NAME :- WORKS & SERVICES DEPARTMENT GOVERNMENT OF SINDH (PROVINCIAL COASTAL HIGHWAY DIVISION HYDERABAD)
S.# / ADP Description of Procurement) Quantity | Estimated Unit Funds Source of Proposed Timing of Procurements Remarks
No: Where Allocated | Funds (ADPs | Procurement | 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr
Applicable (1000) Non-ADPs) Method

1/1896. |Improvement of road from Mirpur Sakro to 17.1600 4.0000 |ADP QCBS v Funds awaited.
Ghulamullah road mile 3/2-5/2 (3.22 Kms)

2/1932. |Improvement / Construction of road from 42.0000 2.5720 |ADP QCBS v Subject to receipt of
Bathoro to Dewan Sugar Mill along Fateh Wah funds.
road mile 1/0-4/0

3/1933. |W/R of road from Jati to Ladyoon mile 2/2-4/2 39.6000 10.0000 |ADP QCBS v Funds awaited.

4/2242. |Construction of road from Junghshahi to Village| 23.0000 10.0000 |ADP QCBS v Funds available.
Aloo Jamdar UC Jungshahi Taluka Sakro mile
1/0-2/4

5/2263. |Construction of road Khanto Mori to Village| 63.5000 1.2500 |ADP QCBS v Funds available.
Gogani via Sattar Jamali mile 0/0-3/1

6/2266. |Construction of Mirpur Bathoro Bye Pass road 121.0000 3.0000 |ADP QCBS v Subject to receipt of A.A.
mile 0/0-2/0

7/2267. |Construction of Hal Nooriabad road to 23.9990 23.9990 |ADP QCBS v Funds available.
Jungshahi Eidgah road mile 0/0-1/2

8/2288. |Construction of Haleji Nooriabad road to Zaroni 96.6260 25.2100 |ADP QCBS v Subject to receipt of A.A.
Farm road mile 0/0-1/2

9/2292. |Construction of link road through Sim Nala Raj 144.0400 30.0000 |[ADP QCBS v Funds available.
Malak road at point Village Mohammad Ayoub
Thahim to Village Mamu Bhadaee mile 0/0-5/0
(8.00 Kms)

10 M&R Baghan Jangisar road to Kharo Chann i/c 13.9560 26.6788 |Non-ADP QCBS v Funds available.
Masonry Structure mile 0/0-7/0(11.27 Km) (In
Portions) (Phase-l)

11 M&R Sakro to Hassain Ali Baghiayar mile 3/0- 7.9760 17.4000 |Non-ADP QCBS v
4/4 (2.41 Kms) 1/C Masonry Structure (In
Portions)

12 M&R Thatta to Jhampir via Satyoon Buradabad 17.4500 47.0596 |Non-ADP QCBS iV Funds available.
road (Thatta to Buradabad Section) mile 3/0-
9/0 (9.65 Kms) (In Portions)
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13 M&R Thatta to Jhampir via Satyoon Buradabad 4.4430 47.0596 [Non-ADP QCBS v Funds available.
road (Repair of Mesonary Structures /
Culverts)

14 M&R road from National Highway (Karachi- 2.5000 1.5000 |Non-ADP QCBS v Funds available.
Thatta-Hyderabad road to Bhai Khan Babur)
road mile 0/0-1/2=2.00 Kms

15 M&R Baghan Jangisar road to Kharo Chann mile 11.7220 26.6788 |[Non-ADP QCBS v Funds awaited.
7/0-10/0 (4.83 Kms) (In Portions)

16 M&R Sakro to Hassain Ali Baghiayar mile 4/4- 8.4220 7.9760 [Non-ADP QCBS v Funds awaited.
6/0 (2.41 Kms) (In Portions)

17 M&R Thatta to Jhampir via Satyoon Buradabad 17.0000 47.0596 |Non-ADP QCBS v Funds awaited.
road (Buradabad to Jhampir Section) mile 9/0-|
24/0 (24.13 Kms) (In Portions)

18 M&R Thatta to Jhampir via Satyoon Buradabad 6.1000 47.0596 |Non-ADP QCBS Vi Funds awaited.
road (Re-decking of Slab of K.D Nali)

19 M&R road from Bathoro Bano via Daro road 50.0000 50.0000 |[Non-ADP QCBS v Funds awaited.
mile 0/0-17/2 = 28.00 Kms (In Portions)

20 M&R road Chuhar Jamali (City Portion) mile 0/0 8.0000 8.0000 |Non-ADP QCBS v Funds awaited.
0/6 (1.20 Kms) (In Portions)

21 M&R road Daro to Abral mile 0/0-12/0 (19.50 34.6378 34.6378 |Non-ADP QCBS v Funds awaited.
Kms) (In Portions)

22 Improvement of road from Nooriabad to 417.8100 417.8100 |[Non-ADP QCBS v Funds awaited.
Jhampir mile 4/0-11/4 (12.00 Kms) (Special (Special)
Repair)
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