

Sr. No.	Name of Scheme & Estimated Cost	Tentative Qty.	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (Components)	Funds for New Works (c-e)	Method of Procurement	Anticipated / Actual dated of Advertisement	Anticipated / Actual dated of Start	Anticipated / Actual dated of Completion
7	Fixing Crank Shaft (Geniune)	2	-	-	-	-	-	Single Stage One Envelope.	07-11-2016	30-11-2016	30-06-2017
8	Denting major	3	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
9	Denting Minor	3	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
10	Door Repair, setting	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
11	Engine mounting/ foundation complete	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
12	Supplying & Fixing Engine seal (Geniune)	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
13	Repairing Front Seat	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
14	Supplying & Fixing Fuel filter (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
15	Supplying & Fixing Gear Mounting foundation (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
16	Supplying & Fixing Gear/C-Oil (Geniune)	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
17	Supplying & Fixing Hand Brake Cable (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
18	Supplying & Fixing Hose pipe (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
19	Supplying & Fixing Hub Bearing (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
20	Supplying & Fixing Ignition Complete (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
21	Supplying & Fixing Inner Light (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
22	Overhauling of Jeep Engine	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
23	Labour Charges Minor works	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
24	Leth Machine work (Engine overhaul)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
25	Leth Machine work minor	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
26	Supplying & Fixing Oil Filter (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
27	Supplying & Fixing Oil pump (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
28	Painting for Jeeps(Major)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
29	Painting for Jeeps(Minor)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
30	Supplying & Fixing Piston set (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
31	Supplying & Fixing Pressure Plate (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
32	Supplying & Fixing Radiator complete set (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
33	Repair Kamani	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
34	Supplying & Fixing Ring Set (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
35	Supplying & Fixing Shock Absorber front (Geniune)	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
36	Supplying & Fixing Shock Absorber Rear (Geniune)	4	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
37	Supplying & Fixing Silencer complete (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
38	Supplying & Fixing Tyres (Geniune)	8	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
39	Supplying & Fixing Tyre Rim (Geniune)	8	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
40	Supplying & Fixing Valve Set (Geniune)	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017
41	Wiring complete i/c material	2	-	-	-	-	-	do	07-11-2016	30-11-2016	30-06-2017


 EXECUTIVE ENGINEER,
 JAMRAO DIVISION,
 MIRPURKHAS