


PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2016-17	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (componenst)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertistment	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	Non ADP Scheme	153.20	153.20	153.20	153.20	153.20	153.20	Improvement / Renovation	Open competitive bidding (LCB) signal stage one envelop procedure	15/3/2017	21/3/2017	20/3/2019	


 EXECUTIVE ENGINEER
 PROVL:HIGHWAY DIVISION DADU