

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2016-17	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (componentst)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertism ent	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	ADP Schemes	67.30	33.65	0.000	67.30	67.30	33.65	Construction / Improvement	Open competative bidding (LCB) signal stage one evelop procedure	04.04.2017	04.12.2017	04.11.2018	..


 EXECUTIVE ENGINEER
 BPOVL:HIGHWAY DIVISION DADU