

## PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2016-17	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (componentst)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisement	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	ADP Schemes	39.343	50%	0.000	39.343	39.343	39.343	Improvement / Widening / Reconditioning	Open competative bidding (LCB) signal stage one evelop procedure	20/04/2017	28/4/2017	27/4/2018	

  
 EXECUTIVE ENGINEER  
 EEOVL:HIGHWAY DIVISION DADU