


## PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2016-17	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (componentst)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisement	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	M&R	10.837730	10.837730	0.000	10.837730	10.837730	10.837730	M&R	Open competitive bidding (LCB) signal stage one evelop procedure	05.08.2017	05.11.2017	20/6/2017	

  
**EXECUTIVE ENGINEER**  
**PROVL:HIGHWAY DIVISION**  
**DADU**