

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2016-17	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (componentst)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisement	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	M&R Special Repair	86.237	86.237	0.000	86.237	86.237	86.237	M&R Special Repair	Open competative bidding (LCB) signal stage one evelop procedure	21/04/2017	29/4/2017	15/6/2017	


 EXECUTIVE ENGINEER
 PROV:HIGHWAY DIVISION DADU