

ESTABLISHMENT OF SHAHEED MOHTARMA BENAZIR BHUTTO CARDIAC CARE HOSPITAL TANDO MUHAMMAD KHAN (SMBBCCH TMK)

Annual Procurement Plan

S no.	Title of Procurement	Estimated Cost	Method	Tentative /Actual Date of NIT	Tentative / Actual Closing Date of NIT	Tentative / Actual Date of Award of Contract	Tentative Deadline / Actual Date of Execution
1	Construction of Civil works	Rs. 344 millions	Single Stage One Envelope	completed	completed	29th Jan 2014	2nd Feb 2014
2	Consultancy Services	Rs. 4 millions	Single Stage Two Envelope	completed	completed	14-12-2015	1st Jan 2016
3	Supply & installation of Medical Equipments	Rs. 250 millions	Single Stage Two Envelope	6th Sept 2016	26th Sept 2016	26th Oct 2016	10th Nov 2016
4	Supply of Furniture and Electric Appliances	Rs. 17.0 millions	Single Stage One Envelope	8th Sept 2016	26th Sept 2016	15th Oct 2016	1st Nov 2016
5	Supply and Installation of ACs, Generators and Lift System	Rs. 46.78 millions	Single Stage One Envelope	7th Sept 2016	26th Sept 2016	15th Oct 2016	1st Nov 2016
6	Supply and Installation of Oxygen Supply System	Rs. 50 millions	Single Stage Two Envelope	16th June 2017	06th July 2017	12th July 2017	18th July 2017
7	Supply and Installation of Transformer	Rs. 20 millions	Single Stage One Envelope	16th June 2017	06th July 2017	12th July 2017	18th July 2017

Deputy Commissioner / Secretary
Edowment Fund Trust for Health
Tando Muhammad Khan