

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2017-18	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisment	Anticipated Date of Start	Anticipated Date completion
a	b	c	d	e	f	g	h	i	j	k	l	m
1	Improvement / Widening & Reconditioning of road from Mehar to Dokri via Radhan 2" Thick Asphalt mile 1/0-3/1.	161.530	300.00	120.00	300.00	300.00	150.00	Improvement	Open competative bidding (LCB) signal stage one evelop procedure	08-08-2017	12-08-2017	31-12-2017



EXECUTIVE ENGINEER
PROVL:HIGHWAY DIVISION D

Remarks
n

ADU

