

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2017-18	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertismen t	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	Improvement of road Indus Highway (Old Alignment) mile 13/0-17/0.	88.362	200.00	91.50	200.00	200.00	100.00	Improvement	Open competative bidding (LCB) signal stage one evelop procedure	08-08-2017	12-08-2017	31-12-2017	



EXECUTIVE ENGINEER
PROVL:HIGHWAY DIVISION DADU