

## PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2017-18	Cost of ongoing works (expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisment	Anticipated Date of Start	Anticipated Date completion
a	b	c	d	e	f	g	h	i	j	k	l	m
1	Improvement / Construction	423.763	211.882	NIL	211.88	423.76	211.88	Improvement / Construction	Open competative bidding (LCB) signal stage one evelop procedure	21-11-2017	25-11-2017	24-11-2017



**EXECUTIVE ENGINEER**  
**PROVL:HIGHWAY DIVISION D**



Remarks
n
...

ADU

