PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

. Allocation Cost of ongoing Funds Cost of New | Funds for Actual Date - Anticipated
Estimated works Nature of Method of of Anticipated
Name of Scheme Funds for . earmaked for works Now works . Date
Cost (expenditure . Procurement Procurement Advertisme |Date of Start .
2017-18 . ongoing works | (components) (d-f) completion
already incurred) nt
b c d e f g h i i k I m
Open competative
. Improvement |bidding (LCB)
Improvement / Construction 423.763 211.882 NIL 211.88 423.76 211.88 . . 21-11-2017 | 25-11-2017 | 24-11-2017
/ Construction [signel stage one
evelop procedure
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