Diaft Bidding Document for Works up to 25M

(C) In the event of any of the above courses being adopted by the Executive
Engineer/Procuring Agency, the contractor shall have:-

(1) no claim to compensation for any loss sustained by him by reason of his
having purchased or procured any materials. or entered nto any
engagements, or made any advances on account of, or with a view to the
execution of the work or the performance of the contract.

(i)  however, the contractor can claim for the work done at site duly certified by
the executive engineer in writing regarding the performance of such work
and has not been paid.

Procuring Agency/Engineer may invite fresh bids for remaining work.

Clause 4: Possession of the site and claims for compensation for delay. The Engineer
shall give possession of all parts of the site to the contractor. If possession of site is not
given by the date stated in the contract data, no compensation shall be allowed for any
delay caused in starting of the work on account of any acquisition of land. water standing
in borrow pits/ compartments or in according sanction to estimates. In such case. either
date of commencement will be changed or period of completion 1s to be extended

accordigly.

Clause —5: Extension of Intended Completion Date. The Procuring Agency either at its
own initiatives before the date of completion or on desire of the contractor may extend
the intended completion date, if an event (which hinders the execution of contract) occurs
or a variation order is issued which makes it impossible to complete the work by the
intended completion date for such period as he may think necessary or proper. The
decision of the Executive Engineer in this matter shall be final: where time has been
extended under this or any other clause of this agreement. the date tor completion of the
work shall be the date fixed by the order giving the extension or by the aggregate of all
such orders, made under this agreement.

When time has been extended as aforesaid. it shall continue to be the essence of the
contract and all clauses of the contract shall continue to be operative during the extended
period.

Clause —6: Specifications. The contractor shall execute the whole and every part of the
work in the most substantial and work-man-like manner and both as regards materials
and all other matters in strict accordance with the specifications lodged in the office of
the Executive Engineer and initialed by the parties, the said specification being a part of
the contract. The contractor shall also confirm exactly. fully and faithfully to the designs.
drawing, and instructions in writing relating to the work signed by the Engineer-in-charge
and lodge in his office and to which the contractor shall be entitled to have access at such
office or on the site of work for the purpose of inspection during office hours and the
contractor shall, if he so requires, be entitled at his own expense 10 make or cause to be
made copies of the specifications, and of all such designs, drawings. and instructions as

aforesaid.
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