

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Sr. #	Name of Scheme	Estimated Cost	Allocation Funds for 2017-18	Cost of ongoing works (expenditure already incurred)	Funds earmaked for ongoing works	Cost of New works (components)	Funds for Now works (d-f)	Nature of Procurement	Method of Procurement	Actual Date of Advertisment	Anticipated Date of Start	Anticipated Date completion	Remarks
a	b	c	d	e	f	g	h	i	j	k	l	m	n
1	M&R Works 2017-18	200.1425	200.1425	Nil	Nil	200.1425	200.1425	M&R	Open competative bidding (LCB) signal stage one envelop procedure	8/1/2018	5/2/2018	30/06/2018	



EXECUTIVE ENGINEER
PROVL:HIGHWAY DIVISION DADU