PROCUREMENT PLAN
FOR THE YEAR 2017-18
Establishment of Horticulture Research Institute Sukkur (ADP#5)
(In Millions)
	
	Description of Procurement
	Qty.
	Estimated cost per Item
	Estimated total cost
	Funds Allocated
2017-18
	Source
of Funds
	Proposed Procurement Method
	Timing of procurement
	Remarks

	A.
	Construction of Mechanized Nursery
	1st Qtr
	2nd Qtr
	3rd Qtr
	4th Qtr
	

	1.
	Construction of Mechanized Nursery
	-
	-
	16.500
	16.500
	ADP
	Single Stage Two envelope
	-
	-
	Yes
	Yes
	Subject to availability of funds

	2
	Field equipments & Machinery
	
	-
	-
	Yes
	Yes
	

	2.1
	Pot filling plants with all accessories 
	One
	10.000
	10.000
	10.000
	ADP
	
	-
	-
	Yes
	Yes
	

	2.2
	Compost material grinding, mixing and grading machine
	01
	1.000
	1.000
	1.000
	ADP
	
	-
	-
	Yes
	Yes
	

	2.3
	Compost turner and hammer shredder
	Set
	13.500
	13.500
	13.500
	ADP
	
	-
	-
	Yes
	Yes
	

	2.4
	Tractor
	02
	1.200
	2.400
	2.400
	ADP
	
	-
	-
	Yes
	Yes
	

	2.5
	Trolley (Tipping + nursery trailer)
	02
	0.500
	1.000
	1.000
	ADP
	
	-
	-
	Yes
	Yes
	

	2.6
	Tractor trolley (hydraulic)
	01
	0.300
	0.300
	0.300
	ADP
	
	-
	-
	Yes
	Yes
	

	2.7
	Front wheel hydraulic bucket
	01
	0.500
	0.500
	0.500
	ADP
	
	-
	-
	Yes
	Yes
	

	2.8
	Polythene tube making machine
	01
	1.000
	1.000
	1.000
	ADP
	
	-
	-
	Yes
	Yes
	

	2.9
	Nursery tools / plastic pots, tray etc.
	-
	-
	1.500
	1.500
	ADP
	
	-
	-
	Yes
	Yes
	

	2.10
	Hands tools
	-
	-
	0.500
	0.500
	ADP
	
	-
	-
	Yes
	Yes
	

	2.11
	Coconut fiber, baggas and other waste material grinder
	-
	-
	0.300
	0.300
	ADP
	
	-
	-
	Yes
	Yes
	

	2.12
	Mixture and suction machine
	-
	-
	0.500
	0.500
	ADP
	
	-
	-
	Yes
	Yes
	

	1.3
	Steam media sterilizer
	-
	-
	0.400
	0.400
	ADP
	
	-
	-
	Yes
	Yes
	

	2.14
	Auto carrier
	02
	0.150
	0.300
	0.300
	ADP
	
	-
	-
	Yes
	Yes
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