PROCUREMENT PLAN
FOR THE YEAR 2017-18
Remedial Improvement of Marginal Land Through Effective Measures (ADP#6)
	
	Description of Procurement
	Quantity
	Estimated cost per Item
	Estimated total cost
(Millions)
	Funds Allocated
2017-18
(Millions)
	Source
of Funds
	Proposed Procurement Method
	Timing of procurement
	Remarks

	A.
	Procurement of Inputs
	1st Qtr
	2nd Qtr
	3rd Qtr
	4th Qtr
	

	1.
	Gypsum
	55680 Bags
	Rs. 225/- per bag
	12.528
	12.528
	ADP
	Single Stage Two envelope
	-
	-
	Yes
	Yes
	Subject to availability of funds

	2.
	Humic Acid
	30360  Kg 
	150/- per Kg
	4.554
	4.554
	ADP
	
	-
	-
	Yes
	Yes
	

	3.
	Sulphur
	46800  Kg
	Rs. 100/- per kg
	4.680
	4.680
	ADP
	
	-
	-
	Yes
	Yes
	

	4.
	Safety Kits
	167  Kits
	Rs. 6000/-
	1.000
	1.000
	ADP
	
	-
	-
	Yes
	Yes
	

	Total
	22.762
	22.762
	ADP
	
	
	
	
	
	




Project Incharge (P.I)
Remedial Improvement of Marginal Land through 
Effective measures
