Nutrition Support Program, Health Department, Government of Sindh

Annual Procurement Plan 2017-18

S. No.	Description of Procurement	Quantity	Estimated unit cost (where applicable)	Estimated total cost (in M)	Funds Allocated	Sources Funds	Proposed Procurement Method	Timing of Procurement
1	I.T Equipment	--		0.70	4.05	ADP	Single Stage One Envelope	February
2	Stationery and Janitorial	--		0.70	0.70	ADP	Single Stage One Envelope	December
3	Translation of Material	--		0.09	0.09	ADP	Shopping	December
4	65 inch Monitor	1		0.25	0.30	ADP	Single Stage One Envelope	December
5	Kitchen items and utincles	--		0.09	0.09	ADP	Shopping	December

Dr. Zahoor Ahmed Baloch
Program Manager