

ANNUAL PROCUREMENT PLAN 2017-18
LIAQUAT UNIVERSITY OF MEDICAL & HEALTH SCIENCES, JAMSHORO
FINANCIAL YEAR 2017-18
OFFICE OF THE PROJECT DIRECTOR ENGINEERING WING LUMHS, JAMSHORO

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	University Funded Projects											
	Administration Block											
1	M/R work of Vice Chancellor Secretariat LUMHS Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					Subject to be released of funds
2	M/R work of Registrar Secretariat LUMHS Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					do
3	M/R work of Director Finance Sections LUMHS Jamshoro (Ground floor)			2.00	2.00	University Funded	National Competitive bidding method					do
4	M/R work of Deputy Director Finance Sections and Additional Registrar Sections LUMHS Jamshoro First Floor			2.00	2.00	University Funded	National Competitive bidding method					do
5	M/R work of Examination Wing LUMHS Jamshoro 2nd Floor			2.00	2.00	University Funded	National Competitive bidding method					do
6	External Development Work of Admin Block LUMHS Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					do
7	M/R work of Project Director Engineering Wing LUMHS, Jamshoro			1.00	1.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
8	Making Arrangement for conducting convocation (Internal, External color work, electric work & other miscellaneous work) at LUMHS, Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					Subject to be released of funds
9	Establishment of IT Lab & Digital Library for girls Hostel LUMHS Jamshoro			1.00	1.00	University Funded	do					do
10	Procurement of Equipment for Body Fitness Centre, Gym accessories and Others for Girls Hostel			1.00	1.00	University Funded	do					do
	Main Academic Block											
11	Procurement of Furniture for faculty Lounge in Mian Campus LUMHS Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					Subject to be released of funds
12	M/R work of Sectrettrait of Director Academic LUMHS, Jamshoro			1.00	1.00	do	do					do
13	M/R work of Entrance of Academic Block LUMHS, Jamshoro Ground Floor			2.00	2.00	do	do					do
14	M/R work of Lateef Hall of Academic Block LUMHS, Jamshoro			2.00	2.00	do	do					do
15	M/R work of Flooring Work and Electric work LUMHS, Jamshoro			1.00	1.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
16	M/R work of 2 Nos Laboratory Block in Academic Block LUMHS, Jamshoro Ground Floor			0.50	0.50	do	do					do
17	M/R work of Museum in Academic Block LUMHS, Jamshoro			1.00	1.00	do	do					do
18	M/R work of Inspector of colleges section in Academic Block LUMHS, Jamshoro			0.30	0.30	do	do					do
19	M/R work of Teaching Aid Lab section in Academic Block LUMHS, Jamshoro			0.50	0.50	do	do					do
20	M/R work of Entrance of Academic Block LUMHS, Jamshoro First Floor			2.00	2.00	do	do					do
21	M/R work of Mega Lab Academic Block LUMHS, Jamshoro First Floor			3.00	3.00	do	do					do
22	M/R work of Academic Council Hall LUMHS, Jamshoro First Floor			0.50	0.50	do	do					do
23	Construction of Compound wall from National highway to Khosa Goth at LUMHS Jamshoro (Remaining Work)			13.12	13.12	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
24	M/R work of Girls Common Hall LUMHS, Jamshoro First Floor			0.20	0.20	do	do					do
	Bio Chemistry Department											
25	M/R work of Old Lectures Hall (Bio-Chemistry Department LUMHS Jamshoro			3.00	3.00	do	do					do
26	M/R work of Bio-Chemistry Department LUMHS Jamshoro			4.00	4.00	do	do					do
	Physiology Department											
27	M/R work of Physiology Department LUMHS, Jamshoro			4.00	4.00	do	do					do
28	M/R work of Pathology Department LUMHS, Jamshoro			5.00	5.00	do	do					do
29	M/R work of Old Lectures Hall 1 Pathology Department LUMHS, Jamshoro			3.00	3.00	do	do					do
	Pharmacology											
30	M/R work of Pharmacology Department LUMHS Jamshoro			5.00	5.00	University Funded	National Competitive bidding method					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
31	M/R work of Old Lectures Hall No 1 Pathology Department LUMHS, Jamshoro			3.00	3.00	do	do					do
32	M/R work of Lecture Hall 2 Nos along with small Hall in Pharmacology Department LUMHS Jamshoro			2.00	2.00	do	do					do
	Anatomy Department											
33	M/R work of Anatomy Department LUMHS Jamshoro			5.00	5.00	University Funded	National Competitive bidding method					do
34	M/R work of Old Lectures Hall No 1 Anatomy Department LUMHS, Jamshoro			3.00	3.00	do	do					do
35	Renovation and Repair of Histology Laboratory along with Preparation room & offices for Department of Anatomy LUMHS Jamshoro			10.00	10.00	do	do					do
	Central Library											
36	M/R work of Central Library LUMHS Jamshoro (Color Work)			1.00	1.00	University Funded	National Competitive bidding method					do
37	M/R work of Study tables / Library Table i/c existing Wooden Shelves, Finishes Work in central Library LUMHS, Jamshoro			1.00	1.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
38	M/R work of Internal Electrification Work & Air Conditioner Plant in Cental Library LUMHS Jamshoro			1.00	1.00	do	do					do
39	M/R work of 4 Nos Stair Block Anatomy & Bio Chemistry Dept LUMHS Jamshoro			2.00	2.00	do	do					do
40	M/R work of new Lecture Hall LUMHS Jamshoro			3.00	3.00	do	do					do
	Community Medicine Dept:											
41	M/R work of Community Medicine dept: LUMHS Jamshoro (Color Work)			3.00	3.00	University Funded	National Competitive bidding method					do
42	External Development work of community Medicine Dept: LUMHS Jamshoro			1.00	1.00	do	do					do
	Medical Reasearch Center											
43	M/R work of Medical Research Centre LUMHS, Jamshoro			2.00	2.00	do	do					do
44	M/R work of Molecular Lab in MRC LUMHS Jamshoro Ground floor			1.00	1.00	do	do					do
45	Providing and Fixing of Barbed Wire fencing to the Security / Compound wall around LUMHS Jamshoro			4.61	4.61	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
46	M/R work of Laboratory and office in Medical Research Centre LUMHS, Jamshoro First Floor			2.00	2.00	do	do					do
47	External Development work and External Finishes Work of MRC LUMHS Jamshoro			2.00	2.00	do	do					do
	Post graduate Building											
48	M/R work of Post Graduate Centre: LUMHS, Jamshoro			2.00	2.00	do	do					do
49	Renovation and repair Work of Video Conference hall & IT Dept: LUMHS, Jamshoro			5.00	5.00	do	do					do
50	Development of Lawns and Nursery in Post Graduate Section LUMHS Jamshoro			1.00	1.00	do	do					do
51	Raising of Boundary wall and External Finishes Work in Post Graduate centre LUMHS Jamshoro			4.00	4.00	do	do					do
	Dental Dept:											
52	M/R Work of Different Dept in Institute of Dentistry LUMHS Jamshoro Ground Floor			6.00	6.00	University Funded	National Competitive bidding method					Subject to be released of funds

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
53	M/R Work of Different Dept in Institute of Dentistry LUMHS Jamshoro First Floor			6.00	6.00	University Funded	National Competitive bidding method					Subject to be released of funds
54	M/R Work of Different Dept in Institute of Dentistry LUMHS Jamshoro 2nd floor			5.00	5.00	University Funded	National Competitive bidding method					Subject to be released of funds
55	M/R Work of Student Canteen in Institute of Dentistry LUMHS Jamshoro			1.00	1.00	University Funded	National Competitive bidding method					Subject to be released of funds
56	Upgradation of dental O.P.D at doctors Hostel LUH Hyderabad (2nd & 3rd Floor)			35.00	35.00	University Funded	National Competitive bidding method					Subject to be released of funds
57	Renovation of Existing Dental O.P.D Block at LUH Hyderabad			35.00	35.00	University Funded	National Competitive bidding method					Subject to be released of funds
	Forensic Dept:											
58	M/R work of Forensic Medicine & Toxicology Deptt: LUMHS, Ground Floor			4.00	4.00	do	do					do
	Physiotherapy											
59	M/R work of Institute of Physiotherapy & Rehabilitation Sciences, LUMHS, Jamshoro			3.00	3.00	do	do					do
60	Construction of Waiting Area/ Guest Hall With Toilet Facilities for Girls Hostels Premises LUMHS, Jamshoro			3.00	3.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
61	Construction of Additional 2 Nos Lecture Hall for 200 Student for institute of Physiotherapy & Rehabilitation Sciences, LUMHS, Jamshoro			10.00	10.00	do	do					do
	Minimal											
62	M/R work of Minimal Invasive & Surgical Centre LUMHS, Jamshoro			3.00	3.00	do	do					do
	Biomedical											
63	M/R work of Institute of Bio Medical Technology LUMHS, Jamshoro			1.50	1.50	do	do					do
	PNS											
64	Repair & Renovation work Peoples Nursing School LUMHS Jamshoro (Ground Floor)			5.00	5.00	do	do					do
65	Repair & Renovation work Peoples Nursing School LUMHS Jamshoro (Ground Floor)			5.00	5.00	do	do					do
S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

66	External Development & land scaping work along with boundary wall work in PNS LUMHS Jasmhoro				15.00	15.00				do	do					do
67	Repair & Renovation work for College of Pharmacy LUMHS, Jamshoro (2nd Floor)				5.00	5.00				do	do					do
	DR LAB															
68	Construction of Additional Stores and Offices on existing Lab at Hyderabad (2nd Floor)				15.00	15.00				University Funded	National Competitive bidding method					do
69	Maintenance & Repair of Diagnostic & Research Lab LUMHS Hyderabad				5	5.00				University Funded	National Competitive bidding method					do
	BMC															
70	Construction of Auditorium Hall at Bilawal Medical College LUMHS Jasmhoro				25.0	25.0				University Funded	National Competitive bidding method					Subject to be released of funds
71	Construction of Histology Lab, 2 Nos Lecture Hall and Library at Bilawal Medical College LUMHS Jasmhoro				75	75.00				University Funded	National Competitive bidding method					Subject to be released of funds
72	Construction of Cafeteria and Boys Common Hall at Bilawal Medical College LUMHS Jasmhoro				18	18.00				University Funded	National Competitive bidding method					Subject to be released of funds

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
73	Construction of Skilled lab and Animal house along with missing facilities at Bilawal Medical College LUMHS Jasmhoro			15	15.00	University Funded	National Competitive bidding method					Subject to be released of funds
74	Procure of Furniture and Fixture of Auditorium Hall at Bilawal Medical College LUMHS Jasmhoro			20.0	20.0	University Funded	National Competitive bidding method					Subject to be released of funds
75	Procurement of Furniture and Fixture of Histology Lab, 2 Nos Lecture Hall and Library at Bilawal Medical College LUMHS Jasmhoro			10	10.00	University Funded	National Competitive bidding method					Subject to be released of funds
76	Procurement of Furniture & Fixture for cafeteria and Boys Common Hall at Bilawal Medical College LUMHS Jasmhoro			4	4.00	University Funded	National Competitive bidding method					Subject to be released of funds
Repair & Maintenance Work												
77	M/R work of Foreign Faculty Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
78	M/R work of Al-Beruni Boys Hostel LUMHS, Jamshoro			8.00	8.00	do	do					do
79	M/R work of Ibn-Sina Boys Hostel LUMHS, Jamshoro			8.00	8.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
80	M/R work of Al-Razi Boys Hostel LUMHS, Jamshoro			8.00	8.00	do	do					do
81	M/R work of Male Nursing Boys Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
82	M/R work of Female Nursing Girls Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
83	M/R work of Razia Ansari Girls Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
84	M/R work of Fatimatul-Zohra Girls Hostel LUMHS, Jamshoro (Ground Floor)			10.00	10.00	do	do					do
85	Rehabilitation and Renovation of Fatimatul- Zohra Girls Hostel LUMHS Jamshoro First Floor			10.00	10.00	do	do					do
86	Rehabilitation and Renovation of Laboratories Block & Toilets in Fatimatul- Zohra Girls Hostel LUMHS Jamshoro			10.00	10.00	do	do					do
87	Construction of Waiting hall /Entrance hall for Bio Metric System in Al-Razi Boys Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
88	M/R work of Zaibnissa Girls Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
89	Replacement of Drainge Line with Flow Line Pie at Fatimatul- Zohra Girls Hostel LUMHS Jamshoro			2.50	2.50	do	do					do
90	M/R work of Rida Fatima Girls Hostel LUMHS, Jamshoro			1.00	1.00	do	do					do
91	Construction of Sciences Laboratory at Pak Turk School LUMHS Branch Jamshoro			15.00	15.00	University Funded	National Competitive bidding method					Subject to be released of funds
92	M/R work of Existing Professor Bungalow No1 at LUMHS Colony Jamshoro			0.50	0.50	do	do					do
93	M/R work of Existing A.P Bungalow No13 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
94	M/R work of Extenal Water Supply pipe line LUMHS, Jamshoro			2.50	2.50	University Funded	National Competitive bidding method					do
95	Deilting of Storage tanks of KB Feedar of LUMHS Jamshoro			4.00	4.00	do	do					do
96	M/R work of Sump Well at KB Feedar LUMHS, Jamshoro			2.00	2.00	University Funded	National Competitive bidding method					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
97	M/R work of Diesel Generators LUMHS, Jamshoro			3.00	3.00	do	do					do
98	M/R work of Tractor with Trolley & one tractor with water tank LUMHS, Jamshoro			1.00	1.00	do	do					do
99	M/R work of External Electric Lines & Wires, Transformer LUMHS, Jamshoro			3.00	3.00	do	do					do
100	M/R work of Gardens & arboriculture LUMHS, Jamshoro			4.00	4.00	do	do					do
101	Making Arrangements for conducting Entry Test LUMHS, Jamshoro			1.50	1.50	do	do					do
102	Repair & Renovation of Department of Medical Education LUMHS Jamshoro			0.30	0.30	do	do					do
103	M/R of DB 28 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
104	Repair & Renovation of Gymnasium at LUMHS Jamshoro			3.00	3.00	do	do					do
105	Repair & Renovation of Squash Court at LUMHS Jamshoro			0.50	0.50	University Funded	National Competitive bidding method					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
106	Renovation & Special Repair of Electric Work of Different Departments of Main academic Block LUMHS Jamshoro Ground Floor			5.00	5.00	do	do					do
107	Renovation & Special Repair of Electric Work of Different Departments of Main academic Block LUMHS Jamshoro First Floor			5.00	5.00	do	do					do
108	M/R Work of Institute of Ophthalmology LUMHS Jasmhoro			1.00	1.00	do	do					do
109	Maintenance & Repair of External Road, Foot Paths, Street Lights, Gardens, Green Belts & painting work at LUMHS Jasmhoro			5.00	5.00	do	do					do
110	Maintenance and repair of Parking shades with repalcement of required sheet in Front of Adminstration block LUMHS Jamshoro			3.00	3.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
111	Maintenance & Repair Work of Student Canteen at Main Campus LUMHS Jamshoro			1.00	1.00	do	do					do
	DRIGH											
112	Establishment of professor Noshad Shaikh Diagnostic & research Institute of Gastroenterology & Hepatology LUMHS Jamshoro (Procurement of Equipment)			83.40	31.00	University Funded	National Competitive bidding method					do
113	Construction of Additional Facilities in PNS DRIGH at LUMHS Jamshoro			11.079	11.079	University Funded	National Competitive bidding method					Subject to be released of funds
114	Procurement of Furniture for DRIGH at LUMHS Jamshoro			6.50	2.50	do	do					do
115	Procurement of Air Conditioners & other items for DRIGH at LUMHS Jamshoro			2.405	2.405	do	do					do
116	Procurement of Computer & IT Equipment along with stand by UPS for PNS DRIGH at LUMHS Jamshoro			1.500	1.500	University Funded	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
117	Procurement of Computer & IT Equipment along with stand by UPS for PNS DRIGH at LUMHS Jamshoro			1.500	1.500	University Funded	do					do
118	Construction of Waiting hall /Entrance hall for Bio Metric System in Al-Beruni Boys Hostel LUMHS, Jamshoro			2.000	2.000	University Funded	do					do
119	Procurement of Library Books & Generals for PNS DRIGH at LUMHS Jamshoro			1.800	1.800	University Funded	do					do
	EYE											
120	Extension of Indoor Block & Essential Facilities LUMHS Jamshoro (Insititute of Ophthalmology)					University Funded	National Compititive bidding method					do
121	Construction of Indoor Block & OT Complex at Insititute of Ophthalmology LUMHS Jamshoro			67.350	67.350	University Funded	National Compititive bidding method					Subject to be released of funds
122	Construction of laundry Block Insititute of Ophthalmology at LUMHS Jamshoro			6.00	6.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
123	Construction of Kitchen Block & Dining Hall in Institute of Ophthalmology at LUMHS Jamshoro			9.210	9.210	do	do					do
124	Construction of Masjid & Abulation in Institute of Ophthalmology at LUMHS Jamshoro			3.600	3.600	University Funded	do					do
125	Construction of Car Parking for 10 Vehicales and Staff/ Servant Quarters in Institute of Ophthalmology at LUMHS Jamshoro			12.789	12.789	University Funded	do					do
126	Construction of Over Head Water tank 4 Nos in Institute of Ophthalmology at LUMHS Jamshoro			2.520	2.520	University Funded	do					do
127	Construction of Under Ground water tank in Institute of Ophthalmology at LUMHS Jamshoro			2.250	2.250	University Funded	do					do
128	Construction of Waiting hall /Entrance hall for Bio Metric System in Ibn-Sina Boys Hostel LUMHS, Jamshoro			2.000	2.000	University Funded	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
129	Raising of Compound wall Institute of Ophthalmology at LUMHS Jamshoro			0.900	0.900	University Funded	do					do
130	External development work in Institute of Ophthalmology at LUMHS Jamshoro			7.497	7.497	University Funded	do					do
131	M/R work of Skilled Lab & OSPE Centre LUMHS, Jamshoro			3.00	3.00	do	do					do
132	Expression of Interest for services of Student Canteen Main Campus LUMHS Jamshoro			0.20	0.20	University Funded	National Competitive bidding method					do
133	Expression of Interest for Hiring services of Mess of Aisha Siddiaqua RA Girls Hostel LUMHS Jamshoro			0.20	0.20	University Funded	National Competitive bidding method					do
134	Repair & Renovation of D-type Quarter No 98 at LUMHS Colony Jamshoro			0.60	0.60	University Funded	do					do
S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks

										1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		Remarks
135	Repair & Renovation of D-type Quarter No182 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
136	Repair & Renovation of D-type Quarter No 274 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
137	Repair & Renovation of D-type Quarter No 246 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
138	Repair & Renovation of D-type Quarter No 226 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
139	Repair & Renovation of D-type Quarter No 222 at LUMHS Colony Jamshoro			0.60	0.60	University Funded	University Funded	National Competitive bidding method							do
140	Repair & Renovation of D-type Quarter No 143 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
141	Repair & Renovation of D-type Quarter No. 142 at LUMHS Colony Jamshoro			0.60	0.60	University Funded	University Funded	National Competitive bidding method							do
142	Repair & Renovation of D-type Quarter No 141 at LUMHS Colony Jamshoro			0.60	0.60	do	do	do							do
S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks			


S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
152	Repair & Renovation of APB No08 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
153	Repair & Renovation of APB No 04 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
154	Repair & Renovation of Demonstrator Bunglow No 03 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
155	Repair & Renovation of Demonstrator Bunglow No 06 at LUMHS Colony Jamshoro			1.00	1.00	do	do					do
156	Repair & Renovation of D-type Quarter No 91 at LUMHS Colony Jamshoro			0.60	0.60	do	do					do
157	Repair & Renovation of D-type Quarter No181 at LUMHS Colony Jamshoro			0.60	0.60	do	do					do
158	Repair & Renovation of D-type Quarter No 210 at LUMHS Colony Jamshoro			0.60	0.60	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
159	Repair & Renovation of D-type Quarter No 264 at LUMHS Colony Jamshoro			0.60	0.60	do	do					do
160	(i) Construction of Waiting hall /Entrance hall for Bio Metric System in Male Nursing Boys Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
161	(ii) Construction of Waiting hall /Entrance hall for Bio Metric System in Female Nursing Hostel LUMHS, Jamshoro			2.00	2.00	do	do					do
162	Repair & Renovation of D-type Quarter No 205 at LUMHS Colony Jamshoro			0.60	0.60	do	do					do
163	Construction of Boundry wall for Bus Work Shop in LUMHS Jamshoro			4.00	4.00	do	do					do
164	Construction of Parking Shed for Bus in workshop LUMHS Jamshoro			20.00	20.00	do	do					do
165	Repair and Renovation Existing Compound wall & Raising of Boundry wall / Fencing work at KB Feedar LUMHS Jamshoro			5.00	5.00	do	do					do
165	External Development work in OSPE LUMHS Jamshoro			1.00	1.00	do	do					do
167	Construction of Parking Shed for vehicales in dental dept: LUMHS Jamshoro			7.00	7.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
168	Construction of Parking Shed for vehicles in Foerensic dept: LUMHS Jamshoro			10.00	10.00	do	do					do
169	M/R work of Fiber Sheds of Path and painting work LUMHS Jamshoro			1.00	1.00	do	do					do
170	M/R work of Sewerage line and Cleaning of Septic tanks of boys Hostel LUMHS Jamshoro			1.00	1.00	do	do					do
171	M/R work of Sewerage line and Cleaning of Septic tanks of Girls Hostel LUMHS Jamshoro			1.00	1.00	do	do					do
172	Procurement of Furniture for TV Lounge and Library at Zaibnissa Girls Hostel LUMHS Jamshoro			1.00	1.00	do	do					do
173	Procurement of Furniture for TV Lounge and Library at Fatimatul Zohra Girls Hostel LUMHS Jamshoro			1.00	1.00	do	do					do
174	M/R work of Lateef Hall LUMHS, Jamshoro			2.00	2.00	do	do					do

S#	Description of Procurement	Quality (Where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated in millions	Sources funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurement				Remarks
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
166	Repairing work of damaged lavatories at AL-Razi Boys Hostel LUMHS, Jamshoro			1.00	1.00	do	do					do
167	Repairing work of damaged lavatories at Ibn-Sina Boys Hostel LUMHS, Jamshoro			1.00	1.00	do	do					do
168	M/R work of Al-Tibri International Boys Hostel LUMHS, Jamshoro			8.00	8.00	do	do					do
169	Procurement of Furniture for Library for Al-Tibri International Hostel LUMHS Jamshoro			2.00	2.00	do	do					do
170	Procurement of Diesel Generator for upgradation of dental OPD at Doctors Hostel LUMHS Hyderabad			4.00	4.00	do	do					do


 Project Director
 (Engineering Wing)
 Liaquat University of Medical &
 Health Sciences, Jamshoro.


 Approved By
 VICE CHANCELLOR
 Liaquat University of Medical &
 Health Sciences, Jamshoro.

VICE CHANCELLOR SECRETARIAT
 QUIT WARD NO 2001 DATED 25/9/17