

Ref. # IBA-MC/PD/Misc/217/0009/2016-17

July 27, 2016

Manager (Enforcement-II)  
Govt. of Sindh  
Sindh Public Procurement Regulatory Authority  
Block-8, Sindh Secretariat No. 4-A  
Court Road  
Karachi.

**Subject : Submission of Procurement Plan 2016-17**

In the compliance of rules 11 and 12 of SPP rules 2010, please find the Procurement Plan 2016-17 to host on SPPRA website.



**M. Sohail Khan**

*Manager Purchase & Stores*

**Institute of Business Administration, Karachi**  
**PROCUREMENT PLAN**  
**FOR THE FINANCIAL YEAR 2016-17**

S. No.	Title of Procurement	Estimated Cost (Rs. in million)	Method	Tentative / Actual date of NIT	Tentative / Actual closing date of NIT	Tentative / Actual date of award of Contract	Tentative Deadline / Actual date for Execution	Remarks
1	Convocation	3.10	Single Stage Two Envelops	Oct-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
2	Social Events	0.89	Single Stage One Envelop	Jul-16	Dec-16	Jan-17	Jun-17	Dates may vary on the basis of requisition raised
3	Orientation Program	0.44	Single Stage One Envelop	Jul-16	Aug-16	Sep-16	Oct-16	Dates may vary on the basis of requisition raised
4	Open House	0.50	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
5	Alumni & RM	0.43	Single Stage One Envelop	Apr-17	May-17	Jun-17	Jul-17	Dates may vary on the basis of requisition raised
6	Public Affairs	0.40	Single Stage One Envelop	Jan-17	Feb-17	Mar-17	Jun-17	Dates may vary on the basis of requisition raised
7	ICM	1.50	Single Stage Two Envelops	Feb-17	Mar-17	Apr-17	Jun-17	Dates may vary on the basis of requisition raised
8	IBA CPEC Business Conference	0.50	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
9	Business Case Research Conference	1.00	Single Stage One Envelop	Jan-17	Feb-17	Mar-17	Jun-17	Dates may vary on the basis of requisition raised
10	CDS Activities	0.23	Single Stage One Envelop	Feb-17	Mar-17	Apr-17	Jun-17	Dates may vary on the basis of requisition raised
11	PCS Seminars	0.50	Single Stage One Envelop	May-17	Jun-17	Jul-17	Aug-17	Dates may vary on the basis of requisition raised
12	MISC Seminars, Conferences & Meetings	1.30	Single Stage One Envelop	Feb-17	Mar-17	Apr-17	Jun-17	Dates may vary on the basis of requisition raised
13	Printing of Prospectus	1.00	Single Stage One Envelop	Feb-17	Mar-17	Apr-17	Jun-17	Dates may vary on the basis of requisition raised
14	Designing & Printing of Graduate Directory	1.20	Single Stage Two Envelops	Jan-17	Feb-17	Mar-17	Apr-17	Dates may vary on the basis of requisition raised
15	Alumni Newsletter, Directory & Cards	1.00	Single Stage One Envelop	Jan-17	Feb-17	Mar-17	Apr-17	Dates may vary on the basis of requisition raised
16	Printing of Transcript & Degree	1.50	Single Stage Two Envelops	Jan-17	Feb-17	Mar-17	Apr-17	Dates may vary on the basis of requisition raised
17	Designing & Printing of Program Announcement	1.50	Single Stage Two Envelops	Nov-16	Dec-16	Jan-17	May-17	Dates may vary on the basis of requisition raised
18	Provide & Supply of Uniforms	0.90	Single Stage One Envelop	Jul-16	Dec-16	Jan-17	Jun-17	Dates may vary on the basis of requisition raised
19	Kitchen Supplies	0.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Jan-17	Dates may vary on the basis of requisition raised
20	Bedroom Supplies	0.70	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may vary on the basis of requisition raised
21	Common Area Supplies	0.15	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may vary on the basis of requisition raised
22	Sports & Equipment	0.30	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Jan-17	Dates may vary on the basis of requisition raised
23	Printing of Newletters	0.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Jan-17	Dates may vary on the basis of requisition raised
24	Printing & Publication	1.50	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
25	Printing & Stationery	1.00	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
26	Furniture & Fixture	1.45	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
27	Security Services	20.16	Single Stage Two Envelops	Feb-17	Mar-17	Apr-17	May-17	Dates may vary on the basis of requisition raised
28	Sports Kits & Gears	0.91	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may vary on the basis of requisition raised
29	Prizes, Medals, Shields	0.66	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may vary on the basis of requisition raised
30	Consumables for Generators	2.00	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
31	Consumables of Electrical Fittings	0.80	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
32	Consumables for Sanitary Fittings	0.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
33	Consumables for House Keeping	0.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
34	Consumables for Fumigation Services	0.80	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
35	Consumables for Paints, Varnish & Allied	1.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
36	Horticulture / Environment Protection	0.03	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
37	Garbage trolleys	0.15	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
38	Floor mopping trolleys Double basket	0.11	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
39	Floor Mats	0.05	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
40	Wall Clocks	0.07	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
41	Cri Cri Insect Killer	0.13	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
42	Mobile Safety Steps	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
43	Consumable for White Wash	0.20	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
44	Consumable for Sanitary Fittings	0.30	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
45	Cleaning Material	0.25	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
46	Cleaning Equipments	0.15	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
47	Sports Arena Court Marking and Maintenance	0.09	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
48	Plastic Piping Ground	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
49	Mud for Wicket No. 1	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
50	Sofa's Baggage Cover	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised
51	Crickets Ground Leveling	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may vary on the basis of requisition raised

50

52	Heavy Duty Washing Machine	0.12	Single Stage One Envelop	Mar-17	Mar-17	Apr-17	May-17	Dates may varies on the basis of requisition raised
53	Heavy Duty Dryer	0.10	Single Stage One Envelop	Feb-17	Mar-17	Apr-17	May-17	Dates may varies on the basis of requisition raised
54	LED TV	0.18	Single Stage One Envelop	Mar-17	Mar-17	Apr-17	May-17	Dates may varies on the basis of requisition raised
55	Cordless Mics	0.25	Single Stage One Envelop	Oct-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
56	Fans	0.05	Single Stage One Envelop	Nov-16	Nov-16	Dec-16	Dec-16	Dates may varies on the basis of requisition raised
57	Water Coolers	0.12	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may varies on the basis of requisition raised
58	Microwave Oven	0.02	Single Stage One Envelop	Oct-16	Nov-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
59	Complete Sound System	0.10	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
60	Heavy Duty Vacuum Cleaner	0.08	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
61	Water Coolers (Steel) along with filters.	0.12	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
62	Fridge	0.11	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
63	Mini Fridge	0.04	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
64	LED TVs	0.18	Single Stage One Envelop	Oct-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
65	Soft cum Chairs for Auditorium	0.13	Single Stage One Envelop	Nov-16	Nov-16	Dec-16	Dec-16	Dates may varies on the basis of requisition raised
66	Pedestal Fans	0.14	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may varies on the basis of requisition raised
67	Digital Camera	0.10	Single Stage One Envelop	Oct-16	Nov-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
68	Mosquitoes Repellent	0.11	Single Stage One Envelop	Sep-16	Sep-16	Sep-16	Sep-16	Dates may varies on the basis of requisition raised
69	Refrigerators (small)	0.18	Single Stage One Envelop	Nov-16	Nov-16	Nov-16	Nov-16	Dates may varies on the basis of requisition raised
70	E-Laptop	0.21	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
71	Building Electric & Gas Meters	0.30	Single Stage One Envelop	Sep-16	Sep-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
72	Installation of Bracket Typist Wall Fans	0.30	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
73	DC Inverter Type AC Units	1.50	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
74	New Sound System	1.00	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
75	Hand Drier	0.30	Single Stage One Envelop	Oct-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
76	Door Cutters and Exhaust Fans	0.30	Single Stage One Envelop	Nov-16	Nov-16	Dec-16	Dec-16	Dates may varies on the basis of requisition raised
77	Water Coolers	0.30	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Dec-16	Dates may varies on the basis of requisition raised
78	Walk Through Gate	1.90	Single Stage One Envelop	Oct-16	Nov-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
79	CCTV System	2.27	Single Stage One Envelop	Sep-16	Sep-16	Sep-16	Sep-16	Dates may varies on the basis of requisition raised
80	LED Screens	0.19	Single Stage One Envelop	Nov-16	Nov-16	Nov-16	Nov-16	Dates may varies on the basis of requisition raised
81	Air Conditioner	0.06	Single Stage One Envelop	Sep-16	Sep-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
82	Study Revolving chairs	0.09	Single Stage One Envelop	Sep-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
83	Single Wooden Bed	0.14	Single Stage One Envelop	Oct-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
84	Single Mattress	0.16	Single Stage One Envelop	Nov-16	Nov-16	Dec-16	Dec-16	Dates may varies on the basis of requisition raised
85	Chairs for Auditorium	0.13	Single Stage One Envelop	Oct-16	Nov-16	Dec-16	Jan-17	Dates may varies on the basis of requisition raised
86	Office Revolving Chairs	0.23	Single Stage One Envelop	Sep-16	Sep-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised
87	White Board	0.25	Single Stage One Envelop	Sep-16	Sep-16	Sep-16	Sep-16	Dates may varies on the basis of requisition raised
88	Cafeteria Plastic Chairs	0.18	Single Stage One Envelop	Nov-16	Nov-16	Nov-16	Nov-16	Dates may varies on the basis of requisition raised
89	Toyota Corolla Altis 1.6	2.10	Single Stage One Envelop	Mar-17	Apr-17	May-17	Jun-17	Dates may varies on the basis of requisition raised
90	Honda Motorcycle	0.08	Direct Contracting	Sep-16	Sep-16	Oct-16	Oct-16	Dates may varies on the basis of requisition raised
91	Loader Rickshaw	0.35	Single Stage One Envelop	Oct-16	Oct-16	Nov-16	Dec-16	Dates may varies on the basis of requisition raised

Prepared By

**M. SOHAIL KHAN**  
Manager Purchase & Stores  
Institute of Business Administration  
Karachi-Pakistan

Approved By

*Egijakar (Acting)*