
S# / Name of Scheme
 Estimated 

Cost

Allocated 

Funds for 

2015-16

Cost of 

onoging 

works 

(expenditure 

already 

incurred)

Funds 

earmaked 

for on 

going 

works

Cost of New 

Works 

(components)

Funds for 

New works 

(d-f)

Nature of 

Procurement

Method of 

Procurement

Actual Date of 

Advertisement

Anticipated 

Date of Start

Anticpated 

Date of 

completion

Remarks

a b c d e f g h i j k l m n

01

Design, Preparation Of 

Estimate, Bidding 

Documents And Project 

Management Consulatncy 

For Construction Of Over 

Head Bridge On Railway 

Line Between Kotri City And 

The Industrial Area Kotri, 

District Jamshoro Sindh” 
(Adp No. 2318 Of 2015-16).

200.00 7.000 0.000 7.000 7.000 7.000
Consultancy 

Services

Open competitve 

Bidding (LCB) single 

stage one envelop 

procedure.

15.04.2016 24.04.2016 30.06.2016

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)


