
(ANNEXTURE—A) 

PROCUREMENT PLAN (NON-DEVELOPMENT) 

SR. No Fund 
Head & 
sub 
head 

Name of work Allocated 
funds and 
break up 
for 
different 
location 

Item to 
be 
executed  

method of 
procurement 

Anticipated
/actual 
date of 
advertisem
ent 

Anticipated
/actual 
date of 
start 

Anticipated
/actual 
date of 
completion 

remarks 

 
21933 

8453-20 Repair and 
maintenance of 
Damaged/Broken 
Boundary wall 
along with fixing 
of main iron gate 
at PS-II Korangi 
Industrial Area 

30,00,000/- As per 
B.O.Q 

Single 
stage/One 
envelope/ 
Item Rate 
basis 

Through 
Press 
publication  
 

After 
financial 
approval of 
M.D 
(KW&SB) 
and 
execution 
of 
Agreement
/sanction 
of work  

within  
days 

 

 

  



(ANNEXTURE—A) 

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL) 

Serial. 
No. / 
ADP No. 

Name of 
Scheme & 
Estimate 
Cost 

Allocated 
Funds 

Cost of ongoing 
works 
(Expenditure 
already incurred) 

Funds 
earmarke
d for 
ongoing 
Works 

Cost of New 
Works 
(Components) 

Funds for 
New Works 
(c-e) 

Nature of 
procurement  

Method of 
procurement 

Anticipated/A
ctual date of 
advertisement 

Anticipated
/actual 
date of 
start 

Anticipated
/actual 
date of 
completion 

- 

Providing 
& Fixing 
of Diesel 
Operated 
Pumps at 
Hub Dam 

Bed 

300 million 280 Million GOS 280 Million 300 Million 

Uplifting of 
Raw Water 
from Hub 
Dam basin 
Through 
Pumping 
beyond 

Dead Level 

Single Stage 
One 

Envelope 
Basis 

Press / 
Tender 

28/05/2016 - - 
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