(ANNEXTURE—A)

PROCUREMENT PLAN (NON-DEVELOPMENT)

SR. No Fund Name of work Allocated Item to method of Anticipated | Anticipated | Anticipated | remarks
Head & funds and be procurement | /actual /actual /actual
sub break up executed date of date of date of
head for advertisem | start completion
different ent
location
8453-20 | Repair and 30,00,000/- | As per Single Through After within
21933 maintenance of B.0.Q stage/One Press financial days
Damaged/Broken envelope/ publication | approval of
Boundary wall Iltem Rate M.D
along with fixing basis (KW&SB)
of main iron gate and
at PS-1l Korangi execution
Industrial Area of
Agreement
/sanction

of work




(ANNEXTURE—A)

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

Serial. Name of | Allocated Cost of ongoing Funds Cost of New Funds for Nature of Method of Anticipated/A | Anticipated | Anticipated
No. / Scheme & | Funds works earmarke | Works New Works | procurement | procurement | ctual date of /actual /actual
ADP No. | Estimate (Expenditure d for (Components) | (c-e) advertisement | date of date of
Cost already incurred) | ongoing start completion
Works
- Uplifting of
P
roqumg Raw Water | Single Stage
& Fixing
. from Hub One
of Diesel Dam basin Envelope
- Operated | 300 million 280 Million GOS 280 Million 300 Million . P 28/05/2016 - -
Through Basis
Pumps at .
Pumping Press /
Hub Dam
Bed beyond Tender
Dead Level

RESIDENT ENGINEER

HUB PUMPING DIVISION KW&SB




