(DISTRICT COUNCIL KARACHI) 
 
ANNUAL PROCUREMENT PLAN (WORKS, GOODS & SERVICES) FINANCIAL YEAR 2015-2016	
UNION COUNCIL MAI GHARI

1- Development & Up gradation of Water Supply Schemes

	Sr.
No
	Description of procurement
	Quantity (where applicable)
	Estimated unit cost (where applicable)
	
Estimated total cost
	Funds allocated
	Sources of ADP/NON ADP
	Proposed procurement Method
	Anticipated/ Actual date of Advertisement
	Anticipated/ Actual Date of Start
	Anticipated/ Actual Date of Completion

	1
	P/L/J/T  Water  Line at Gazi Goth  UC Mai Ghari
	--
	15,00,000/=
	15,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE

	2
	Providing / Laying / Jointing & Testing Water Line at Khairabad
UC Mai Ghari
	
	15,00,000/=
	15,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE





2- Sewerage System 

	Sr.
No
	Description of procurement
	Quantity (where applicable)
	Estimated unit cost (where applicable)
	
Estimated total cost
	Funds allocated
	Sources of ADP/NON ADP
	Proposed procurement Method
	Anticipated/ Actual date of Advertisement
	Anticipated/ Actual Date of Start
	Anticipated/ Actual Date of Completion

	1
	P/L/J/T Sewerage Line at Wangi Goth UC Mai Garhi

	----
	20,00,000/=
	20,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE

	2
	Providing/Laying Sewerage Line at Haji Mehmood Goth & P/L Water Line at Khairabad UC Mai Garhi
	----
	9,99,000/=
	9,99,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE




3- Metalled Road / C.C Roads 

	Sr.
No
	Description of procurement
	Quantity (where applicable)
	Estimated unit cost (where applicable)
	
Estimated total cost
	Funds allocated
	Sources of ADP/NON ADP
	Proposed procurement Method
	Anticipated/ Actual date of Advertisement
	Anticipated/ Actual Date of Start
	Anticipated/ Actual Date of Completion

	1. 
	Construction of Metalled Road at Zaibu Goth UC Mai Ghari
	
	30,00,000/=
	30,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE

	2. 
	Construction of C.C. Flooring & Construction of RCC Culverts at Abdul Rehman Goth UC-Mai Ghai
	----
	25,00,000/=
	25,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE

	3. 
	Construction of Metalled Road at Noor Muhammad Goth UC Mai Garhi
	
	20,00,000/=
	20,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE

	4. 
	Repair/Motorable demaged portion of Road at khairabad,Haji Mehmood Goth,Haji Ameer Bux Goth,Abdul Raheem Goth,Abdur Rehman Goth,Haji Siddique  Goth,Munshi Allah Bux Goth UC Mai Garhi
	
	
	
	
	
	
	
	
	







4- Public Park / Stadium
	Sr.
No
	Description of procurement
	Quantity (where applicable)
	Estimated unit cost (where applicable)
	
Estimated total cost
	Funds allocated
	Sources of ADP/NON ADP
	Proposed procurement Method
	Anticipated/ Actual date of Advertisement
	Anticipated/ Actual Date of Start
	Anticipated/ Actual Date of Completion

	1
	Construction / Improvement  of Malahkhra Stadium at Abdullah Goth UC Mai Ghari
	
	20,00,000/=
	20,00,000/=
	Own
Source
	Non ADP
	As Per SPPRA Rule 15b & 16
	IN-DUE
COURSE
	IN-DUE COURSE
	IN-DUE
COURSE



