
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

1

Construction / Rehabilitation of 

Hostels Quarters for Sweepers & 

Other Staff of Cadet College 

Petaro

59.927 m 15 m
ADP No: 414 / 

2016-17

Scheme

a

Construction of 08 

Quarters/Houses for 

Clerks/Assistants/Supervisors

8 2.755 m 22.034 m
ADP No: 414 / 

2016-17

National Competitive 

Bidding - Single Stage - 

One envelope procedure

10 m 12.034 m

Component

b
Construction of 08 

Quarters/Houses for Sweepers
8 1.857 m 14.860 m

ADP No: 414 / 

2016-17

National Competitive 

Bidding - Single Stage - 

One envelope procedure

10 m 4.860 m

Component

2

Construction of 10 Houses for 

Teaching Faculty of Cadet College 

Petaro

39.876 m 10 m
ADP No: 437 / 

2016-17
Scheme

a

Construction of 10 Houses for 

Teaching Faculty of Cadet College 

Petaro

10 3.99 m 39.876 m 10 m
ADP No: 437 / 

2016-17

National Competitive 

Bidding - Single Stage - 

One envelope procedure

10 m

Scheme

AZHAR HUSSAIN

CHIEF ACCOUNTANT

CADET COLLEGE PETARO

C A D E T   C O L L E G E   P E T A R O

Annual Procurement Plan (Works, Goods & Services) for the Financial Year, 2016-17

# Description of Procurement Quantity
Estimated 

Unit Cost

Estimated 

Total Cost

Funds 

Allocated

Source of 

Funds 

Proposed Procurement 

Method

CADET COLLEGE PETARO PRINCIPAL, CADET COLLEGE PETARO

Timing of Procurements
Remarks

WAHID AZIZ MEHBOOB ELAHI MALIK SI(M)

BURSAR COMMODORE


