ANNUAL PROCUREMENT PLAN FOR OFFICE AND LABORATORY EQUIPMENTS OF REHABILITATION OF
RICE & COTTON RESEARCH STATION THATTA FOR THE YEAR 2016-17
(Under the rule 8 and 9 of the public procurement rules 2004)
 Name of the Procuring Agency: Agriculture Research Sindh Tando Jam Agriculture Department Government of Sindh Karachi.
	S#
	Description of Procurement
	Estimated Cost
(million)
	Method
	Tentative/Actual date of NIT
	Tentative/Actual closing date of NIT
	Tentative/Actual date of Award of Contract
	Tentative Deadline/ Actual date for Execution
	Remarks

	1
	Photocopier
	0.210
	National competitive Bidding single stage two envelop
	January 2017
	February 2017
	March 2017
	April 2017
	Subject to availability of funds

	2.
	Spectophotometer
	0.600
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	3.
	Autoclave
	0.200
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	4.
	Laminar Airflow
	0.500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	5.
	Incubator
	1.500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	6.
	Oven
	0.300
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	7.
	Integrated Paddy Milling Unit
	2.000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	8.
	Microscope
	0.500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	9.
	Fiber strength tester
	0.600
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	10.
	Spade Meter
(leaf area meter)
	1.100
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	11.
	Seed Analyzer
	0.600
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	12.
	Seed germinator
	0.900
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	13.
	Refrigerator
	0.500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	14
	Split A/C
	0.080
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-







		Project Director 
Rehabilitation of Rice and Cotton
    Research Station Thatta 



ANNUAL PROCUREMENT PLAN FOR FIELD IMPLEMENTS OF REHABILITATION OF
RICE & COTTON RESEARCH STATION THATTA FOR THE YEAR 2016-17
(Under the rule 8 and 9 of the public procurement rules 2004)
Name of the Procuring Agency: Agriculture Research Sindh Tando Jam Agriculture Department Government of Sindh Karachi.

	S#
	Description of Procurement
	Estimated Cost
(million)
	Method
	Tentative/Actual date of NIT
	Tentative/Actual closing date of NIT
	Tentative/Actual date of Award of Contract
	Tentative Deadline/ Actual date for Execution
	Remarks

	1.
	Trolley for Tractor
	0.800
	National competitive Bidding single stage two envelop
	January 2017
	February 2017
	March 2017
	April 2017
	Subject to availability of funds

	2.
	Tractor
	0.900
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-








Project Director 
Rehabilitation of Rice and Cotton
    Research Station Thatta


ANNUAL PROCUREMENT PLAN FOR FIELD IMPLEMENTS OF REHABILITATION OF
RICE & COTTON RESEARCH STATION THATTA FOR THE YEAR 2016-17
(Under the rule 8 and 9 of the public procurement rules 2004)
 Name of the Procuring Agency: Agriculture Research Sindh Tando Jam Agriculture Department Government of Sindh Karachi.
	S#
	Description of Procurement
	Estimated Cost
(million)
	Method
	Tentative/Actual date of NIT
	Tentative/Actual closing date of NIT
	Tentative/Actual date of Award of Contract
	Tentative Deadline/ Actual date for Execution
	Remarks

	1.
	Blade/Leveler
	0.060
	Through quotations by comparative statements at lower rates
	January 2017
	February 2017
	March 2017
	April 2017
	Subject to availability of funds

	2.
	Rotavator
	0.100
	-do-
	-do-
	-do-
	-do-
	-do-
	-do-

	3.
	Disc plow
	0.050
	-do-
	-do-
	-do-
	-do-
	-do-
	-do-

	4.
	Raja plow
	0.050
	-do-
	-do-
	-do-
	-do-
	-do-
	-do-

	5.
	Cultivator
	0.046
	-do-
	-do-
	-do-
	-do-
	-do-
	-do-








Project Director 
Rehabilitation of Rice and Cotton
    Research Station Thatta



ANNUAL PROCUREMENT PLAN FOR FURNITURE AND FIXTURE OF REHABILITATION OF 
RICE & COTTON RESEARCH STATION THATTA FOR THE YEAR 2016-17
(Under the rule 8 and 9 of the public procurement rules 2004)
Name of the Procuring Agency: Agriculture Research Sindh Tando Jam Agriculture Department Government of Sindh Karachi.
	S#
	Description of Procurement
	Estimated Cost (Rs.)
	Method
	Tentative/Actual date of NIT
	Tentative/Actual closing date of NIT
	Tentative/Actual date of Award of Contract
	Tentative Deadline/ Actual date for Execution
	Remarks

	1.
	Side cabinet (wooden)
	10000
	Through quotations by comparative statements at lower rates
	January 2017
	February 2017
	March 2017
	April 2017
	Subject to availability of funds

	2.
	Office tables
	5500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	3.
	Office chairs (netting)
	1500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	4.
	Chairs for Library (cushion)
	2500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	5.
	Wooden Almirahs
	10000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	6.
	Slide cabinet (wooden)
	10000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	7.
	Iron Racks
	9000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	8.
	Stool (wooden) for laboratory
	1000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	9.
	Easy chairs for VIP room
	5000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	10.
	Chairs for committee room
	4500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	11.
	Table for committee room
	35000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-




ANNUAL PROCUREMENT PLAN FOR FURNITURE AND FIXTURE OF REHABILITATION OF
RICE & COTTON RESEARCH STATION THATTA FOR THE YEAR 2016-17
(Under the rule 8 and 9 of the public procurement rules 2004)
Name of the Procuring Agency: Agriculture Research Sindh Tando Jam Agriculture Department Government of Sindh Karachi.
	S#
	Description of Procurement
	Estimated Cost (Rs.)
	Method
	Tentative/Actual date of NIT
	Tentative/Actual closing date of NIT
	Tentative/Actual date of Award of Contract
	Tentative Deadline/ Actual date for Execution
	Remarks

	1
	Steel Almirahs for office and library 
	15000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	2
	Steel cabinet
	11000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	3
	Laboratory tables (large)
	30000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	4
	Laboratory tables (small)
	15000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	5
	Iron stool for laboratory
	2500
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	6
	Sofa set for VIP room
	60000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-

	7
	Low back revolving chairs
	10000
	- do-
	- do-
	- do-
	- do-
	- do-
	- do-







Project Director 
Rehabilitation of Rice and Cotton
    Research Station Thatta
