PROCUREMENT PLAN
FOR THE YEAR 2016-17

RECLAMATION OF SALINE SOILS THROUGH EFFECTIVE MEASURES ADP# 01
In milllion
	S. No.
	Description of Procurement
	Estimated (As per PC-1)
	Method
	Tentative / Actual date of NIT
	Tentative / Actual closing date of NIT
	Tentative / Actual date of Award of contract
	Tentative Deadline/ Actual date for Execution.
	Remarks

	1.
	Procurement of Inputs

	
	Gypsum 
	43.200
	Two envelope
	January 2017
	February 2017
	March 2017
	April 2017
	Subject to availability of funds

	
	Sulphuric Acid/Sulphur 
	45.200
	
	
	
	
	
	

	
	Humic Acid
	20.700
	
	
	
	
	
	

	
	Ammonium Sulphate
	7.600
	
	
	
	
	
	

	2
	Procurement of Chemicals & Glasswares  
	1.015
	
	
	
	
	
	

	
	Total
	
117.715







		Project Supervisor
Reclamation of Saline Soils through Effective Measures,
Agriculture Research Sindh,
