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Sr:

No:

Desription of Procurement

Quantity (Where
Applicable)

Estimated Unit
Cost (Where
Applicable
Millions)

Funds
Allocated
(1000
Millions)

Source of
Funds (ADPs
Non ADPs)

Proposed

Procurement Method

Timing of Procurement

Remarks

1st Qtr

2nd Qtr | 3rd Qtr

4th Qtr

Construction of Office
Buildings For onForm
Management Staff at
Kandhkot (Construction of
Assistant Director Office 01
No:)

Quantity
Mentioned in the
Tender
Documents

3.580 (M)

4.028 (M)

ADP No: 34

SPPRule 2010 clause
46(2) single stage two

envelope bidding
procedures of Sind
Public procurement

rule 2010 (Amended

20192\

8/9/2016 - -

Construction of Office
Buildings For on Frm
Management Staff at
Kandhkot (Construction of
Compound Wall i/c Steel
Gate)

—do--

1.455 (M)

4.028 (M)

ADP No: 34

—do--

—do--

Construction of Staff Colony
of circuit Court Larkana
(Construction of Catg: lind
Bungalow 03 Nos:)

—-do--

17.500 (M)

20.000 (M)

ADP No:
1166

—-do--

—-do--

Construction of Staff Colony
of circuit Court Larkana
(Construction of catg: Ilird
Bungalow 04 Nos:)

—-do--

15.000 (M)

20.000 (M)

ADP No:
1166

—-do--

—-do--

10

Construction of Staff Colony
of circuit Court Larkana
(Construction of catg: Vth
Qtrs: 18 Nos:)

—do--

28.000 (M)

20.000 (M)

ADP No:
1166

—do--

—do--

11

Construction of Staff Colony
of circuit Court Larkana
(Construction of catg: Vith
Qtrs: 15 Nos:)

Quantity
Mentioned in the
Tender
Documents

20.000 (M)

20.000 (M)

ADP No:
1166

—do--

—do--




